Table 1: August 15, 2001 - CM Status

SS SS
No. Lead Status Problems
CM | Ayers See Bble 2 for SCCR aatity since the last DMT

SSI&T. (Ayers)

meeting. SCCRs for Subsystems 1-4 that need to|be
reviewed follow Table 2. (Arers)
Tested and released the feliag packages to the
ASDC: Clouds (2), CERESIib, TISA Gridding,
Inversion, and Instrument. YArs)

Updated ERBE-lik and TISA Aeraging files in

Table 2: SCCR Actvity July 30 at 12:05pm - Aigust 13 at 11:45am

ScCCR|s|u|Aa|c|D| ss Pﬁg_e Comments
271 X 2.083.0
272 X 1.0

273 X 4.1-4.4

274 X 9.0

280 X X | CERESIib
281 | X X | X 9.0

282 | X X | x CERESIib
283 | X X | X 4545 | 2
284 | X X 4.1

285 | X | x| X 1.0 4

S=SubmittedU=Updated A=Approved; C=Closed;D=Disapproed; SS=Subsystem




CERES Software Configuration Change Request Submittal

Subsystem: hersion SCCR Date & TIME: 2001-08-06 17:42:06 SCCR No.: 283

Description of Change (Science):
n/a

Reason for Change (Science):
n/a

Description of Change (non-Science):
Temporary modification to ssf_meta module to replace corrupt Gring metadata from CC4_1 =
019015

Reason for Change (non-Science):
To provide ability to createSSFTerraBetalmetadatdor problemhourswithoutrerunningcloud
code

Est. Time to Complete Changes: 1 day
Planned Deliery Date : 08/07/2001
Impact nla

Originator: NOLAN, SANDY K. (SAIC)



CERES Software Configuration Change Request Submittal

Subsystem: Clouds4.1  SCCR Date & TIME: 2001-08-07 09:31:26 SCCR No.: 284

Description of Change (Science):
None

Reason for Change (Science):
None

Description of Change (non-Science):
New MCEF files are deliered for SSFI, FQC, and FQCI to handle GRings with more than 72
points.

Reason for Change (non-Science):
Due to the complicated pattern of a polar orbiting satellite, more GRing points are required then
TRMM. The SSF header information is being corrupted &ralprocessing.

Est. Time to Complete Changes: 2 hours
Planned Deliery Date : 08/07/2001
Impact : All@ VIRSOnly processing to start, pent problems in SS4.5-4.6.

Originator: MILLER, WALTER E (SAIC)



CERES Software Configuration Change Request Submittal

Subsystem: Instrument ~ SCCR Date: 08/07/2001 SCCR Number: 285

Description of Change (Science):
N/A

Reason for Change (Science):
N/A

Description of Change (non-Science):
Fix fatal error while doing drift correction on Diagnostic APID data.

Reason for Change (non-Science):

Drift correctionon Diagnosticdatawasnot verifying thatthe next scanwasanon-archve science

scan. This caused problems when casting a Gimbal scan to a Science scan, a constraast error w
raised triggering aatal error in the subsystem.

Est. Time to Complete Changes: 1 Day
Planned Deliery Date : 8/9/2001
Impact :ReprocessingfanyprocessedlerraAugus200ldata

Date: 08/07/2001 Status: ARPRED

Originator: COOPER, DENISE L. (SAIC)

Description of Change (Science):
N/A

Reason for Change (Science):
N/A

Description of Change (non-Science):
Fix Error in Metadata for Aqua.

Reason for Change (non-Science):
Metadata \&s reporting Aqua data as TRMM.

Date & Time: 2001-08-09 09:32:01
Originator : COOPER, DENISE L. (SAIC)
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SS
No.

SS
Lead

Status

Problems

1.0

Cooper/
Escuadra

Deliveredanupdateo theJuly 2001deliveryto fix an
error found during production processing.aal
erroroccurredvhenprocessindpiagnosticdatawhen
Gimbal data follaved No Archve Science Data.
(Cooper)

Continueworkingon TRMM datarecoveryfor 2000.
(Szevczyk)

Worked with Sandy Nolan to properly set up thevn
PGEs that will be delered to ASDC bginning in
September (Cooper)

Working on Ada HDF BDS readroutinesthatwill be
use by the first of the meSS1 PGEs CER1.3P1,
which will read a BDS and create BDSIs, containif
subsetted BDS information for Internal calibrations
(Escuadra)

Working on the n& PGE to subset a BDS based o
the occurrence of an Internal Calibrativeet.
(Hess)

Working on analysis of radiance data, three-chanr
intercomparison, coastline detection, etc. (Spenc

D

—

g

el

)

2.0

Kizer

Began looking into the possibilities of producing the

ES-9 and ES-4 data products on the CERESgL-de
grid. (Kizer)

Began eforts to create ES-8 subsetted HDF files fq
Dr. Martial Haefelin and the CLAMS xperiment to
be placed in the ASDC data anahisystem. (Kizer)
Determiningasystemati@pproactio validatingeS-8
& ES-4 qif files. Deeloping of-line code to
characterize andalidate geo-located radiances.
(Walikainen)

Continuing to gamine the 'production’ emalil
generated by the QC chexlksoftware. (Valikainen)
Continuing to inspect ERBE-lkTerra and TRMM
outputplotsandQCreportsontheWeh (Walikainen,
Kizer)

Dr

3.0

Kizer

Combined with abee.
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4.1

Sun-Mack

Worked on MODIS reader modification to read both

versions (old channel andwe&hannel). (Sun-Mack
Workedwith Jim Coakley onMODIS cloudretrievals
intercomparisons. Piekl 12 coast scenes that he is
interested, communicated with him and Baihhk
(Jim’s student) frequently(Sun-Mack)
ProducedCloudvisdatafor Editionlandpostedhem
on the web (Brown)

Processed QC data for Edition 2 from May-August
1998. (Brovn)

4.2

Sun-Mack

Combined with abee.

4.3

Sun-Mack

Combined with abee.

4.4

Miller

Started inestigating CRS Gringdilure. Hae been
working with Kay Rove and FermmWang in
understanding what needs to be there. Most of the

174

problems were repeat points that were corrected in

the last deliery. (Miller)

Deliverednew MCFfilesto correctcorruptionin SSF
Header file. (Miller)

Receveddatarequesfrom JosephLyu, TSDIS,sohe
could understand D6taves, NESDIS, dark albedo
problem. (Miller)
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4.5

Nolan

Addedtemporarymodificationto ssf_metanoduleto
replace corrupt GRing metadata from CC4_1 =
019015. It preides the ability for PGE CER4.5-
6.1P1to createSSFTerraBetalmetadatdor problem
hours without rerunning cloud code. (Nolan)
CERA4.5-6.1P1 test data and detly package were
prepared. The tar files were tested and the packa
was delvered to CM on August 6, 2001. (Nolan af
Franklin)

Modified SSF subset sofewe at the SCF to include
more precision for colatitude and longitude SSF
parameters. Createdwmeubset files for all TRMM
along-track days for Norman. (Nolan)

Initiated work to integrate nev SW flux module and
Edition2 ADMs into PGEs CER4.5-6.1P1 and
CER4.5-6.3P1. (Nolan)

Continuedwork to updateSSFQC reportsoftwareto
work with the latest ersion of the SSF daily binary
QC files. (Wélter)

je
nd

4.6

Nolan

Combined with abee.

5.0

Coleman

Checking that the CRS sample read package has

latest documentation, and contains all of the same

items the ES-8 package has. (Coleman, Caldwell
Madewebpageswvith SARB QC plots,whicharenot
"public-ready" available to Dm Charlock.
(Caldwell)

Reviewing prologues and documentation for
completeness and apossible impreements.
(Coleman)

the

7.2

Coleman

Combined with abee.

12.0

Coleman

Continued wrking on plotting softwre to sha
differences between ECMWF-based amiSEbased
MOAs for coincidental time periods. (Caldwell)

7.1

Nguyen/
Raju

No nev updates.

8.0

Raju/
Nguyen

No nev updates.
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10.0 | Nguyen/

Raju

ValidatingSS10usingthemostrecent~ebruarySFC.
(Nguyen)

Completed the read sofane C program for
SRBAVG. Delvered the package to CM. (Nguyen
Comparinghesurfaceflux from Beta2 SSFwith the
ground data for the 30-mintutgeaage and 1-minute
average measured data for suné flux \alidation.

(Nguyen)

6.0 | Stassi/
Raju/

Nguyen

No change.

9.0 | Stassi/
Raju/

Nguyen

Corrected error in calculation of scene fraction.
(Raju, Stassi)
Tried to remee SGI FOO0 lib-4211 error by lining up

all sequences in the sfc_record_type structure along

64-bit word boundaries; heever, this did not correct
the problem. (CoopgeBtassi)

Modified compilation procedures so that PGEs 9.2

and 9.3 are compiled with theAl& F90 compiler
This is in order to wrk around the SGI F90 lib-421
error. (Stassi)

Createdentiremonthof Feb1998SFCfilesin valida-
tion for Martial H. and CathN. to \alidate. (Stassi)
Updatedprogramto readthebinary SFCfiles. (Raju,
Stassi)

D

=

11.0| Stassi/lAn

Updating GGEO subsystem to latest Clouds
subsystem code. (Stassi)

Updated gc module routines to generate one asci
report file and one plot file containing all inter
comparison plots generated during the process.
(Raju)

Startedupdatingthe prologuedo theintercomparison
programs. (Raju)

gc

CERESIib
Stassi/Aers

Changes were added for the Tisa Gridwési
CERESIib vas redelrered to CM. (Stassi)

Testing procedures that will aloCVS updates for
secure shells. These procedures should alsw allo
remote logins to secure shells withoutihg to type

a passwrd each time. (Flippo, Stassi)
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IST | Flug * No new updates.
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