

September 5, 2007 - System Issues and Status

**Table 1: Process Strategy/Geier as of 09/05/07
Active Requests in order of priority (1 of 5)**

Production Request (PR)	Satellite	Production Strategy	Data Product (SS#)	PGEs	Data Dates	Special Status
M-PR 3-02		NSIDC-NESDIS	EICE ESNOW (SS4.1)	4.1-4.0P1	Standing request	
PR 118-07	FM3, V005	Test-MERRA2	Clouds (SS4.1-4)	4.1-4.1P5 4.1-4.2P3 4.1-4.2P2 4.2-4.3P2	1/06	Checkout MERRA data for entire month of clouds/SSF.
PR 117-07	FM3	Test-MERRA2	Inversion (SS4.5-6)	4.5-6.1P3 4.5-6.2P2 4.5-6.4P1	1/06	
PR 116-07	FM2, V005	Test-MERRA2	Clouds (SS4.1-4)	4.1-4.1P4 4.1-4.2P3 4.1-4.2P2 4.2-4.3P2	1/06	
PR 115-07	FM2	Test-MERRA2	Inversion (SS4.5-6)	4.5-6.1P2 4.5-6.2P2 4.5-6.4P1	1/06	
PR 111-07	FM1, FM2	ValR9	TISA avg (SS 10)	10.0P1 10.0P2 10.0P3	7/02, 1/03	Waiting on Delivery.
PR 113-07	FM3, FM4	ValR9	TISA avg (SS 10)	10.0P1 10.0P2 10.0P3	7/02, 1/03, 10/04	Waiting on Delivery.
PR 112-07	FM3, FM4	ValR10	TISA avg (SS 10)	10.0P1 10.0P2 10.0P3	7/02, 1/03	Waiting on Delivery.
Standing requests AM-PR 1-05 to 7-05	Terra	Edition1-CV	BDS/ ERBELike (SS1-3)	1.1P3 1.2P1 1.3P1 1.3P2 2.1P1 2.2P1 2.3P1 2.3P2 3.1P1	Standing request	These PRs replace standing requests AM- PR 1-00 to 7-00.

Table 1: Process Strategy/Geier as of 09/05/07
Active Requests in order of priority (2 of 5)

Production Request (PR)	Satellite	Production Strategy	Data Product (SS#)	PGEs	Data Dates	Special Status
Standing requests PM-PRs 15-05 to 18-05	FM3	Edition1-CV	BDS/ ERBELike (SS1-3)	1.1P5 1.2P1 1.3P1 1.3P2 2.2P1 2.3P1 2.3P2 3.1P1	Standing request	These PRs replace standing requests PM-PRs 1-05 to 4-05.
Standing requests PM-PRs 11-05 to 14-05	FM4	Ed1-CV- NoSW	BDS/ ERBELike (SS1-3)	1.1P5 1.2P1 1.3P1 1.3P2 2.2P1 2.3P1 2.3P2 3.1P1	Standing request	These PRs replace standing requests PM-PRs 7-05 to 10-05.
PR 92-07	FM1, FM2, V005	Edition2A- QC	Clouds (SS4.1-4)	4.1-4.1P4 4.1-4.2P3 4.1-4.2P2 4.2-4.3P2	1/06	Waiting ValR13B approval.
PR 91A-07	FM2	Edition2F	Inversion (SS4.5-6)	4.5-6.1P2 4.5-6.2P2 4.5-6.4P1	1/06	Waiting on ValR13B approval.
PR 90A-07	FM2	Edition2F	TISA grid (SS 9)	9.2P1 9.3P1 9.4P1	1/06	Waiting on SSF input availability.
PR 101-07	FM3, FM4, V005	Edition1B	Clouds (SS4.1-4)	4.1-4.1P5 4.1-4.2P3 4.1-4.2P2 4.2-4.3P2	1/06	Waiting ValR13B approval.
PR 100-07	FM3, V005	Edition2C	Inversion (SS4.5-6)	4.5-6.1P3 4.5-6.2P2 4.5-6.4P1	1/06	Waiting on ValR13B approval.
PR 99-07	FM4, V005	Ed2C-NoSW	Inversion (SS4.5-6)	4.5-6.1P3 4.5-6.2P2 4.5-6.4P1	1/06	Waiting on ValR13B-NoSW approval.
PR 98-07	FM3	Edition2C	TISA grid (SS 9)	9.2P1 9.3P1 9.4P1	1/06	Waiting on SSF input availability.

Table 1: Process Strategy/Geier as of 09/05/07
Active Requests in order of priority (3 of 5)

Production Request (PR)	Satellite	Production Strategy	Data Product (SS#)	PGEs	Data Dates	Special Status
PR 97-07	FM4	Ed2C-NoSW	TISA grid (SS 9)	9.2P1 9.3P1 9.4P1	1/06	Waiting on SSF input availability.
PR 74-07 to 76-07	FM2	Edition2B	SARB (SS5)	5.0P1 5.1P1 5.4P1	12/31/05 - 3/1/06	Terra CRS approved 8/2/07.
PR 72-07	FM2	Edition2C	TISAgriid (SS6)	6.1P1 6.2P1 6.3P1	12/31/05 - 3/1/06	
PR 77-07 to 79-07	FM1	Edition2B	SARB (SS5)	5.0P1 5.1P1 5.4P1	3/06 - 6/06	Terra CRS approved 8/2/07.
PR 73-07	FM1	Edition2C	TISAgriid (SS6)	6.1P1 6.2P1 6.3P1	3/06 - 6/06	
PR 81-07 to 83-07	FM3	Edition2B	SARB (SS5)	5.0P1 5.1P2 5.4P2	12/31/05 - 5/1/06	Aqua CRS approved 7/13/07.
PR 80-07	FM3	Edition2B	TISAgriid (SS6)	6.1P1 6.2P1 6.3P1	12/31/05 - 4/06	
PR 92-07	FM1, FM2, V005	Edition2A-QC	Clouds (SS4.1-4)	4.1-4.1P4 4.1-4.2P3 4.1-4.2P2 4.2-4.3P2	4/30/06 - 1/1/07	Waiting ValR13 approval.
PR 91-07	FM1, FM2	Edition2F	Inversion (SS4.5-6)	4.5-6.1P2 4.5-6.2P2 4.5-6.4P1	4/30/06 - 1/1/07	Waiting on ValR13 approval.
PR 90-07	FM1, FM2	Edition2F	TISA grid (SS 9)	9.2P1 9.3P1 9.4P1	5/06 - 12/06	Waiting on SSF input availability.
PR 101-07	FM3, FM4, V005	Edition1B	Clouds (SS4.1-4)	4.1-4.1P5 4.1-4.2P3 4.1-4.2P2 4.2-4.3P2	4/30/06 - 1/1/07	Waiting ValR13 approval.
PR 100-07	FM3, V005	Edition2C	Inversion (SS4.5-6)	4.5-6.1P3 4.5-6.2P2 4.5-6.4P1	4/30/06 - 1/1/07	Waiting on ValR13 approval.

Table 1: Process Strategy/Geier as of 09/05/07
Active Requests in order of priority (4 of 5)

Production Request (PR)	Satellite	Production Strategy	Data Product (SS#)	PGEs	Data Dates	Special Status
PR 99-07	FM4, V005	Ed2C-NoSW	Inversion (SS4.5-6)	4.5-6.1P3 4.5-6.2P2 4.5-6.4P1	4/30/06 - 1/1/07	Waiting on ValR13-NoSW approval.
PR 98-07	FM3	Edition2C	TISA grid (SS 9)	9.2P1 9.3P1 9.4P1	5/06 - 12/06	Waiting on SSF input availability.
PR 97-07	FM4	Ed2C-NoSW	TISA grid (SS 9)	9.2P1 9.3P1 9.4P1	5/06 - 12/06	Waiting on SSF input availability.
PR 12-07	FM3	Edition2B	Inversion (SS4.5-6)	4.5-6.6P3 4.5-6.2P2 4.5-6.4P1	7/2/02 hr 15 to 12/31/05 hr 11	
PR 9-07	FM3	Edition2B	TISA grid (SS 9)	9.2P1 9.3P1 9.4P1	7/2/02 hr 15 to 1/1/06 hr 11	
PR 11-07	FM4	Edition2B	Inversion (SS4.5-6)	4.5-6.6P3 4.5-6.2P2 4.5-6.4P1	7/2/02 to 3/30/05 hr 17	
PR 8-07	FM4	Edition2B	TISA grid (SS 9)	9.2P1 9.3P1 9.4P1	7/2/02 to 3/30/05 hr 17	
PR 84A-07 to 84C-07	FM3 or FM4	Edition2B	SARB (SS5)	5.0P1 5.1P2 5.4P2	7/02 - 12/05	Aqua CRS approved 7/13/07.
PR 84D-07	FM3 or FM4	Edition2B	TISAgird (SS6)	6.1P1 6.2P1 6.3P1	7/02 - 12/05	
PR 10-07	FM4	Ed2B-NoSW	Inversion (SS4.5-6)	4.5-6.6P3 4.5-6.2P2 4.5-6.4P1	3/30/05 hr 18 to 12/31/05 hour 11	
PR 7-07	FM4	Ed2B-NoSW	TISA grid (SS 9)	9.2P1 9.3P1 9.4P1	3/31/05 hr 12 to 1/1/06 hr 11	
PR 108-07	FM1, FM2	Edition2E	TISA avg (SS 10)	10.0P1 10.0P2 10.0P3	3/00 - 10/05	Waiting on ValR9 approval.
PR 110-07	FM3	Edition2B	TISA avg (SS 10)	10.0P1 10.0P2 10.0P3	7/02 - 10/05	Waiting on ValR10 approval.

Table 1: Process Strategy/Geier as of 09/05/07
Active Requests in order of priority (5 of 5)

Production Request (PR)	Satellite	Production Strategy	Data Product (SS#)	PGEs	Data Dates	Special Status
PR 109-07	FM4	Edition2B	TISA avg (SS 10)	10.0P1 10.0P2 10.0P3	7/02 - 3/05	Waiting on ValR10 approval.
M PR 2-06		GEOS4	MOA (SS12)	12.1P1	Standing request	
M PR 1-06		GEOS4	PMOA (SS9.1)	9.1P1	Standing request	

Table 2: September 5, 2007 - System Issues and Status

Activity	Lead	Status
CM/Documentation	Ayers (Saunders)	<ul style="list-style-type: none">• See Table 3 for the current CERES Subsystem Delivery Schedule and Table 4 for the current CERES Coefficients Delivery Schedule. (Ayers)• See Table 5 for SCCR activity since the last DMT meeting. SCCRs that need to be reviewed follow Table 5. (Ayers)• Worked on the standardization of CERES Web sites in preparation for registration. (Saunders)• Updated the CERES Subsystem and Coefficients Delivery Schedules and posted them on the Web. (Ayers, Saunders)

Table 3: CERES Subsystem Delivery Schedule - September 2007

Subsystem	Preliminary Delivery Memo to CM	Delivery to CERES CM	Release to Langley DAAC	Reason for Delivery	CERESlib Delivery Needed	New PGE(s)	Certified Platform(s)
SARB		Summer		MATCH (collection 5) data files for May - December 2006.			<i>warlock & magneto</i>
Instrument (SCCR 641)		September		Delivery of simulated IES PGE to support TRMM VIRS-only processing.			<i>warlock & magneto</i>
CERESlib		September		New ADACOMP environment variable. 32-bit version of CERESlib for <i>magneto</i> .			<i>warlock & magneto</i>
Instrument (SCCR 610)		September		To allow processing of both Edition2 and Edition3 data through PGE CER1.3P3	X		<i>warlock & magneto</i>
TISA Averaging (SCCR 650)		September		Support Terra Edition2E and Aqua Edition2B SRBAVG1-3 and Daily processing.		X	<i>warlock & magneto</i>
TISA Averaging		September		To support Terra Beta4 and Aqua Beta1 TSI processing.			<i>warlock</i>
Synoptic SARB		October (month after TSI delivery)		To support Terra Beta4 and Aqua Beta1 SYNI processing.			<i>warlock & magneto</i>
GGEO (SCCR 653)		October		Final coefficient delivery for 11/05 - 12/05. Initial coefficient delivery for 1/06 - 12/06. Code delivery to support Beta10 GGEO processing.			<i>warlock</i>

Table 3: CERES Subsystem Delivery Schedule - September 2007

Subsystem	Preliminary Delivery Memo to CM	Delivery to CERES CM	Release to Langley DAAC	Reason for Delivery	CERESlib Delivery Needed	New PGE(s)	Certified Platform(s)
TISA Averaging		Fall		To support Terra Beta4 and Aqua Beta1 AVG, ZAVG, and SYN processing.			<i>warlock</i>
SARB		Fall		MATCH (collection 5) data files for January - June 2007.			<i>warlock & magneto</i>
Clouds		November		Terra/Aqua Beta1 Edition3 SSF processing.			<i>warlock</i>
Inversion		Two weeks after Clouds		Terra/Aqua Beta1 Edition3 SSF processing.	X		<i>warlock & magneto</i>
TISA Gridding		Two weeks after Inversion		Support Terra/Aqua Beta Edition3 SFC processing.			<i>warlock & magneto</i>
Clouds		Spring 2008		Support TRMM VIRS-only processing of August 2001 forward.			<i>warlock</i>
Inversion		Two to four weeks after Clouds		Support TRMM VIRS-only processing.			<i>warlock</i>
TISA Gridding		???		PMOA delta delivery dealing with overlap file checking.			<i>warlock</i>

Table 4: CERES Coefficients Delivery Schedule - September 2007

Subsystem	Preliminary Delivery Memo to CM	Delivery to CERES CM	Release to Langley DAAC	Reason for Delivery	Certified Platform(s)
Instrument/ERBE-like	N/A	Early Fall 2007		Terra Edition3 gains and spectral response function files for February 2000 - June 2005.	<i>warlock/magneto</i>
Instrument/ERBE-like	N/A	Early Fall 2007		Aqua Edition3 gains and spectral response function files for June 2002 - March 2005.	<i>warlock/magneto</i>
Instrument/ERBE-like	N/A	Fall 2007		Terra and Aqua Edition2 gains and spectral response function files January 2007 - ???.	<i>warlock/magneto</i>
GGEO	Fall	Fall 2007		Final coefficients for 1/06 - 4/06.	<i>warlock</i>
Instrument/ERBE-like	N/A	2008		Terra Edition3 gains and spectral response function files for July 2005 - December 2005.	<i>warlock/magneto</i>
Instrument/ERBE-like	N/A	2008		Aqua Edition3 gains and spectral response function files for April 2005 - December 2005.	<i>warlock/magneto</i>
Instrument/ERBE-like	???			TRMM Edition3 gains and spectral response function files for December 1997 - April 2000.	<i>warlock/magneto</i>

Table 5: SCCR Activity August 20 at 2:00 p.m. - September 4 at 2:00 p.m.

SCCR	S	U	A	C	D	SS	Page No.	Comments
No SCCR Activity								

S=Submitted; **U**=Updated; **A**=Approved; **C**=Closed; **D**=Disapproved; **SS**=Subsystem

Table 6: September 5, 2007 - Subsystem Issues and Status (1 of 3)

SS No.	SS Lead	Status	Problems
1.0	Cooper (Walikainen)	<ul style="list-style-type: none"> Waiting to hear that the necessary Toolkit and CERESlib have been re-setup on <i>mag501-mag503</i> to continue testing of Instrument on the <i>magneto</i> cluster. (Cooper) All of the new Perl scripts have been checked out on <i>thunder</i>, waiting for the <i>magneto</i> configurations to be completed to test the scripts in the Linux environment. (Cooper) Issues on <i>thunder/lightning/lanina</i> have made it impossible to update the Terra and Aqua available data web pages. Waiting for this to be fixed to update these pages, which are used by Ops to determine if the data for a particular data date is available for processing. (Cooper, Snyder) 	
2.0	Walikainen (Cooper)	<ul style="list-style-type: none"> Continuing to examine QC checker email generated during production. (Walikainen) Continuing to inspect ERBE-like Aqua and Terra output plots. (Walikainen) Continuing to learn how to run Edition3 validation code. (Walikainen) Downloaded inversion subsystem code and compiled several executables. This effort is step one in providing backup for the inversion subsystem. (Walikainen) Examined several SSFA and SSFB ValR13B met files. These all showed that the proper SCCD files were used as inputs. (Walikainen) 	
3.0	Walikainen (Cooper)	Combined with above.	
4.1	Sun-Mack (Brown)	<ul style="list-style-type: none"> Produced images for Surface Emissivity and Albedo Maps for Terra for Jan, Apr, July, and October for 3.7, 8.5, 11, and 12 μm. Web Viewer was created to display the maps. (Brown, Chen) Worked on the SPIE Remote Sensing 2007 paper. (Chen, Yi, Sun-Mack) 	

Table 6: September 5, 2007 - Subsystem Issues and Status (2 of 3)

SS No.	SS Lead	Status	Problems
4.2	Sun-Mack	Combined with above.	
4.3	Sun-Mack	Combined with above.	
4.4	Miller (Sun-Mack)	<ul style="list-style-type: none"> Processed Friday 20060127 using an emissivity map provided by SRB repeating the earlier GEOS4 and MERRA MOA and Collection 005 MODIS comparison. (Miller) Provided three new GRings for granules identified by ASDC. (Miller) Continued development and testing NEWS cloud grouping and layering algorithm. (Miller) Integrated parallax code into footprint for further testing. Pixel azimuth relative to North is not on imager file. (Miller) Consolidated source code files for footprint and other tasks in one directory to allow system backup. (Miller) 	
4.5	Sothcott	<ul style="list-style-type: none"> Completed test runs for FLASHflux data comparisons. Waiting on review of results to support further testing if necessary. (Sothcott) Completed Special Snow runs for Zhonghai Jin. (Sothcott) Reviewing unexpected differences found in data comparisons between SGI and MAC cluster output. Differences in specific SSF variables can be as much as 10%-20% but for very few (<1%) of footprints. (Sothcott) 	
4.6	Sothcott	Combined with above.	
5.0	Caldwell (Coleman)	<ul style="list-style-type: none"> Posted QC reports on SARB website for several months of Aqua Edition2B. (Caldwell) Determined cause of missing Vdata in CRS files. This will be corrected with next code delivery. (Caldwell) Successfully ran PGE 5.1P2 on SCF cluster using data transfer methods suggested by BioTeam. (Caldwell) 	

Table 6: September 5, 2007 - Subsystem Issues and Status (3 of 3)

SS No.	SS Lead	Status	Problems
7.2	Caldwell (Coleman)	<ul style="list-style-type: none"> No new updates. (Caldwell) 	
12.0	Caldwell (Coleman)	<ul style="list-style-type: none"> No new updates. (Caldwell) 	
7.1	Nguyen (Raju)	<ul style="list-style-type: none"> Continue updating the cosine solar zenith angle code for DMT time to correct the distance correction factor. (Nguyen) 	
8.0	Nguyen (Raju)	<ul style="list-style-type: none"> No new updates. (Nguyen) 	
10.0	Nguyen (Raju)	<ul style="list-style-type: none"> Complete phase one of January 2006 to prepare inputs to run SRBAVG with Merra data. (Nguyen) Preparing to run January 2006 GGEOs and PMOAs with Merra data. Searching for January 2006 GGEOs and PMOAs data. (Nguyen) 	
6.0	Raju (Nguyen)	<ul style="list-style-type: none"> Searching for the cause of the failed job in CER6.2P1. (Nguyen) 	
9.0	Raju (Nguyen)	<ul style="list-style-type: none"> No new updates. (Raju) 	
11.0	Raju (Nguyen)	<ul style="list-style-type: none"> No new updates. (Raju) 	
CERESlib Zentz (Coleman)		<ul style="list-style-type: none"> No new updates. (Zentz) 	

Subsystem ID	PGE ID	Current PGE Production Status ¹	Scripts NOMAD compliant? (Y/N)	Scripts EXIT CODE compliant? (Y/N)	Prod. Platform (W, M, M*) ²	Comments
Instrument - 1	CER1.0P1	Active	Y	Y	W, M*	With upcoming delivery
	CER1.1P1	Active	Y	Y	W, M*	With upcoming delivery
	CER1.1P2	Disabled	N/A	N/A	N/A	? -Activated w/ nxt delivery
	CER1.1P3	Active	Y	Y	W, M*	With upcoming delivery
	CER1.1P4	Disabled	N/A	N/A	N/A	? -Activated w/ nxt delivery
	CER1.1P5	Active	Y	Y	W, M*	With upcoming delivery
	CER1.1P6	Disabled	N/A	N/A	N/A	? -Activated w/ nxt delivery
	CER1.2P1	Active	Y	Y	W, M*	With upcoming delivery
	CER1.3P1	Active	Y	Y	W, M*	With upcoming delivery
	CER1.3P2	Active	Y	Y	W, M*	With upcoming delivery
	CER1.3P3	Active	Y	Y	W, M*	With upcoming delivery
ERBE-like - 2	CER2.1P1	Active	N	N	W	
	CER2.2P1	Active	N	Y	W	
	CER2.3P1	Active	N	Y	W	
	CER2.3P2	Active	N	Y	W	
	CER2.4P1	Active	N	Y	W	
ERBE-like - 3	CER3.1P1	Active	N	Y	W	
	CER3.2P1	Active	N	Y	W	
	CER3.2P2	Disabled	N/A	N/A	W	
Clouds	CER4.1-4.0P1	Active	Y	Y	W	
4.1-4	CER4.1-4.1P1	Disabled	N/A	Y	W	PCF script email / eos + operations and Sunny
	CER4.1-4.1P2	Active	N	Y	W	
	CER4.1-4.1P3	Active	N	Y	W	
	CER4.1-4.1P4	Active	Y	Y	W	PCF to eos operations
	CER4.1-4.1P5	Active	Y	Y	W	PCF to eos operations
	CER4.1-4.2P1	Active	Y	Y	W	
	CER4.1-4.2P2	Active	Y	Y	W	
	CER4.1-4.3P1	Active	Y	Y	W	
Inversion/SOFA 4.5-6	CER4.5-6.1P1	Disabled	N/A	N/A	N/A	Probably to be reactivated
	CER4.5-6.1P2	Active	Y	Y	W	
	CER4.5-6.1P3	Active	Y	Y	W	
	CER4.5-6.2P1	Disabled	N/A	N/A	N/A	Probably to be reactivated
	CER4.5-6.2P2	Active	Y	Y	W	
	CER4.5-6.3P1	Disabled	N/A	N/A	N/A	Probably to be reactivated
	CER4.5-6.3P2	Active	Y	Y	W	
	CER4.5-6.3P3	Active	Y	Y	W	
	CER4.5-6.4P1	Active	Y	Y	W	
	CER4.5-6.6P2	Active	Y	Y	W	
SARB - 5	CER4.5-6.6P3	Active	Y	Y	W	
	CER5.0P1	Active	N	Y	W, M	
	CER5.1P1	Active	N	Y	W	
	CER5.1P2	Active	N	Y	M	
	CER5.2P1	Deleted	N/A	N/A	N/A	
	CER5.3P1	Disabled	N/A	N/A	N/A	
	CER5.4P1	Active	N	Y	W	
	CER5.4P2	Active	N	Y	W	

TISA Grid - 6	CER6.1P1	Active	Y	Y	W	
	CER6.2P1	Active	Y	Y	W	
	CER6.3P1	Active	Y	Y	W	
TISA Avg - 7.1	CER7.1.1P1	Active	Y	Y	W	
SARB - 7.2	CER7.2.1P1	Active	N	Y	W	
	CER7.2.2P1	Never Was	N/A	N/A	N/A	
TISA Avg - 8	CER8.1P1	Active	Y	Y	W	
	CER8.2P1	Active	Y	Y	W	
TISA Grid - 9	CER9.1P1	Active	Y	Y	W	
	CER9.2P1	Active	Y	Y	W	
	CER9.3P1	Active	Y	Y	W	
	CER9.4P1	Active	Y	Y	W	
TISA Avg - 10	CER10.0P1	Active-to-be	Y	Y	W, M*	
	CER10.0P2	Active-to-be	Y	Y	W, M*	
	CER10.0P3	Active-to-be	Y	Y	W, M*	New PGE for plots
	CER10.1P1	Disabled	Y	Y	W	Replace with CER10.0P2
	CER10.1P2	Disabled	Y	Y	W	Replace with CER10.0P1
	CER10.2P1	Deleted	Y	Y	W	
	CER10.3P1	Deleted	Y	Y	W	
	CER10.1P3	Disabled	Y	Y	W	
	CER10.1P4	Disabled	Y	Y	W	Replace with CER10.0P2
	CER10.1P5	Disabled	Y	Y	W	Replace with CER10.0P1
GGEO - 11	CER11.1P1	Disabled	N/A	N/A	N/A	
	CER11.1P2	Disabled	N/A	N/A	N/A	
	CER11.1P3	Disabled	N/A	N/A	N/A	
	CER11.1P4	Disabled	N/A	N/A	N/A	
	CER11.1P5	Disabled	N/A	N/A	N/A	
	CER11.1P6	Disabled	N/A	N/A	N/A	
	CER11.1P7	Disabled	N/A	N/A	N/A	
	CER11.1P8	Disabled	N/A	N/A	N/A	
	CER11.1P10	Active	Y	Y	W	
	CER11.2P1	Disabled	N/A	N/A	N/A	
	CER11.2P2	Active	Y	Y	W	
	CER11.3P1	Disabled	N/A	N/A	N/A	
	CER11.4P1	Active	Y	Y	W	
	CER11.5P1	Deleted	N/A	N/A	N/A	
	CER11.6P1	Active	Y	Y	W	
Regrid MOA -12	CER12.1P1	Active	N	Y	W, M	

Key:		
¹ Status	Active	Currently able to run in production
	Disabled	PGE not currently in production but could be reinstated if requested
	Deleted	PGE no longer in production with little or no possibility of being reinstated
² Prod. Platform	W	Currently executes on warlock
	M	Ccurrently executes on magneto
	M*	Currently in pre-delivery testing on magneto

Revisions:		
Date	Affected Section or PGE ID	Revision Made
8/7/2007	All	Added color to distinguish between Yes and No answers
	CER1.1P2, CER1.1P4, CER1.1P6	Added comment indicating possible reactivation
	CER4.1-4.1P4, CER4.1-4.1P5	Changed NOMAD Compliance status from "No" to "Yes"
	CER10.1P3	New PGE added to chart
8/21/2007	All	Added Prod. Platform column
	All	Changed from red font to lightly shaded background to distinguish between Yes and No answers
	Inversion	Changed "N/A" to "Y" for NOMAD compliant for Active PGEs
9/4/2007	All	No changes