September 19, 2007 - System Issues and Status

Table 1: Process Strategy/Geier as of 09/19/07
Active Requests in order of priority (1 of 5)

10.0P3

. . Data .
Production Satellite Production Product PGEs Data Dates Special
Request (PR) Strategy Status
(SS#)
M-PR 3-02 NSIDC- EICE 4.1-4.0P1 Standing request
NESDIS ESNOW
(SS4.1)
PR 118-07 FM3, Test- Clouds 4.1-4.1P5 1/06 Checkout MERRA
| V005 MERRA2 (SS4.1-4) 4.1-4.2P3 data for entire month
4.1-4.2P2 of clouds/SSF.
4.2-4.3P2
PR 117-07 FM3 Test- Inversion 4.5-6.1P3 1/06
| MERRA2 (SS4.5-6) 4.5-6.2P2
4.5-6.4P1
PR 116-07 FM2, Test- Clouds 4.1-4.1P4 1/06
V005 MERRA2 (SS4.1-4) 4.1-4.2P3
4.1-4.2P2
4.2-4.3P2
PR 115-07 FM2 Test- Inversion 4.5-6.1P2 1/06
| MERRA?2 (SS4.5-6) 4.5-6.2P2
4.5-6.4P1
PR 119-07 FM2 Test- TISA grid | 9.2P1 1/06
MERRA2 (SS9) 9.3P1
9.4P1
PR 120-07 FM3 Test- TISA grid | 9.2P1 1/06
MERRA2 (SS9) 9.3P1
9.4P1
PR 123-07 FM1, Test- Clouds 4.1-4.1P4 7/04 Checkout MERRA;
V005 MERRA2 (SS4.1-4) 4.1-4.2P3 end-to-end Terra run.
4.1-4.2P2
4.2-4.3P2
PR 122-07 FM1 Test- Inversion 4.5-6.1P2 7/04
MERRA2 (SS4.5-6) 4.5-6.2P2
4.5-6.4P1
PR 121-07 FM1 Test- TISA grid | 9.2P1 7/04
MERRA2 (SS9) 9.3P1
9.4P1
PR 111-07 FM1, ValR9 TISA avg 10.0P1 7/02, 1/03 Waiting on Delivery.
FM2 (SS 10) 10.0P2




Table 1: Process Strategy/Geier as of 09/19/07
Active Requests in order of priority (2 of 5)

Data

9.4P1

Production Satellite Production Product PGEs Data Dates Special
Request (PR) Strategy Status
(SS#)
PR 113-07 FM3, ValR9 TISA avg 10.0P1 7/02, 1/03, 10/04 Waiting on Delivery.
FM4 (SS 10) 10.0P2
10.0P3
PR 112-07 FM3, ValR10 TISA avg 10.0P1 7/02, 1/03 Waiting on Delivery.
FM4 (SS 10) 10.0P2
10.0P3
Standing Terra Edition1-CV | BDS/ 1.1P3 Standing request These PRs replace
requests AM- ERBElike 1.2P1 standing requests
PR 1-05 to 7-05 (SS1-3) 1.3P1 AM- PR 1-00 to 7-00.
1.3P2
2.1P1
2.2P1
2.3P1
2.3P2
3.1P1
Standing FM3 Edition1-CV | BDS/ 1.1P5 Standing request These PRs replace
requests PM- ERBElike 1.2P1 standing requests
PRs 15-05 to (SS1-3) 1.3P1 PM-PRs 1-05 to 4-05.
18-05 1.3P2
2.2P1
2.3P1
2.3P2
3.1P1
Standing FM4 Ed1-CV- BDS/ 1.1P5 Standing request These PRs replace
requests PM- NoSW ERBElike 1.2P1 standing requests
PRs 11-05 to (SS1-3) 1.3P1 PM-PRs 7-05 to
14-05 1.3P2 10-05.
2.2P1
2.3P1
2.3P2
3.1P1
PR 92-07 FM1, Edition2A- Clouds 4.1-4.1P4 1/06 ValR13B approved
FM2, QC (SS4.1-4) 4.1-4.2P3 9/7/07.
V005 4.1-4.2P2
4.2-4.3P2
| PR 91A-07 FM2 Edition2F Inversion 4.5-6.1P2 1/06
(SS4.5-6) 4.5-6.2P2
4.5-6.4P1
| PR 90A-07 FM2 Edition2F TISA grid | 9.2P1 1/06
(SS9) 9.3P1




Table 1: Process Strategy/Geier as of 09/19/07
Active Requests in order of priority (3 of 5)

Data

4.2-4.3P2

Production Satellite Production Product PGEs Data Dates Special
Request (PR) Strategy Status
(SS#)
PR 101-07 FM3, Edition1B Clouds 4.1-4.1P5 1/06 ValR13B approved
FM4, (SS4.1-4) 4.1-4.2P3 9/7/07.
V005 4.1-4.2P2
4.2-4.3P2
| PR 100-07 FM3, Edition2C Inversion 4.5-6.1P3 1/06
V005 (SS4.5-6) 4.5-6.2P2
4.5-6.4P1
| PR 99-07 FM4, Ed2C-NoSW | Inversion 4.5-6.1P3 1/06
V005 (SS4.5-6) 4.5-6.2P2
4.5-6.4P1
| PR 98-07 FM3 Edition2C TISA grid | 9.2P1 1/06
(SS9) 9.3P1
9.4P1
| PR 97-07 FM4 Ed2C-NoSW | TISA grid | 9.2P1 1/06
(SS9) 9.3P1
9.4P1
PR 74-07 to FM2 Edition2B SARB 5.0P1 12/31/05 - 3/1/06 Terra CRS approved
76-07 (SS5) 5.1P1 8/2/07.
5.4P1
PR 72-07 FM2 Edition2C TISAgrid 6.1P1 12/31/05 - 3/1/06
(SS6) 6.2P1
6.3P1
PR 77-07 to FM1 Edition2B SARB 5.0P1 3/06 - 6/06 Terra CRS approved
79-07 (SS5) 5.1P1 8/2/07.
5.4P1
PR 73-07 FM1 Edition2C TISAgrid 6.1P1 3/06 - 6/06
(SS6) 6.2P1
6.3P1
PR 81-07 to FM3 Edition2B SARB 5.0P1 12/31/05 - 5/1/06 Aqua CRS approved
83-07 (SS5) 5.1P2 7/13/07.
5.4P2
PR 80-07 FM3 Edition2B TISAgrid 6.1P1 12/31/05 - 4/06
(SS6) 6.2P1
6.3P1
| PR 92-07 FM1, Edition2A- Clouds 4.1-4.1P4 4/30/06 - 1/1/07
FM2, QC (SS4.1-4) 4.1-4.2P3
V005 4.1-4.2P2




Table 1: Process Strategy/Geier as of 09/19/07
Active Requests in order of priority (4 of 5)

Data

Production Satellite Production Product PGEs Data Dates Special
Request (PR) Strategy Status
(SS#)
| PR 91-07 FM1, Edition2F Inversion 4.5-6.1P2 4/30/06 - 1/1/07
FM2 (S54.5-6) 4.5-6.2P2
4.5-6.4P1
| PR 90-07 FM1, Edition2F TISA grid | 9.2P1 5/06 - 12/06
FM2 (SS9) 9.3P1
9.4P1
| PR 101-07 FM3, Edition1B Clouds 4.1-4.1P5 4/30/06 - 1/1/07
FM4, (SS4.1-4) 4.1-4.2P3
V005 4.1-4.2P2
4.2-4.3P2
| PR 100-07 FM3, Edition2C Inversion 4.5-6.1P3 4/30/06 - 1/1/07
V005 (S54.5-6) 4.5-6.2P2
4.5-6.4P1
] PR 99-07 FM4, Ed2C-NoSW | Inversion 4.5-6.1P3 4/30/06 - 1/1/07
V005 (SS4.5-6) 4.5-6.2P2
4.5-6.4P1
| PR 98-07 FM3 Edition2C TISA grid | 9.2P1 5/06 - 12/06
(SS9) 9.3P1
9.4P1
| PR 97-07 FM4 Ed2C-NoSW | TISA grid | 9.2P1 5/06 - 12/06
(SS9) 9.3P1
9.4P1
PR 12-07 FM3 Edition2B Inversion 4.5-6.6P3 7/2/02 hr 15 to
(SS4.5-6) 4.5-6.2P2 12/31/05 hr 11
4.5-6.4P1
PR 9-07 FM3 Edition2B TISA grid | 9.2P1 7/2/02 hr 15 to
(SS9) 9.3P1 1/1/06 hr 11
9.4P1
PR 11-07 FM4 Edition2B Inversion 4.5-6.6P3 7/2/02 to
(S54.5-6) 4.5-6.2P2 3/30/05 hr 17
4.5-6.4P1
PR 8-07 FM4 Edition2B TISA grid | 9.2P1 7/2/02 to
(SS9) 9.3P1 3/30/05 hr 17
9.4P1
PR 84A-07 to FM3 or Edition2B SARB 5.0P1 7/02 - 12/05 Aqua CRS approved
84C-07 FM4 (SS5) 5.1P2 7/13/07.

5.4P2




Table 1: Process Strategy/Geier as of 09/19/07
Active Requests in order of priority (5 of 5)

Data

Production Satellite Production Product PGEs Data Dates Special
Request (PR) Strategy Status
(SS#)
PR 84D-07 FM3 or Edition2B TISAgrid 6.1P1 7/02 - 12/05
FM4 (SS6) 6.2P1
6.3P1
PR 10-07 FM4 Ed2B-NoSW | Inversion 4.5-6.6P3 3/30/05 hr 18 to
(SS4.5-6) 4.5-6.2P2 12/31/05 hour 11
4.5-6.4P1
PR 7-07 FM4 Ed2B-NoSW | TISA grid | 9.2P1 3/31/05 hr 12 to
(SS9 9.3P1 1/1/06 hr 11
9.4P1
PR 108-07 FMI, Edition2E TISA avg 10.0P1 3/00 - 10/05 Waiting on ValR9
FM2 (SS 10) 10.0P2 approval.
10.0P3
PR 110-07 FM3 Edition2B TISA avg 10.0P1 7/02 - 10/05 Waiting on ValR10
(SS 10) 10.0P2 approval.
10.0P3
PR 109-07 FM4 Edition2B TISA avg 10.0P1 7/02 - 3/05 Waiting on ValR10
(SS 10) 10.0P2 approval.
10.0P3
M PR 2-06 GEOS4 MOA 12.1P1 Standing request
(SS12)
M PR 1-06 GEOS4 PMOA 9.1P1 Standing request

(SS9.1)




Table 2: September 19, 2007 - System Issues and Status

Activity Lead Status
CM/Docu- Ayers See Table 3 for the current CERES Subsystem Delivery Sched-
mentation | (Saunders) ule and Table 4 for the current CERES Coefficients Delivery

Schedule. (Ayers)

See Table 5 for SCCR activity since the last DMT meeting.
SCCRs that need to be reviewed follow Table 5. (Ayers)

Reviewed the CERES DM and CM websites to ensure that they
are compliant with the Agency Website Registration System
(AWRS) checklist. (Saunders, Ayers)

Modified the CERES DM and CM websites to be compliant with
the AWRS checklist. (Saunders)

Worked with Denise Cooper to prepare a response to Jeff
Walter’s proposed changes to the CERES runtime environment.
(Ayers)

Updated the CERES Subsystem and Coefficients Delivery
Schedules and posted them on the Web. (Ayers, Saunders)




Table 3: CERES Subsystem Delivery Schedule - September 2007

Subsystem nglrinvl:ri/ry Delivery to Release to Reason for Delivery let;ll{issgb New Certified
Memo to CM CERES CM | Langley DAAC Needed PGE(s) | Platform(s)
SARB Fall MATCH (collection 5) data files for warlock &
May - December 2006. magneto
TISA Averaging Fall To support Terra Beta4 and Aqua warlock
Betal AVG, ZAVG, and SYN process-
ing.
SARB Fall MATCH (collection 5) data files for warlock &
January - June 2007. magneto
Instrument October Delivery of simulated IES PGE to sup- warlock &
(SCCR 641) port TRMM VIRS-only processing. magneto
CERESIib October New ADACOMP environment vari- warlock &
able. 32-bit version of CERESIib for magneto
magneto.
Instrument October To allow processing of both Edition2 X warlock &
(SCCR 610) and Edition3 data through PGE magneto
CER1.3P3
TISA Averaging October Support Terra Edition2E and Aqua X warlock &
(SCCR 650) Edition2B SRBAVGI1-3 and Daily pro- magneto
cessing.
TISA Averaging October To support Terra Beta4 and Aqua warlock

Betal TSI processing.




Table 3: CERES Subsystem Delivery Schedule - September 2007

Subsystem Pglellrinvl:ri/ry Delivery to Release to Reason for Delivery C]ifﬁses;;b New Certified
Memo to CM CERES CM | Langley DAAC Needed PGE(s) | Platform(s)
GGEO October Final coefficient delivery for 11/05 - warlock
(SCCR 653) 12/05. Initial coefficient delivery for 1/
06 - 12/06. Code delivery to support
Betal0 GGEO processing.
Synoptic SARB November (month after TSI delivery) To support Terra Beta4 and Aqua warlock &
Betal SYNI processing. magneto
Clouds November Terra/Aqua Betal Edition3 SSF pro- warlock
cessing.
Inversion Two weeks after Clouds Terra/Aqua Betal Edition3 SSF pro- X warlock &
cessing. magneto
TISA Gridding Two weeks after Inversion Support Terra/Aqua Beta Edition3 SFC warlock &
processing. magneto
Clouds Spring 2008 Support TRMM VIRS-only process- warlock
ing of August 2001 forward.
Inversion Two to four weeks after Clouds Support TRMM VIRS-only process- warlock
ing.
TISA Gridding 77? PMOA delta delivery dealing with warlock

overlap file checking.




Table 4: CERES Coefficients Delivery Schedule - September 2007

Preliminary . .
. Delivery to Release to . Certified
Subsystem Delivery Reason for Delivery
Memo to CM CERES CM | Langley DAAC Platform(s)
Instrument/ N/A Early Fall 2007 Terra Edition3 gains and spectral response function files warlock/
ERBE-like for February 2000 - June 2005. magneto
Instrument/ N/A Early Fall 2007 Aqua Edition3 gains and spectral response function files warlock/
ERBE-like for June 2002 - March 2005. magneto
Instrument/ N/A Fall 2007 Terra and Aqua Edition2 gains and spectral response warlock/
ERBE-like function files January 2007 - ???. magneto
GGEO Fall Fall 2007 Final coeftficients for 1/06 - 4/06. warlock
Instrument/ N/A 2008 Terra Edition3 gains and spectral response function files warlock/
ERBE-like for July 2005 - December 2005. magneto
Instrument/ N/A 2008 Aqua Edition3 gains and spectral response function files warlock/
ERBE-like for April 2005 - December 2005. magneto
Instrument/ 777 TRMM Edition3 gains and spectral response function warlock/
ERBE-like files for December 1997 - April 2000. magneto




Table 5: SCCR Activity September 4 at 2:00 p.m. - September 17 at 12:00 p.m.

Page

SCCR|S|U|A|C|D SS
No.

Comments

No SCCR Activity

S=Submitted; U=Updated; A=Approved; C=Closed; D=Disapproved; SS=Subsystem

10




Table 6:

September 19, 2007 - Subsystem Issues and Status (1 of 3)

SS

No.

SS
Lead

Status

Problems

1.0

Cooper
(Walikainen)

*  Waiting to hear that the necessary Toolkit and
CERESIib have been re-setup on mag501-mag503 to
continue testing of Instrument on the magneto cluster.
(Cooper)

» All of the new Perl scripts have been checked out on
thunder, waiting for the magneto configurations to be
completed to test the scripts in the Linux
environment. (Cooper)

2.0

Walikainen
(Cooper)

» Continuing to examine QC checker email generated
during production. (Walikainen)

» Continuing to inspect ERBE-like Aqua and Terra
output plots. (Walikainen)

* Examining subsystem code, removing goto
statements and changing variable names to make
them more descriptive. Hopefully, this will make it
easier to convert the current fortran code to C++.
(Walikainen)

3.0

Walikainen
(Cooper)

Combined with above.

4.1

Sun-Mack
(Brown)

*  Worked on Ed3. (Sun-Mack)
*  Worked on my SPIE talk. (Sun-Mack)

* Processing QC global images for seasonal and annual
averaging results for Terra Edition2-QC and Aqua
Editionl A. Modifying QC Web Viewer for
displaying results. (R. Brown)

* Completed processing CloudVis images for Aqua
Editionl A from January 2006 through April 2006 for
all non-polar subset regions. CloudVis images for
Terra Edition2-QC data from January 2006 through
July 2006 were processed for subset regions 10 - 13
and 20 - 28. (R. Brown)

4.2

Sun-Mack

Combined with above.

4.3

Sun-Mack

Combined with above.
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Table 6:

September 19, 2007 - Subsystem Issues and Status (2 of 3)

SS SS
No. Lead Status Problems
4.4 | Miller * Refactor convolution code to ease implementation of
(Sun-Mack) Edition3 changes and branch for NEWS processing.
(Miller)

» Assisted Dr. Seiji Kato in compiling his code on the
Macintosh and provided C3M layering algorithm and
script to submit executable using SGE to the cluster.
His zonal plots of cloud frequency with height were
reviewed. (Miller)

* Attended Geographical Information System
Improvement Process Team (GIS IPT) at ASDC.
(Miller)

4.5 | Sothcott + Attended S’COOL meeting to discuss SSF and
EQCDS issues. (Sothcott)

* Continued work to determine source of differences
between SGI results and MAC cluster results. The
differences are in only two SSF variables (LW and
WN toaflux). (Sothcott)

4.6 | Sothcott Combined with above.

5.0 | Caldwell * Posted several months of Aqua Edition2B QC reports
(Coleman) on the SARB website. (Caldwell)

7.2 | Caldwell * No new updates.
(Coleman)

12.0 | Caldwell *  Produced MERRA2 MOA files for available months
(Coleman) of test data. (Caldwell)

* Posted MOA files on warlock for validation and
testing. (Caldwell)

7.1 | Nguyen » Updated code to correct the new cosine solar zenith
(Raju) angle code and ran July 2002 TSI for Fred Rose to
analyze. (Nguyen)
8.0 | Nguyen * No new updates. (Nguyen)
(Raju)
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Table 6: September 19, 2007 - Subsystem Issues and Status (3 of 3)

SS SS
No. Lead Status Problems
10.0 | Nguyen * Ran March 2000 to write out solar incidence, TOA
(Raju) SW fluxes and albedos for Moguo Sun to analyze.
(Nguyen)
* Preparing to run June 2000 to write requested outputs
for Moguo to analyze. (Nguyen)
* Preparing to run January 2006 with Merra2 data.
(Nguyen)
6.0 | Raju » Completed searching for the cause of the failed job in
(Nguyen) CER6.2P1. (Nguyen)
9.0 | Raju *  Produced January 2006 PMOA data for DAAC to
(Nguyen) create SFCs. (Nguyen)
11.0 | Raju * Supported Kathy Bush in creating Merra2 GGEO.
(Nguyen) Searching for the causes of the error in hour one of
January 2006 MOA data. (Nguyen)
CERESIib * No new updates.
Zentz (Coleman)
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Scripts

URL in

Current i Sample
PG | nowap | EXT Prod. | /o | Op Man | “pCy
Subsystem ID PGE ID Production | compliant? CODE Platform . | word? in Word?| oA pviE Comments
Status’ (Y/N) ComYpllll\?‘m? (W, M, M%) (Y/N) (Y/N) updated?
(Y/N) (YINY?
Instrument-1 |CER1.0P1 Active Y Y W, M* N N N/A With upcoming delivery
CER1.1P1 Active Y Y W, M* N N N With upcoming delivery
CER1.1P2 Disabled N/A N/A N/A N N N/A ? -Activated w/ nxt delivery
CER1.1P3 Active Y Y W, M* N N N With upcoming delivery
CER1.1P4 Disabled N/A N/A N/A N N N/A ? -Activated w/ nxt delivery
CER1.1P5 Active Y Y W, M* N N N With upcoming delivery
CER1.1P6 Disabled N/A N/A N/A N N N/A ? -Activated w/ nxt delivery
CER1.2P1 Active Y Y W, M* N N N With upcoming delivery
CER1.3P1 Active Y Y W, M* N N N/A With upcoming delivery
CER1.3P2 Active Y Y W, M* N N N/A With upcoming delivery
CER1.3P3 Active Y Y W, M* N N N With upcoming delivery
ERBE-like - 2 CER2.1P1 Active N N w N N N
CER2.2P1 Active N Y w N N N
CER2.3P1 Active N Y w N N N
CER2.3P2 Active N Y w N N N
CER2.4P1 Active N Y w N N N
ERBE-like - 3 CER3.1P1 Active N Y w N N N
CER3.2P1 Active N Y w N N N
CER3.2P2 Disabled N/A N/A N/A N/A N/A N/A
Clouds CERA4.1-4.0P1 Active Y Y w N N N/A
PCF script email / eos +
4.1-4 CER4.1-4.1P1 Disabled N/A Y W N/A N/A N/A operations and Sunny
CER4.1-4.1P2 Active N Y W N N N/A
CERA4.1-4.1P3 Active N Y w N N N/A
CERA4.1-4.1P4 Active Y Y W N N N/A PCF to eos operations
CER4.1-4.1P5 Active Y Y W N N N/A PCF to eos operations
CER4.1-4.2P1 Active Y Y W N N N/A
CERA4.1-4.2P2 Active Y Y w N N N/A
CER4.1-4.3P1 Active Y Y W N N N/A
Inversion/SOFA |CER4.5-6.1P1 Disabled N/A N/A N/A N/A N/A N/A Probably to be reactivated
4.5-6 CER4.5-6.1P2 Active Y Y w N N N
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CERA4.5-6.1P3 Active Y Y W N N N
CERA4.5-6.2P1 Disabled N/A N/A N/A N/A N/A N/A Probably to be reactivated
CERA4.5-6.2P2 Active Y Y W N N N/A
CER4.5-6.3P1 Disabled N/A N/A N/A N/A N/A N/A Probably to be reactivated
CERA4.5-6.3P2 Active Y Y W N N N
CERA4.5-6.3P3 Active Y Y W N N N
CER4.5-6.4P1 Active Y Y W N N N/A
CERA4.5-6.6P2 Active Y Y W N N N
CERA4.5-6.6P3 Active Y Y W N N N
SARB -5 CER5.0P1 Active N Y W, M Review | Review N/A
CER5.1P1 Active N Y W Review | Review N
CER5.1P2 Active N Y M Review | Review N
CER5.2P1 Deleted N/A N/A N/A N/A N/A N/A
CER5.3P1 Disabled N/A N/A N/A N/A N/A N/A
CER5.4P1 Active N Y W Review | Review N/A
CER5.4P2 Active N Y W Review | Review N/A
TISA Grid - 6 CERG6.1P1 Active Y Y W Review | Review N/A
CERG6.2P1 Active Y Y W Review | Review N/A
CERG6.3P1 Active Y Y W Review | Review N
TISAAvg-7.1 |CER7.1.1P1 Active Y Y W N N N/A
SARB - 7.2 CER7.2.1P1 Active N Y W N N N/A
CER7.2.2P1 Never Was N/A N/A N/A N/A N/A N/A
TISA Avg - 8 CERS8.1P1 Active Y Y W N N N
CERS8.2P1 Active Y Y W N N N/A
TISA Grid - 9 CER9.1P1 Active Y Y W Review | Review N/A
CER9.2P1 Active Y Y W Review | Review N/A
CER9.3P1 Active Y Y W Review | Review N/A
CER9.4P1 Active Y Y W Review | Review N
TISA Avg-10 |CER10.0P1 Active-to-be Y Y W, M* N N N
CER10.0P2 Active-to-be Y Y W, M* N N N
CER10.0P3 Active-to-be Y Y W, M* N N N/A New PGE for plots
CER10.1P1 Disabled Y Y W N/A N/A N/A Replace with CER10.0P2
CER10.1P2 Disabled Y Y W N/A N/A N/A Replace with CER10.0P1
CER10.2P1 Deleted Y Y W N/A N/A N/A
CER10.3P1 Deleted Y Y W N/A N/A N/A
CER10.1P3 Disabled Y Y W N/A N/A N/A
CER10.1P4 Disabled Y Y W N/A N/A N/A Replace with CER10.0P2
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CER10.1P5 Disabled Y Y W N/A N/A N/A Replace with CER10.0P1
GGEO - 11 CER11.1P1 Disabled N/A N/A N/A N/A N/A N/A
CER11.1P2 Disabled N/A N/A N/A N/A N/A N/A
CER11.1P3 Disabled N/A N/A N/A N/A N/A N/A
CER11.1P4 Disabled N/A N/A N/A N/A N/A N/A
CER11.1P5 Disabled N/A N/A N/A N/A N/A N/A
CER11.1P6 Disabled N/A N/A N/A N/A N/A N/A
CER11.1P7 Disabled N/A N/A N/A N/A N/A N/A
CER11.1P8 Disabled N/A N/A N/A N/A N/A N/A
CER11.1P10 Active Y Y w N N N/A
CER11.2P1 Disabled N/A N/A N/A N/A N/A N/A
CER11.2P2 Active Y Y w N N N/A
CER11.3P1 Disabled N/A N/A N/A N/A N/A N/A
CER11.4P1 Active Y Y w N N N/A
CER11.5P1 Deleted N/A N/A N/A N/A N/A N/A
CER11.6P1 Active Y Y w N N N/A
Regrid MOA -12 |CER12.1P1 Active N Y W, M N N N/A
Key:
Istatus Active Currently able to run in production
Disabled PGE not currently in production but could be reinstated if requested
Deleted PGE no longer in production with little or no possibility of being reinstated
*Prod. Platform W Currently executes on warlock
M Ccurrently executes on magneto
M* Currently in pre-delivery testing on magneto

3URL Update

Sample Read Package README files: References to URL http://asd-www.larc.nasa.gov/ceres/ASDceres.html need to be

updated to http://science.larc.nasa.gov/ceres
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Revisions:

Affected Section

Date or PGE ID Revsion Made
8/7/2007 All Added color to distinguish between Yes and No
answers
CER1.1P2,
CER1.1P4, Added comment indicating possible reactivation
CER1.1P6
CER4.1-4.1P4, Changed NOMAD Compliance status from "No" to
CERA4.1-4.1P5 "Yes"
CER10.1P3 New PGE added to chart
8/21/2007 All Added Prod. Platform column
Changed from red font to lightly shaded
background to distinguish between Yes and No
All answers
Changed "N/A" to "Y" for NOMAD compliant for
Inversion Active PGEs
9/4/2007 All No changes
9/18/2007 All Added 2 columns for Test Plan and Op Man
conversion from Framemaker to Word.
Added column for updating URL in Sample Read
All Packages README files consistent with Note 3 in

Key Table
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