
December 12, 2007 - System Issues and Status 
 

Table 1:  Process Strategy/Geier as of 12/12/07 
Active Requests in order of priority 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates Special 

Status 

M-PR 3-02  NSIDC- 
NESDIS 

EICE 
ESNOW 
(SS4.1) 

4.1-4.0P1 Standing request  

PR 111-07 FM1, 
FM2 

ValR9 TISA avg 
(SS10) 

10.0P1 
10.0P2 
10.0P3 

7/02, 1/03 Waiting on 
Delivery. 

PR 113-07 FM3, 
FM4 

ValR9 TISA avg 
(SS10) 

10.0P1 
10.0P2 
10.0P3 

7/02, 1/03, 10/04 Waiting on 
Delivery. 

PR 112-07 FM3, 
FM4 

ValR10 TISA avg 
(SS10) 

10.0P1 
10.0P2 
10.0P3 

7/02, 1/03 Waiting on 
Delivery. 

Standing requests 
AM- PR 1-05 to 
7-05  

Terra  Edition1-CV 
 

BDS/ 
ERBElike  
(SS1-3) 

1.1P3 
1.2P1 
1.3P1 
1.3P2 
2.1P1 
2.2P1 
2.3P1 
2.3P2 
3.1P1 

Standing request These PRs replace 
standing requests 
AM- PR 1-00 to 
7-00. 
 

Standing requests 
PM-PRs 15-05 to  
18-05 

FM3 Edition1-CV 
 

BDS/ 
ERBElike  
(SS1-3)  
 

1.1P5 
1.2P1 
1.3P1 
1.3P2 
2.2P1 
2.3P1 
2.3P2 
3.1P1 

Standing request These PRs replace 
standing requests 
PM-PRs 1-05 to 
4-05. 
 

Standing requests 
PM-PRs 11-05 to  
14-05 

FM4 Ed1-CV-
NoSW 
 

BDS/ 
ERBElike  
(SS1-3)  
 

1.1P5 
1.2P1 
1.3P1 
1.3P2 
2.2P1 
2.3P1 
2.3P2 
3.1P1 

Standing request These PRs replace 
standing requests 
PM-PRs 7-05 to 
10-05. 
 

PR 74-07 to 
76-07 

FM2 Edition2B SARB 
(SS5) 

5.0P1 
5.1P1 
5.4P1 

12/31/05 - 3/1/06 Terra CRS approved 
8/2/07. 
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Table 1:  Process Strategy/Geier as of 12/12/07 
Active Requests in order of priority 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates Special 

Status 

PR 72-07 FM2 Edition2C TISAgrid 
(SS6) 

6.1P1 
6.2P1 
6.3P1 

12/31/05 - 3/1/06  

PR 77-07 to 
79-07 

FM1 Edition2B SARB 
(SS5) 

5.0P1 
5.1P1 
5.4P1 

3/06 - 6/06 Terra CRS approved 
8/2/07. 

PR 73-07 FM1 Edition2C TISAgrid 
(SS6) 

6.1P1 
6.2P1 
6.3P1 

3/06 - 6/06  

PR 80-07 FM3 Edition2B TISAgrid 
(SS6) 

6.1P1 
6.2P1 
6.3P1 

12/31/05 - 4/06  

PR 92-07 FM1, 
FM2, 
V005 

Edition2A-
QC 

Clouds 
(SS4.1-4) 

4.1-4.1P4 
4.1-4.2P3 
4.1-4.2P2 
4.2-4.3P2 

4/30/06 - 1/1/07 Processing 

PR 91-07 FM1, 
FM2 

Edition2F Inversion 
(SS4.5-6) 

4.5-6.1P2 
4.5-6.2P2 
4.5-6.4P1 

4/30/06 - 1/1/07 Processing 

PR 90-07 FM1, 
FM2 

Edition2F TISA grid 
(SS9) 

9.2P1 
9.3P1 
9.4P1 

5/06 - 12/06 Processing 

PR 125-07 FM3, 
FM4 

Edition2A TISA avg 
(SS10) 

10.1P5 
10.1P4 

7/02 – 3/05  

PR 124-07 FM3 Edition2A TISA avg 
(SS10) 

10.1P5 
10.1P4 

4/05 – 10/05  

PR 11-07 FM4  Edition2B Inversion 
(SS4.5-6) 

4.5-6.6P3 
4.5-6.2P2 
4.5-6.4P1 

7/2/02 to 
3/30/05 hr 17 

 

PR 8-07 FM4 Edition2B TISA grid 
(SS9) 

9.2P1 
9.3P1 
9.4P1 

7/2/02 to 
3/30/05 hr 17 

 

PR 84A-07 to 
84C-07 

FM3 or 
FM4 

Edition2B SARB 
(SS5) 

5.0P1 
5.1P2 
5.4P2 

7/02 - 12/05 Aqua CRS approved 
7/13/07. 

PR 84D-07 FM3 or 
FM4 

Edition2B TISAgrid 
(SS6) 

6.1P1 
6.2P1 
6.3P1 

7/02 - 12/05  

PR 10-07 FM4 Ed2B-NoSW Inversion 
(SS4.5-6) 

4.5-6.6P3 
4.5-6.2P2 
4.5-6.4P1 

3/30/05 hr 18 to 
12/31/05 hour 11  
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Table 1:  Process Strategy/Geier as of 12/12/07 
Active Requests in order of priority 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates Special 

Status 

PR 7-07 FM4 Ed2B-NoSW TISA grid 
(SS9) 

9.2P1 
9.3P1 
9.4P1 

3/31/05 hr 12 to 
1/1/06 hr 11 

 

PR 108-07 FM1, 
FM2 

Edition2E TISA avg 
(SS10) 

10.0P1 
10.0P2 
10.0P3 

3/00 - 10/05 Waiting on ValR9 
approval. 

PR 110-07 FM3 Edition2B TISA avg 
(SS10) 

10.0P1 
10.0P2 
10.0P3 

7/02 - 10/05 Waiting on ValR10 
approval. 

PR 109-07 FM4 Edition2B TISA avg 
(SS10) 

10.0P1 
10.0P2 
10.0P3 

7/02 - 3/05 Waiting on ValR10 
approval. 

M PR 2-06  GEOS4 MOA 
(SS12) 

12.1P1 Standing request  

M PR 1-06  GEOS4 PMOA 
(SS9.1) 

9.1P1 Standing request  
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Table 2.  December 12, 2007 - System Issues and Status 

Activity Lead Status 

CM/Docu-
mentation 

Ayers 
(Saunders) 

• See Table 3 for the current CERES Subsystem Delivery 
Schedule and Table 4 for the current CERES Coefficients 
Delivery Schedule.  (Ayers) 

• See Table 5 for SCCR activity since the last DMT meeting.  
SCCRs that need to be reviewed follow Table 5.  (Ayers) 

• Converted the Delivery Memos and Delivery Memo template 
from FrameMaker to Word.  After review and minor 
modifications the memos and template were posted on the Web.  
(Saunders, Ayers) 

• Began converting the DPC sections from FrameMaker to Word.  
(Saunders) 

• Updated the CERES Subsystem and Coefficients Delivery 
Schedules and posted them on the Web.  (Ayers, Saunders) 

 
 
 



 
Table 3.  CERES Subsystem Delivery Schedule - December 2007 
Next Science Team Meeting – May 6 – 8, 2008 in Newport News 

Subsystem 
Preliminary 

Delivery 
Memo to CM 

Delivery to 
CERES CM 

Release to 
Langley 
DAAC 

Reason for Delivery 
CERESlib
Delivery 
Needed 

New 
PGE(s) 

Certified 
Platform(s) 

SARB Fall MATCH (collection 5) data files for May - 
December 2006. 

  warlock & 
magneto 

TISA Averaging 
(SCCR 660) 

September 28 December 14 December 21 To support Terra Beta4 and Aqua Beta1 
TSI processing. 

  warlock 

CERESlib December 7 December 21 December 28 New ADACOMP environment variable.   
MOA and Synoptic SARB modifications. 

  warlock & 
magneto 

Synoptic SARB 
(SCCR 663) 

December 7 December 21 December 28 To support Terra Beta4 and Aqua Beta1 
SYNI processing. 

X  warlock & 
magneto 

Instrument 
(SCCR 610) 

November 23 December 7 December 14 To allow processing of both Edition2 and 
Edition3 data through PGE CER1.3P3 

X  warlock 

Clouds 
(SCCR 658) 

December 21 January 4 January 11 Terra/Aqua Beta1 Edition3 SSF 
processing. 

  warlock 

CERESlib January 4 January 18 January 25 Updated SW & LW models.  New LW 
Model C and constrained temperature 
modules. 

  warlock & 
magneto 

Inversion January 4 January 18 January 25 Terra/Aqua Beta1 Edition3 SSF 
processing. 

X  warlock & 
magneto 
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Table 3.  CERES Subsystem Delivery Schedule - December 2007 
Next Science Team Meeting – May 6 – 8, 2008 in Newport News 

Subsystem 
Preliminary 

Delivery 
Memo to CM 

Delivery to 
CERES CM 

Release to 
Langley 
DAAC 

Reason for Delivery 
CERESlib
Delivery 
Needed 

New 
PGE(s) 

Certified 
Platform(s) 

TISA Averaging January 2008 To support Terra Beta4 and Aqua Beta1 
AVG, ZAVG, and SYN processing. 

  warlock 

TISA Averaging 
(SCCR 650) 

February 2008 Support Terra Edition2E and Aqua 
Edition2B SRBAVG1-3 and Daily 
processing. 

 X warlock & 
magneto 

TISA Gridding March 2008 Support Beta1 processing of new ISCCP-
like, crosstrack-only data product based on 
SSF. Product name: CER_ISCCP-
D2like_Terra/Aqua_FM1/2/3/4_MODIS_
CC.YYYYMM.  PGE CER9.0P1. 

 X warlock 

GGEO 
(SCCR 653) 

April 2008 Final coefficient delivery for 11/05 - 
12/05.  Initial coefficient delivery for 1/06 
- 12/06.  Code delivery to support Beta10 
GGEO processing. 

  warlock 

GGEO Spring 2008 Support Beta1 processing of new ISCCP-
like, crosstrack-only, GEO data product 
based on GGEO. Product name: 
CER_ISCCP-
D2like_GEO_CC.YYYYMM.  PGE 
CER11.0P1. 

 X warlock 
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Table 3.  CERES Subsystem Delivery Schedule - December 2007 
Next Science Team Meeting – May 6 – 8, 2008 in Newport News 

Subsystem 
Preliminary 

Delivery 
Memo to CM 

Delivery to 
CERES CM 

Release to 
Langley 
DAAC 

Reason for Delivery 
CERESlib
Delivery 
Needed 

New 
PGE(s) 

Certified 
Platform(s) 

Clouds Spring 2008 Support TRMM VIRS-only processing of 
August 2001 forward. 

  warlock 

Inversion Two to four weeks after Clouds Support TRMM VIRS-only processing.   warlock 

SARB ??? MATCH (collection 5) data files for 
January - June 2007. 

  warlock & 
magneto 

Instrument 
(SCCR 641) 

??? Delivery of simulated IES PGE to support 
TRMM VIRS-only processing. 

  warlock & 
magneto 

TISA Gridding ??? PMOA delta delivery dealing with overlap 
file checking. 

  warlock 

Regrid MOA ??? To process the G5 CERES data that will be 
coming to support Edition3. 

  warlock & 
magneto 

SARB ??? Delta delivery for renamed MATCH files 
to differentiate between Collection 4-based 
MATCH files and Collection 5-based 
MATCH files. 

  warlock & 
magneto 
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Table 4.  CERES Coefficients Delivery Schedule - November 2007 

Subsystem 
Preliminary 

Delivery 
Memo to CM 

Delivery to 
CERES CM 

Release to 
Langley 
DAAC 

Reason for Delivery Certified 
Platform(s) 

Instrument/
ERBE-like 

N/A March 2008 Terra Edition3 gains and spectral response function files 
for February 2000 - June 2005. 

warlock/ 
magneto 

Instrument/
ERBE-like 

N/A March 2008 Aqua Edition3 gains and spectral response function files 
for June 2002 - March 2005. 

warlock/ 
magneto 

Instrument/
ERBE-like 

N/A Spring 2008 Terra and Aqua Edition2 gains and spectral response 
function files January - December 2007. 

warlock/ 
magneto 

Instrument/
ERBE-like 

N/A 2008 Terra Edition3 gains and spectral response function files 
for July 2005 - December 2005. 

warlock/ 
magneto 

Instrument/
ERBE-like 

N/A 2008 Aqua Edition3 gains and spectral response function files 
for April 2005 - December 2005. 

warlock/ 
magneto 

GGEO ??? Final coefficients for 1/06 - 12/06. warlock 

Instrument/
ERBE-like 

??? TRMM Edition3 gains and spectral response function 
files for December 1997 - April 2000. 

warlock/ 
magneto 

 
 
 



Table 5.  SCCR Activity November 26 at 2:30 p.m. – December 10 at 3:00 p.m. 

SCCR S U A C D SS Page 
No. 

Comments 

662 X      9  

663 X X     11  
 

S=Submitted; U=Updated; A=Approved; C=Closed; D=Disapproved; SS=Subsystem 
 
 

CERES Software Configuration Change Request Submittal 
===================================================== 

 
*** All changes described in this SCCR were made in CERESlib. *** 
 
Subsystem:  SynSARB SCCR Date & TIME: 2007-11-30 15:50:37 SCCR No.: 662 
 
Parameter Change:  (X) YES  ( ) NO 
 
Description of Change (Science): 
N/A 
 
Reason for Change (Science): 
N/A 
 
Description of Change (non-Science): 
(Req# 7.2-1.21) 
Added new type Adj_QCFlags_SYN 
 
(Req# 7.2-1.22) 
Added header type for new SYNS output. 
 
Reason for Change (non-Science): 
(Req# 7.2-1.21) 
New type prevents name change from affecting CRS products. 
 
(Req# 7.2-1.22) 
Header type allows easier retrieval of data. 
 
 
Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and 
Description of Parameter Change: 
(Req# 7.2-1.19) 
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Changed names and contents of SYNI variables: 
ActFlx_Sfc_TotSky -> AOT_Match 
ActFlx_Sfc_ClrSky -> SfcAlbHist 
ActFlx_Sfc_PrsSky -> Radius_Snow 
ActFlx_Sfc_CNASky -> UpUVB_TotSky 
 
(Req# 7.2-1.21) 
Changed name of Flag_SigTabConfig variable to Error_Code 
 
Reason for Parameter Change: 
(Req# 7.2-1.19) 
New variables were requested by SARB group for diagnostics. 
 
(Req# 7.2-1.21) 
New name matches contents of variable. 
 
Affected PGEs in this Subsystem: 
7.2.1P1 
 
Estimated Time to Complete Change     : 1 week 
Planned Delivery Date                 : December 7, 2007 
List Affected Subsystems and PGE Names: PGE 8.1P1 
 
Originator: CALDWELL, THOMAS  E.   (SSAI) 
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CERES Software Configuration Change Request Submittal 
===================================================== 

 
 
Subsystem:  SynSARB SCCR Date: 11/30/2007 SCCR Number: 663 
 
Parameter Change:  (X) YES  ( ) NO 
 
Description of Change (Science): 
(Req# 7.2-1.14) 
Using new surface albedo history map (SAH.v5.YYYYMM) 
 
(Req# 7.2-1.15) 
Edition3 daytime longwave correction implemented 
 
(Req# 7.2-1.16) 
Cloudy sky colorization look-up-table used in applying retrieved clear sky albedo to cloudy conditions 
 
(Req# 7.2-1.17) 
Zhuo Wang two parameter diurnal models for surface albedo implemented (IGBP 1-10 & 12) 
 
(Req# 7.2-1.18) 
Snow grain retrieval at CERES-only times whenever Snow > 90% of grid box.+Retrievals use Zhonghai Jin's snow 
spectral albedos coupled with FuLiou to produce look up table for snow grain size as a function of albedo, solar 
zenith angle, precipitable water, aerosol optical thickness, elevation and O3. 
Spectral surface albedo for cloudy sky and other non-retrieval times use the latest snow grain retrieval in ZJin snow 
spectral albedo look up table. The older ASSALUT/SAH method is used as backup for invalid SGR. 
 
(Req# 7.2-1.20) 
Removed use of STOWE aerosols from aerosol hierarchy control file 
 
Reason for Change (Science): 
(Req# 7.2-1.14) 
Improve retrieved surface albedo by inclusion of a weighting function using overhead sun,near nadir and low 
aerosol optical depths at a higher weighting. 
Also, inclusion of monthly average snow/ice allows aperturbation method to be applied to use daily sea ice maps to 
give an estimate of daily surface albedo. 
 
(Req# 7.2-1.15) 
It was determined by SARB group that SYN should try to use REV1 SW TOA correction and make an attempt at 
longwave correction based on LW correction developed for Edition3. 
 
(Req# 7.2-1.16) 
Application of a broadband surface albedo retrieved from clear-sky conditions to cloudy sky conditions have a 
different spectral distribution, i.e., 'color' so a cloudy sky colorization table was added when adjusting an apriori 
surface albedo shape to cloudy sky conditions. 
 
(Req# 7.2-1.17) 
A recent paper from Zhuo Wang showed a better diurnal model could be fit to observed MODIS surface spectral 
albedos using this two parameter fit 
 
(Req# 7.2-1.18) 
A broadband clearsky retrieval over snow that retrieves snow grain size and its associated spectral albedo based on 
COART model calculations. 
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This method also allows a spectral surface albedo to be given at other non-retrieval SZAs by holding the grainsize 
constant, varing the SZA and using the given spectral albedos. 
Out of range retrieved grainsizes use the Surface Albedo History maps as a backup 
 
(Req# 7.2-1.20) 
STOWE removed as only MODIS or MATCH were desired as sources 
 
Description of Change (non-Science): 
(Req# 7.2-1.22) 
Addition of new output file: SYNS.+This represents a combined TSI/SYNI record only at specific locations 
designated by Science Team members.+This is different from the subset output which is produced at CERES 
validation regions. 
 
Reason for Change (non-Science): 
(Req# 7.2-1.22) 
A small data volume subset of operational data over surface observation locations and as well a representative set of 
global grid boxes where no validation data were available was requested for quick analysis of results. 
 
Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and Description of 
Parameter Change: 
Parameter changes described in 
SCCR 662 
 
Reason for Parameter Change: 
See SCCR 662 for parameter changes 
 
Affected PGEs in this Subsystem: 
PGE 7.2.1P1 
 
Estimated Time to Complete Change     : 1 week 
Planned Delivery Date                 : December 7, 2007 
List Affected Subsystems and PGE Names: PGE 8.1P1 
 
Date: 11/30/2007          Status: Submitted 
 
Originator: CALDWELL, THOMAS  E.   (SSAI) 
 
==================================== 
ADDITIONAL CHANGES TO SCCR NO. 663: 
==================================== 
 
Parameter Change:  (X) YES  ( ) NO 
 
Description of Change (Science): 
Correction to (Req# 7.2-1.15) 
An Edition3-like daytime longwave correction was implemented. 
This is still an Edition2 PGE. REV1 shortwave TOA correction was also applied at TSI level to be used in SYNI. 
 
Reason for Change (Science): 
Correction to (Req# 7.2-1.15) 
It was determined by SARB group that SYN should use REV1 shortwave TOA correction and longwave correction 
developed for Edition3. 
 
Description of Change (non-Science): 
N/A 
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Reason for Change (non-Science): 
N/A 
 
Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and Description of 
Parameter Change: 
Same as before 
 
Reason for Parameter Change: 
Same as before 
 
Affected PGEs in this Subsystem: 
PGE 7.2.1P1 
 
Estimated Time to Complete Change     : 1 week 
Planned Delivery Date                 : December 7, 2007 
List Affected Subsystems and PGE Names: PGE 8.1P1 
 
Date & Time: 2007-12-03 15:34:39 
 
Originator: CALDWELL, THOMAS  E.   (SSAI) 
 
==================================== 
 
Parameter Change:  ( ) YES  (X) NO 
 
Description of Change (Science): 
Req 7.2-1.15 does not require changes to Synoptic SARB subsystem. 
Changes made to TSI product affect results of SYNI processing. 
 
Reason for Change (Science): 
N/A 
 
Description of Change (non-Science): 
N/A 
 
Reason for Change (non-Science): 
N/A 
 
Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and Description of 
Parameter Change: 
N/A 
 
Reason for Parameter Change: 
N/A 
 
Affected PGEs in this Subsystem: 
PGE 7.2.1P1 
 
Estimated Time to Complete Change     : 1 week 
Planned Delivery Date                 : December 7, 2007 
List Affected Subsystems and PGE Names: PGE 8.1P1 
 
Date & Time: 2007-12-05 10:47:44 
 
Originator: CALDWELL, THOMAS  E.   (SSAI) 
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Table 6.  December 12, 2007 - Subsystem Issues and Status 

SS 
No. 

SS 
Lead Status Problems 

1.0 Cooper 
(Walikainen) 

• Continued to track receipt of Terra and Aqua Level-
0, Ephemeris and Attitude data.  On Dec. 2, 2007 an 
issue with the Aqua spacecraft caused issues with the 
GBAD data files used to create the Aqua attitude 
data.  Data was delayed for several days while the 
team at GSFC worked through how to process this 
data.  Data files began arriving again on Dec. 7, 
2007, however, receipt of data is still slow.  (Cooper, 
Snyder) 

• The upcoming delivery of the Instrument Subsystem 
will be delayed until Jan. 2008.  Moving the system 
to the new directory structure will require major 
updates to the current Test Plan, which is now in MS 
Word and also minor updates to the existing Ops 
Manual for directory updates.  The Instrument 
Subsystem will be the first in the new directory 
structure and since it is coming earlier than 
Automation, a few retro-fits must be done to allow 
the subsystem to function in the existing data 
directory structure until the automation data 
directory structure is put into place.  Currently all 
PGEs have been compiled successfully in the new 
directory structure.  Tests run on CER1.1P3 are 
showing some minor differences in data values 
between the two directory structures; however, this 
may be an optimized vs non-optimized compilation 
issue.  Working on determining the issue along with 
a couple of minor issues related to script updates.  
(Cooper) 

• Working to help Susan Thomas work through 
portability issues for existing ground cal data 
software.  Compiling and running code for her on the 
Intel-based iMac to flush out any possible issues on 
the Little-Endian platform.  (Cooper) 
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Table 6.  December 12, 2007 - Subsystem Issues and Status 

SS 
No. 

SS 
Lead Status Problems 

2.0 Walikainen 
(Cooper) 

• Continuing to examine QC checker email generated 
during production.  (Walikainen) 

• Continuing to inspect ERBE-like Aqua and Terra 
output plots.  (Walikainen) 

• Progress restructuring directories continues.  To date, 
compiled CER2.1P1, CER2.2P1 and CER2.4P1 and 
ran CER2.4P1.  (Walikainen) 

• Generated non-seasonal monthly spectral correction 
coefficients for Aqua Edition 3 beta9 testing.  Now, 
the Science Team has the complete set (July 2002 - 
March 2005) required for their analysis.  
(Walikainen) 

• Generated a new class of files for the Science Team.  
Hopefully, these files can be used as a three channel 
check for unfiltering.  These files characterize the 
total channel regression.  (Walikainen) 

• Created a set of test SW unfiltering coefficients.  We 
wish to determine how a gray scale change to the 
SW spectral response affects the unfiltering 
coefficients.  This set is biased toward small drops  
(0.1%, 0.2%, 0.4%, 0.8%, 1.6% and 3.2%) in 
Edition1-CV FM2's SW spectral response.  We hope 
the unfiltering coefficients show a simple (linear or 
quadratic) relationship to these drops.  A simple 
relationship would make Edition3 analysis quicker.  
(Walikainen) 

 

3.0 Walikainen 
(Cooper) 

Combined with above.  
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Table 6.  December 12, 2007 - Subsystem Issues and Status 

SS 
No. 

SS 
Lead Status Problems 

4.1 Sun-Mack 
(Brown) 

• Working on developing a usable lapse rate approach.  
(Sun-Mack) 

• Processing CloudVis images for Aqua Edition1B for 
regions 57 for 2006.  (R. Brown). 

• Continue to process CloudVis images for Terra 
Edition2-Qc for regions 33 and 36 for 2006. 
(R. Brown) 

• Processed QC global images for Aqua Edition1B for 
2006 and working on web script for displaying 
results.  (R. Brown) 

 

4.2 Sun-Mack Combined with above.  
4.3 Sun-Mack Combined with above.  
4.4 Miller 

(Sun-Mack) 
• Additional information added for QC to provide 

zonal information similar to clouds.  (Miller) 

• Continued validating Edition3 code.  Issues in 
multilayer clouds when they are not present was 
resolved.  Do not have a case yet with multilayer 
clouds.  Still working issues in QC report.  (Miller) 

• Finished adding headers and footers to convolution 
Web pages.  (Miller) 

• Drafted C3M type defintion for discussion.  (Miller) 

• Discussed C3M data product issues with Fred and 
Sunny.  Started strawman on processing strategy and 
naming convention.  (Miller) 

 

4.5 Sothcott • Attended weekly SOFA working group meetings.  
(Sothcott) 

• Retrieved two months of Aqua Edition2B data from 
archive for both FM3 and FM4 for the ADM group.  
(Sothcott) 

• Continued debugging and testing Edition3 Beta1 
code in preparation for delivery.  (Sothcott) 

 

4.6 Sothcott Combined with above.  
5.0 Caldwell 

(Coleman) 
• Starting implementation of automation directory 

structure.  (Caldwell) 
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Table 6.  December 12, 2007 - Subsystem Issues and Status 

SS 
No. 

SS 
Lead Status Problems 

7.2 Caldwell 
(Coleman) 

• Waiting science approval to deliver Synoptic 
(Caldwell). 

 

12.0 Caldwell 
(Coleman) 

• No new updates.  

7.1 Nguyen 
(Raju) 

• Added the REV1 correction for clear-sky ocean. 
(Nguyen) 

• Updated the interpolation subroutine to correct 
errors.  (Nguyen) 

• Added the check for available input files.  (Nguyen) 

• Validating TOA LW and SW fluxes by using TSI for 
inputs to SYN/AVG/ZAVG and comparing the 
results with SRBAVG averages.  (Nguyen) 

• Updating code to add the Aqua LW coefficient data.  
(Nguyen) 

• Preparing for the delivery.  (Nguyen) 

 

8.0 Nguyen 
(Raju) 

• Ran January and July 2002 to write out the averages 
of the TOA fluxes for Dave Doelling to compare 
with the averages from SRBAVGs for TSI 
validation.  (Nguyen) 

 

10.0 Nguyen 
(Raju) 

• No new updates.  (Nguyen)  

6.0 Raju 
(Nguyen) 

• No new updates.  (Raju)  

9.0 Raju 
(Nguyen) 

• Working on the FORTRAN 90 code to read SSF 
HDF product for Moguo.  (Raju) 
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Table 6.  December 12, 2007 - Subsystem Issues and Status 

SS 
No. 

SS 
Lead Status Problems 

11.0 Raju 
(Nguyen) 

• Ran selected hours of 11/05 GEO data for all 5 
satellites through PGEs 11.1P10, 11.3P1, 11.4P1 and 
created match files for calibrations.  (Raju) 

• Started getting selected hours of GEO images for 
months from 12/05 – 12/06 from archive to process 
data at SCF for creating match files for calibration 
coefficients.  (Raju) 

• Started setting up the GGEO PGEs in new directory 
format.  (Raju) 

• Attended Subsystem-specific CERES Automation 
meetings with ASDC personnel and discussed 
Gridding and GGEO process.  (Raju) 

• Completed checking 10/07 real time MTSAT 
images.  (Raju) 

 

 



Subsystem ID PGE ID

Current 
PGE 

Production 
Status1

Scripts 
NOMAD 

compliant? 
(Y/N)

Scripts 
EXIT 

CODE 
compliant? 

(Y/N)

Prod. Platform   
(W, M, M*)2

Test 
Plan in 
Word? 

(Y, N,  or 
Review)

Op Man 
In 

Excel?  ( 
Y, N,  or 
Review)

Comments

Instrument - 1 CER1.0P1 Active Y Y W Y Review With upcoming delivery
CER1.1P1 Active Y Y W Y Review With upcoming delivery
CER1.1P2 Disabled N/A N/A N/A Y Review ? -Activated w/ nxt delivery
CER1.1P3 Active Y Y W Y Review With upcoming delivery
CER1.1P4 Disabled N/A N/A N/A Y Review ? -Activated w/ nxt delivery
CER1.1P5 Active Y Y W Y Review With upcoming delivery
CER1.1P6 Disabled N/A N/A N/A Y Review ? -Activated w/ nxt delivery
CER1.2P1 Active Y Y W Y Review With upcoming delivery
CER1.3P1 Active Y Y W Y Review With upcoming delivery

Table 1: PGE Current Events Status Table
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CER1.3P2 Active Y Y W Y Review With upcoming delivery
CER1.3P3 Active Y Y W Y Review With upcoming delivery

ERBE-like - 2 CER2.1P1 Active N N W N N
CER2.2P1 Active N Y W N N
CER2.3P1 Active N Y W N N
CER2.3P2 Active N Y W N N
CER2.4P1 Active N Y W N N

ERBE-like - 3 CER3.1P1 Active N Y W N N
CER3.2P1 Active N Y W N N
CER3.2P2 Disabled N/A N/A N/A N/A N/A

Clouds CER4.1-4.0P1 Active Y Y W Y N

 4.1-4 CER4.1-4.1P1 Disabled N/A Y W N/A N/A
PCF script email / eos + operations and 
Sunny

CER4.1-4.1P2 Active N Y W Y N
CER4.1-4.1P3 Active N Y W Y N
CER4.1-4.1P4 Active Y Y W Y N PCF to eos operations
CER4.1-4.1P5 Active Y Y W Y N PCF to eos operations
CER4.1-4.2P1 Active Y Y W Y N
CER4.1-4.2P2 Active Y Y W Y N
CER4.1-4.3P1 Active Y Y W Y N

PGElist_CERES_20071211.xls 12/11/200712:14 PM



Inversion/SOFA CER4.5-6.1P1 Disabled N/A N/A N/A N/A N/A Probably to be reactivated
4.5-6 CER4.5-6.1P2 Active Y Y W Y N

CER4.5-6.1P3 Active Y Y W Y N  
CER4.5-6.2P1 Disabled N/A N/A N/A N/A N/A Probably to be reactivated
CER4.5-6.2P2 Active Y Y W Y N
CER4.5-6.3P1 Disabled N/A N/A N/A N/A N/A Probably to be reactivated
CER4.5-6.3P2 Active Y Y W Y N
CER4.5-6.3P3 Active Y Y W Y N  
CER4.5-6.4P1 Active Y Y W Y N
CER4.5-6.6P2 Active Y Y W Y N
CER4.5-6.6P3 Active Y Y W Y N

SARB - 5 CER5.0P1 Active N Y W, M Y N
CER5.1P1 Active N Y W Y N
CER5.1P2 Active N Y M Y N
CER5.2P1 Deleted N/A N/A N/A N/A N/A
CER5.3P1 Disabled N/A N/A N/A N/A N/A
CER5.4P1 Active N Y W Y N
CER5 4P2 A ti N Y W Y N

PGElist_CERES_20071211.xls 12/11/200712:14 PM

CER5.4P2 Active N Y W Y N
TISA Grid - 6 CER6.1P1 Active Y Y W Y N

CER6.2P1 Active Y Y W Y N
CER6.3P1 Active Y Y W Y N

TISA Avg - 7.1 CER7.1.1P1 Active Y Y W Y N
SARB - 7.2 CER7.2.1P1 Active N Y W, M Y N

CER7.2.2P1 Never Was N/A N/A N/A N/A N/A
TISA Avg - 8 CER8.1P1 Active Y Y W Y N

CER8.2P1 Active Y Y W Y N
TISA Grid - 9 CER9.0P1 Developing Y Y Planning W, M1 Y N

CER9.1P1 Active Y Y W Y N
CER9.2P1 Active Y Y W Y N
CER9.3P1 Active Y Y W Y N
CER9.4P1 Active Y Y W Y N

TISA Avg - 10 CER10.0P1 Developing Y Y Planning W, M1 Y N
CER10.0P2 Developing Y Y Planning W, M1 Y N
CER10.0P3 Developing Y Y Planning W, M1 Y N New PGE for plots

 CER10.1P1 Disabled Y Y W N/A N/A Replace with CER10.0P2
CER10.1P2 Disabled Y Y W N/A N/A Replace with CER10.0P1
CER10.2P1 Deleted Y Y W N/A N/A
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CER10.3P1  Deleted Y Y W N/A N/A
CER10.1P3  Disabled Y Y W N/A N/A
CER10.1P4 Active Y Y W N/A N/A Replace with CER10.0P2 for Terra
CER10.1P5 Active Y Y W N/A N/A Replace with CER10.0P1 for Terra

GGEO - 11 CER11.0P1 Developing Y Y Planning W, M1 Y N
CER11.1P1  Disabled N/A N/A N/A N/A N/A
CER11.1P2  Disabled N/A N/A N/A N/A N/A
CER11.1P3  Disabled N/A N/A N/A N/A N/A
CER11.1P4  Disabled N/A N/A N/A N/A N/A
CER11.1P5 Disabled N/A N/A N/A N/A N/A
CER11.1P6 Disabled N/A N/A N/A N/A N/A
CER11.1P7  Disabled N/A N/A N/A N/A N/A
CER11.1P8  Disabled N/A N/A N/A N/A N/A
CER11.1P10 Active Y Y W Y N
CER11.2P1  Disabled N/A N/A N/A N/A N/A
CER11.2P2 Active Y Y W Y N
CER11.3P1 Disabled N/A N/A N/A N/A N/A
CER11 4P1 A ti Y Y W Y N

PGElist_CERES_20071211.xls 12/11/200712:14 PM

CER11.4P1 Active Y Y W Y N
CER11.5P1 Deleted N/A N/A N/A N/A N/A
CER11.6P1 Active Y Y W Y N

Regrid MOA -12 CER12.1P1 Active N Y W, M Y N

Active

Developing

Disabled

Deleted

W

M

M* Currently in pre-delivery testing on magneto

Table 1 Key:

PGE no longer in production with little or no possibility of being reinstated

PGE not currently in production but could be reinstated if requested

Currently able to run in production

2Prod. Platform

New PGE in development, still to be delivered for the first time. Values in columns to right of the "Current PGE 
Production Status" column are assumptions only and are highly subject to change.

Currently executes on warlock

1Status

Ccurrently executes on magneto
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Product Name Responsible 
Working Group

Archival, 
Internal, or 
Ext. Input

URL in 
Sample 
Read 

README 
updated? 

(Y/N)3

DPC 
Pages 

Converted 
to Word?

BDS Instrument Archival  N N

ES-8 ERBE-like Archival  N N

ES-9 ERBE-like Archival  N N

ES-4 ERBE-like Archival  N N

SSF Inversion Archival  N N

CRS SARB Archival  N N

FSW TISA Gridding Archival N N

Table 2: CERES Product Current Events Status Table 

PGElist_CERES_20071211.xls 12/11/200712:14 PM

FSW TISA-Gridding Archival  N N

SYN TISA-Averaging Archival  N N

AVG TISA-Averaging Archival  N N

ZAVG TISA-Averaging Archival  N N

SFC TISA-Gridding Archival  N N

SRBAVG TISA-Averaging Archival  N N

New - 9 TISA-Gridding Archival  N N

New - 11 TISA-Averaging Archival  N N

INSTR Instrument Internal N N

IES Instrument Internal N/A N

EID-6 ERBE-like Internal N/A N

CRH Clouds Internal N/A N

GGEO TISA Internal N/A N

MOA SARB Internal N/A N

CID-VIRS Clouds Ext. Input N/A N
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CID-MODIS Clouds Ext. Input N/A N

SURFMAP Clouds Ext. Input N/A N

GEO TISA Ext. Input N/A N

APD SARB Ext. Input N/A N

GAP SARB Ext. Input N/A N

MWH SARB Ext. Input N/A N

OPD SARB Ext. Input N/A N

3URL Update 
Table 2 Key:

Sample Read Package README files:  References to URL http://asd-www.larc.nasa.gov/ceres/ASDceres.html   need to be updated to   
http://science.larc.nasa.gov/ceres

PGElist_CERES_20071211.xls 12/11/200712:14 PM

Date
Affected Section 

or PGE/Product ID

CER4.1-4.1P4, 
CER4.1-4.1P5
CER10.1P3
All

All

Inversion

Added color to distinguish between Yes and No 
answers

CER1.1P2, 
CER1.1P4, 
CER1.1P6

New PGE added to chart

8/7/2007

Added comment indicating possible reactivation

8/21/2007

Changed "N/A" to "Y" for NOMAD compliant for Active 
PGEs

Revsion Made

Revisions:

All

Changed NOMAD Compliance status from "No" to 
"Yes"

Added Prod. Platform column

Changed from red font to lightly shaded background 
to distinguish between Yes and No answers
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9/4/2007 All

All

All

10/30/2007 All remaining 
PGEs except 
ERBE-like

All

CER1.NPx

CER1.NPx

Changed status of Test Plans to Word to indicate in 
review.

CER7.1P1,             
CER8.1P1,        
CER8.2P2

Changed status of Test Plans to Word to indicate in 
review.

9/18/2007

10/16/2007

Added 2 columns for Test Plan and Op Man 
conversion from Framemaker to Word.
Added column for updating URL in Sample Read 
Packages README files consistent with Note 3 in 
Key Table

No changes

Changed column heading from "Op Man in Word" to 
Op Man in Excel"
Changed Op Man status from "N" to "Review"
Changed Prod. Platform column value from "W,M*" to 
"W"

11/27/2007
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CER1.NPx

All PGEs

CER9.0P1
CER11.0P1
All PGEs except 
CER1.nPx

All PGEs

All products

CER10.0P1-3  

Table 1 Key

CER10.1P4          
CER10.1P5

CER10.0Px
Changed Prod. Platform from "W, M*" to "Planning W, 
M"

12/11/2007

Changed Production Status from "Active-to-be" to 
"Developing"
Added new "Developing" status explanation to 
Footnote 1
Changed Production status back to "Active" to reflect 
reactivation for Aqua processing

Removed Table 1 column regarding sample read 
package updates
Added new Table 2 for product-specific items; (1) 
sample readme file updates and (2) DPC pages 
converted to Word

Changed status of Test Plans to Word to indicate 
complete.
Addition - new PGE
Addition - new PGE
Changed status of Op Man in Excel from "Review" to 
"N"

W
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