
January 9, 2008 - System Issues and Status 
 

Table 1:  Process Strategy/Geier as of 1/9/08 
Active Requests in order of priority 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates Special 

Status 

M-PR 3-02  NSIDC- 
NESDIS 

EICE 
ESNOW 
(SS4.1) 

4.1-4.0P1 Standing request  

PR 138-07 FM3 Test-G5-
CERES1 

Clouds 
(SS4.1-4) 

4.1-4.1P5 
4.1-4.2P3 
4.1-4.2P2 
4.2-4.3P2 

1/06 When the DAO-
TestSCF-G5-
CERES MOA files 
are delivered to 
ASDC, drop 
everything and run 
PRs 130-07 to 
138-07. 

PR 137-07 FM3 Test-G5-
CERES1 

Inversion 
(SS4.5-6) 

4.5-6.1P3 
4.5-6.2P2 
4.5-6.4P1 

1/06 Waiting on MOA. 

PR 136-07 FM3 Test-G5-
CERES1 

TISA grid 
(SS9) 

9.2P1 
9.3P1 
9.4P1 

1/06 Waiting on MOA. 

PR 135-07 FM2 Test-G5-
CERES1 

Clouds 
(SS4.1-4) 

4.1-4.1P4 
4.1-4.2P3 
4.1-4.2P2 
4.2-4.3P2 

1/06 Waiting on MOA. 

PR 134-07 FM2 Test-G5-
CERES1 

Inversion 
(SS4.5-6) 

4.5-6.1P2 
4.5-6.2P2 
4.5-6.4P1 

1/06 Waiting on MOA. 

PR 133-07 FM2 Test-G5-
CERES1 

TISA grid 
(SS9) 

9.2P1 
9.3P1 
9.4P1 

1/06 Waiting on MOA. 

PR 132-07 FM1 Test-G5-
CERES1 

Clouds 
(SS4.1-4) 

4.1-4.1P4 
4.1-4.2P3 
4.1-4.2P2 
4.2-4.3P2 

7/04 Waiting on MOA. 

PR 131-07 FM1 Test-G5-
CERES1 

Inversion 
(SS4.5-6) 

4.5-6.1P2 
4.5-6.2P2 
4.5-6.4P1 

7/04 Waiting on MOA. 

PR 130-07 FM1 Test-G5-
CERES1 

TISA grid 
(SS9) 

9.2P1 
9.3P1 
9.4P1 

7/04 Waiting on MOA. 

PR 111-07 FM1, 
FM2 

ValR9 TISA avg 
(SS10) 

10.0P1 
10.0P2 
10.0P3 

7/02, 1/03 Waiting on 
Delivery. 
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Table 1:  Process Strategy/Geier as of 1/9/08 
Active Requests in order of priority 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates Special 

Status 

PR 113-07 FM3, 
FM4 

ValR9 TISAavg 
(SS10) 

10.0P1 
10.0P2 
10.0P3 

7/02, 1/03, 10/04 Waiting on 
Delivery. 

PR 112-07 FM3, 
FM4 

ValR10 TISAavg 
(SS10) 

10.0P1 
10.0P2 
10.0P3 

7/02, 1/03 Waiting on 
Delivery. 

PR 129-07 FM1 or 
FM2 

Beta4 TISAavg 
(SS 7.1) 

7.1.1P1 4/00 – 10/05 
seasonal months 
only 

Delivered, waiting 
on promotion. 

PR 128-07 FM1 or 
FM2 

Beta4 Synoptic 
SARB  
(SS 7.2) 

7.2.1P1 4/00 – 10/05 
seasonal months 
only 

Delivered, waiting 
on promotion. 

PR 127-07 FM3 or 
FM4 

Beta4 TISAavg 
(SS 7.1) 

7.1.1P1 7/02 – 10/05 
seasonal months 
only 

Delivered, waiting 
on promotion. 

PR 126-07 FM3 or 
FM4 

Beta4 Synoptic 
SARB  
(SS 7.2) 

7.2.1P1 7/02 – 10/05 
seasonal months 
only 

Delivered, waiting 
on promotion. 

Standing requests 
AM- PR 1-05 to 
7-05  

Terra  Edition1-CV 
 

BDS/ 
ERBElike  
(SS1-3) 

1.1P3 
1.2P1 
1.3P1 
1.3P2 
2.1P1 
2.2P1 
2.3P1 
2.3P2 
3.1P1 

Standing request These PRs replace 
standing requests 
AM- PR 1-00 to 
7-00. 

Standing requests 
PM-PRs 15-05 to  
18-05 

FM3 Edition1-CV 
 

BDS/ 
ERBElike  
(SS1-3)  
 

1.1P5 
1.2P1 
1.3P1 
1.3P2 
2.2P1 
2.3P1 
2.3P2 
3.1P1 

Standing request These PRs replace 
standing requests 
PM-PRs 1-05 to 
4-05. 

Standing requests 
PM-PRs 11-05 to  
14-05 

FM4 Ed1-CV-
NoSW 
 

BDS/ 
ERBElike  
(SS1-3)  
 

1.1P5 
1.2P1 
1.3P1 
1.3P2 
2.2P1 
2.3P1 
2.3P2 
3.1P1 

Standing request These PRs replace 
standing requests 
PM-PRs 7-05 to 
10-05. 
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Table 1:  Process Strategy/Geier as of 1/9/08 
Active Requests in order of priority 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates Special 

Status 

PR 74-07 to 
76-07 

FM2 Edition2B SARB 
(SS5) 

5.0P1 
5.1P1 
5.4P1 

12/31/05 - 3/1/06 Done 11/30/07. 

PR 72-07 FM2 Edition2C TISAgrid 
(SS6) 

6.1P1 
6.2P1 
6.3P1 

12/31/05 - 3/1/06 Done 11/30/07. 

PR 77-07 to 
79-07 

FM1 Edition2B SARB 
(SS5) 

5.0P1 
5.1P1 
5.4P1 

3/06 - 6/06 Waiting on delta 
delivery for 5.4P1. 

PR 73-07 FM1 Edition2C TISAgrid 
(SS6) 

6.1P1 
6.2P1 
6.3P1 

3/06 - 6/06  

PR 80-07 FM3 Edition2B TISAgrid 
(SS6) 

6.1P1 
6.2P1 
6.3P1 

12/31/05 - 4/06  

PR 92-07 FM1, 
FM2, 
V005 

Edition2A-
QC 

Clouds 
(SS4.1-4) 

4.1-4.1P4 
4.1-4.2P3 
4.1-4.2P2 
4.2-4.3P2 

4/30/06 - 1/1/07 Processing 

PR 91-07 FM1, 
FM2 

Edition2F Inversion 
(SS4.5-6) 

4.5-6.1P2 
4.5-6.2P2 
4.5-6.4P1 

4/30/06 - 1/1/07 Processing 

PR 90-07 FM1, 
FM2 

Edition2F TISAgrid 
(SS9) 

9.2P1 
9.3P1 
9.4P1 

5/06 - 12/06 Processing 

PR 125-07 FM3, 
FM4 

Edition2A TISAavg 
(SS10) 

10.1P5 
10.1P4 

7/02 – 3/05 Done 12/25/07. 

PR 124-07 FM3 Edition2A TISA avg 
(SS10) 

10.1P5 
10.1P4 

4/05 – 10/05 Done 12/26/07. 

PR 12-07 FM3  Edition2B Inversion 
(SS4.5-6) 

4.5-6.6P3 
4.5-6.2P2 
4.5-6.4P1 

7/2/02 hr 15 to 
12/31/05 hr 11 

 

PR 9-07 FM3  Edition2B TISAgrid 
(SS9) 

9.2P1 
9.3P1 
9.4P1 

7/2/02 hr 15 to 
1/1/06 hr 11 

 

PR 11-07 FM4  Edition2B Inversion 
(SS4.5-6) 

4.5-6.6P3 
4.5-6.2P2 
4.5-6.4P1 

7/2/02 to 
3/30/05 hr 17 

 

PR 8-07 FM4 Edition2B TISAgrid 
(SS9) 

9.2P1 
9.3P1 
9.4P1 

7/2/02 to 
3/30/05 hr 17 
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Table 1:  Process Strategy/Geier as of 1/9/08 
Active Requests in order of priority 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates Special 

Status 

PR 84A-07 to 
84C-07 

FM3 or 
FM4 

Edition2B SARB 
(SS5) 

5.0P1 
5.1P2 
5.4P2 

7/02 - 12/05 Aqua CRS approved 
7/13/07. 

PR 84D-07 FM3 or 
FM4 

Edition2B TISAgrid 
(SS6) 

6.1P1 
6.2P1 
6.3P1 

7/02 - 12/05  

PR 10-07 FM4 Ed2B-NoSW Inversion 
(SS4.5-6) 

4.5-6.6P3 
4.5-6.2P2 
4.5-6.4P1 

3/30/05 hr 18 to 
12/31/05 hour 11  

 

PR 7-07 FM4 Ed2B-NoSW TISAgrid 
(SS9) 

9.2P1 
9.3P1 
9.4P1 

3/31/05 hr 12 to 
1/1/06 hr 11 

 

PR 108-07 FM1, 
FM2 

Edition2E TISAavg 
(SS10) 

10.0P1 
10.0P2 
10.0P3 

3/00 - 10/05 Waiting on ValR9 
approval. 

PR 110-07 FM3 Edition2B TISAavg 
(SS10) 

10.0P1 
10.0P2 
10.0P3 

7/02 - 10/05 Waiting on ValR10 
approval. 

PR 109-07 FM4 Edition2B TISAavg 
(SS10) 

10.0P1 
10.0P2 
10.0P3 

7/02 - 3/05 Waiting on ValR10 
approval. 

M PR 2-06  GEOS4 MOA 
(SS12) 

12.1P1 Standing request  

M PR 1-06  GEOS4 PMOA 
(SS9.1) 

9.1P1 Standing request  
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Table 2.  January 9, 2008 - System Issues and Status 

Activity Lead Status 

CM/Docu-
mentation 

Ayers 
(Saunders) 

• See Table 3 for the current CERES Subsystem Delivery 
Schedule and Table 4 for the current CERES Coefficients 
Delivery Schedule.  (Ayers) 

• See Table 5 for SCCR activity since the last DMT meeting.  
SCCRs that need to be reviewed follow Table 5.  (Ayers) 

• Installed the Instantaneous SARB delta delivery associated with 
SCCR 664 on warlock and released it to the ASDC.  Delivered 
several updates in response to Problem Reports.  (Ayers) 

• Working on the CERESlib (SCCR 665) and Synoptic SARB 
(SCCR 663) deliveries.  (Ayers) 

• Minor modifications were made to the Word version of the 
Subsystem Delivery Memos, Sample Delivery Memo, and 
Delivery Memo Template.  The updated files were posted on the 
Web.  (Saunders, Ayers) 

• The effort to convert the DPC from FrameMaker to Word 
continued.  (Saunders) 

• The plan for delivering TISA Averaging correction files was 
finalized and documented.  (Ayers) 

• Updated the CERES Subsystem and Coefficients Delivery 
Schedules and posted them on the Web.  (Ayers, Saunders) 

• Installed, compiled, and tested the TISA Averaging delivery 
associated with SCCR 660 on warlock and released it to the 
ASDC.  (Ayers, Saunders) 

 
 
 



 
Table 3.  CERES Subsystem Delivery Schedule – January 2008 
Next Science Team Meeting – May 6 – 8, 2008 in Newport News 

Subsystem 
Preliminary 

Delivery 
Memo to CM 

Delivery to 
CERES CM 

Release to 
Langley DAAC Reason for Delivery 

CERESlib 
Delivery 
Needed 

New 
PGE(s) 

Certified 
Platform(s) 

CERESlib 
(SCCR 665) 

December 7 December 21 December 28 New ADACOMP environment variable.  
MOA and Synoptic SARB modifications. 

  warlock & 
magneto 

Synoptic SARB 
(SCCR 663) 

December 7 December 21 December 28 To support Terra Beta4 and Aqua Beta1 
SYNI processing. 

X  warlock & 
magneto 

SARB Winter MATCH (collection 5) data files for May - 
December 2006. 

  warlock & 
magneto 

Instrument 
(SCCR 610) 

January 4 January 18 January 25 To allow processing of both Edition2 and 
Edition3 data through PGE CER1.3P3. 

X  warlock 

TISA 
Averaging 

January 11 January 25 February 1 To support Terra Beta4 and Aqua Beta1 
AVG, ZAVG, and SYN processing. 

  warlock & 
magneto (?) 

Clouds 
(SCCR 658) 

January 18 February 1 February 8 Terra/Aqua Beta1 Edition3 SSF 
processing.  New PGEs: CER4.1-4.1P6, 
CER4.1-4.2P5, CER4.1-4.2P6, CER4.1-
4.3P3. 

 X warlock 

CERESlib February 1 February 15 February 22 Updated SW & LW models.  New LW 
Model C and constrained temperature 
modules. 

  warlock & 
magneto 
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Table 3.  CERES Subsystem Delivery Schedule – January 2008 
Next Science Team Meeting – May 6 – 8, 2008 in Newport News 

Subsystem 
Preliminary 

Delivery 
Memo to CM 

Delivery to 
CERES CM 

Release to 
Langley DAAC Reason for Delivery 

CERESlib 
Delivery 
Needed 

New 
PGE(s) 

Certified 
Platform(s) 

Inversion February 1 February 15 February 22 Terra/Aqua Beta1 Edition3 SSF 
processing.  New PGEs: CER4.5-6.1P4, 
CER4.5-6.1P5, CER4.5-6.2P3, CER4.5-
6.3P4, CER4.5-6.3P5, CER4.5-6.4P2, 
CER4.5-6.6P4, CER4.5-6.6P5. 

X X warlock & 
magneto (?) 

TISA 
Averaging 
(SCCR 650) 

February 2008 Support Terra Edition2E and Aqua 
Edition2B SRBAVG1-3 and Daily 
processing.  New PGEs: CER10.0P1, 
CER10.0P2, CER10.0P3. 

 X warlock & 
magneto 

TISA Gridding March 2008 Support Beta1 processing of new ISCCP-
like, crosstrack-only data product based on 
SSF. Product name: CER_ISCCP-
D2like_Terra/Aqua_FM1/2/3/4_MODIS_
CC.YYYYMM.  New PGE CER9.0P1. 

 X warlock & 
magneto 

GGEO Spring 2008 Support Beta1 processing of new ISCCP-
like, crosstrack-only, GEO data product 
based on GGEO. Product name: 
CER_ISCCP-
D2like_GEO_CC.YYYYMM.  New PGE 
CER11.7P1. 

 X warlock & 
magneto 

Clouds Spring 2008 Support TRMM VIRS-only processing of 
August 2001 forward. 

  warlock 
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Table 3.  CERES Subsystem Delivery Schedule – January 2008 
Next Science Team Meeting – May 6 – 8, 2008 in Newport News 

Subsystem 
Preliminary 

Delivery 
Memo to CM 

Delivery to 
CERES CM 

Release to 
Langley DAAC Reason for Delivery 

CERESlib 
Delivery 
Needed 

New 
PGE(s) 

Certified 
Platform(s) 

Inversion Two to four weeks after Clouds Support TRMM VIRS-only processing.   warlock 

GGEO 
(SCCR 653) 

April 2008 Final coefficient delivery for 11/05 - 
12/05.  Initial coefficient delivery for 1/06 
- 12/06.  Code delivery to support Beta10 
GGEO processing. 

  warlock 

SARB ??? MATCH (collection 5) data files for 
January - June 2007. 

  warlock & 
magneto 

Instrument 
(SCCR 641) 

??? Delivery of simulated IES PGE to support 
TRMM VIRS-only processing. 

 X warlock & 
magneto 

TISA Gridding ??? PMOA delta delivery dealing with overlap 
file checking. 

  warlock 

Regrid MOA ??? To process the G5 CERES data that will be 
coming to support Edition3. 

  warlock & 
magneto 

SARB ??? Delta delivery for renamed MATCH files 
to differentiate between Collection 4-based 
MATCH files and Collection 5-based 
MATCH files. 

  warlock & 
magneto 
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Table 4.  CERES Coefficients Delivery Schedule – January 2008 

Subsystem 
Preliminary 

Delivery 
Memo to CM 

Delivery to 
CERES CM 

Release to 
Langley 
DAAC 

Reason for Delivery Certified 
Platform(s) 

Instrument/
ERBE-like 

N/A March 2008 Terra Edition3 gains and spectral response function files 
for February 2000 - June 2005. 

warlock/ 
magneto 

Instrument/
ERBE-like 

N/A March 2008 Aqua Edition3 gains and spectral response function files 
for June 2002 - March 2005. 

warlock/ 
magneto 

Instrument/
ERBE-like 

N/A Spring 2008 Terra and Aqua Edition2 gains and spectral response 
function files January - December 2007. 

warlock/ 
magneto 

Instrument/
ERBE-like 

N/A 2008 Terra Edition3 gains and spectral response function files 
for July 2005 - December 2005. 

warlock/ 
magneto 

Instrument/
ERBE-like 

N/A 2008 Aqua Edition3 gains and spectral response function files 
for April 2005 - December 2005. 

warlock/ 
magneto 

GGEO ??? Final coefficients for 1/06 - 12/06. warlock 

Instrument/
ERBE-like 

??? TRMM Edition3 gains and spectral response function 
files for December 1997 - April 2000. 

warlock/ 
magneto 

 
 



Table 5.  SCCR Activity December 10 at 3:00 p.m. – January 7 at 2:15 p.m. 

SCCR S U A C D SS Page 
No. Comments 

660  X X   7.1 10  

661   X   12  CERESlib modifications 

662   X   7.2  CERESlib modifications 

663   X   7.2   

664 X X X   5 13  

665 X X    CERESlib 15  

666 X     Inversion 17  
 

S=Submitted; U=Updated; A=Approved; C=Closed; D=Disapproved; SS=Subsystem 
 
 

CERES Software Configuration Change Request Submittal 
===================================================== 

 
Subsystem:  TISAavg7.1    SCCR Date: 09/21/2007    SCCR Number: 660 
 
Parameter Change:  ( ) YES  (X) NO 
 
Description of Change (Science): 
Req#7 - 67+Make TSI hourbox center to be the same with FSW hourbox center 
Req#7 - 68+Replace old code in computing CSZA, solar incidence and AM, PM times 
Req#7 - 69+Update code to use the new csza, solar incidence, am and pm times. 
Req#7 - 70+Update code to change the interpolation of aerosol optical depths to meet SYNI requests 
 
Reason for Change (Science): 
To support the process of Beta4 TSI 
 
Description of Change (non-Science): 
N/A 
 
Reason for Change (non-Science): 
N/A 
 
Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and Description of 
Parameter Change: 
N/A 
 
Reason for Parameter Change: 
N/A 
 
Affected PGEs in this Subsystem: 
CER7.1.1P1 
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Estimated Time to Complete Change: 2 weeks 
Planned Delivery Date: October 5, 2007 
List Affected Subsystems and PGE Names: Subsystem 7.2 
 
Date: 10/11/2007          Status: UNKNOWN 
 
Originator: NGUYEN, CATHY   (SSAI) 
==================================== 
ADDITIONAL CHANGES TO SCCR NO. 660: 
==================================== 
Parameter Change:  ( ) YES  (X) NO 
 
Description of Change (Science): 
Req7-71+Rescale TOA SW fluxes using correction factors based on year, month and instrument (Rev1). 
Req7-72+Include the TOA daytime LW correction ratios 
 
Reason for Change (Science): 
Improve Beta4 TSI 
 
Description of Change (non-Science): 
N/A 
 
Reason for Change (non-Science): 
N/A 
 
Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and Description of 
Parameter Change: 
N/A 
 
Reason for Parameter Change: 
N/A 
 
Affected PGEs in this Subsystem: 
CER7.1.1P1 
 
Estimated Time to Complete Change: Complete 
Planned Delivery Date: October 5, 2007 
List Affected Subsystems and PGE Names: Subsystem 7.2 
 
Date & Time: 2007-10-02 15:07:10 
 
Originator: NGUYEN, CATHY   (SSAI) 
==================================== 
Parameter Change:  ( ) YES  (X) NO 
 
Description of Change (Science): 
Req#7 73+Change the solar declination, distance correction, and delta longitude from daily to hourly. 
 
Req#7 74+Add a restriction bases on 50 percents cloud amount for land and 50 percents cloud amount or 80 degrees 
sza for ocean to eliminate the GGEO clear-sky IR to improve the clear-sky LW fluxes 
 
Req#7 75+Improved the temporal interpolation for GGEO+SW fluxes. 
 
Reason for Change (Science): 
To improve Beta4 TSI 
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Description of Change (non-Science): 
N/A 
 
Reason for Change (non-Science): 
N/A 
 
Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and Description of 
Parameter Change: 
N/A 
 
Reason for Parameter Change: 
N/A 
 
Affected PGEs in this Subsystem: 
CER7.1.1P1 
 
Estimated Time to Complete Change: Completed 
Planned Delivery Date: December 14, 2007 
List Affected Subsystems and PGE Names: Subsystem 7.2 
 
Date & Time: 2007-12-13 13:52:52 
 
Originator: NGUYEN, CATHY   (SSAI) 
==================================== 
Parameter Change:  ( ) YES  (X) NO 
 
Description of Change (Science): 
Req#7 76+For snow regions, make total-sky GGEO SW fluxes to be non-GGEO SW fluxes. 
Req#7 77+Recompute albedos after extrapolate non-GGEO SW fluxes. 
 
Reason for Change (Science): 
To make TOA fluxes to match with fluxes from SRBAVGs 
 
Description of Change (non-Science): 
N/A 
 
Reason for Change (non-Science): 
N/A 
 
Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and Description of 
Parameter Change: 
N/A 
 
Reason for Parameter Change: 
N/A 
 
Affected PGEs in this Subsystem: 
CER7.1.1P1 
 
Estimated Time to Complete Change: Completed 
Planned Delivery Date: Delivered 
List Affected Subsystems and PGE Names: Subsystem 7.2 
 
Date & Time: 2008-01-04 11:50:20 
 
Originator: NGUYEN, CATHY   (SSAI) 
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CERES Software Configuration Change Request Submittal 
===================================================== 

 
Subsystem:  InstSARB    SCCR Date & TIME: 2007-12-14 09:56:04   SCCR No.: 664 
 
Parameter Change:  ( ) YES  (X) NO 
 
Description of Change (Science): 
N/A 
 
Reason for Change (Science): 
N/A 
 
Description of Change (non-Science): 
(Req# 5-10.0) 
Delta delivery to provide unique IDL software, scripts and source, for plotting the monthly 
summaries of the Terra SS5 QC reports. 
 
Reason for Change (non-Science): 
(Req# 5-10.0) 
The Terra and Aqua QC reports have different parameters, and the IDL executables are 
generated at run time, i.e., cannot be saved and re-used.+IDL software to process Aqua QC 
reports was delivered last and is incompatible with the Terra QC reports. 
PGE CER5.4P1 will need to be re-processed from 200507 forward for Terra Edition2B.+This 
DOES NOT affect the associated archival CRS granules or hourly QC report files.+Only the 
plots used by the Working Group for analysis are affected. 
 
Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and 
Description of Parameter Change: 
N/A 
 
Reason for Parameter Change: 
N/A 
 
Affected PGEs in this Subsystem: 
PGE 5.4P1 
 
Estimated Time to Complete Change: 2 days 
Planned Delivery Date: December 17, 2007 
List Affected Subsystems and PGE Names: None 
 
Originator: CALDWELL, THOMAS  E.   (SSAI) 
 
==================================== 
ADDITIONAL CHANGES TO SCCR NO. 664: 
==================================== 
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Parameter Change:  ( ) YES  (X) NO 
 
Description of Change (Science): 
N/A 
 
Reason for Change (Science): 
N/A 
 
Description of Change (non-Science): 
(Req# 5-10.0) 
Providing updated ASCII, PCF, and runscripts for PGE5.4P1. 
 
Reason for Change (non-Science): 
(Req# 5-10.0) 
Previous scripts did not execute PGE successfully. 
 
Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and 
Description of Parameter Change: 
N/A 
 
Reason for Parameter Change: 
N/A 
 
Affected PGEs in this Subsystem: 
5.4P1 
 
Estimated Time to Complete Change: 1 day 
Planned Delivery Date: January 8, 2008 
List Affected Subsystems and PGE Names: None 
 
Date & Time: 2008-01-08 15:07:50 
 
Originator: CALDWELL, THOMAS  E.   (SSAI) 
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CERES Software Configuration Change Request Submittal 
===================================================== 

 
Subsystem:  CERESlib    SCCR Date: 12/26/2007    SCCR Number: 665 
 
*** All changes described in this SCCR were made in CERESlib. *** 
 
Parameter Change:  (X) YES  ( ) NO 
 
Description of Change (Science): 
intsyn_io.f90 and sarb_params.f90 are being updated for Synoptic SARB. 
 
Reason for Change (Science): 
See SCCR 662 
 
Description of Change (non-Science): 
See SCCR 662 
 
Reason for Change (non-Science): 
See SCCR 662 
 
Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and Description of 
Parameter Change: 
See SCCR 662 
 
Reason for Parameter Change: 
See SCCR 662 
 
Affected PGEs in this Subsystem: 
See SCCR 662 
 
Estimated Time to Complete Change: 1 day 
Planned Delivery Date: 12/27/08 
List Affected Subsystems and PGE Names: See SCCR 662 
 
Date: 12/26/2007          Status: UNKNOWN 
 
Originator: ZENTZ, SCOTT M.   (SSAI) 
 
==================================== 
ADDITIONAL CHANGES TO SCCR NO. 665: 
==================================== 
 
Parameter Change:  ( ) YES  (X) NO 
 
Description of Change (Science): 
intsyn_io.f90, sarb_params.f90, moa_io_read.f90 updates. 
 
Reason for Change (Science): 
See SCCR 661 and 662 
 
Description of Change (non-Science): 
see SCCR 661 and 662 
 
Reason for Change (non-Science): 
see SCCR 661 and 662 
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Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and Description of 
Parameter Change: 
N/A 
 
Reason for Parameter Change: 
N/A 
 
Affected PGEs in this Subsystem: 
see SCCR 661 and 662 
 
Estimated Time to Complete Change: 1 day 
Planned Delivery Date: 12/27/07 
List Affected Subsystems and PGE Names: see SCCR 661 and 662 
 
Date & Time: 2007-12-27 14:22:56 
 
Originator: ZENTZ, SCOTT M.   (SSAI) 
 
==================================== 
 
Parameter Change:  ( ) YES  (X) NO 
 
Description of Change (Science): 
intsyn_io.f90, sarb_params.f90, moa_io_read.f90 updates. 
 
Reason for Change (Science): 
See SCCR 661 and 662 
 
Description of Change (non-Science): 
Added these env variables to ceres-env.csh: 
setenv ADAF90LIB 'mips3 -lfortran -lftn' 
setenv ADACOMP '-n32' 
 
Reason for Change (non-Science): 
Required by Denise Cooper for instrument. 
 
Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and Description of 
Parameter Change: 
N/A 
 
Reason for Parameter Change: 
N/A 
 
Affected PGEs in this Subsystem: 
See SCCR 661 and 662 
 
Estimated Time to Complete Change: Now 
Planned Delivery Date: 12/27/07 
List Affected Subsystems and PGE Names: See SCCR 661 and 662 
 
Date & Time: 2008-01-04 12:49:01 
 
Originator: ZENTZ, SCOTT M.   (SSAI) 
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CERES Software Configuration Change Request Submittal 
===================================================== 

 
Subsystem:  Inversion4.6    SCCR Date & TIME: 2008-01-08 14:28:26   SCCR No.: 666 
 
Parameter Change:  (X) YES  ( ) NO 
 
Description of Change (Science): 
Create new PGE's for Aqua and Terra Edition3 processing. 
 
New Algorithms added: 
Estimated Inversion Strength (SSF-60b) (Req. 4.5-12) Constrained Surface Temperature (Req. 
4.5-13) LW Model C (SSF-49a through SSF-49c) (Req. 4.5-14) 
 
Updated algorithms: 
LW Model A (SSF-42 and SSF-45) (Req. 4.5-15) LW Model B (SSF-47, SSF-47a and SSF-49) 
(Req. 4.5-15) SW Model B (SSF-46, SSF-46a and SSF-48) (Req. 4.5-16) 
 
New ADM's added (Req. 4.5-17): 
Terra ANN SW ADM's 
Fresh Snow 
Permanent Snow 
Sea Ice 
 
Additional Ancillary files (Support SW Model B): 
Monthly Average of Solar Zenith Angle 
Clear sky Surface Albedo 
 
Reason for Change (Science): 
Implement upgraded LW Model A, LW Model B and SW Model B algorithms. Also, implement 
new algorithms LW Model C and Estimated Inversion Strength. 
 
Description of Change (non-Science): 
Update all interfaces to utilize the new Edition3 SSF. 
 
Reason for Change (non-Science): 
Implement Edition3 SSF. 
 
Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and 
Description of Parameter Change: 
CERES downward LW surface flux - Model A (SSF-42)  
CERES net LW surface flux - Model A (SSF-45)  
CERES downward SW surface flux - Model B (SSF-46)  
CERES downward SW surface flux - Model B clearsky (SSF-46a)  
CERES downward LW surface flux - Model B (SSF-47)  
CERES downward LW surface flux - Model B clearsky (SSF-47a)  
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CERES net SW surface flux - Model B (SSF-48)  
CERES net LW surface flux - Model B (SSF-49)  
CERES downward LW surface flux - Model C (SSF-49a)  
CERES downward LW surface flux - Model C clearsky (SSF-49b)  
CERES net LW surface flux - Model C (SSF-49c)  
Estimated Inversion Strength (SSF-60a) 
 
Reason for Parameter Change: 
Implement upgraded LW Model A, LW Model B and SW Model B algorithms. Also, implement 
new algorithms LW Model C and Estimated Inversion Strength. 
 
Affected PGEs in this Subsystem: 
CER4.5-6.1P4, CER4.5-6.1P5, CER4.5-6.2P3, CER4.5-6.3P4, CER4.5-6.3P5, CER4.5-6.4P2, 
CER4.5-6.6P4, CER4.5-6.6P5 
 
Estimated Time to Complete Change: 5 Weeks 
Planned Delivery Date: February 15, 2008 
List Affected Subsystems and PGE Names: CER4.5-6.1P4, CER4.5-6.1P5, CER4.5-6.2P3, 
CER4.5-6.3P4, CER4.5-6.3P5, CER4.5-6.4P2, CER4.5-6.6P4, CER4.5-6.6P5 
 
Originator: SOTHCOTT, VICTOR E.   (SSAI) 
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Table 6.  January 9, 2008 - Subsystem Issues and Status 

SS 
No. 

SS 
Lead Status Problems 

1.0 Cooper 
(Walikainen) 

• Continued to track receipt of Terra and Aqua Level-
0, Ephemeris and Attitude data.  Terra ephemeris and 
attitude data has many missing files for the end of 
December 2007 and the beginning of January 2008.  
(Cooper, Snyder) 

• Continued working to put the Instrument Subsystem 
into the new directory structure before the next 
delivery.  (Cooper) 

 

2.0 Walikainen 
(Cooper) 

• Continuing to examine QC checker email generated 
during production.  (Walikainen) 

• Continuing to inspect ERBE-like Aqua and Terra 
output plots.  (Walikainen) 

• Progress restructuring directories continues.  To date, 
compiled CER3.1P1, CER3.2P1, CER2.1P1, 
CER2.2P1, CER2.3P1, CER2.3P2 and CER2.4P1 
and ran CER2.4P1.  (Walikainen) 

• Waiting for Science Team request to create 
unfiltering coefficients for Edition3 Beta10, Beta11 
and/or Beta12 tests.  (Walikainen) 

• Generated a new class of files for the Science Team.  
Hopefully, these files can be used as a three channel 
check for unfiltering.  These files characterize the 
total channel regression.  Since the last report, I 
created a mission's worth of Aqua and Terra files and 
submitted them to the Science Team.  (Walikainen) 

 

3.0 Walikainen 
(Cooper) 

Combined with above.  
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Table 6.  January 9, 2008 - Subsystem Issues and Status 

SS 
No. 

SS 
Lead Status Problems 

4.1 Sun-Mack 
(Brown) 

• Completed processing CloudVis images for Terra 
Edition2-QC data for the Wilkes Land and Marie 
Byrd Land regions for 2006.  Processing CloudVis 
images for Aqua Edition1B data for regions 60 thru 
68 for 2006.  Working on staging region 38 for Terra 
Edition2-QC data.  (R. Brown) 

• Worked on adding Aqua Edition1B scripts into QC 
and CloudVis Web Viewer.  (R. Brown) 

• Working on Ed3:  Implemented two channel CO2.  7 
hours cored dumped out of 24 hours.  Debugged and 
found the cause.  Out of 17 hours that ran, there 
seem some artificial lines.  Interfaced with Fu-Lung. 
(Chen, Fu-Lung, Sun-Mack) 

• Working on Ed3:  Implemented CO2 multi.  Need to 
look into the results.  (Sun-Mack) 

 

4.2 Sun-Mack Combined with above.  
4.3 Sun-Mack Combined with above.  
4.4 Miller 

(Sun-Mack) 
• Started update to ssfqc_typdef by adding additional 

variables and ability to handle latest structure.  
(Miller) 

• Additional information added for QC of multilayer 
clouds.  (Miller) 

• Verified multilayer clouds are being processed.  
(Miller) 

• Updated Tropical Longwave Constant module for 
location of some channels and addition of others.  
(Miller) 

• Started updating in-line documentation for Edition3 
code.  (Miller) 

• Drafted Operator’s Manual input for four new PGEs.  
(Miller) 

 

4.5 Sothcott • Attended weekly SOFA working group meetings.  
(Sothcott) 

• Continued coding and testing Edition3 Beta1 
software in preparation for delivery.  (Sothcott) 
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Table 6.  January 9, 2008 - Subsystem Issues and Status 

SS 
No. 

SS 
Lead Status Problems 

4.6 Sothcott Combined with above.  
5.0 Caldwell 

(Coleman) 
• Working on Edition3 changes.  (Caldwell)  

7.2 Caldwell 
(Coleman) 

• Completed Synoptic delivery SCCR 663.  (Caldwell)  

12.0 Caldwell 
(Coleman) 

• Working on Edition3 changes.  (Caldwell)  

7.1 Nguyen 
(Raju) 

• For total-sky snow regions, changed to GEO SW 
fluxes to non-GEO SW fluxes.  (Nguyen) 

• Recomputed non-GEO albedos after extrapolating 
SW fluxes.  (Nguyen) 

• Updated SCCR 660.  (Nguyen) 

• Delivered code to CM for testing.  (Nguyen) 

 

8.0 Nguyen 
(Raju) 

• Ran January and July 2002 SYN/AVG/ZAVG with 
the new TSI for validation.  (Nguyen) 

 

10.0 Nguyen 
(Raju) 

• No new updates.  (Nguyen)  

11.7 Nguyen 
(Raju) 

• Preparing code and scripts to read inputs and write 
output GGEO ISCCP-like products.  (Nguyen) 

 

6.0 Raju 
(Nguyen) 

• Checked all 09/2002 FM1 FSW-HR file headers to 
find the reason for failed post processor job at the 
production.  The hours 09 and 12 for day 3 showed 
invalid values.  Notified ASDC to process these 
hours again to correct the problem.  (Raju) 

• Created a PGE-based directory structure for PGEs 
6.1P1, 6.2P1, 6.3P1 under tisa_grid directory.  (Raju) 

 

9.0 Raju 
(Nguyen) 

• PGE 9.0P1 software and scripts were set up in the 
new directory structure.  As per Moguo’s requests, 
code was set up to read ssf hdf and create daily files 
with isccp-like data record structure.  Ran July 2002, 
January 2003 data through PGE and created daily 
files for him.  (Raju) 
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Table 6.  January 9, 2008 - Subsystem Issues and Status 

SS 
No. 

SS 
Lead Status Problems 

11.0 Raju 
(Nguyen) 

• Received information on which image hours to 
process for each satellite for 12/05 – 12/06 from 
Dave Doelling.  Got all these images from archive to 
process through 1-hourly PGEs.  Found problems for 
some images and notified Dave Doelling.  (Raju) 

• Updated 1-hourly software and scripts to process 
data in MAC environment and to handle new 
satellite GOES-11 starting from July 2006.  
Processed 12/05 – 07/06 images through PGEs 
11.1P10, 11.2P2, 11.3P1, 11.4P1 and created inputs 
for calibrations. Work continued to process 08/06 – 
12/06 data through PGEs 11.1P10, 11.2P2.  (Raju) 

• Created a PGE-based directory structure for PGEs 
11.1P10, 11.2P2, 11.3P1, 11.4P1, and 11.6P1.  
(Raju) 

 

 
 



Subsystem ID PGE ID

Current 
PGE 

Production 
Status1

Scripts 
NOMAD 
compliant
? (Y/N)

Scripts 
EXIT 

CODE 
compliant
? (Y/N)

Prod. Platform  
(W, M, M*)2

Test 
Plan in 
Word? 

(Y, N,  or 
Review)

Op Man 
In Excel? 
( Y, N,  or 
Review)

Comments

Instrument - 1 CER1.0P1 Developing Y Y Planning W, M1 Y Review With upcoming delivery
CER1.1P1 Active Y Y W Y Review With upcoming delivery
CER1.1P2 Disabled N/A N/A N/A Y Review ? -Activated w/ nxt delivery
CER1.1P3 Active Y Y W Y Review With upcoming delivery
CER1.1P4 Disabled N/A N/A N/A Y Review ? -Activated w/ nxt delivery
CER1.1P5 Active Y Y W Y Review With upcoming delivery
CER1.1P6 Disabled N/A N/A N/A Y Review ? -Activated w/ nxt delivery
CER1.2P1 Active Y Y W Y Review With upcoming delivery
CER1.3P1 Active Y Y W Y Review With upcoming delivery
CER1.3P2 Active Y Y W Y Review With upcoming delivery
CER1.3P3 Active Y Y W Y Review With upcoming delivery

ERBE lik 2 CER2 1P1 A ti N N W N N

Table 1: PGE Current Events Status Table
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ERBE-like - 2 CER2.1P1 Active N N W N N
CER2.2P1 Active N Y W N N
CER2.3P1 Active N Y W N N
CER2.3P2 Active N Y W N N
CER2.4P1 Active N Y W N N

ERBE-like - 3 CER3.1P1 Active N Y W N N
CER3.2P1 Active N Y W N N
CER3.2P2 Disabled N/A N/A N/A N/A N/A

Clouds CER4.1-4.0P1 Active Y Y W Y N

 4.1-4 CER4.1-4.1P1 Disabled N/A Y W N/A N/A
PCF script email / eos + operations 
and Sunny

CER4.1-4.1P2 Active N Y W Y N
CER4.1-4.1P3 Active N Y W Y N
CER4.1-4.1P4 Active Y Y W Y N PCF to eos operations
CER4.1-4.1P5 Active Y Y W Y N PCF to eos operations
CER4.1-4.1P6 Developing Y Y Planning W Y N
CER4.1-4.2P1 Active Y Y W Y N
CER4.1-4.2P2 Active Y Y W Y N
CER4.1-4.2P3 Active Y Y W Y N
CER4.1-4.2P4 Developing Y Y Planning W Y N
CER4.1-4.2P5 Developing Y Y Planning W Y N
CER4.1-4.3P1 Active Y Y W Y N
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CER4.1-4.3P2 Active Y Y W Y N
CER4.1-4.3P3 Developing Y Y Planning W Y N

Inversion/SOFA CER4.5-6.1P1 Disabled N/A N/A N/A N/A N/A Probably to be reactivated
4.5-6 CER4.5-6.1P2 Active Y Y W Y N

CER4.5-6.1P3 Active Y Y W Y N  
CER4.5-6.1P4 Developing Y Y Planning W Y N Terra Main Ed3 version of 1P2
CER4.5-6.1P5 Developing Y Y Planning W Y N Aqua Main Ed3 version of 1P3
CER4.5-6.2P1 Disabled N/A N/A N/A N/A N/A Probably to be reactivated
CER4.5-6.2P2 Active Y Y W Y N

CER4.5-6.2P3 Developing Y Y Planning W Y N
Subset postprocessor for Terra and 
Aqua (Ed3 version of 2P2)

CER4.5-6.3P1 Disabled N/A N/A N/A N/A N/A Probably to be reactivated
CER4.5-6.3P2 Active Y Y W Y N
CER4.5-6.3P3 Active Y Y W Y N  
CER4.5-6.3P4 Developing Y Y Planning W Y N Terra alternate Main (Ed3 for 3P2)
CER4.5-6.3P5 Developing Y Y Planning W Y N Aqua alternate Main (Ed3 for 3P3)
CER4.5-6.4P1 Active Y Y W Y N
CER4.5-6.4P2 Developing Y Y Planning W Y N Monthly validation site (Ed3 for 4P1)
CER4 5 6 6P2 Active Y Y W Y N
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CER4.5-6.6P2 Active Y Y W Y N
CER4.5-6.6P3 Active Y Y W Y N
CER4.5-6.6P4 Developing Y Y Planning W Y N Terra Alternate Main (Ed3 for 6P2)
CER4.5-6.6P5 Developing Y Y Planning W Y N Aqua Alternate Main (Ed3 for 6P3)

SARB - 5 CER5.0P1 Active N Y W, M Y N
CER5.1P1 Active N Y W Y N
CER5.1P2 Active N Y M Y N
CER5.2P1 Deleted N/A N/A N/A N/A N/A
CER5.3P1 Disabled N/A N/A N/A N/A N/A
CER5.4P1 Active N Y W Y N
CER5.4P2 Active N Y W Y N

TISA Grid - 6 CER6.1P1 Active Y Y W Y N
CER6.2P1 Active Y Y W Y N
CER6.3P1 Active Y Y W Y N

TISA Avg - 7.1 CER7.1.1P1 Active Y Y W Y N
SARB - 7.2 CER7.2.1P1 Active N Y W, M Y N

CER7.2.2P1 Never Was N/A N/A N/A N/A N/A
TISA Avg - 8 CER8.1P1 Active Y Y W Y N

CER8.2P1 Active Y Y W Y N
TISA Grid - 9 CER9.0P1 Developing Y Y Planning W, M1 Y N

CER9.1P1 Active Y Y W Y N
CER9.2P1 Active Y Y W Y N
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CER9.3P1 Active Y Y W Y N
CER9.4P1 Active Y Y W Y N

TISA Avg - 10 CER10.0P1 Developing Y Y Planning W, M1 Y N
CER10.0P2 Developing Y Y Planning W, M1 Y N
CER10.0P3 Developing Y Y Planning W, M1 Y N New PGE for plots

 CER10.1P1 Disabled Y Y W N/A N/A Replace with CER10.0P2
CER10.1P2 Disabled Y Y W N/A N/A Replace with CER10.0P1
CER10.2P1 Deleted Y Y W N/A N/A
CER10.3P1  Deleted Y Y W N/A N/A
CER10.1P3  Disabled Y Y W N/A N/A
CER10.1P4 Active Y Y W N/A N/A Replace with CER10.0P2 for Terra
CER10.1P5 Active Y Y W N/A N/A Replace with CER10.0P1 for Terra

GGEO - 11 CER11.1P1  Disabled N/A N/A N/A N/A N/A
CER11.1P2  Disabled N/A N/A N/A N/A N/A
CER11.1P3  Disabled N/A N/A N/A N/A N/A
CER11.1P4  Disabled N/A N/A N/A N/A N/A
CER11.1P5 Disabled N/A N/A N/A N/A N/A
CER11.1P6 Disabled N/A N/A N/A N/A N/A
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CER11.1P7  Disabled N/A N/A N/A N/A N/A
CER11.1P8  Disabled N/A N/A N/A N/A N/A
CER11.1P10 Active Y Y W Y N
CER11.2P1  Disabled N/A N/A N/A N/A N/A
CER11.2P2 Active Y Y W Y N
CER11.3P1 Disabled N/A N/A N/A N/A N/A
CER11.4P1 Active Y Y W Y N
CER11.5P1 Deleted N/A N/A N/A N/A N/A
CER11.6P1 Active Y Y W Y N
CER11.7P1 Developing Y Y Planning W, M1 Y N

Regrid MOA -12 CER12.1P1 Active N Y W, M Y N

Active
Developing
Disabled
Deleted

W
M
M*

Ccurrently executes on magneto

Table 1 Key:

PGE no longer in production with little or no possibility of being reinstated
PGE not currently in production but could be reinstated if requested

Currently able to run in production

2Prod. Platform

New PGE in development, still to be delivered for the first time. Values in columns to right of the "Current 

Currently executes on warlock

1Status

Currently in pre-delivery testing on magneto
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Product Name Responsible 
Working Group

Archival, 
Internal, or 
Ext. Input

URL in 
Sample 
Read 

README 
updated? 

(Y/N)3

DPC 
Pages 

Converted 
to Word?

BDS Instrument Archival  N N
ES-8 ERBE-like Archival  N N
ES-9 ERBE-like Archival  N N
ES-4 ERBE-like Archival  N N
SSF Inversion Archival  N N
CRS SARB Archival  N N
FSW TISA-Gridding Archival  N N
SYN TISA-Averaging Archival  N N
AVG TISA-Averaging Archival  N N
ZAVG TISA-Averaging Archival  N N
SFC TISA-Gridding Archival  N N
SRBAVG TISA A i A hi l N N

Table 2: CERES Product Current Events Status Table 
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SRBAVG TISA-Averaging Archival  N N
New - 9 TISA-Gridding Archival  N N
New - 11 TISA-Averaging Archival  N N
INSTR Instrument Internal N N
IES Instrument Internal N/A N
EID-6 ERBE-like Internal N/A N
CRH Clouds Internal N/A N
GGEO TISA Internal N/A N
MOA SARB Internal N/A N
CID-VIRS Clouds Ext. Input N/A N
CID-MODIS Clouds Ext. Input N/A N
SURFMAP Clouds Ext. Input N/A N
GEO TISA Ext. Input N/A N
APD SARB Ext. Input N/A N
GAP SARB Ext. Input N/A N
MWH SARB Ext. Input N/A N
OPD SARB Ext. Input N/A N
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3URL Update 

Date

Affected 
Section or 

PGE/Product ID

CER4.1-4.1P4, 
CER4.1-4.1P5
CER10.1P3
All
All

8/7/2007

Added comment indicating possible reactivation

8/21/2007

All

Changed NOMAD Compliance status from "No" to 
"Yes"

Added Prod. Platform column

Revsion Made

Revisions:

Added color to distinguish between Yes and No 
answers

Sample Read Package README files:  References to URL http://asd-www.larc.nasa.gov/ceres/ASDceres.html   need to be 

New PGE added to chart

Changed from red font to lightly shaded 

CER1.1P2, 
CER1.1P4, 
CER1.1P6

Table 2 Key:
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Inversion
9/4/2007 All

All
All

10/30/2007 All remaining 
PGEs except 
ERBE-like
All
CER1.NPx
CER1.NPx

Changed column heading from "Op Man in Word" 

Changed "N/A" to "Y" for NOMAD compliant for 

11/27/2007

9/18/2007

10/16/2007

Added 2 columns for Test Plan and Op Man 
Added column for updating URL in Sample Read 

Changed Op Man status from "N" to "Review"
Changed Prod. Platform column value from "W,M*" 

CER7.1P1,         
CER8.1P1,        
CER8.2P2

Changed status of Test Plans to Word to indicate in 
review.

Changed status of Test Plans to Word to indicate in 
review.

No changes

g g y
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All PGEs
CER9.0P1
CER11.0P1
All PGEs 
except 
CER1.nPx
All PGEs
All products
CER10.0P1-3  
Table 1 Key
CER10.1P4        
CER10.1P5
CER10.0Px

CER4.1-4.1P6    
CER4.1-4.2P4   
CER4.1-4.2P5    
CER4 1 4 3P3

1/8/2008 Changed Production Status from "Active" to 

Addition - New PGEs

CER1.0P1 Changed Prod. Platform from "W, M*" to "Planning 

Changed status of Test Plans to Word to indicate 
Addition - new PGE
Addition - new PGE

Changed status of Op Man in Excel from "Review" 
to "N"

Changed Prod. Platform from "W, M*" to "Planning 

12/11/2007

Changed Production Status from "Active-to-be" to 
Added new "Developing" status explanation to 
Changed Production status back to "Active" to 
reflect reactivation for Aqua processing

Removed Table 1 column regarding sample read 
Added new Table 2 for product-specific items; (1) 
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CER4.1-4.3P3   
CER4.5-
6.1P4,5  
CER4.5-6.2P3    
CER4.5-
6.3P4,5     
CER4.5-6.4P2    
CER4.5-
6.6P4,5  
CER11.7P1
CER4.1-4.2P3    
CER4.1-4.3P2
CER11.0P1

Additions to chart that were erroneously omitted 
previously
New PGE under development and renumbered as 
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