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 CERES Data Management Team Minutes for 05/21/2003
Schedule:
06/15/2003 SGI3800 arrives at SCF
08/01/2003 CERES B1250 personnel move to B1189 (approximately)
09/23-25/2003 CERES Science Team Meeting highlighting CERES Terra ADM, beta SYN/AVG, Beta Terra SRBAVG,

Aqua ERBE-Like, Aqua clouds
09/30/2003 All CPU’s to be assigned to Certified SysAdmin or disconnected from LaRCNet
March, 2004 CERES Science Team Meeting jointly with GERB at NCAR

Ongoing Activities:
• B1250 Rehab (Planned completion ~03/2005)
• SA Certification (Completion by 09/30/2003)

Priority Items:
• Re-staging of MODIS data at ASDC to support faster processing/re-processing
• Acquisition of additional processing and storage capacity with a second SGI 3800 at the SCF.

• Announcements:.
• New WinXP installations are banned due to IT Security considerations
• The CERES Phase 2 Proposal (Jan04 to Dec07) was submitted. A briefing to the DMT will be provided on 06/04/03
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Standing Committee Reports

(These notes supplement the reports posted by the various Committee’s on the CERES DMT status page.)
Agenda Committee Responsibility Updated Status/Issues
1.00 ASDC/ECS Interfaces Hopson/Sorlie/

Direskeneli
05/21/03 Personnel were not available to answer questions regarding

the status of systems.
The ERBElike problem noted in the report will be the

subject of a meeting immediately after today’s DMT
meeting. The problem, also noted in the ERBElike
subsystem report, occurs only in the production process,
not on the SCF or in the SSI&T environment on the
same machine.  Suggestions were made for examining
code, system logs and system environment variables at
the meeting.

2.00 SCF Flippo 05/21/03 An Instrument Support Terminal in B1202 is being
examined for possible IT security compromise.

3.00 Toolkit Flippo 11/06/02 No additional data was provided.
4.00 System Issues

4.01 Processing Strategy Geier 05/21/03 GGEO ValR8 is being given priority due to the halting of
Clouds data production.

4.02 Systems Engineering
Committee

Nolan/Sorlie/
Hopson/
Ayers/Cooper

05/21/03 The SEC met since the last DMT meeting and will meet
after the DMT meeting on 05/21/03 and again on
06/04/03.

At the meeting on 06/04/2003, the SEC will be asked to
examine (1) the release process for data products and (2)
the post-release review of user access to CERES data
products and (3) testing of incoming data during ingest
for changes in configuration and out of bounds
parameters.

4.03 Configuration
Management

Ayers/Franklin/
Saunders

05/21/03 SCCR 438 and SCCR 439 were reviewed and accepted,
both of which effected Clouds processing driven by
MODIS data parameter changes.
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& SCCR/DCCR Review MODIS data parameter changes.
4.04 Process Improvement

Committee
Stassi 04/09/03 Automation of the delivery memo will be demonstrated

before the next DMT meeting.
5.00 Working Group Status (See posted Subsystem Status Reports)

5.01 External Interfaces-
Instrument

Spence 05/21/03 A request to support an aerosol experiment has been
received via the Instrument web page.

An opportunity to provide intercomparison between Terra
and Aqua observations will occur over Greenland before
the next DMT.

5.01 External Interfaces-
Data Sources

Sorlie 05/21/03 All data receipts are occurring on schedule.
MODIS data parameters have changed and effected

production.  An inquiry into the notification process is
underway.

5.01 External Interfaces-
Customers

Detweiler /
Koziana

05/21/03 A meeting to discuss CERES browse images and the data
pool will be held on 05/22/03. Images from the CERES
Sampler CD will be made available on the web with
updated images as they become available.

Tapes have been returned from A.Inamdar.
5.02 Simulator Chapman 04/09/03 No additional information was provided.
5.03 Visualization/

Validation Tools
Lee 01/15/03 No additional information was provided.

5.04 Instrument (SS 1) Escuadra/Cooper/
Hess/Spence/
Szewczyk/Filer

05/21/03 No additional information was provided.

5.05 ERBE-like (SS 2, SS3) Kizer/
Walikainen/
Robbins

05/21/03 A meeting was held immediately after the DMT meeting to
discuss the production failure and how to troubleshoot it.

5.06 Clouds (SS 4.1, 4.2, 4.3) Sun-Mack 05/21/03 No additional information was provided.
5.06 Clouds (SS 4.4) Miller 05/21/03 Terra Edition1A processing failed due to a parameter name

change in MODIS 4, MOD04 and MOD08 data.
5.07 Inversion (SS 4.5, 4.6) Nolan 05/21/03 No additional information was provided.
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5.08 SARB (SS 5.0, 7.2, 12.0) Coleman 05/21/03
5.09 TISA-(SS 6.0, 9.0)

Gridding
Raju 05/21/03 No additional information was provided.

5.09 TISA- (SS 11.0)
GGEO

Stassi 05/21/03 No additional information was provided.

5.09 TISA-(SS10.0, 8.0)
Averaging

Nguyen 05/21/03 SRBAVG was tested and executed correctly.

5.10 CERESlib Stassi 01/15/03 No additional information was provided.


