CERES Data Management Team Minutes for 04/09/2003

Schedule:

04/2003 CERES Data Management Delivery Process & ERBE Digital Library Demo briefing to local Science community
04/14/2003 Tentative date for Terra Lunar Calibration

04/27/2003 samantha shuts down (tentative)

05/06-08/2003  CERES Science Team Meeting, Norfolk Waterside Marriott (No DMT Meeting)

05/15/2003 CERES Proposal to Code Y for next 3 years.

05/15/2003 SGI3800 arrives at SCF

06/01/2003 CERES B1250 personnel move to B1189 (approximately)

09/30/2003 All CPU’s to be assigned to Certified SysAdmin or disconnected from LaRCNet

Ongoing Activities:
* BI1250 Rehab (Planned completion ~09/2004)

*  Workstation Modernization Program (Planned completion ~01/2003)
* SA Certification (1% test within next 30 days)

Priority Items:
* Re-staging of MODIS data at ASDC to support faster processing/re-processing

* Announcements:.
* New WinXP installations are banned due to IT Security considerations
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Standing Committee Reports

(These notes supplement the reports posted by the various Committee’s on the CERES DMT status page.)

Agenda

Committee

Responsibility

Updated

Status/Issues

1.00

ASDC/ECS Interfaces

Hopson/Sorlie/
Direskeneli

04/09/03

A problem has been observed with CERESIib; ERBE-like is
not creating PCF files. Action assigned to J.Stassi and
P.Link.

34 TB disk array has continued to function normally under
load, split into two equally sized components.

2.00

SCF

Flippo

04/09/03

Backup and archiving at AS&M site requires additional
capacity. A strategy for handling backup differently
than archiving will be established to avoid unnecessary
resource consumption.

Problems with replacement O2 systems have been
identified, mostly related to user suitability, not
computation. Work is in progress to remedy these issues.

samantha will be traded in on an SGI Origin 3800 (64
processor) to be shared among CERES, CALIPSO, and
the Icing Project. Installation will occur on or about
05/15/03.

asdsun conversion to V880 has been successful. Priority is
being given to removal of the old machine from
maintenance.

MCcIDAS installations will now be done consistent with the
vendor’s recommended approach.

3.00

Toolkit

Flippo

11/06/02

No additional data was provided.

4.00

System Issues

4.01

Processing Strategy

Geier

04/09/03

In Table 2 of the Subsystem report, the GGEO delivery
should be On 03/28.
Aqua SRBAVG Betal does not require additional delivery.

4.02

Systems Engineering
Committee

Nolan/Sorlie/
Hopson/

04/09/03

No additional data was provided.
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Ayers/Cooper

4.03 | Configuration Ayers/Franklin/ 04/09/03 | The test of the conversion of an Operations Manual to XML
Management Saunders was completed; The resulting output was determined to
& SCCR/DCCR Review be not useful in creating APGS inputs.
SCCR 429 was disapproved and will be resubmitted as
SCCR 433.
4.04 | Process Improvement Stassi 04/09/03 | Minutes are attached.
Committee
5.00 Working Group Status (See posted Subsystem Status Reports)
5.01 | External Interfaces- Spence 04/09/03 | FM3 safing event results have been analyzed.
Instrument Deep-space cal results are included in Subsystem 1 report.
Aqua L0 dat for 03/03/03 was not received fully.
Terra DPREP missing during the ASDC outage; recovery
will be complete within 8 days.
5.01 | External Interfaces- Sorlie 04/09/03 | Half of the Feb DAO data is missing.
Data Sources ECMWEF data procurement will be accomplished in Fall.
5.01 | External Interfaces- Detweiler / 04/09/03 | Tapes have been received and data available supplied to
Customers | Koziana A Inamadar.
5.02 | Simulator Chapman 04/09/03 | Maintenance was performed to replace batteries and
components.
5.03 | Visualization/ Lee 01/15/03 | No additional information was provided.
Validation Tools
5.04 | Instrument (SS 1) Escuadra/Cooper/ | 04/09/03 | The Terra deep space cal was successfully performed on
Hess/Spence/ 03/26/03, however, the results need to be recomputed
Szewczyk/Filer using the correct offsets.

Processing of future Terra data will be performed using the
results. Application to past observations will be
performed only if Terra Edition 3 is run.

A request was made by a Russian site for information
required to perform local processing using the Terra
direct distribution data stream. This is being reviewed by
E.Gelier.
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5.05 | ERBE-like (SS 2, SS3) Kizer/ 04/09/03 | PGE CER3.2P1 is being altered to produce only a single
Walikainen/ combined product with all 4 instruments included.
Robbins The next delivery of Spectral Response Functions will be
made prior to 04/30/03.

5.06 | Clouds (SS 4.1,4.2,4.3) | Sun-Mack 04/09/03 | Studies of 2x2 subsampling vs. 4x4 subsampling have been
complete; P.Minnis is reviewing the results to determine
if there is science impact. This change is being
considered to support a reduction in the data processing
requirements at the ASDC due to a shortage of funding
to acquire compute resources.

5.06 | Clouds (SS 4.4) Miller 04/09/03 | No additional data was provided.

5.07 | Inversion (SS 4.5, 4.6) Nolan 04/09/03 | The changes to PGE4.5-6.1P1 are to provide one month of
continuity with TRMM.

2x2 vs. 4x4 subsampling tests were complete.
5.08 | SARB (SS 5.0, 7.2,12.0) | Coleman 04/09/03 | No additional data was provided.
5.09 | TISA-(SS 6.0, 9.0) Raju 04/09/03 | Delivery is expected on 04/25/03 on schedule.
Gridding
5.09 | TISA- (SS 11.0) Stassi 04/09/03 | No additional information was provided.
GGEO
5.09 | TISA-(SS10.0, 8.0) Nguyen 04/09/03 | Problems with 07/88 data products are being analyzed.
Averaging
5.10 | CERESIib Stassi 01/15/03 | No additional information was provided.
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CERES Process Improvement Committee

Monday April 7, 2003 1:40pm

The following topics were discussed:

Delivery Memo generated from SCCR Database

Shonda O'Beirne 18 working with the GGEO subsvstem to get something implemented for evalu-
ation. [T this goes well, then we plan to implement a sinilar capability for other subsystems
which wish to have .

Linux

Henry attended the meeting where the Linux group presented theiwr work to the Calipso group. He
reported that they seem to have made sigmificant progress. Also, Dave Loper has told him that the
next version of Toolkit will have byte-swapping capability. Henry sull believes that a load test
needs to be performed, and he thinks that this should be done prior to spending more money on
hardware. so that the money can be used to overcome bottlenecks which are discovered dunng the
testing.

Future Direction of PIC

We discussed what direction the PIC should go. There are other areas which could be investi-
pated, but some CERES team members are questioning the reason for the PIC’s existence. It is
not clear how effective the PIC can be without cooperation from the team or a clear mandate from
above,

The mestive adionmmed ar 7 Whvin



