CERES Data Management Team Agenda for 06/18/2003

Schedule:

07/07/2003 Govt Bankcards available for use (if all goes well)
07/30/2003 ETA SGI3800 arrives at SCF (if all goes well)
08/18/2003 CERES B1250 personnel move to B1189 (approximately)

09/23-25/2003  CERES Science Team Meeting highlighting CERES Terra ADM, beta SYN/AVG, Beta Terra SRBAVG,
Aqua ERBE-Like, Aqua clouds

09/30/2003 All CPU’s to be assigned to Certified SysAdmin or disconnected from LaRCNet

March, 2004 CERES Science Team Meeting jointly with GERB at NCAR

Ongoing Activities:
* B1250 Rehab (Planned completion ~03/2005)

* SA Certification (Completion by 09/30/2003)

Priority Items:
* Re-staging of MODIS data at ASDC to support faster processing/re-processing
* Acquisition of additional processing and storage capacity with a second SGI 3800 at the SCF.

* Announcements:.
* New WinXP installations are banned due to IT Security considerations
® Second SGI3800 is expected to be operational by 07/31/03
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Standing Committee Reports

(These notes supplement the reports posted by the various Committee’s on the CERES DMT status page.)

Agenda Committee Responsibility Updated Status/Issues
1.00 ASDC/ECS Interfaces Hopson/Sorlie/ 06/18/03 | Problems continue to appear with ingest due to the
Link conversion to the new SGI3800. At peak, a backlog of
1TB on disk was waiting to be archived, which has been
reduced to 600GB. The implementation of password
aging has also created problems with accounts that only
own automated processes.

Aqua Edition] ERBE-like was run with composite snow
instead of real snow. Baseline 1 and Aqua Beta2 FM3
also need re-processing; Edition]l FM4 is correct.

2.00 SCF Flippo 06/18/03 | The leased SGI3800 continues to be held in procurement;
resolution is now expected on 06/20/03.

Backups continue to be a problem in B1250.
3.00 Toolkit Flippo 06/18/03 | v5.2.9v1 has been installed and is ready for testing.
4.00 System Issues
4.01 | Processing Strategy Geier 06/18/03 | The strategy for determining Terra Edition2 processing

work has been established and documented in an e-mail
from E.Geier, which is attached to the end of this report.

Replacement of the SSF with the correct clear-sky map is in
progress; a ValR1 was run to verify the proper results.
The incorrect results (01/02-03/02) have been removed
from public view and Edition1A is being re-run. Users
who have obtained a copy will be notified.

4.02 | Systems Engineering Nolan/Sorlie/ 06/18/03 | No meeting was held during this period.
Committee Hopson/
Ayers/Cooper
4.03 | Configuration Ayers/Franklin/ 06/18/03 | SCCR 446 was originated to support the ADM working
Management Saunders group to obtain the same footprint for all SSF subsets.
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& SCCR/DCCR Review

SCCR448 was submitted by GGEO to replace 07/00
METEO-7 erroneous coefficients.

SCCR449 was submitted to replace clouds library for
GGEO compilation. Coordination between J.Stassi and
S.Sun-Mack is required.

4.04 | Process Improvement Stassi 04/09/03 | J.Stassi to discuss changes in the Test Plan Document
Committee format with V.Hopson to reduce re-keying.

A demo of the automated delivery memo was performed
and feedback incorporated. Subsystems should now be
able to run it and provide any feedback to J.Stassi.

5.00 Working Group Status (See posted Subsystem Status Reports)
5.01 | External Interfaces- Spence 06/18/03 | Inter-calibration between Terra and Aqua instruments is
Instrument scheduled during the next period.

Aqua is scheduled to conduct spacecraft maneuvers today to
support a deep space calibration check.

Aqua June Attitude and Ephemeris data is bad.

5.01 | External Interfaces- Sorlie 06/18/03 | May ECMWEF data was received and is being processed.
Data Sources Consideration is being given to improved DAO skin
temperature data for use instead of ECMWF.
5.01 | External Interfaces- Detweiler/ 06/18/03 | Browse images are being incorporated into the web site. Dr.
Customers | Koziana Wielicki would like them running by end of July, 2003.
5.02 | Simulator Chapman 04/09/03 | No additional information was provided.
5.03 | Visualization/ Lee 01/15/03 | No additional information was provided.
Validation Tools
5.04 | Instrument (SS 1) Escuadra/Cooper/ | 06/18/03 | Terra Attitude and Ephemeris data for 05/03 is missing.
Hess/Spence/ Spectral Response Functions (SRF) should be available on
Szewczyk/Filer 06/20/03. Aqua SRF should be static and adequate for
Editionl processing.
5.05 | ERBE-like (SS 2, SS3) Kizer/ 06/18/03 | No additional information was provided.
Walikainen/
Robbins
5.06 | Clouds (SS 4.1,4.2,4.3) Sun-Mack 06/18/03 | No additional information was provided.
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5.06 | Clouds (SS 4.4) Miller 06/18/03 | MODIS v3 data contained bad flags for 12/13/01 (hrs 14,
15) when the doors were closed. MODIS v4 data has the
correct flags.

5.07 | Inversion (SS 4.5, 4.6) Nolan 06/18/03 | No additional information was provided.

5.08 | SARB (5SS 5.0,7.2,12.0) | Coleman 06/18/03 | 4 days of polar data is being evaluated at the SCF.

Synoptic delivery this week appears on track.
5.09 | TISA-(SS 6.0, 9.0) Raju 06/18/03 | R.Raju will return on or about 06/18/03.
Gridding
5.09 | TISA- (SS 11.0) Stassi 06/18/03 | An emergency re-delivery was made to correct problems
GGEO identified during testing.
MCcIDAS software is being considered for use to provide
more exact navigation corrections.
5.09 | TISA-(SS10.0, 8.0) Nguyen 06/18/03 | No additional information was provided.
Averaging
5.10 | CERESIib Stassi 01/15/03 | No additional information was provided.
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From: Erika.B.Geier@nasa.gov

Date: Thu, 12 Jun 2003 16:41:21 -0400

To: B.A. Wielicki@larc.nasa.gov, D.F.Young@larc.nasa.gov, D.P.Kratz@larc.nasa.gov, M.M.Little@larc.nasa.gov, N.G.LOEB @larc.nasa.gov,
P.Minnis@]arc.nasa.gov, S. K. NOLAN®@larc.nasa.gov, T.P.Charlock@larc.nasa.gov, l.h.coleman@]larc.nasa.gov, sunny @jetstream.larc.nasa.gov,
w.f.miller@larc.nasa.gov

Subject: 4 days of SSF at SFC

Cc: S.E.SORLIE@]arc.nasa.gov, L.G.LINK @larc.nasa.gov

Hello, Ok, here's the best I can do before I head out. Any comments/complaints
will be handled by Mike Little. Mike will also be monitoring the schedule.

Processing Dates:
Dec 21, 2000 Dec 31, 2000 June 14, 2001 July 5, 2001

I've requested ASDC stage MODIS data (MODO02, MODO03, MODO04) for these dates.
FM1 (crosstrack instrument) Edition1 A SSF and Edition2 IES will also be staged. If you require any thing else, you will need to contact Lisa or Sue.

Here is a stab at a schedule for accomplishing this task:

June 17 - SARB starts processing 4 days of Baseline CRS (using Edition1 A SSF as input ) this may not be possible quite this early, but computer resources may
become a problem if delayed much longer...

June 20 - Cloud code ready to go; SARB finishes Baseline CRS run

June 26 - Clouds finishes processing the last of the 4 days

June 27 - Inversion finishes processing the last of the 4 days

June 30 - SARB finishes processing the last of the 4 days

July 8 - analysis complete

July 9 - Meeting at 9am in room 168

Sunny/Walt, please notify Sandy as each day completes so she can run Inversion.
Sandy, please notify Lisa as each day completes so she can run CRS.

I expect there may be some resource conflicts when everyone starts trying to run those last days. Therefore, if your Science working group lead can start analysis
prior to all 4 days finishing, please notify him as each day completes.

If I've forgotten anything, please contact Mike Little.

Thanks,
Erika
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