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 CERES Data Management Team Minutes for 03/12/2003
Schedule:
02/2003 CERES Data Management Delivery Process & ERBE Digital Library Demo briefing to local Science community
03/26/2003 Deep Space Calibration for Terra
04/14/2003 Tentative date for Terra Lunar Calibration
05/15/2003 CERES Proposal to Code Y for next 3 years.
05/15/2003 samantha moves to SCF
06/30/2003 SysAdmins must complete 3rd Party ITS Certification Testing
Ongoing Activities:

• B1250 Rehab (Planned completion ~11/2003)
• Workstation Modernization Program (Planned completion ~01/2003) (4 SGI remaining offsite)

Priority Items:
• Restore production at ASDC after ITS problems
• Investigate cause/impact of FM3 safing on 03/08/03
• Re-staging of MODIS data at ASDC to support faster processing/re-processing

• Announcements:
• ITS Security issues at the ASDC have precluded processing since mid-last week
• Mailing lists have been revised to reduce load on LaRC e-mail postoffice
• Funding is expected to arrive within next 30 days. All Prs should be submitted within next 10 days.
• No new WinXP installations to be made due to IT Security considerations (not currently requiring removal)
• Storage for SCF is undergoing study.
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Standing Committee Reports

(These notes supplement the reports posted by the various Committee’s on the CERES DMT status page.)
Agenda Committee Responsibility Updated Status/Issues
1.00 ASDC/ECS Interfaces Hopson/Sorlie/

Direskeneli
03/12/02 The 34TB disk array has been partitioned into two 16TB

arrays with one for use in processing and one for
organizing the MODIS data for spooling onto the small
tape silo. Normal operations have resumed.

Due to ITS issues, all passwords on the ASDC will be
revalidated by 03/14/03. Processing was terminated and
then deliberately restarted over the past week to correct
the ITS intrusion problems discovered. Full ingest,
processing and staging of MODIS data to the small
archive should be restored within a week.

Plans to move samantha to the SCF continue for 05/15/03.
In response to OCIO’s request to reduce the e-mail traffic

on LaRC’s postoffice, the ASDC has modified the e-
mail notification used in production processing;
notifications are being mailed directly to UNIX
platforms; notifications are now being selected at the
PGE instead of subsystem level.

2.00 SCF Flippo 03/12/03 Due to ITS issues, all passwords on the SCF and CERES
workstations will be changed immediately. Instructions
will be disseminated this afternoon by e-mail.

Users have experienced some problems with the recently
acquired SGI O2 platforms.  H.Flippo is compiling a list
of issues for resolution.

asdsun will be replaced this weekend.
3.00 Toolkit Flippo 11/06/02 No additional information was provided.
4.00 System Issues

4.01 Processing Strategy Geier 03/12/03 Terra Beta1 SRBAVG for 01/01 and 04/01 (PR 5-03) is
complete.
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4.02 Systems Engineering
Committee

Nolan/Sorlie/
Hopson/
Ayers/Cooper

03/12/03 The committee has not met since the last DMT meeting.

4.03 Configuration
Management
& SCCR/DCCR Review

Ayers/Franklin/
Saunders

03/12/03 No additional information was provided.

4.04 Process Improvement
Committee

Stassi 03/12/03 Membership in the PIC continues to evolve. Two areas
under consideration are (1) linux conversion of code and
(2) delivery process improvements.

5.00 Working Group Status (See posted Subsystem Status Reports)
5.01 External Interfaces-

Instrument
Spence 03/12/03 CERES FM3 on Aqua shifted into a safe mode on 03/08/03.

Due to the ITS problem described above, the ASDC will
re-order the L0 science data for the Instrument Team to
resolve the potential for damage.

The Balloon experiment remains on hold for proper winds.
The Terra deep-space calibration maneuver continues to be

planned for 03/26/03.
A webpage has been established for other instrument teams

to request inter-calibration activities by the CERES
instrument team.

5.01 External Interfaces-
Data Sources

Sorlie 03/12/03 A decision regarding ECMWF data acquisition for FY04
will be made by B.Wielicki on 05/01/03.

5.01 External Interfaces-
Customers

Detweiler /
Koziana

03/12/03 ACTION: M.Little to order 88 tapes for delivery of SSF to
A.Inamadar.  These tapes are expected to arrive during
the next two weeks.

5.02 Simulator Chapman 02/12/03 No information was provided.
5.03 Visualization/

Validation Tools
Lee 01/15/03 No information was provided.

5.04 Instrument (SS 1) Escuadra/Cooper/
Hess/Spence/
Szewczyk/Filer

03/12/03 Consideration is being given to an alternate means of
receiving CERES L0 data to monitor instrument health
in the event that the ASDC is unable to ingest/process
this data.
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5.05 ERBE-like (SS 2, SS3) Kizer/
Walikainen/
Robbins

03/12/03 No additional information was provided.

5.06 Clouds (SS 4.1, 4.2, 4.3) Sun-Mack 03/12/03 The next delivery is scheduled to support Aqua Beta2 in
September, 2003.

5.06 Clouds (SS 4.4) Miller 03/12/03 No additional information was provided.
5.07 Inversion (SS 4.5, 4.6) Nolan 03/12/03 No additional information was provided.
5.08 SARB (SS 5.0, 7.2, 12.0) Coleman 03/12/03 TRMM Beta1 Synoptic SARB delivery is now scheduled

for mid-April,2003.
5.09 TISA-(SS 6.0, 9.0)

Gridding
Raju 03/12/03 No additional information was provided.

5.09 TISA- (SS 11.0)
GGEO

Stassi 03/12/03 J.Stassi indicated that a 2-week delay in delivery would
ensue as a result of additional science input that needed
to be incorporated to handle deep convective clouds.

The status report notation on dumping 01/98 data for
GOES-8 pertains to 80-100 degrees co-lattitude and
250-290 degrees longitude.

5.09 TISA-(SS10.0, 8.0)
Averaging

Nguyen 03/12/03 No additional information was provided.

5.10 CERESlib Stassi 01/15/03 No additional information was provided.


