CERES Data Management Team Minutes for 03/26/2003

Schedule:

04/2003 CERES Data Management Delivery Process & ERBE Digital Library Demo briefing to local Science community
03/26/2003 Deep Space Calibration for Terra

04/14/2003 Tentative date for Terra Lunar Calibration

05/15/2003 CERES Proposal to Code Y for next 3 years.

05/15/2003 samantha moves to SCF

06/30/2003 SysAdmins must complete 3 Party ITS Certification Testing

Ongoing Activities:
* B1250 Rehab (Planned completion ~11/2003)

*  Workstation Modernization Program (Planned completion ~01/2003) (4 SGI remaining offsite)

Priority Items:

* Restore production at ASDC after ITS problems

* Investigate cause/impact of FM3 safing on 03/08/03

* Re-staging of MODIS data at ASDC to support faster processing/re-processing
* Announcements:

* Funding is expected to arrive by mid-April.

* New WinXP installations are banned due to IT Security considerations
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Standing Committee Reports

(These notes supplement the reports posted by the various Committee’s on the CERES DMT status page.)

Agenda Committee Responsibility Updated Status/Issues
1.00 ASDC/ECS Interfaces Hopson/Sorlie/ 03/12/02 | Archive status
Direskeneli 34TB array status?
Progress towards moving samantha?
2.00 SCF Flippo 03/12/03 | Status of AS&M backup system?
Status of new equipment installations?
3.00 Toolkit Flippo 11/06/02
4.00 System Issues
4.01 | Processing Strategy Gelier 03/12/03
4.02 | Systems Engineering Nolan/Sorlie/ 03/12/03 | Next meeting and topics to be addressed?
Committee Hopson/
Ayers/Cooper
4.03 | Configuration Ayers/Franklin/ 03/12/03
Management Saunders
& SCCR/DCCR Review
4.04 | Process Improvement Stassi 03/12/03 | Next meeting and topics to be addressed?
Committee
5.00 Working Group Status (See posted Subsystem Status Reports)
5.01 | External Interfaces- Spence 03/12/03 | FM3 results?
Instrument Deep-space cal?
Balloon experiment?
5.01 | External Interfaces- Sorlie 03/12/03
Data Sources
5.01 | External Interfaces- Detweiler / 03/12/03
Customers | Koziana
5.02 | Simulator Chapman 02/12/03
5.03 | Visualization/ Lee 01/15/03
Validation Tools
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5.04 | Instrument (SS 1) Escuadra/Cooper/ | 03/12/03 | Status of out-of-band data acquisition?
Hess/Spence/
Szewczyk/Filer
5.05 | ERBE-like (SS 2, SS3) Kizer/ 03/12/03
Walikainen/
Robbins
5.06 | Clouds (SS 4.1,4.2,4.3) | Sun-Mack 03/12/03
5.06 | Clouds (SS 4.4) Miller 03/12/03
5.07 | Inversion (SS 4.5, 4.6) Nolan 03/12/03
5.08 | SARB (5SS 5.0,7.2,12.0) | Coleman 03/12/03
5.09 | TISA-(SS 6.0, 9.0) Raju 03/12/03
Gridding
5.09 | TISA- (SS 11.0) Stassi 03/12/03
GGEO
5.09 | TISA-(SS10.0, 8.0) Nguyen 03/12/03
Averaging
5.10 | CERESIib Stassi 01/15/03
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