CERES Data Management Team Agenda for 07/16/2003

Schedule:
07/12-13/2003  SCF outage for room re-arrangement
07/18/2003 SGI3800 Installation at B1250 R124

07/19-26/2003  SA testing of SGI3800

07/28-08/01/2003 Subsystems and users testing of SGI3800

08/08/2003 SGI3800 becomes operational at SCF (if all goes well)

08/18/2003 CERES B1250 personnel move to B1189 (approximately) (1 week disruption)

09/23-25/2003  CERES Science Team Meeting highlighting CERES Terra ADM, beta SYN/AVG, Beta Terra SRBAVG,
Aqua ERBE-Like, Aqua clouds

09/30/2003 All CPU’s to be assigned to Certified SysAdmin or disconnected from LaRCNet

March, 2004 CERES Science Team Meeting jointly with GERB at NCAR

Ongoing Activities:
* BI1250 Rehab (Planned completion ~03/2005)

* SA Certification (Completion by 09/30/2003)

Priority Items:
* Re-staging of MODIS data at ASDC to support faster processing/re-processing

* Announcements:.
* New WinXP installations are banned due to IT Security considerations
® Second SGI3800 is expected to be operational by 08/08/03
® Problems have arisen in transferring computer equipment between NASA and SAIC. All transfers to SAIC/AS&M are on hold
pending resolution by Procurement and the COTR
® The ASDC is conducting a study of the e-mail as a tool for monitoring production status (Dave Cordner)
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Standing Committee Reports

(These notes supplement the reports posted by the various Committee’s on the CERES DMT status page.)

Agenda Committee Responsibility Updated Status/Issues
1.00 ASDC/ECS Interfaces Hopson/Sorlie/ 07/16/03 | Status Archive?
Link Status Ingest Processing/backlog?
Status new c-bricks for warlock? sked for collapsing 38007
2.00 SCF Flippo 07/16/03 | Status of progress on SGI38007?
3.00 Toolkit Flippo 07/16/03 | Schedule for implementing v5.2.9v1: test between now and
8/16/03. resolve issues and target to be ready for ASDC
to start using 08/23/03.
4.00 System Issues
4.01 | Processing Strategy Geier 07/16/03 | -Go over results of Terra Ed2 meeting (impact on PS)
-Current status of PR’s and priorities
4.02 | Systems Engineering Nolan/Sorlie/ 07/16/03 | Results of meeting to resolve file naming conventions to
Committee Hopson/ support Synoptic SARB production.
Ayers/Cooper
4.03 | Configuration Ayers/Franklin/ 07/16/03
Management Saunders
& SCCR/DCCR Review
4.04 | Process Improvement Stassi 04/09/03 | Any meeting
Committee
5.00 Working Group Status (See posted Subsystem Status Reports)
5.01 | External Interfaces- Spence 07/16/03 | What ops are ongoing?
Instrument
5.01 | External Interfaces- Sorlie 07/16/03 | Status ECMWF Data processing
Data Sources Status DAO skin temp evaluation
5.01 | External Interfaces- Detweiler/ 07/16/03 | Meeting scheduled for Thursday
Customers | Koziana
5.02 | Simulator Chapman 04/09/03
5.03 | Visualization/ Lee 01/15/03 | Status of the install procedure for Mac OS X? -Henry
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Validation Tools

5.04 | Instrument (SS 1) Escuadra/Cooper/ | 07/16/03
Hess/Spence/
Szewczyk/Filer
5.05 | ERBE-like (SS 2, SS3) Kizer/ 07/16/03
Walikainen/
Robbins
5.06 | Clouds (SS 4.1,4.2,4.3) Sun-Mack 07/16/03
5.06 | Clouds (SS 4.4) Miller 07/16/03
5.07 | Inversion (SS 4.5, 4.6) Nolan 07/16/03
5.08 | SARB (SS 5.0,7.2,12.0) | Coleman 07/16/03
5.09 | TISA-(SS 6.0, 9.0) Raju 07/16/03
Gridding
5.09 | TISA- (SS 11.0) Stassi 07/16/03
GGEO
5.09 | TISA-(SS10.0, 8.0) Nguyen 07/16/03
Averaging
5.10 | CERESIib Stassi 07/16/03
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