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 CERES Data Management Team Agenda for 07/16/2003
Schedule:
07/12-13/2003 SCF outage for room re-arrangement
07/18/2003 SGI3800 Installation at B1250 R124
07/19-26/2003 SA testing of SGI3800
07/28-08/01/2003 Subsystems and users testing of SGI3800
08/08/2003 SGI3800 becomes operational at SCF (if all goes well)
08/18/2003 CERES B1250 personnel move to B1189 (approximately) (1 week disruption)
09/23-25/2003 CERES Science Team Meeting highlighting CERES Terra ADM, beta SYN/AVG, Beta Terra SRBAVG,

Aqua ERBE-Like, Aqua clouds
09/30/2003 All CPU’s to be assigned to Certified SysAdmin or disconnected from LaRCNet
March, 2004 CERES Science Team Meeting jointly with GERB at NCAR

Ongoing Activities:
• B1250 Rehab (Planned completion ~03/2005)
• SA Certification (Completion by 09/30/2003)

Priority Items:
• Re-staging of MODIS data at ASDC to support faster processing/re-processing

• Announcements:.
• New WinXP installations are banned due to IT Security considerations
• Second SGI3800 is expected to be operational by 08/08/03
• Problems have arisen in transferring computer equipment between NASA and SAIC. All transfers to SAIC/AS&M are on hold

pending resolution by Procurement and the COTR
• The ASDC is conducting a study of the e-mail as a tool for monitoring production status (Dave Cordner)
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Standing Committee Reports

(These notes supplement the reports posted by the various Committee’s on the CERES DMT status page.)
Agenda Committee Responsibility Updated Status/Issues
1.00 ASDC/ECS Interfaces Hopson/Sorlie/

Link
07/16/03 Status Archive?

Status Ingest Processing/backlog?
Status new c-bricks for warlock? sked for collapsing 3800?

2.00 SCF Flippo 07/16/03 Status of progress on SGI3800?
3.00 Toolkit Flippo 07/16/03 Schedule for implementing v5.2.9v1: test between now and

8/16/03. resolve issues and target to be ready for ASDC
to start using 08/23/03.

4.00 System Issues
4.01 Processing Strategy Geier 07/16/03 -Go over results of Terra Ed2 meeting (impact on PS)

-Current status of PR’s and priorities
4.02 Systems Engineering

Committee
Nolan/Sorlie/
Hopson/
Ayers/Cooper

07/16/03 Results of meeting to resolve file naming conventions to
support Synoptic SARB production.

4.03 Configuration
Management
& SCCR/DCCR Review

Ayers/Franklin/
Saunders

07/16/03

4.04 Process Improvement
Committee

Stassi 04/09/03 Any meeting

5.00 Working Group Status (See posted Subsystem Status Reports)
5.01 External Interfaces-

Instrument
Spence 07/16/03 What ops are ongoing?

5.01 External Interfaces-
Data Sources

Sorlie 07/16/03 Status ECMWF Data processing
Status DAO skin temp evaluation

5.01 External Interfaces-
Customers

Detweiler/
Koziana

07/16/03 Meeting scheduled for Thursday

5.02 Simulator Chapman 04/09/03
5.03 Visualization/ Lee 01/15/03 Status of the install procedure for Mac OS X? -Henry
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Validation Tools
5.04 Instrument (SS 1) Escuadra/Cooper/

Hess/Spence/
Szewczyk/Filer

07/16/03

5.05 ERBE-like (SS 2, SS3) Kizer/
Walikainen/
Robbins

07/16/03

5.06 Clouds (SS 4.1, 4.2, 4.3) Sun-Mack 07/16/03
5.06 Clouds (SS 4.4) Miller 07/16/03
5.07 Inversion (SS 4.5, 4.6) Nolan 07/16/03
5.08 SARB (SS 5.0, 7.2, 12.0) Coleman 07/16/03
5.09 TISA-(SS 6.0, 9.0)

Gridding
Raju 07/16/03

5.09 TISA- (SS 11.0)
GGEO

Stassi 07/16/03

5.09 TISA-(SS10.0, 8.0)
Averaging

Nguyen 07/16/03

5.10 CERESlib Stassi 07/16/03


