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 CERES Data Management Team Notes for 12/01/2004 (v2)
• Schedule:
01/10-15/2004 Data management Stand-down: SCF Upgrades to IRIX 6.5.25m and MIPSpro 7.4 and storage review
01/25/2004 ASDC Upgrades to IRIX 6.5.25m and MIPSpro 7.4

Ongoing Activities:
• Preparations for IRIX upgrade
• Preparations for thunder/lightning/LaNina file system cleanup

Priority Items:
• Processing

o Critical:
- 3 years Terra Edition2B SSF (complete)
- 3 years Terra Edition2C SFC/SRBAVG (waiting on verification of ValR6)
- 1 year Terra Edition2B CRS/FSW (crosstrack only)
- 1 year Aqua Edition1B SSF/SFC (waiting on ValR2 to run)
- BDS/ERBElike Edition1/Edition2 Terra/Aqua as inputs available

o Important:
- 5 month Terra Beta SYN/AVG/ZAVG
- 1 additional year of Aqua Edition1B SSF
- 2 Additional years of Terra Edition2B CRS/FSW (crosstrack only)

• SCF
o Storage capacity upgrades
o Re-architecture of network for security requirements
o Equipment reconciliation
o IRIX Upgrade on SGI 3800


