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 CERES Data Management Team Minutes for 10/06/2004
• Schedule:
November, 2004 Earliest date for move back into B1250 (rumor stage only)
11/02-04/2004 CERES Science Team Meeting, Williamsburg, VA
11/05-12/2004 Data management Stand-down: SCF Upgrades to IRIX 6.5.25m and MIPSpro 7.4 and storage review

Refer to the attached minutes of the planning meeting and the presentation on the upgrade.
11/16/2004 ASDC Upgrades to IRIX 6.5.25m and MIPSpro 7.4

Ongoing Activities:
• Preparations for IRIX upgrade
• Preparations for thunder/lightning/LaNina file system cleanup

Priority Items:
• Critical:

o 3 years Terra Edition 2B SSF/SFC/SRBAVG (march 00 thru feb 03)
o 1 year Terra Edition 2B CRS/FSW (crosstrack)
o 1 year Aqua Edition 1A SSF/SFC
o BDS/ERBE-Like Edition 1&2 Terra & Aqua as inputs available

• Important:
o 5 month Terra Beta SYN/AVG/ZAVG
o 9 month TRMM Beta SYN/AVG/ZAVG
o additional 6 months (through 12/03) of Aqua Edition 1A SSF
o Additional 2 years of Terra CRS/FSW (crosstrack)

• SCF
o Re-architecture of network for security requirements
o Storage capacity upgrades
o Equipment reconciliation
o IRIX Upgrade on SGI 3800

• Data Management Deliveries
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Standing Committee Reports

(These notes supplement the reports posted by the various Committee’s on the CERES DMT status page.)
Agenda Committee Responsibility Updated Status/Issues
1.00 ASDC/ECS Interfaces Hopson/Harris/

Link
10/06/04 A power surge occurred in the ASDC at 8:25am this

morning.  The powerbackup system failed to pick up
resulting in the in a complete hard system shutdown among
the computers and storage systems.  Systems are currently
running on the backup generator and will be until stable
normal power can be established.  The APGS server
experienced a system failure and requires separate
maintenance.  Subsequent reports indicate that a router in
warlock also failed and requires replacement.  Some
systems are expected to be restored this afternoon.

Production staff is attempting to determine at what point the
production stream was interrupted so that processing can
start at the last reliably saved data.

Inversion is ready for promotion when the systems are
restored.

2.00 SCF Flippo 10/06/04 ceresarchive has experienced problems in transferring
500GB files. Testing is ongoing and resolution is
expected before the next DMT.

The ceres-tb machine will be moved behind the ASD
firewall for testing purposes.

Discussions with the Science Working Group leads have
begun regarding a DM stand down in November, 2004.

3.00 Toolkit Flippo 10/06/04 No additional information was provided.
4.00 System Issues

4.01 Processing Strategy Geier 10/06/04 Priority for processing of SYN/AVG/ZAVG has been
increased to have some data available for review at the
Science Team Meeting.

4.02 Systems Engineering Nolan/Sorlie/ 10/06/04 No meeting has occurred since the last DMT meeting.  No
actions are outstanding.
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Committee Hopson/
Ayers/Cooper

actions are outstanding.

4.03 Configuration
Management
& SCCR/DCCR Review

Ayers /
Saunders

10/06/04 No additional information was provided.

Working Group Status (See posted Subsystem Status Reports)
5.01 External Interfaces-

Instrument
Spence 10/06/04 During October, 2004, the along-track scanning experiment

will be repeated with M.Vollier.
5.02 External Interfaces-

Data Sources
Link 10/06/04 No problems with data receipt have occurred.  All data will

be held at GSFC until ASDC Ingest systems are restored.
5.03 External Interfaces-

Customers
Kizer 10/06/04 A test of ERBE data transfer to the ASDC has been

completed satisfactorily.
5.04 Simulator Chapman 10/06/04 J.Chapman has moved to a new branch in  the Systems

Engineering  Directorate as a result of the Center Re-
organization.  He will be available for consultation as
required.

5.05 Visualization/
Validation Tools

Lee 01/15/03 No additional information has been provided.

5.06 Instrument (SS 1) Cooper/
Hess/Spence/
Szewczyk/Filer

10/06/04 Instrument Gains have been delivered.

5.07 ERBE-like (SS 2, SS3) Robbins
Walikainen/

10/06/04 The Spectral Response Functions have been delivered.

5.08 Clouds (SS 4.1, 4.2, 4.3) Sun-Mack 10/06/04 No additional information was provided.
5.09 Clouds (SS 4.4) Miller 10/06/04 No additional information was provided.
5.10 Inversion (SS 4.5, 4.6) Nolan 10/06/04 No additional information was provided.
5.11 SARB (SS 5.0, 7.2, 12.0) Coleman 10/06/04 No additional information was provided.
5.12 TISA-(SS 6.0, 9.0)

Gridding
Raju 10/06/04 No additional information was provided.

5.13 TISA- (SS 11.0)
GGEO

Stassi 10/06/04 No additional information was provided.
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5.14 TISA-(SS10.0, 8.0)
Averaging

Nguyen 10/06/04 A problem has been discovered in averaging and a re-
delivery will be required.  This will preclude the
availability of any SRBAVG data at the Science Team
Meeting.

5.15 CERESlib Stassi 10/06/04 No additional information was provided.


