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 CERES Data Management Team Minutes for 01/14/2004
• Schedule:
01/14/2004 President’s Speech on NASA
01/30/2004 John Robbins to identify data on ceresarchive for recovery
03/15/2004 IOC replacement ceresarchive
03/29-31/2004 CERES Science Team Meeting jointly with GERB at NCAR

Ongoing Activities:
• B1250 Rehab (Planned completion ~03/2005)

Priority Items:
• Development and Processing Priorities are based on Program commitments in early FY2004

o Preparations for Data Products review at NHQ/Y (February, 2004 – estimated)
o Preparations for STM in March, 2004
o Data Products Needed

- Terra SSF Ed2A (3 years)
- Terra SRBAVG Ed2A (2 years)
- Terra CRS Ed2A(1 year)

• Preparations for ERBE re-processing to include altitude correction
o Hardware configuration is complete
o Validation of processing configuration by processing and comparing 1 month

• Assess data on ceresarchive for recovery

• Announcements:.
• President Bush is expected to make a major policy speech on NASA’s future today at 3pm

o Available at LaRC conference rooms and NASA TV
• Property transfer should occur on Friday from LARC to SAIC

o One for one replacement: Property transfer back to LaRC should occur by 01/20/04
• Any e-mails addressed to Marjolaine Chiriaco on her earthlink account should be re-transmitted so they can be received by her

in her University e-mail account.
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• Standing Committee Reports

(These notes supplement the reports posted by the various Committee’s on the CERES DMT status page.)
Agenda Committee Responsibility Updated Status/Issues
1.00 ASDC/ECS Interfaces Hopson/Sorlie/

Link
01/14/04 All systems have continued to operate normally.

2.00 SCF Flippo 01/14/04 Issues related to upgrading the SCF to the current versions
of IRIX, SGI compilers, IDL, toolkit, etc. need to be
resolved before scheduling the April maintenance
stand-down.  Impacts may include data to support the
AGU meeting in May, 2004.  Security patches are not
being maintained for the current version of IRIX.  The
DAAC is going to determine the schedule for ECS
upgrades to IRIX.

ERBE: Testing of the ERBE re-processing environment
continues.

Annual ITS training is required to be completed prior to
04/01/04.

3.00 Toolkit Flippo 01/14/04 A decision about toolkit upgrades is required prior to the
maintenance stand-down.

4.00 System Issues
4.01 Processing Strategy Geier 01/14/04 The prioritization of data product production is being

adjusted by B.Wielicki.  Current priorities for the
Science Team Meeting are Edition2A SRBAVG,
Edition2A SSF, Edition2 SFC, Edition2 GGEO, 1 year
of Cross-track CRS Edition2A (a potential substitution
would be designated seasonal months), Aqua Edition2A
BDS, ERBE-like T&A Program (06/18/02-10/31/03),
Aqua Beta2 SSF (1 month).

PR 112-03 has a high priority for 2001 observation data.
GGEO ValR9 is undergoing review.

4.02 Systems Engineering Nolan/Sorlie/ 01/14/04
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Committee Hopson/
Ayers/Cooper

4.03 Configuration
Management
& SCCR/DCCR Review

Ayers/Franklin/
Saunders

01/14/04 SCCR 490 was finished and delivered to the DAAC
yesterday and effects Clouds subsystem for Aqua Beta2.

5.00 Working Group Status (See posted Subsystem Status Reports)
5.01 External Interfaces-

Instrument
Spence 01/14/04 During January, 2004, Principal Plane Scanning will be

conducted.
During February, 2004, inter-calibration with GERB will
occur over Valencia, Spain.

5.02 External Interfaces-
Data Sources

Sorlie 01/14/04 The migration of input data files to the new archive is in
progress.

5.03 External Interfaces-
Customers

Detweiler/
Koziana

01/14/04 No additional information was provided.

5.04 Simulator Chapman 04/09/03 No additional information was provided.
5.05 Visualization/

Validation Tools
Lee 01/15/03 No additional information was provided.

5.06 Instrument (SS 1) Cooper/
Hess/Spence/
Szewczyk/Filer

01/14/04 On 02/16/04, a meeting will be held to discuss the status of
data inputs/calibrations with all working group leads.

The Deep Space Calibration maneuver for Aqua remains an
open issue.

5.07 ERBE-like (SS 2, SS3) Kizer/Robbins
Walikainen/

01/14/04 No additional information was provided.

5.08 Clouds (SS 4.1, 4.2, 4.3) Sun-Mack 01/14/04 Clouds Edition2 for Terra has been produced for year  1 of
data and will continue to be processed, however,
improvements can be postponed.

5.09 Clouds (SS 4.4) Miller 01/14/04 No additional information was provided.
5.10 Inversion (SS 4.5, 4.6) Nolan 01/14/04 The sample read package will be delivered today.
5.11 SARB (SS 5.0, 7.2, 12.0) Coleman 01/14/04 The read package is being developed for delivery.

Terra CRS cannot process Aqua data; there is a delivery
scheduled in September, 2004 to cover it.
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5.12 TISA-(SS 6.0, 9.0)
Gridding

Raju 01/14/04 No additional information was provided.

5.13 TISA- (SS 11.0)
GGEO

Stassi 01/14/04 No additional information was provided.

5.14 TISA-(SS10.0, 8.0)
Averaging

Nguyen 01/14/04 No additional information was provided.

5.15 CERESlib Stassi 01/14/04 No additional information was provided.


