CERES Data Management Team Notes for 12/01/2004 (v2)

* Schedule:
01/10-15/2004  Data management Stand-down: SCF Upgrades to IRIX 6.5.25m and MIPSpro 7.4 and storage review
01/25/2004 ASDC Upgrades to IRIX 6.5.25m and MIPSpro 7.4

Ongoing Activities:
* Preparations for IRIX upgrade

* Preparations for thunder/lightning/LaNina file system cleanup

Priority Items:
* Processing
o Critical:
- 3 years Terra Edition2B SSF (complete)

3 years Terra Edition2C SFC/SRBAVG (waiting on verification of ValR6)
1 year Terra Edition2B CRS/FSW (crosstrack only)
1 year Aqua Edition1B SSF/SFC (waiting on ValR2 to run)

- BDS/ERBEIike Edition1/Edition2 Terra/Aqua as inputs available
o Important:

- 5 month Terra Beta SYN/AVG/ZAVG

- 1 additional year of Aqua Edition1B SSF

- 2 Additional years of Terra Edition2B CRS/FSW (crosstrack only)

* SCF
o Storage capacity upgrades
o Re-architecture of network for security requirements
o Equipment reconciliation
o IRIX Upgrade on SGI 3800
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