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 CERES Data Management Team Notes for 04/20/2005
• Schedule:
05/03-05/2005 CERES Science Team Meeting, Princeton, NJ
05/05-06/2005 NPOESS NOAT meeting, Princeton, NJ

Ongoing Activities:
• NPOESS FM-5; resolution expected during May, 2005
• Resolution of Property issues

o Mission Critical List authorization for SAIC
o Equipment for transfer as repair items

Priority Items:
• Processing

o Critical:
- 3 yrs Terra Edition2D SRBAVG (waiting on code delivery)
-  1 yr Aqua Edition1B SFC (processing)
-  BDS/ERBElike Edition1/AnomalousOps/Edition2 Terra/Aqua as inputs available

o Important:
-  5 months Terra Beta SYN/AVG/ZAVG complete
-  1 additional yr Aqua Edition1B SSF (complete)
-  2 additional yrs Terra Edition2B CRS (complete)
-  2 additional yrs Terra Edition2C FSW (processing)

• SCF
o Resolve Property Issues

- Mission Critical List
- Replace antiquated equipment at SAIC/AS&M
- Excess property

o Mac Cluster Testing
o Code Conversion Preparations
o ODIN Seat Reconciliation


