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4/19/06 CERES Data Management Team Meeting 
Agenda and Notes from last (4/5/06) Meeting 
 
Upcoming Events: 
Spring CERES Science Team Meeting at Crowne Plaza Fort Magruder in Williamsburg, 
May 2-4, 2006  
Fall’06 CERES Science Team Meeting at GISS (NYC), mid-Oct’06  
 
Priorities: 
Near-term Processing: 

• Terra Beta6 SRBAVG for 3/03 – 12/04 (done!) 
• Edition1-CV/Ed1-NoSW-CV BDS/ERBElike 
• Aqua Edition2A SSF/SFC/SRBAVG 
• Aqua Edition2A CRS/FSW 

Before Fall’06 Science Team Meeting, Bruce is looking for: 
• Terra Beta SYN/AVG/ZAVG to start running 
• Terra Edition2D SRBAVG4-7 ready for ST to approve it for public 

release 
Data Management 

• Code Conversion 
o Delivery process to IBM cluster 
o Mainstream SARB conversion 
o Synoptic SARB 

• SCF 
o Zamboanga cluster configuration and testing 
o ceresarchive movement to new platform 

 
Notes from last meeting: 
 
No one could address whether the files expected to go to /QA were actually going out 
there and whether the /QA cleanup script was working to folks’ satisfaction.  Side note: 
After the DMT meeting, Sue checked on /QA and found that it was still 91% full with 
files from last August.  SA’s have since resolved their communication problems and the 
script really is running. 
 
SAs to evaluate Storage Area Network.  There may be a need to reconfigure.  Nearline 
may be down the week of the Science Team Meeting. SAs  to migrate SGI’s Direct 
Access to SAN. 
 
IBM cluster’s wrapper issues have not yet been resolved.  SARB was promoted because 
ValR7 dies not require archive.   
 
IBM cluster comes with challenges/growing pains.   

• Nodes are occasionally freezing.  Automount problem that may have been fixed 
this morning. 



4/14/06 10:35 AM 

• Sun Grid Engine (SGE) v6 installed on cluster is newer than version on warlock 
and slightly different 

 
SSI&T working on scripts to run Aqua ValR9 Clouds and Inversion.  Scripts should be 
ready next week. 
 
Chris Harris is going to add disk space to the SSI&T area.  Currently, SSI&T has 170 
GB.  By the next DMT mtg, they’ll have  close to 0.5 TB!  
 
Note that for MOA validation runs, the production strategy can’t change, so the sampling 
strategy must.   
 
To access ValR data from the cluster requires an account on magneto.  One will not be 
able to get to the disk(s) directly from thunder/lightning. 
 
Test files for Snow/Ice from new system are available.  Walt is looking at them for 
Clouds.  Old and new files differ by one orbit; no major issues. Walt will talk with 
Sunny.  Vegetation Index files, as far as ASDC can tell, aren’t used by anyone on 
CERES.  Nothing to test them with for verification.  Files will revert to normal names 
when they are generated as part of production. 
 
Problems with Instrument run.  Denise needs to look at them. 
 
Rough schedule and roadmap for code conversion will eventually be presented to the 
group, as will the plans for automation.     
 
As part of evolution plan, ASDC plans to implement S4P.  Jeff Walters will formulate 
requirements and share them with SCF personnel to determine if there is common 
ground.  ASDC environment differs from that at SCF.  As of now, ASDC and SCF are 
planning to automate SARB first, but for different reasons.  Scott Zentz already has 
completed a SARB prototype at the SCF.  SCF automation activities are tied to code 
conversion.  
 
Anne Wilber asked about getting CERESlib on her Mac in early March.  At that time, 
Scott stated that a webpage was getting developed to distribute CERESlib to users and it 
was expected it to be up in early April.  Development is taking longer than initially 
expected, and there is no current estimated availability date.  
 
The following question was tossed out for folks to mull over: Should CERES upgrade 
toolkit for Edition3 processing?   
 
Emergency high priority requests for 7/02 and 1/03 Terra ValR8 FSW are coming. 
 
Note that if Terra Beta 3 synoptic SARB delivery isn’t in by 7/21/06, having data before 
Fall Science Team Meeting starts looking bleak. 
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Due to Denise’s vacation, no update was available on the Jim Donaldson/Instrument 
project to convert the instrument code to run on the cluster.  
 
Janet Daniels will be working on Instrument calibrations with Susan Thomas. 
 
Phone conversation with Sunny prior to DMT provided the following information: GSFC 
resent A-train MODIS test file.  File was fine, but Sunny sent question to GSFC.  She 
asked if 1.6 micron channel could be replaced with another channel that’s not having 
problems.  Sunny has not had a chance to look at 1/19/06 cloud fraction problem that 
FLASHflux ran across. 
 
Clouds is using LIDAR data from COVE site to do validation for the Science Team Mtg.  
This will become an on-going activity. 
 
GES DAAC to MODAPS collection4 handover took place the last weekend in February. 
DOY 55 – 58 have been replaced in the archive.  Aqua collection 5 aerosols are to start 
today, 4/5/06.  One week of collection 4 and collection 5 overlap is expected.  Terra 
collection 5 aerosols are scheduled for no sooner than 7/1/06. 
 
The previous week, Tom Charlock was asking whether obtaining Edition3 MATCH 
should take priority over Editon2.  No one knew what priorities were decided on. 
 
SSI&T estimated that MOA delivery might promote in 1-2 weeks. 
 
Cathy is still moving TSI parameters around.   
 
The first time SYM/AVG/ZAVG ran for 1 month of data, it took 30 hours on the SCF. 
 
Talk of separating SRBAVG1-3, 4-5, 6-7, each with own sample read.  Ordering 
questions. 
 
Final comments on the Terra Edition2D SRBAVG Data Quality Summary are due to 
Meka (User Services) on Friday, 4/7. 
 
Difficulties with MET-8 coefficients have limited the Beta6 GGEO coefficient delivery 
to 3/03 – 5/04.  6/04 – 10/05 will come later.  11/05 and 12/05 will come much later.  
 
 
Items to be discussed this meeting: 

• ASDC system (including cluster) and operation status  
• User Services status 
• Interfaces 
• SCF status to include S4P   
• Processing plans  
• Subsystem Updates 
• Beta/Edition3 updates 
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• Updates on any CERES related proposals or projects (A-train NEWS, 
FLASHflux, etc.) 

• Revisit /QA discussion in March/April 2006  
 
Date and location of  DMT mtg: 
4/19/06 meeting at 10:00 AM in room 2316, ASDC 
5/17/06 meeting at 10:00 AM in room 2316  
(All DMT meetings through June 28th are currently scheduled for room 2316.  Meeting 
on 5/3/06 will be cancelled due to CERES Science Team Meeting in Williamsburg.  Do 
you like meeting at ASDC?  It’s time to schedule the room for the 2nd half of the year!) 
 


