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10/01/2008 CERES Data Management Team Meeting 
 
Upcoming Events:  
October 27–29, 2008, CERES Science Team Meeting at GISS in NYC.  Hotel rooms are 

extremely limited.   
 
Notes from the previous meeting  
(Held 9/17/2008 at 10:05 a.m. in Room 2316 at the ASDC) 
 
ANNOUNCEMENTS 
CERES STM at GISS – don’t go unless you’re invited 
 
Please turn off cell phones or set them to vibrate. 
 
ASDC 
Promoted Clouds SCCR 673.  GGEO and TISA Averaging should promote at the end of the 

week or early next week. 
   
Processing Aqua CRS and FSW and Terra Clouds. 
 
Closed PRs 61 and 60 last week. 
   
StorNext still behaving. 
 
RAID issue on warlock – fixed now. 
 
SAN configuration downtime last Monday (9/15). 
 
ANGe is fine; CERES data no longer being ingested on LaTIS except for TRMM dprep. 
 
Please add Erika to the ANGe production status email distribution list. 
 
Disk space is at 78%. 
 
IBM – not done yet; will be “a while” longer; ASDC will begin testing in about 2 weeks.  Lisa C. 

will do PRs for ValRs for move to IBM before December 1 so ASDC folks can have scripts 
in place by December 1. 

   
CERESlib available on X86 test machine; Denise needs to test by building and running 

Instrument. 
 
Lindsay is updating tables for FSW and CRS in preparation for public release. 
 
Need to update CERES Data Flow Diagram to include ISCCP-like products. 
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SCF 
Two SANs visible from all servers – ampersan (/CERES-amp) and xsan (/CERES). 
 
SCF SAs have no access to xsan. 
 
Scott doesn’t recommend using the copy command to copy files from ampersan to xsan; use 

rsync or tar pipe instead. Scott will send email to everyone explaining how to copy files. 
 
For now if you have problems with xsan send email to Scott. 
 
Front-end server xs01 now available for mounting to Macs; no front-end mounts to SGI, Sun, 

Linux. 
 
Scott thinks users being responsible for their own backups to external hard drives is the best idea 

for auxiliary backups. 
   
New Mac leopard OS is not communicating will with Open Directory server. 
  
Some of the missing files from home directories on insanity were found; Bill McKinney was 

working on this but he now works for Odin. If you don’t have your files now you probably 
won’t get them since Scott doesn’t have time to work on this and there’s no one left in the 
organization who knows anything about the backup system. 

 
FrameMaker will be available on asdsun for at least another year. 
 

 
Processing Priorities 
PRs 80 and 81 will be in new PR list coming out for review today but PRs 82 and 83 will not 

because Tonya has agreed to run these in SSI&T. 
 
PR 61 – no decision yet on rerunning to correct CC. 
 
Top priority – SYN, AVG, ZAVG. Should complete Beta5 April runs in early to mid-October. 
 
Toolkit 
All necessary Toolkits done (5.2.12 and 5.2.15 for various platforms). 
 
CERESlib on X86 not set up yet for Ada. 
 
 
CM 
New delivery dates for most of the deliveries scheduled between now and the end of the year. 
 
Lee is going to talk to Mike L. about getting more space on xsan for the CM repository. If 

unsuccessful, send email to Erika and she’ll handle it. 
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SUBSYSTEM STATUS: 
Instrument 
VAlR10s approved. 
 
ERBE-like 
Copying from ampersan to xsan. 
 
Testing TK5.2.15. 
 
Reference in Software Coding Guidelines is being evaluated. 
  
Clouds 
Copying from ampersan to xsan. 
 
Convolution 
Copying from ampersan to xsan. 
 
Working on binary to HDF conversion for NEWS. 
 
Inversion 
Copying from ampersan to xsan. 
 
Working on cluster conversion. 
 
SARB  
Putting Terra PGEs in new directory structure. 
 
Working on documentation for G5 delivery. 
 
TISA Gridding  
Working on upcoming GGEO and TISA Gridding deliveries and ISCCP-like documentation. 
 
TISA Averaging 
Working on Dave Doelling’s “merge” product. 
 
 
 
Meeting ended at 11:25 a.m. 


