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05/19/2010 CERES Data Management Team Meeting  
 

UPCOMING EVENTS 
Science Team Meeting – September 13 – 16 in Paris, France. 

  

REMINDERS 
For SA support,  

1. If you are sure that you have an ODIN issue, send a help ticket to 

SDdesktop@asdsun.larc.nasa.gov.  

2. If you have a non-ODIN issue OR are unsure that it is an ODIN issue, send a help ticket to 

help@asdsun.larc.nasa.gov.  

3. If you don't hear back from help@asdsun.larc.nasa.gov within 1-2 days, send email to Al 

Settell and include the original help ticket.  

4. If you have an ODIN password issue, call x47777.  

 

Please use the DMT alias (ceres-dmt@lists.nasa.gov) for emails that pertain to the entire DMT. 

There is also a DMTM alias (ceres-dmtm@lists.nasa.gov) that includes those who attend the 

DMTM.  

 

Please note if activity is for Edition2 or Edition3 in status reports.  

 

Raise visibility of new files as soon as possible so changes can be made to ANGe. A few weeks 

notice would be nice; put it in your DMTM status report.  

 

NOTES FROM THE PREVIOUS MEETING  
(Held 05/05/2010 at 10:00 a.m. in Room 2316 at the ASDC)  

   

Announcements 
No announcements. 

  

ASDC and SCF  
SIT 

Instrument 717 – finished testing using the Test Plan; Tonya will begin operational testing 

tomorrow. 

    

TISA Averaging 650 – problem in production; Tonya and Cathy meeting after the DMTM. 

 

GGEO 653 was promoted. 

 

Angel working on Clouds 779. 

   

Production 

Updates to report: 

Aqua  Baseline1-QC and Terra Baseline1-QC complete through 5/2/10 

Clouds Snow and Ice complete through 5/2/10 
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PR 40-09 complete through 7/25/09 

PR 41-09 complete through 8/1/09 

 

User Services 

Lindsay asked about the status of several Edition2G Data Quality Summaries – Jonathan said 

Dave Kratz is working on the Terra SSF DQS and it will be ready next week.  Dave Doelling 

is working other DQSs. 

 

Systems 

Where do we want /QA files to go?  Answered in email from Scott; Tammy will resend to 

Vertley. 

 

PRs   
Finished what can be run for Terra Edition2G SSF. 

 

Working on ValRs now. 

 

Some things are on hold until CRS is redelivered for Edition2G; old CRS files will need to be 

removed from archive. 

 

CM 

Tammy is going to hold a short AMI Submission Script meeting immediately after the DMTM 

here in this room. 

 

Vertley requested that a copy of the new Software Bulletin be sent to them. 

 

Discussed the delivery schedules. 

 

Discussed the following SCCRs:  Instrument 717, Perl_Lib 780, Instantaneous SARB 781, and 

Inversion 782.  No problems; all will be approved. 

 

SEC  
No new updates. 

 

Subsystem Status 

 

Toolkit Issues 

No new updates. 

 

Instrument  

PGE CER1.1P8 going well. 

 

PS1 and PS2 environment variables will be changed to PS1_0 and PS2_0 to avoid conflicts with 

Perl.  This is for AMI only.  Vertley will run this by Tonya and send email to CM, SIT, and 

the production coordination list. 
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ERBE-like  

Angel okay with Jeremie’s changes. 

 

Clouds  

Working on Edition3.  Might need more than the one month slip that was just added to the 

delivery schedule since Pat presented a lot of stuff at the Science Team meeting that Sunny 

had never seen before. 

 

Convolution  

Checking into video tutoring session for SGE.. 

   

Inversion  

Results approved for SCCR 722; ready to deliver. 

 

New Terra delivery to magneto needed. 

    

SARB  

Need to make a delta delivery for CRS Edition2G. 

   

TISA Averaging  

Working on SRBAVG-lite. 

 

Validating GGEO. 

   

TISA Gridding & GGEO  

No updates to status report. 

   

CERESlib 

No updates. 

 

DM Projects 

Code Optimization 

Waiting for response from Duc; he’s out of the country for two months, but should be 

responding to email.   

  

Production Processing Database/Automation 

Building PR database. 

   

Ordering Tool 

Jonathan to send out link to the ordering tool website.  Please send comments via the website. 

 

NPP Issues  
Jim and Pam prepared the GSIT Test Report. 

 

Sunny might need to redeliver the subsetting code. 

Meeting ended at 11:08 a.m. 
 


