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DAAC/ECS STATUS Table for October 29, 1997

Release DESCRIPTION Status Problems/Comments

Pre-
Release B
Testbed

HW/SW
Installations

The final upgrade to the ECS Pre-Release B Testbed, v1.4, will be
delivered in late October.

Testbed teardown is scheduled for the first week in January 1998.

SSI&T Wrapup Reports of Subsystem 11 SSI&T were compiled and given to Joe
Stassi.

The final version of the Testbed SSI&T Operational Procedures
(a.k.a. Green Book) is out. It is available in the anon FTP site
"newsroom.gsfc.nasa.gov" in directory /pub/Greenbook. Updated
sections include ESDT handling tools and description on accessing failed
PGE logs.

LaTIS Definition/
Development

Demonstration of the LaTIS Production Request GUI was given to DAAC
and CERES folks on 10/23.

 ICD's for ISCCP B1 data from NCDC (Meteosat and GMS) is now
complete.

LaRC DAAC/CERES Operations Agreement sent to all for review.
Comments are now being incorporated.

 LaTIS ORR is scheduled for October 30, 1997.

SSI&T SSI&T of  Subsystems 1 and 11 redeliveries is complete.  Production
volume stress testing of Subsystems 5 and 11 is underway.

Other  DAAC completed processing of 30 days of test data from the TRMM 30
day test through ERBElike.

 DAAC is working with CERES on issues relating to the  SARB 30 day
test.
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Version 2.0
(Release B)

HW/SW
Installations

ECS v2i3 (version 2 increment 3), the launch-ready version of the
system, is scheduled to be installed at the Langley DAAC
by 2/15/98. Formal AM-1 launch SSI&T will begin soon after the
deployment.

ESDTS None

SSI&T CERESlib and Subsystem 11 have been sent to the ECS Landover staff for
Early SSI&T on the Version 2 SSI&T system at the Verification and
Acceptance Test Center (VATC).  The DAAC is the primary point of
contact for any issues regarding this testing.

The ECS SDP toolkit (5.2.1) and HDF-EOS library (2.1) updates
for ECS V2.0 are in the testing phase and on schedule for the 10/31
release.

Other None

Release DESCRIPTION Status Problems/Comments
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Status of Release 2 CERES SSIT at the LaRC DAAC (10/28/97)

Subsystem

Delivery
Date
of

accepted
delivery

Delivery
Content
Verified

and
Accepted

Delivery
placed

under CM

Compile
and link

with SCF
toolkit

Run test
cases with

SCF
toolkit

cmd line

Run test
cases
using

Codine

Production
Volume
Stress
Test

Comments

1.0 06/26/97
08/27/97
10/24/97

06/30/97
08/27/97
10/26/97

07/01/97
08/28/97
10/27/97

07/02/97
08/28/97
10/27/97

07/03/97
08/28/97
10/28/97

07/03/97
08/30/97 08/30/97

2.0 & 3.0 06/16/97 06/17/97 06/23/97 06/19/97 06/23/97 07/02/97 07/17/97

4.1-4.4 08/15/97 08/19/97 08/19/97 08/21/97 08/25/97 08/26/97 08/26/97

4.5-4.6 08/22/97 08/26/97 08/28/97 08/30/97 09/02/97 09/03/97 09/17/97

5.0 09/11/97 09/12/97 09/15/97 09/16/97 09/16/97 09/17/97

6.0

7.1

7.2

8.0

9.0

10.0

11.0 08/01/97
10/10/97

08/05/97
10/14/97

08/05/97
10/14/97

08/07/97
10/16/97

08/07/97
10/16/97

08/08/97
10/17/97

12.0 08/01/97 08/05/97 08/06/97 08/05/97 08/06/97 08/08/97 08/08/97

cereslib 06/17/97
08/01/97+
10/03/97*

06/18/97
08/04/97
10/06/97

06/23/97
08/05/97
10/07/97

06/18/97
08/05/97
10/07/97

06/18/97
08/05/97
10/07/97

N/A
N/A
N/A

N/A
N/A
N/A

+Delivery for SS 11
* Delivery for TK5.2
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* NOTE:  Testbed Versions 1.2 and 1.3 were installed in September.  CERES GGEO_MAIN  ran successfully with these versions.
GGEO_POST was not run until after Versions 1.2 and 1.3 were installed and tested.
.

Status of Release 2 CERES SSIT  on the ECS Pre-Release B Testbed  at the LaRC DAAC (10/1/97)

Subsyste
m

Delivery
Date
of

accepted
delivery

Delivery
Content
Verified

and
Accepted

Delivery
placed

under CM

Compile
and link

with SCF
toolkit

Run test
cases

with SCF
toolkit

cmd line

Compile
and link

with
DAAC
toolkit

Run test
cases
with

DAAC
toolkit

cmd line

Register
ESDTs

and
update
PDPS
with

ESDT
metadata

Created
PGE

metadata
(PCF
info)

Created
metadata
for input
test data

Created
Science
Software

Exec
Package

Create
DPR and
run jobs
through
PDPS

11.0
(main)

08/01/97 08/08/97 08/11/97 08/11/97 08/11/97 08/12/97 08/12/97 08/13/97 08/15/97 08/18/97 08/19/97 08/29/97*

11.0
(post)

08/01/97 08/08/97 08/11/97 08/11/97 08/11/97 08/12/97 08/12/97 08/13/97 09/19/97 09/19/97 09/19/97 09/19/97

cereslib 08/01/97 08/08/97 08/11/97 08/11/97 08/11/97 08/11/97 08/11/97 N/A N/A N/A N/A N/A
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CERES Release 2 DAAC Performance Measurements - 10/1/97

One execution on LaTIS configuration of each PGE at production-level volume expected for TRMM launch .

 System total: multiply each PGE measure by the number of Runs per Data Month for that PGE, then add all PGE’s.  Some
PGE’s will require more resources for each instrument on EOS-AM and EOS-PM.

SS PGE Compiler
Test
Date

Time,sec Block Operations
Peak

Memory
MB

Disk Storage, MB
Runs
per

MnthWall User System Input Output Input Temp Interm Arch
Logs/
QC

1.0 Instrument Ada 08/30 13952 13335 424 27397 7428 1320.3 106 0 303 387 0.9 31

2.0
3.0

Daily TOA Inversion
Monthly Averaging

SGIF90
SGIF90

07/16
07/17

288
569

276
400

9
130

4334
4890

5
230

3.3
15.7

284
403

284
410

13
0

487
140

.02
1.7

31
1

4.1/
4.4

Cloud Retrieval/
Footprint Convolution

SGIF90 08/26 4481 4384 52 3174 13 323.1 312 0 1167 30 36.0 744

4.5 TOA/Surface Fluxes SGIF90 09/17 162 33 126 52 13 2.9 215 0 0 201 0.08 744

5.0
7.2

12.0

Instantaneous SARB
Synoptic SARB
MOA Regridding

SGIF90

NAG 32bit 08/08 1633 1548 29 35672 29 40.5 709 0 0 319 .001

744

31

11.0
11.1
9.0
9.1

12.1
10.0
6.0
6.1
7.1
8.0

Grid Geostationary
Sort GGEO
Surface Gridding
Sort SFC Files
Post-process MOA
TOA/SRB Averaging
Atmos. Gridding
Sort FSW Files
Synoptic Interpolate
Synoptic Averaging

System Total


