DAAC/ECS STATUS Table for August 20, 1997

Release DESCRIPTION Status Problems/Comments
Pre- HW/SW Release 1.2 will be installed next week. Release 1.3 will be availab
Release B | Installations September.
Testbed
SSI&T SSI&T of CERES Subsystem 11: Command line runs of Subsyster

were successful for both the SCF and DAAC toolkits. Preparations t
through PDPS have been taking place. Several metadata, PCF issu
been raised. An example includes the placement of PSAs in the MC
In order for the ESDT and MCF to match PSAs need to be placed i
InformationContent Attribute. A complete list of issues and resoluti
will be provided to CERES upon completion of SSI&T on the Testbg
On Tuesday, August 19 a Data Processing Request for the GGEO
processor was successfully created and the job was kicked off. Ho
the job failed during staging. Itis unclear at this time what the problé

A new listserver (SDPTOOLKIT) has been established to exchange
information on Science Data Processing Toolkit (SDP TK) issues
and concerns among the EOS community. You can post a messag
SDPTOOLKIT list by sending mail to
"sdptoolkit@listserv.gsfc.nasa.gov".

General Testbed SSI&T issues can be posted and tracked from
the News Server, aittlsun.gsfc.ecs.nasa.gov, with the Newsgroup,
ecs.testbed_ssit, at GSFC.
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Release DESCRIPTION Status Problems/Comments
DAAC Definition/ We are continuing to finalize ICDs. Need comments from CERES o
TRMM Development agreement with the Candian AES for ISCCP B1 data. Now getting
Processing data on a regular basis.

System
(LaTIS) Has there been any further decision by CERES on when to move tq
Toolkit 5.2? Has there been any further discussions/consensus on
compiler issues (ie. NAG 32 vs NAG 64 vs SGI 7.1 vs SGI 7.2)
Looking at revising DPREP to create single day ephemeris files frof,
the 9 day all-days ephemeris as requested by Denise.
SSI&T Received delivery of Subsystem 4.1-4.4 on LaTIS. Awaiting new
delivery of Subsysteml. See SSI&T Status Chart below for details
Other DAAC is supporting the TRMM 30 day test. Data arrived yesterday
(LZ 54 and 55 for 1/31/2000 and the corresponding attitude and ephe
data). Processing of this data is underway.
Release B | HW/SW No Activity
Installations
ESDTS No Activity
SSI&T None
Other ECS August demo will be conducted on August 28 in the "mini-DA

facility in Landover. PGE's from Landsat 7, ASTER, and MODIS wil
used to test the critical functions of the Rel.BO' system. Richard McG
will be the LaRC DAAC attendee.
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Status of Release 2 CERES SSIT at the LaRC DAAC (8/20/97)

—F

Delivery Delivery : Run test .
Date Content | Delivery Complle cases with Run test | Production
. and link cases \Volume
Subsystem of Verified placed . SCF . Comments
with SCF , using Stress
accepted and under CM . toolkit .
: toolkit . Codine Test
delivery | Accepted cmd line
1.0 06/26/97 06/30/97 07/01/97| 07/02/971 07/03/9¢  07/03/97
2.0&3.0 | 06/16/97 06/17/97 06/23/97 06/19/97  06/23/97  07/02/97  07/17[97
4.1-4.4 08/15/97 08/19/97 08/19/97
4.5-4.6
5.0
6.0
7.1
7.2
8.0
9.0
10.0
11.0 08/01/97 08/05/97 | 08/05/97, 08/07/97  08/07/97 08/08/97
12.0 07/18/97 | 07/22/97 | 07/25/97 | 07/25/97 * Error during runtime
08/01/97 | 08/05/97 | 08/06/97 | 08/05/97 08/06/97 08/08/97 caused redelivery
cereslib 06/06/97 | 06/09/97 | 06/10/97 | 06/10/97 | 06/10/97* | N/A N/A *One module failed tes
06/17/97 | 06/18/97 | 06/23/97 | 06/18/97 | 06/18/97 | N/A with SGI compiler.
redelivery
08/01/97+ | 08/04/97 | 08/05/97 | 08/05/97 | 08/05/97 | NA +Delivery for SS 11
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CERES Release 2 DAAC Performance Measurements - 7/23/97

One execution on LaTIS configuration of each PGE at production-level volume expected for TRMM launch

Time,sec Block Operations Peak Disk Storage, MB Runs
Test
SS PGE Date Memory per
Wall User System Input Output MB Input | Temp | Interm | Arch | Logs | Mnth
1.0 | Instrument
2.0 | Daily TOA Inversion 07/16 288 276 9 4334 5 3.3 284 ??? 13 487 .02 31
3.0 | Monthly Averaging 07/17 569 400 130 4890 230 15.7 403 ?2?? 0 140 1.7 1
4.1 | Cloud Retrieval
4.4 | Footprint Convolution
4.5 | TOA/Surface Fluxes
5.0 | Instantaneous SARB
7.2 | Synoptic SARB
12.0 | MOA Regridding
11.0 | Grid Geostationary
11.1 | Sort GGEO
9.0 | Surface Gridding
9.1 | Sort SFC Files
12.1 | Post-process MOA
10.0 | TOA/SRB Averaging
6.0 | Atmos. Gridding
6.1 | Sort FSW Files
7.1 | Synoptic Interpolate
8.0 | Synoptic Averaging
System Total

System total: multiply each PGE measure by the number of Runs per Data Month for that PGE, then add all PGE’s. Some
PGE’s will require more resources for each instrument on EOS-AM and EOS-PM.
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