'DAAC/ECS STATUS Table for October 29, 1997

Release DESCRIPTION Status Problems/Comments
Pre- HW/SW The final upgrade to the ECS Pre-Release B Testbed, v1.4, will be
Release B | Installations delivered in late October.

Testbed
Testbed teardown is scheduled for the first week in January 1998.

SSI&T Wrapup Reports of Subsystem 11 SSI&T were compiled and given

Stassi.
The final version of the Testbed SSI&T Operational Procedures
(a.k.a. Green BooKk) is out. It is available in the anon FTP site
"newsroom.gsfc.nasa.gov" in directory /pub/Greenbook. Updated
sections include ESDT handling tools and description on accessing
PGE logs.

LaTIS Definition/ Demonstration of the LaTIS Production Request GUI was given to D

Development

and CERES folks on 10/23.

ICD's for ISCCP B1 data from NCDC (Meteosat and GMS) is now
complete.

LaRC DAAC/CERES Operations Agreement sent to all for review.
Comments are now being incorporated.

LaTIS ORR is scheduled for October 30, 1997.

SSI&T SSI&T of Subsystems 1 and 11 redeliveries is complete. Productic
volume stress testing of Subsystems 5 and 11 is underway.
Other DAAC completed processing of 30 days of test data from the TRM||

day test through ERBEIike.

DAAC is working with CERES on issues relating to the SARB 30 ¢
test.
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Release DESCRIPTION Status Problems/Comments
Version 2.0 | HW/SW ECS v2i3 (version 2 increment 3), the launch-ready version of the
(Release B) | Installations system, is scheduled to be installed at the Langley DAAC

by 2/15/98. Formal AM-1 launch SSI&T will begin soon after the
deployment.

ESDTS None

SSI&T CERESIib and Subsystem 11 have been sent to the ECS Landover s
Early SSI&T on the Version 2 SSI&T system at the Verification and
Acceptance Test Center (VATC). The DAAC is the primary point of
contact for any issues regarding this testing.
The ECS SDP toolkit (5.2.1) and HDF-EOS library (2.1) updates
for ECS V2.0 are in the testing phase and on schedule for the 10/3
release.

Other None
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Status of Release 2 CERES SSIT at the LaRC DAAC (10/28/97)

Delivery Delivery : Run test .
Date Content | Delivery Complle cases with Run test | Production
e and link cases \Volume
Subsystem of Verified placed . SCF . Comments
with SCF , using Stress
accepted and under CM . toolkit .
: toolkit . Codine Test
delivery | Accepted cmd line
1.0 06/26/97 | 06/30/97 | 07/01/97 | 07/02/97 | 07/03/97 | 07/03/97
08/27/97 | 08/27/97 | 08/28/97 | 08/28/97 | 08/28/97 | 08/30/97 08/30/97
10/24/97 | 10/26/97 | 10/27/97 | 10/27/97 | 10/28/97
2.0& 3.0 | 06/16/97 06/17/97 06/23/97 06/19/97  06/23/97  07/02/97  07/17/97
4.1-4.4 08/15/97 08/19/97 08/19/97|  08/21/97  08/25/97  08/26/97 08/26/97
4.5-4.6 08/22/97 08/26/97 08/28/97|  08/30/97  09/02/97  09/03/97 09/17/97
5.0 09/11/97 09/12/97 09/15/97| 09/16/97 09/16/97  09/17/97
6.0
7.1
7.2
8.0
9.0
10.0
11.0 08/01/97 | 08/05/97 | 08/05/97 | 08/07/97 | 08/07/97 | 08/08/97
10/10/97 | 10/14/97 | 10/14/97 | 10/16/97 | 10/16/97 | 10/17/97
12.0 08/01/97 08/05/97 | 08/06/97| 08/05/97 08/06/9/7 08/08/97 08/08/97
cereslib 06/17/97 | 06/18/97 | 06/23/97 | 06/18/97 | 06/18/97 | N/A N/A
08/01/97+ | 08/04/97 | 08/05/97 | 08/05/97 | 08/05/97 | N/A N/A +Delivery for SS 11
10/03/97* | 10/06/97 | 10/07/97 | 10/07/97 | 10/07/97 | N/A N/A * Delivery for TK5.2
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Status of Release 2 CERES SSIT on the ECS Pre-Release B Testbed at the LaRC DAAC (10/1/97)
Register
Delivery Delivery : Run test | Compile Run test ESDTs Created Created Create
: Compile ; cases and Created .
Date Content | Delivery . cases and link . PGE Science | DPR and
Subsyste - and link . . with update metadata .
of Verified placed . with SCF with metadata : Software | run jobs
m with SCF ) DAAC PDPS for input
accepted and under CM ) toolkit DAAC : . (PCF Exec through
delive Accepted toolkit cmd line toolkit toolkit with info) test data Package PDPS
i P cmdline | ESDT 9
metadata
11.0 08/01/97 | 08/08/97 | 08/11/97| 08/11/97 08/11/9f  08/12/97  08/12/97  08/13/97  08/15/97  08/18/97  08/19/97  08/29/97*
(main)
11.0 08/01/97 | 08/08/97 | 08/11/97| 08/11/97 08/11/9F  08/12/97
(post)

08/12/97  08/13/97  09/19/97  09/1

9/97 09/19/97 09/19/97
cereslib 08/01/97 08/08/97

08/11/97 08/11/9y7 08/11/97 08/11

o7 08/11/97 N/A N/A

N/A N/A N/A

* NOTE: Testbed Versions 1.2 and 1.3 were installed in September. CERES GGEO_MAIN ran successfully with these versions.
GGEO_POST was not run until after Versions 1.2 and 1.3 were installed and tested.
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CERES Release 2 DAAC Performance Measurements - 10/1/97

One execution on LaTIS configuration of each PGE at production-level volume expected for TRMM launch

Time,sec Block Operations Disk Storage, MB

Test Peak Runs

SS PGE Compiler Date Memory Loas/ | Pe"
Wall User System Input Output MB Input | Temp | Interm | Arch Qgc Mnth

1.0 | Instrument Ada | 08/30 | 13952 13335 424 27397 7428 1320.3 106 0 303 387 0.9 31
2.0 | Daily TOA Inversion SGIF90 | 07/16 288 276 9 4334 5 3.3 284 284 13 487 .02 31
3.0 | Monthly Averaging SGIF90 | 07/17 569 400 130 4890 230 15.7 403 410 0 140 1.7 1
4.1/ | Cloud Retrieval/ SGIF90 | 08/26 4481 4384 52 3174 13 323.1 312 0 1167 30 36.0 744
4.4 | Footprint Convolution
4.5 | TOA/Surface Fluxes SGIF90 | 09/17 162 33 126 52 13 2.9 215 0 0 201 0.08 744
5.0 | Instantaneous SARB SGIF90 744
7.2 | Synoptic SARB _
12.0 | MOA Regridding NAG 32bit | 08/08 1633 1548 29 35672 29 40.5 709 0 0 319| .001 31
11.0 | Grid Geostationary
11.1 | Sort GGEO
9.0 | Surface Gridding
9.1 | Sort SFC Files
12.1 | Post-process MOA
10.0 | TOA/SRB Averaging
6.0 | Atmos. Gridding
6.1 | Sort FSW Files
7.1 | Synoptic Interpolate
8.0 | Synoptic Averaging

System Total

System total: multiply each PGE measure by the number of Runs per Data Month for that PGE, then add all PGE’s. Some

PGE’s will require more resources for each instrument on EOS-AM and EOS-PM.
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