'DAAC/ECS STATUS Table for October 15, 1997

Release

DESCRIPTION

Status

Problems/Comments

Pre-
Release B
Testbed

HW/SW
Installations

The final upgrade to the ECS Pre-Release B Testbed, v1.4, will be
delivered in late October. Following the delivery of v1.4, changes

will be made and installed on a per-case basis, depending on the s¢
of the problem and its impact on SSI&T.

Testbed teardown is scheduled for the first week in January 1998.

SSI&T

Wrapup Reports of Subsystem 11 SSI&T are being compiled and w
sent to CERES.

As time permits, will attempt SSI&T on Subsystem 1 on the testbeg
Subsystem 1 has been delivered to the DAAC with the necessary me
files using Toolkit 5.1.1 as apart of the 30 Day test activities. This ex€
will be only to see what problems we may encounter during Early S§
at the Hughes Facility.

LaTIS

Definition/
Development

Meeting held with CERES/DAAC folks to finalize information on the
input file for the PCF generation process.

ICD's for ISCCP B1 data from NCDC (Meteosat and GMS) and C{
(GEOS-W) being finalized.

LaRC DAAC/CERES Operations Agreement sent to all for review &
input. Feedback requested by Thursday, October 23.

LaTIS ORR is now scheduled for October 30, 1997.

SSI&T SSI&T of CERESIib version for TK 5.2 complete. SSI&T of GGEO
underway
Other DAAC is processing 30 days of data from the 30 Day TRMM test (3

2000) through ERBElike.

DAAC is working with CERES on issues relating to the SARB 30 ¢
test.
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Release

DESCRIPTION

Status

Problems/Comments

Version 2.0
(Release B)

HW/SW
Installations

ECS v2i3 (version 2 increment 3), the launch-ready version of the
system, is scheduled to be installed at the Langley DAAC

by 2/15/98. Formal AM-1 launch SSI&T will begin soon after the
deployment.

ECS v2i2 (version 2 increment 2), the SSI&T version of the system,
scheduled to be deployed to the VATC (Verification and
Acceptance Test Center) and the GSFC DAAC hardware strings in
October/November. ECS v2i2 will be available for early SSI&T

(via remote access) at the VATC. The DAACs have requested that
v2i2 also be deployed (with technical support limitations) at

each AM-1 DAAC.

ESDTS

A list of V2.0 ESDT's for ECS external/ancillary data has been
provided to DMO. It shows the ShortNames used by ECS and inclu
most of the external data used by LaTIS.

ECS received the CERES Production rules (for LaTIS) by subsyste
ECS work is ongoing on the schedule for implementation of V2.0
production rules (PR). PR list will be finalized based on updated
information from the Instrument teams for at-launch PGE's.

SSI&T

There was a meeting (10/6) to discuss CERES V2.0 SSI&T issues
CERES/DAAC/ESDIS and ECS participation. Topics included

CERES PGE's to be provided for the pre-SSI&T testing by ECS, re
contacts and DAAC involvement, at-launch PGE's and production r
to be used by CERES. The DAAC will be the primary focal point betv
ECS and CERES for the Early SSI&T.

The ECS SDP toolkit (5.2.1) and HDF-EOS library (2.1) updates
for ECS V2.0 are in the testing phase and on schedule for the 10/3
release.

Other

- A new listserver (EOSTools) has been established to foster the
development of tools for use with EOS data products. It will be a foru
discuss issues on EOS data, metadata standards and software too
as HDF-EOS. To subscribe, send e-mail to "majordomo@eos.nasa

with the subject "subscribe eostools <address>"
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Status of Release 2 CERES SSIT at the LaRC DAAC 10/14/97)

Delivery Delivery : Run test .
Date Content | Delivery Complle cases with Run test | Production
. and link cases Volume
Subsystem of Verified placed . SCF ; Comments
with SCF : using Stress
accepted and under CM . toolkit .
: toolkit ) Codine Test
delivery | Accepted cmd line
1.0 06/26/97 | 06/30/97 | 07/01/97 | 07/02/97 | 07/03/97 | 07/03/97 Redelivery for 30 day
08/27/97 | 08/27/97 | 08/28/97 | 08/28/97 | 08/28/97 | 08/30/97 08/30/97 | test 8/27/97
2.0& 3.0 | 06/16/97 06/17/97 06/23/97 06/19/97  06/23/97  07/02/97  07/17/97
4.1-4.4 08/15/97 08/19/97 08/19/97|  08/21/97  08/25/97  08/26/97 08/26/97
4.5-4.6 08/22/97 08/26/97 08/28/97|  08/30/97  09/02/97  09/03/97 09/17/97
5.0 09/11/97 09/12/97 09/15/97|  09/16/97 09/16/97  09/17/97
6.0
7.1
7.2
8.0
9.0
10.0
11.0 08/01/97 | 08/05/97 | 08/05/97 08/07/97 08/07/97| 08/08/97|
10/10/97 | 10/14/97
12.0 08/01/97 08/05/97 | 08/06/97| 08/05/97  08/06/97 08/08/97 08/08/97
cereslib 06/17/97 | 06/18/97 | 06/23/97 | 06/18/97 | 06/18/97 | N/A N/A
08/01/97+ | 08/04/97 | 08/05/97 | 08/05/97 | 08/05/97 | N/A N/A +Delivery for SS 11
10/03/97* | 10/06/97 | 10/07/97 | 10/07/97 | 10/07/97 | N/A N/A * Delivery for TK5.2
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Status of Release 2 CERES SSIT on the ECS Pre-Release B Testbed at the LaRC DAAC (10/1/97)
Register
Delivery Delivery : Run test | Compile Run test ESDTs Created Created Create
: Compile ; cases and Created .
Date Content | Delivery . cases and link . PGE Science | DPR and
Subsyste - and link . . with update metadata .
of Verified placed . with SCF with metadata : Software | run jobs
m with SCF . DAAC PDPS for input
accepted and under CM ) toolkit DAAC : . (PCF Exec through
delive Accepted toolkit cmd line toolkit toolkit with info) test data Package PDPS
i P cmdline | ESDT g
metadata
11.0 08/01/97 | 08/08/97 | 08/11/97| 08/11/97 08/11/9f  08/12/97  08/12/97  08/13/97  08/15/97  08/18/97  08/19/97  08/29/97*
(main)
11.0 08/01/97 | 08/08/97 | 08/11/97| 08/11/97 08/11/9F  08/12/97
(post)

08/12/97  08/13/97  09/19/97  09/1

9/97 09/19/97 09/19/97
cereslib 08/01/97 08/08/97

08/11/97 08/11/9y7 08/11/97 08/11

o7 08/11/97 N/A N/A

N/A N/A N/A

* NOTE: Testbed Versions 1.2 and 1.3 were installed in September. CERES GGEO_MAIN ran successfully with these versions.
GGEO_POST was not run until after Versions 1.2 and 1.3 were installed and tested.

Working on Wrapup Reports.
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CERES Release 2 DAAC Performance Measurements - 10/1/97

One execution on LaTIS configuration of each PGE at production-level volume expected for TRMM launch

Time,sec Block Operations Disk Storage, MB

Test Peak Runs

SS PGE Compiler Date Memory Loas/ | Pe"
Wall User System Input Output MB Input | Temp | Interm | Arch Qgc Mnth

1.0 | Instrument Ada | 08/30 | 13952 13335 424 27397 7428 1320.3 106 0 303 387 0.9 31
2.0 | Daily TOA Inversion SGIF90 | 07/16 288 276 9 4334 5 3.3 284 284 13 487 .02 31
3.0 | Monthly Averaging SGIF90 | 07/17 569 400 130 4890 230 15.7 403 410 0 140 1.7 1
4.1/ | Cloud Retrieval/ SGIF90 | 08/26 4481 4384 52 3174 13 323.1 312 0 1167 30 36.0 744
4.4 | Footprint Convolution
4.5 | TOA/Surface Fluxes SGIF90 | 09/17 162 33 126 52 13 2.9 215 0 0 201 0.08 744
5.0 | Instantaneous SARB SGIF90 744
7.2 | Synoptic SARB _
12.0 | MOA Regridding NAG 32bit | 08/08 1633 1548 29 35672 29 40.5 709 0 0 319| .001 31
11.0 | Grid Geostationary
11.1 | Sort GGEO
9.0 | Surface Gridding
9.1 | Sort SFC Files
12.1 | Post-process MOA
10.0 | TOA/SRB Averaging
6.0 | Atmos. Gridding
6.1 | Sort FSW Files
7.1 | Synoptic Interpolate
8.0 | Synoptic Averaging

System Total

System total: multiply each PGE measure by the number of Runs per Data Month for that PGE, then add all PGE’s. Some

PGE’s will require more resources for each instrument on EOS-AM and EOS-PM.
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