DAAC/ECS STATUS Table for August 20, 1997

Release DESCRIPTION Status Problems/Comments
Pre- HW/SW Testbed v1.2 upgrade in progress at the Langley DAAC; has been
Release B | Installations successfully installed at GSFC and EDC; in acceptance testing at N
Testbed
Testbed v1.3 upgrade due for release this week
SSI&T After several problems in various phases of job execution, the main

processor for Subsystem 11 was successfully executed. One prob
which the metadata files for the output were not been generated wh
job ran through PDPS, turned out to be a problem with the version
Toolkit we were using. This problem which only occurs when runni
through PDPS is fixed by using the version of the toolkit delivered v
Testbed v1.2. SSI&T on the post processor is in progress.

DAAC Definition/ One more interface is operational: the Canadian AES is transferring

TRMM Development ISCCP B1 data approximately every 3 hours.

Processing

System Last week the production generation development team successful

(LaTIS) executed a PGE in an automated fasion using the Big Sur technolo

SSI&T Completed SSI&T of Clouds and Instrument (redelivery). In the pro
of SSI&T of Inversion. See chart below for detalils.
Other DAAC is supporting the TRMM 30 day test. Processing of this dat

underway.
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Release DESCRIPTION Status Problems/Comments
Release B | HW/SW The COTS software installation (the second of three stages inthe R
Installations B installation process) has begun at Langley. Approximately 70 CO]
products support the Release B design.
ESDTS No Activity
SSI&T None
Other The mission-critical elements of Release B were demonstrated to P

DAAC, and Instrument Team representatives on 08/27. 21 of 25
functional elements were judged to have been met fully; 4 of 25 eler
were judged to have been met partially. The consensus from those
attended was that the demo was a success.

The COTS software installation (the second of three stages inthe R
B installation process) has begun at Langley. Approximately 70 CO
products support the Release B design.
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Status of Release 2 CERES SSIT at the LaRC DAAC (9/2/97)

Delivery Delivery : Run test .
Date Content | Delivery Complle cases with Run test | Production
e and link cases \Volume
Subsystem of Verified placed . SCF . Comments
with SCF , using Stress
accepted and under CM . toolkit .
: toolkit . Codine Test
delivery | Accepted cmd line
1.0 06/26/97 | 06/30/97 | 07/01/97 | 07/02/97 | 07/03/97 | 07/03/97 Redelivery for 30 day
08/27/97 | 08/27/97 | 08/28/97 | 08/28/97 | 08/28/97 | 08/30/97 08/30/97 | test 8/27/97
2.0& 3.0 | 06/16/97 06/17/97 06/23/97 06/19/97  06/23/97  07/02/97  07/17[97
4.1-4.4 08/15/97 08/19/97 08/19/97|  08/21/97  08/25/97  08/26/97
4.5-4.6 08/22/97 08/26/97 08/28/97|  08/30/97
5.0
6.0
7.1
7.2
8.0
9.0
10.0
11.0 08/01/97 08/05/97 | 08/05/97| 08/07/97  08/07/97 08/08/97
12.0 07/18/97 | 07/22/97 | 07/25/97 | 07/25/97 * Error during runtime
08/01/97 | 08/05/97 | 08/06/97 | 08/05/97 08/06/97 08/08/97| 08/08/97| caused redelivery
cereslib 06/06/97 | 06/09/97 | 06/10/97 | 06/10/97 | 06/10/97* | N/A N/A *One module failed tes
06/17/97 | 06/18/97 | 06/23/97 | 06/18/97 | 06/18/97 | N/A with SGI compiler.
redelivery
08/01/97+ | 08/04/97 | 08/05/97 | 08/05/97 | 08/05/97 | NA +Delivery for SS 11
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Status of Release 2 CERES SSIT on the ECS Pre-Release B Testbed at the LaRC DAAC (9/2/97)

/29/97*

Register
Delivery Delivery : Run test | Compile Run test ESDTs Created Created Create
: Compile ; cases and Created .
Date Content | Delivery . cases and link . PGE Science | DPR and
Subsyste - and link . . with update metadata .
of Verified placed . with SCF with metadata : Software | run jobs
m with SCF . DAAC PDPS for input
accepted and under CM ) toolkit DAAC : . (PCF Exec through
delive Accepted toolkit cmd line toolkit toolkit with info) test data Package PDPS
Y P cmdline | ESDT 9
metadata
11.0 08/01/97 | 08/08/97| 08/11/97) 08/11/9Y  08/11/97  08/12/97  08/12f97  08/13/97  08/15/97  08/18/97  08[19/97 0§
cereslib 08/01/97 | 08/08/97| 08/11/97 08/11/9y  08/11/97  08/11/97  08/11/97  N/A N/A N/A N/A N/A
Issue:

not in the correct structure causing a problem when comparing against the ESDTs. CERES delivered the MCFs.

Issue:

files is not allowed. Separate scripts to run each process were delivered.

ESDTs and MCF files did not match. Additional metadata was added to the ESDTSs; however, the CERES Produttribpéesfiwee

The Subsystem 11 main and post processors which are considered separate PGEs were combined into one testesofiptulfipke PCF

Issue: All output files must have corresponding metadata (this includes QC reports, etc). Metadata was not currerdtjuisethppiQC reports.
New code was delivered.

Issue: ESDTs delivered by ECS for the ISCCP test data were incorrect and needed modification. Metadata files for thésl dathenessited.

Issue: *Successful execution of the Main Processor for Subsystem 11 on 8/29/97. Execution of Post processor is underway.
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CERES Release 2 DAAC Performance Measurements - 9/2/97

One execution on LaTIS configuration of each PGE at production-level volume expected for TRMM launch

Time,sec Block Operations Peak Disk Storage, MB Runs
. Test
SS PGE Compiler Date Memory per
Wall User System Input Output MB Input | Temp | Interm | Arch | Logs | Mnth
1.0 | Instrument Ada | 08/30 | 13952 13335 424 27397 7428 1320.3 106 0 303 387 0.9 31
2.0 | Daily TOA Inversion SGIF90 | 07/16 288 276 9 4334 5 3.3 284 284 13 487 .02 31
3.0 | Monthly Averaging SGIF90 | 07/17 569 400 130 4890 230 15.7 403 410 0 140 1.7 1
4.1 | Cloud Retrieval
4.4 | Footprint Convolution
4.5 | TOA/Surface Fluxes
5.0 | Instantaneous SARB
7.2 | Synoptic SARB _
12.0 | MOA Regridding NAG 32bit | 08/08 1633 1548 29 35672 29 40.5 709 0 0 319| .001 31
11.0 | Grid Geostationary
11.1 | Sort GGEO
9.0 | Surface Gridding
9.1 | Sort SFC Files
12.1 | Post-process MOA
10.0 | TOA/SRB Averaging
6.0 | Atmos. Gridding
6.1 | Sort FSW Files
7.1 | Synoptic Interpolate
8.0 | Synoptic Averaging

System Total

System total: multiply each PGE measure by the number of Runs per Data Month for that PGE, then add all PGE’s. Some

PGE’s will require more resources for each instrument on EOS-AM and EOS-PM.
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