DAAC/ECS STATUS Table for August 6, 1997

Release DESCRIPTION Status Problems/Comments
Pre- HW/SW Release 1.2 available for installation at the DAACSs.
Release B | Installations
Testbed . -
SSI&T The July 1997 version of the SSI&T Operational Procedures
for ECS (a.k.a. Green Book) is now available as an HTML
document.
MISR SSI&T is providing useful lessons learned. One main issue |
been working around the fact that the testbed does not support mul
static files (i.e. no time associated with them) that are associated wit
ESDT and one Logical ID in the PCF. Static files can have the sam
ESDT but need to have different logical ids.
Will begin testbed SSI&T for Subsystem 11 later in the week.
Other None
DAAC Definition/ Continue to automate production generation via the Big Sur databa
TRMM Development Java scripts.
Processing
System Continuing to complete work on ICDs. ICDs that have been approve
(LaTIS) those with Goddard DAAC, DAO, NOAA/NESDIS, and GHRC. We

now getting SSM/I data on a routine basis from GHRC.

Toolkit 5.2 has been installed on samantha for testing. CERES sho
the DAAC know when we should switch to Toolkit 5.2.

Looking at revising DPREP to create single day ephemeris files fror
the 9 day all-days ephemeris as requested by Denise.

SSI&T Received redelivery of Subsystem 12 to fix runtime problem. Rece
new delivery of cereslib needed for Subsystem 11 and received del
of Subsystem 11. Working on these subsystem on LaTIS.

Other DAAC will support the 30 day TRMM I&T test beginning August 18,

1997.
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Release DESCRIPTION Status Problems/Comments
Release B | HW/SW No Activity
Installations
ESDTS A baseline PSA list for CERES to be inserted into the PSA registry
has been provided to System Eng. Com. It contains 11 to 19 PSA's
each of the 106 CERES output ESDT's for a total of 1215 PSA's.
SSI&T Feedback on the issue of creation of a FailedPGE granule after an
unsuccessful Data Server insert has been provided. PGE may ultiliz
calls to modify the output.
Other None
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Status of Release 2 CERES SSIT at the LaRC DAAC (8/5/97)

—F

Delivery Delivery : Run test .
Date Content | Delivery Complle cases with Run test | Production
. and link cases \Volume
Subsystem of Verified placed . SCF . Comments
with SCF , using Stress
accepted and under CM . toolkit .
: toolkit . Codine Test
delivery | Accepted cmd line
1.0 06/26/97 06/30/97 07/01/97| 07/02/971 07/03/97  07/03/97
2.0&3.0 | 06/16/97 06/17/97 06/23/97 06/19/97  06/23/97  07/02/97  07/17[97
4.1-4.4
4.5-4.6
5.0
6.0
7.1
7.2
8.0
9.0
10.0
11.0 08/01/97 08/05/97 | 08/05/97
12.0 07/18/97 | 07/22/97 | 07/25/97 07/25/97 * Error during runtime
08/01/97 | 08/05/97 caused redelivery
cereslib 06/06/97 | 06/09/97 | 06/10/97 | 06/10/97 | 06/10/97* | N/A N/A *One module failed tes
06/17/97 | 06/18/97 | 06/23/97 | 06/18/97 | 06/18/97 | N/A with SGI compiler.
redelivery
08/01/97+ | 08/04/97 | 08/05/97 | 08/05/97 | 08/05/97 | NA +Delivery for SS 11
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CERES Release 2 DAAC Performance Measurements - 7/23/97

One execution on LaTIS configuration of each PGE at production-level volume expected for TRMM launch

Time,sec Block Operations Peak Disk Storage, MB Runs
Test
SS PGE Date Memory per
Wall User System Input Output MB Input | Temp | Interm | Arch | Logs | Mnth
1.0 | Instrument
2.0 | Daily TOA Inversion 07/16 288 276 9 4334 5 3.3 284 ??? 13 487 .02 31
3.0 | Monthly Averaging 07/17 569 400 130 4890 230 15.7 403 ?2?? 0 140 1.7 1
4.1 | Cloud Retrieval
4.4 | Footprint Convolution
4.5 | TOA/Surface Fluxes
5.0 | Instantaneous SARB
7.2 | Synoptic SARB
12.0 | MOA Regridding
11.0 | Grid Geostationary
11.1 | Sort GGEO
9.0 | Surface Gridding
9.1 | Sort SFC Files
12.1 | Post-process MOA
10.0 | TOA/SRB Averaging
6.0 | Atmos. Gridding
6.1 | Sort FSW Files
7.1 | Synoptic Interpolate
8.0 | Synoptic Averaging
System Total

System total: multiply each PGE measure by the number of Runs per Data Month for that PGE, then add all PGE’s. Some
PGE’s will require more resources for each instrument on EOS-AM and EOS-PM.
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