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DAAC/ECS STATUS Table for October 15, 1997

Release DESCRIPTION Status Problems/Comments

Pre-
Release B
Testbed

HW/SW
Installations

The final upgrade to the ECS Pre-Release B Testbed, v1.4, will be
delivered in late October. Following the delivery of v1.4, changes
will be made and installed on a per-case basis, depending on the severity
of the problem and its impact on SSI&T.

Testbed teardown is scheduled for the first week in January 1998.

SSI&T Wrapup Reports of Subsystem 11 SSI&T are being compiled and will be
sent to CERES.

 As time permits, will attempt SSI&T on Subsystem 1 on the testbed.
Subsystem 1 has been delivered to the DAAC with the necessary metadata
files using Toolkit 5.1.1 as apart of the 30 Day test activities. This exercise
will be only to see what problems we may encounter during Early SSI&T
at the Hughes Facility.

LaTIS Definition/
Development

Meeting held with CERES/DAAC folks to finalize information on the
input file for the PCF generation process.

 ICD's for ISCCP B1 data from NCDC (Meteosat and GMS) and  CSU
(GEOS-W) being finalized.

LaRC DAAC/CERES Operations Agreement sent to all for review and
input.  Feedback requested by Thursday, October 23.

 LaTIS ORR is now scheduled for October 30, 1997.

SSI&T SSI&T of CERESlib version for TK 5.2 complete.  SSI&T of GGEO
underway

Other  DAAC is processing 30 days of data from the 30 Day TRMM test (2/
2000) through ERBElike.

 DAAC is working with CERES on issues relating to the  SARB 30 day
test.
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Version 2.0
(Release B)

HW/SW
Installations

ECS v2i3 (version 2 increment 3), the launch-ready version of the
system, is scheduled to be installed at the Langley DAAC
by 2/15/98. Formal AM-1 launch SSI&T will begin soon after the
deployment.

ECS v2i2 (version 2 increment 2), the SSI&T version of the system, is
scheduled to be deployed to the VATC (Verification and
Acceptance Test Center) and the GSFC DAAC hardware strings in
October/November. ECS v2i2 will be available for early SSI&T
(via remote access) at the VATC. The DAACs have requested that
v2i2 also be deployed (with technical support limitations) at
each AM-1 DAAC.

ESDTS  A list of V2.0 ESDT's for ECS external/ancillary data has been
provided to DMO. It shows the ShortNames used by ECS and includes
most of the external data used by LaTIS.

ECS received the CERES Production rules (for LaTIS) by subsystems.
ECS work is ongoing on the schedule for implementation of V2.0
production rules (PR). PR list will be finalized based on updated
information from the Instrument teams for at-launch PGE's.

SSI&T There was a meeting (10/6) to discuss CERES V2.0  SSI&T issues with
CERES/DAAC/ESDIS and ECS participation. Topics included
CERES PGE's to be provided for the pre-SSI&T testing by ECS, related
contacts and DAAC involvement, at-launch PGE's and production rules
to be used by CERES.  The DAAC will be the primary focal point between
ECS and CERES for the Early SSI&T.

The ECS SDP toolkit (5.2.1) and HDF-EOS library (2.1) updates
for ECS V2.0 are in the testing phase and on schedule for the 10/31
release.

Other - A new listserver (EOSTools) has been established to foster the
development of tools for use with EOS data products. It will be a forum to
discuss issues on EOS data, metadata standards and software tools, such
as HDF-EOS. To subscribe, send e-mail to "majordomo@eos.nasa.gov"
with the subject "subscribe eostools <address>"

Release DESCRIPTION Status Problems/Comments
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Status of Release 2 CERES SSIT at the LaRC DAAC 10/14/97)

Subsystem

Delivery
Date
of

accepted
delivery

Delivery
Content
Verified

and
Accepted

Delivery
placed

under CM

Compile
and link

with SCF
toolkit

Run test
cases with

SCF
toolkit

cmd line

Run test
cases
using

Codine

Production
Volume
Stress
Test

Comments

1.0 06/26/97
08/27/97

06/30/97
08/27/97

07/01/97
08/28/97

07/02/97
08/28/97

07/03/97
08/28/97

07/03/97
08/30/97 08/30/97

Redelivery for 30 day
test 8/27/97

2.0 & 3.0 06/16/97 06/17/97 06/23/97 06/19/97 06/23/97 07/02/97 07/17/97

4.1-4.4 08/15/97 08/19/97 08/19/97 08/21/97 08/25/97 08/26/97 08/26/97

4.5-4.6 08/22/97 08/26/97 08/28/97 08/30/97 09/02/97 09/03/97 09/17/97

5.0 09/11/97 09/12/97 09/15/97 09/16/97 09/16/97 09/17/97

6.0

7.1

7.2

8.0

9.0

10.0

11.0 08/01/97
10/10/97

08/05/97
10/14/97

08/05/97 08/07/97 08/07/97 08/08/97

12.0 08/01/97 08/05/97 08/06/97 08/05/97 08/06/97 08/08/97 08/08/97

cereslib 06/17/97
08/01/97+
10/03/97*

06/18/97
08/04/97
10/06/97

06/23/97
08/05/97
10/07/97

06/18/97
08/05/97
10/07/97

06/18/97
08/05/97
10/07/97

N/A
N/A
N/A

N/A
N/A
N/A

+Delivery for SS 11
* Delivery for TK5.2
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* NOTE:  Testbed Versions 1.2 and 1.3 were installed in September.  CERES GGEO_MAIN  ran successfully with these versions.
GGEO_POST was not run until after Versions 1.2 and 1.3 were installed and tested.

Working on Wrapup Reports.

Status of Release 2 CERES SSIT  on the ECS Pre-Release B Testbed  at the LaRC DAAC (10/1/97)

Subsyste
m

Delivery
Date
of

accepted
delivery

Delivery
Content
Verified

and
Accepted

Delivery
placed

under CM

Compile
and link

with SCF
toolkit

Run test
cases

with SCF
toolkit

cmd line

Compile
and link

with
DAAC
toolkit

Run test
cases
with

DAAC
toolkit

cmd line

Register
ESDTs

and
update
PDPS
with

ESDT
metadata

Created
PGE

metadata
(PCF
info)

Created
metadata
for input
test data

Created
Science
Software

Exec
Package

Create
DPR and
run jobs
through
PDPS

11.0
(main)

08/01/97 08/08/97 08/11/97 08/11/97 08/11/97 08/12/97 08/12/97 08/13/97 08/15/97 08/18/97 08/19/97 08/29/97*

11.0
(post)

08/01/97 08/08/97 08/11/97 08/11/97 08/11/97 08/12/97 08/12/97 08/13/97 09/19/97 09/19/97 09/19/97 09/19/97

cereslib 08/01/97 08/08/97 08/11/97 08/11/97 08/11/97 08/11/97 08/11/97 N/A N/A N/A N/A N/A
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CERES Release 2 DAAC Performance Measurements - 10/1/97

One execution on LaTIS configuration of each PGE at production-level volume expected for TRMM launch .

 System total: multiply each PGE measure by the number of Runs per Data Month for that PGE, then add all PGE’s.  Some
PGE’s will require more resources for each instrument on EOS-AM and EOS-PM.

SS PGE Compiler
Test
Date

Time,sec Block Operations
Peak

Memory
MB

Disk Storage, MB
Runs
per

MnthWall User System Input Output Input Temp Interm Arch
Logs/
QC

1.0 Instrument Ada 08/30 13952 13335 424 27397 7428 1320.3 106 0 303 387 0.9 31

2.0
3.0

Daily TOA Inversion
Monthly Averaging

SGIF90
SGIF90

07/16
07/17

288
569

276
400

9
130

4334
4890

5
230

3.3
15.7

284
403

284
410

13
0

487
140

.02
1.7

31
1

4.1/
4.4

Cloud Retrieval/
Footprint Convolution

SGIF90 08/26 4481 4384 52 3174 13 323.1 312 0 1167 30 36.0 744

4.5 TOA/Surface Fluxes SGIF90 09/17 162 33 126 52 13 2.9 215 0 0 201 0.08 744

5.0
7.2

12.0

Instantaneous SARB
Synoptic SARB
MOA Regridding

SGIF90

NAG 32bit 08/08 1633 1548 29 35672 29 40.5 709 0 0 319 .001

744

31

11.0
11.1
9.0
9.1

12.1
10.0
6.0
6.1
7.1
8.0

Grid Geostationary
Sort GGEO
Surface Gridding
Sort SFC Files
Post-process MOA
TOA/SRB Averaging
Atmos. Gridding
Sort FSW Files
Synoptic Interpolate
Synoptic Averaging

System Total


