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DAAC/ECS STATUS Table for August 20, 1997

Release DESCRIPTION Status Problems/Comments

Pre-
Release B
Testbed

HW/SW
Installations

Release 1.2 will be installed next week.  Release 1.3 will be available in
September.

SSI&T SSI&T of CERES Subsystem 11:  Command line runs of Subsystem 11
were successful for both the SCF and DAAC toolkits.  Preparations to run
through PDPS have been taking place.  Several metadata, PCF issues have
been raised.  An example includes the placement of PSAs in the MCF file.
In order for the ESDT and MCF to match PSAs need to be placed in the
InformationContent Attribute.  A complete list of issues and resolutions
will be provided to CERES upon completion of SSI&T on the Testbed.
On Tuesday, August 19 a Data Processing Request for the GGEO Main
processor was successfully created and the job was kicked off.  However,
the job failed during staging.  It is unclear at this time what the problem is.

A new listserver (SDPTOOLKIT) has been established to exchange
information on Science Data Processing Toolkit (SDP TK) issues
and concerns among the EOS community. You can post a message to the
SDPTOOLKIT list by sending mail to
"sdptoolkit@listserv.gsfc.nasa.gov".

General Testbed SSI&T issues can be posted and tracked from
the News Server, aitt1sun.gsfc.ecs.nasa.gov, with the Newsgroup,
ecs.testbed_ssit, at GSFC.
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DAAC
TRMM
Processing
System
(LaTIS)

Definition/
Development

We are continuing to finalize ICDs.  Need comments from CERES on the
agreement with the Candian AES for ISCCP B1 data.  Now getting DAO
data on a regular basis.

Has there been any further decision by CERES on when to move to
Toolkit 5.2?  Has there been any further discussions/consensus on
compiler issues (ie. NAG 32 vs NAG 64 vs SGI 7.1 vs SGI 7.2)

Looking at revising DPREP to create single day ephemeris files from the
the 9 day all-days ephemeris as requested by Denise.

SSI&T Received delivery of Subsystem 4.1-4.4 on LaTIS.  Awaiting new
delivery of Subsystem1.  See SSI&T Status Chart below for details.

Other DAAC is supporting the TRMM 30 day test.  Data arrived yesterday
(LZ 54 and 55 for 1/31/2000 and the corresponding attitude and ephemeris
data).  Processing of this data is underway.

Release B HW/SW
Installations

No Activity

ESDTS No Activity

SSI&T None

Other  ECS August demo will be conducted on August 28 in the "mini-DAAC"
facility in Landover. PGE's from Landsat 7, ASTER, and MODIS will be
used to test the critical functions of the Rel.B0' system.  Richard McGinnis
will be the LaRC DAAC attendee.

Release DESCRIPTION Status Problems/Comments



DAAC/ECS Status                                                   3                                                              Tuesday, August 19, 1997

Status of Release 2 CERES SSIT at the LaRC DAAC (8/20/97)

Subsystem

Delivery
Date
of

accepted
delivery

Delivery
Content
Verified

and
Accepted

Delivery
placed

under CM

Compile
and link

with SCF
toolkit

Run test
cases with

SCF
toolkit

cmd line

Run test
cases
using

Codine

Production
Volume
Stress
Test

Comments

1.0 06/26/97 06/30/97 07/01/97 07/02/97 07/03/97 07/03/97

2.0 & 3.0 06/16/97 06/17/97 06/23/97 06/19/97 06/23/97 07/02/97 07/17/97

4.1-4.4 08/15/97 08/19/97 08/19/97

4.5-4.6

5.0

6.0

7.1

7.2

8.0

9.0

10.0

11.0 08/01/97 08/05/97 08/05/97 08/07/97 08/07/97 08/08/97

12.0 07/18/97
08/01/97

07/22/97
08/05/97

07/25/97
08/06/97

07/25/97
08/05/97 08/06/97 08/08/97

* Error during runtime
caused redelivery

cereslib 06/06/97
06/17/97
redelivery
08/01/97+

06/09/97
06/18/97

08/04/97

06/10/97
06/23/97

08/05/97

06/10/97
06/18/97

08/05/97

06/10/97*
06/18/97

08/05/97

N/A
N/A

NA

N/A *One module failed test
with SGI compiler.

+Delivery for SS 11
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CERES Release 2 DAAC Performance Measurements - 7/23/97

One execution on LaTIS configuration of each PGE at production-level volume expected for TRMM launch .

 System total: multiply each PGE measure by the number of Runs per Data Month for that PGE, then add all PGE’s.  Some
PGE’s will require more resources for each instrument on EOS-AM and EOS-PM.

SS PGE
Test
Date

Time,sec Block Operations Peak
Memory

MB

Disk Storage, MB Runs
per

MnthWall User System Input Output Input Temp Interm Arch Logs

1.0 Instrument

2.0
3.0

Daily TOA Inversion
Monthly Averaging

07/16
07/17

288
569

276
400

9
130

4334
4890

5
230

3.3
15.7

284
403

???
???

13
0

487
140

.02
1.7

31
1

4.1
4.4

Cloud Retrieval
Footprint Convolution

4.5 TOA/Surface Fluxes

5.0
7.2

12.0

Instantaneous SARB
Synoptic SARB
MOA Regridding

11.0
11.1
9.0
9.1

12.1
10.0
6.0
6.1
7.1
8.0

Grid Geostationary
Sort GGEO
Surface Gridding
Sort SFC Files
Post-process MOA
TOA/SRB Averaging
Atmos. Gridding
Sort FSW Files
Synoptic Interpolate
Synoptic Averaging

System Total


