DAAC/ECS STATUS Table for August 19, 1998

Release

DESCRIPTION

Status

Problems/Comments

LaTIS

Definition/
Development

Procedures for promoting Product Generation Automated DPREP i
Production are under discussion.

Code to automatically “Kick Off” PGE 1.1P1 is complete. This neec
be integrated into the existing code.

Testing of Wrapper Application to execute PGE 1.1P1 is complete.
Code to automatically “Kick Off” PGE 1.1P2 is under development.

ERBE-like Wrapper Applications is under development (1 for
each PGE).

SSI&T

CODINE and Operational testing of TISA Gridding (6 and 9) in prog

CODINE and Operational testing of TISA Averaging (7.1, 8, 10) in
progress. Problem found during testing currently being fixed so tha
testing can continue.

Production

New version of Instrument Promoted to Production and production
request for solar calibration days as well as Dec 27-31, 1997 were
completed.

Completed production request for processing special days through ¢
and inversion for Norm Loeb.

Completed processing of GGEO (SS 11) for January 1998.

Other

Revising Operations Agreement based on comments received.

Will work with Tammy/Maria to devise a plan for recompilation and
promoting to production PGEs using TK5.2.3 by September 1, 199¢

Version 2.0

HW/SW
Installations

ECS V2.0 Drop 4P/P1 installation and checkout at Langley DAAC
has been completed. DAAC and ECS testing teams started the
Acceptance Tests (AT) for this version.
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Release

DESCRIPTION

Status

Problems/Comments

Other

ESDIS is sponsoring the second HDF-EOS workshop on Septembe

24,

1998. There will be in-depth discussions of HDF-EOS targeted tows:
data and tool providers and several hands-on sessions. For more i

check:

http://hdfeos.gsfc.nasa.gov/hdfeos/workshop2.html
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Status of Release 2 CERES SSIT at the LaRC DAAC (08/17/98)

Date Files Compile Run tes_:t Run test . Promotion Delivery
. : ; cases with . Operational o
Subsystem | available for | and link with SCE toolkit | ases using Testing to placed Description Comments
testing SCF toolkit . Codine Production under CM
cmd line

1.0 10/24/97 10/27/97 10/28/97 10/30/97 11/26/97 10/27/97 AtLaunch
01/23/98 01/26/98 01/27/98 01/27/98 02/02/98 01/26/98 ValidationR1
02/20/98 02/24/98 02/24/98 02/24/98 03/02/98 02/24/98 ValidationR1 | new scripts
03/17/98 03/17/98 03/17/98 03/18/98 03/18/98 04/02/98 03/17/98 Editionl
06/01/98 06/02/98 06/02/98 06/08/98 06/17/98 06/18/98 06/22/98 Editionl new ConvertBDS
07/21/98 07/22/98 07/22/98 07/30/98 07/31/98 08/04/98 08/13/98 Editionl new algorithms, offsets

20&3.0 12/17/97 12/19/97 12/19/97 12/22/97 12/29/97 12/18/97 AtLaunch
02/24/98 02/26/98 02/27/98 02/28/97 02/25/98 ValidationR1
03/02/98 03/05/98 03/06/98 03/06/98 03/05/98 ValidationR1 | revised source code
03/09/98 03/09/98 03/09/98 03/98/98 03/10/98 03/09/98 ValidationR | Revised code
03/24/98 03/24/98 03/24/98 03/25/98 04/01/98 04/06/98 03/24/98 ValidationR2
05/29/98 05/29/98 06/03/98 06/03/98 06/05/98 06/08/98 06/10/98 Editionl
07/14/98 07/15/98 07/16/98 07/20/98 07/24/98 07/27/98 07/27/98 Editionl

4.1-4.4 01/30/98 02/06/98 02/17/98 02/17/98 02/17/98 02/05/98 ValidationR1
02/20/98 02/20/98 02/20/98 ValidationR1 | Script files
02/24/98 02/24/98 02/24/98 ValidationR1 | Script files
03/12/98 03/12/98 03/12/98 ValidationR1 | Script files
04/01/98 04/01/98 04/01/98 04/02/98 04/10/98 04/01/98 ValidationR2 | Not promoted
04/21/98 04/24/98 04/29/98 04/29/98 04/29/98 05/04/98 05/20/98 ValidationR2
06/25/98 06/25/98 06/26/98 06/29/98 07/01/98 07/02/98 07/05/98 ValidationR2 | New code

4.5-4.6 02/12/98 02/19/98 02/20/98 02/20/98 03/04/98 02/18/98 ValidationR1
04/08/98 04/08/98 04/08/98 04/13/98 04/14/98 05/11/9 05/26/98 ValidationR2
06/12/98 06/12/98 06/16/98 06/18/98 06/18/98 06/24/98 06/24/98 ValidationR2 | New code

5.0 02/12/98 02/23/98 02/24/98 02/24/98 03/31/98 03/31/98 02/23/98 ValidationR1
03/23/98 03/31/98 03/31/98 03/23/98 ValidationR1 | Script files
04/06/98 04/07/98 04/08/98 04/08/98 05/21/98 05/22/98 04/07/98 ValidationR2 | Needed data to complete

testing. .met files missing
06/22/98 06/30/98 06/30/98 07/02/98 07/08/98 07/14/98 07/15/98 ValidationR2
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Status of Release 2 CERES SSIT at the LaRC DAAC (08/17/98)

Date Files Compile Run tes_t Run test . Promotion Delivery
. : ; cases with . Operational o
Subsystem | available for | and link with SCE toolkit | ases using Testing to placed Description Comments
testing SCF toolkit . Codine Production under CM
cmd line
6.0/9.0 05/04/98 05/05/98 05/05/98 05/06/98 05/06/98 ValidationR2
05/26/98 06/16/98 06/16/98 06/16/98 ValidationR2 | Problems during testing.
06/29/98 06/29/98 06/30/98 07/02/98 07/08/98 07/09/98 07/13/98 ValidationR2 | No Runs Made; additional
problems found by SCF.
07/16/98 07/16/98 07/17/98 07/27/98 07/27/98 07/29/98 08/03/98 ValidationR2 | No Runs; Problems found.
08/10/98 08/14/98 08/14/98 ValidationR2
7.2 01/22/98 03/09/98 03/09/98 03/09/98 03/09/98 ValidationR1  Not promoted
7.1/8.0/10.0 | 03/09/98 03/10/98 03/10/98 03/11/98 03/10/89 ValidationR1 | Not promoted
05/08/98 05/08/98 05/08/98 05/12/98 ValidationR2 | Not promoted
07/30/98 08/06/98 08/06/98 ValidationR2 | Problems found in opera-
tional testing being worked
11.0 02/27/98 03/04/98 03/04/98 03/04/98 04/08/98 03/04/98 ValidationR1 | No runs made
04/24/98 04/24/98 04/24/98 04/29/98 04/29/98 05/14/98 06/04/98 Composite
06/22/98 06/22/98 Composite Not promoted; script only
07/08/98 07/08/98 07/09/98 07/15/98 07/16/98 07/17/98 07/21/98 Composite Problems found.
07/28/98 07/29/98 07/29/98 07/31/98 07/31/98 08/06/98 08/14/98 Composite
12.0 12/12/97 12/29/97 12/30/97 12/30/97 01/09/98 12/22/97 ValidationR1
01/23/98 02/03/98 02/03/98 02/03/98 02/06/98 01/26/98
03/06/98 03/10/98 03/10/98 03/10/98 03/10/98 03/12/98 03/10/98
04/07/98 04/09/98 04/09/98 04/10/98 04/13/98 04/13/98 05/18/98 DAO-GEOS2
CERESIib 10/31/97 11/06/97 11/06/97 N/A N/A N/A 11/04/97 N/A - version of CERESIib used
12/04/97 12/09/97 12/09/97 N/A N/A N/A 12/09/97 N/A at launch
12/23/97 01/09/98 01/09/98 N/A N/A N/A 01/02/98 N/A
01/20/98 01/23/98 01/23/98 N/A N/A N/A 01/22/98 N/A - With Toolkit 5.2.1
02/13/98 02/17/98 02/17/98 N/A N/A N/A 02/17/98 N/A
03/06/98 03/09/98 03/09/98 N/A N/A N/A 03/09/98 N/A Done by CERES CM
03/23/98 03/23/98 03/23/98 N/A N/A N/A 03/23/98 N/A Done by CERES CM
04/21/98 04/21/98 04/21/98 N/A N/A N/A 05/04/98 N/A Done by CERES CM
05/01/98 05/01/98 05/01/98 N/A N/A N/A 05/12/98 N/A Done by CERES CM
06/03/98 06/03/98 06/03/98 N/A N/A N/A N/A Done by CERES CM
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CERES Post-Launch DAAC Production Measurements - 8/17/98

One execution on LaTIS configuration of each PGE for actual production of January 5, 1998 (Hr 00 if hrly) TRMM data.

Time, sec Block 1/10 Mem- Disk Storage, MB | Run
SS PGE Compiler | Date ory, I\elert
Wall User | Sys In Out MB In Int | Arch hn

1 Instrument (1.1P1) Ada 04/06 | 17691 | 17174 | 200 | 81102 | 9655 317 | 210 | 887 | 1561 31

2 Daily TOA Inversion(All) SGIF90 | 06/09 | 2771 | 2066 | 344 | 57586 56 73| 284 0 986 31

3 Monthly Averaging(All) SGIF90 | 06/11 660 549 96 2117 262 52 | 119 0 138 1

4.1-4.4 | Surfmap (4.1-4.0P1) SGIF90 | 07/03 5 2 1 496 4 64 2 0 5 31

4.1-4.4 | Cld Ret/Ftprnt (4.1-4.1P1) | SGIF90 | 07/03 | 5529 | 5227 84 | 26891 25 430 | 313 | 757 168 | 744

4.1-4.4 | CRH Update (4.1-4.2P1) SGIF90 | 07/03 22 18 1 1367 7 43 9 0 19 31

4.5-4.6 | TOA/Surf FIx (4.5-61P1) SGIF90 | 07/04 | 1311 351 | 906 3110 8 5| 214 0 200 | 744

4.5-4.6 | TOA/Surf FIx (4.5-6.2P1) | SGIF90 | 07/05 48 3 8 3097 6 16 | 193 0 197 | 744

5.0 Inst. SARB (5.1P1) SGIF90 | 07/15 | 9948 | 9810 a7 3374 5 23 | 278 0 240 | 744

5.0 Inst. SARB (5.2P1) SGIF90 | 07/15 | 6458 186 | 6113 5384 466 20 | 240 0 273 | 744
7.2 Synoptic SARB

12 MOA Regridding (12.1P1) | NAG 32 | 02/06 | 1737 | 1666 38 | 36102 30 45 43 0 320 31

System Total
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CERES Post-Launch DAAC Production Measurements - 8/17/98

One execution on LaTIS configuration of each PGE for actual production of January 5, 1998 (Hr 00 if hrly) TRMM data.

Time, sec Block 1/0 Mem- Disk Storage, MB | Run
SS PGE Compiler | Date ory, I\F;Iirt
Wall User | Sys In Out MB In Int | Arch h
6.0 Atmospheric Gridding
6.1 Sort SFW Files
9.1 Post MOA (9.1P1) NAG 32 | 07/29 | 27274 | 14345 | 8695 | 295773 4 396 | 9920 0 5764 1
9.2 Surface Gridding
9.3 Sort SFC Files
11 Grid GOES-8 (11.1P1) NAG 32 | 08/11 | 84712 | 83843 | 172 | 32470 4 856 | 2125 | 178 0 1
11 Grid GOES-9 (11.1P2) NAG 32 | 08/11 | 85885 84923 | 183 | 41179 4 805 | 2740 | 183 0 1
11 Grid GMS (11.1P4) NAG 32 | 08/10 | 80884 | 80133 | 150 18187 4 25 | 1272 | 185 0 1
11 Grid Meteosat (11.1P3) NAG 32 | 08/13 | 75985 75090 | 172 | 18408 4 23 | 1180 | 185 0 1
11 Sort GGEO (11.2P1) NAG 32 | 08/14 | 18073 H 13486 | 4365 | 16517 | 5115 | 1709 @ 731 0 568 1
7.1 Synoptic Interpolate
8.0 Synoptic Averaging
10.0 | TOA/SRB Averaging
System Total
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