DAAC/ECS STATUS Table for August 5, 1998

Release

DESCRIPTION

Status

Problems/Comments

LaTIS

Definition/
Development

Received the 2.02 version of the Informix SDK and installed it on Ba
Preliminary testing shows that it fixed the bug which was causing th
memory leak. Plan to continue testing with the new SDK and determ
we can upgrade our development platform, Merlin, to the 2.02 SDK

Testing of the Instrument (1.1P1) wrapper application is ongoing. PI3
testing the interface between the DPREP wrapper and the Instrume
wrapper. Plan on integrating PGE 1.2P1 into the PGS.

Development of the ERBE-like wrapper is ongoing.

SSI&T

CODINE and Operational testing completed on Subsystem 1.0
(Instrument). Awaiting promotion to production.

CODINE and Operational testing completed on Subsystem 11.0 (G(
Promoting to production.
CODINE and Operational testing completed on Subsystem 6.0&9.0
(TISA_GRD). Promoted to production.
CODINE and Operational testing completed on Subsystem 2.0&3.0
(ERBE-like). Promoted to production.

Awaiting delivery of Subsystem 7.1, 8, 10 (TISA_AVG).

Problem with code found in
production. Production stopped.

Production

Currently processing ERBElike through July 98.
Hope to promote Instrument to production and start processing this

Hope to promote Grid GEO to production and start processing this

Other

Revising Operations Agreement based on comments received.

Version 2.0

HW/SW
Installations

ECS V2.0 Drop 4P/P1 installation and checkout at Langley DAAC i
progress. Acceptance tests for this drop is scheduled to begin after
checkout.

Other

Current SSI&T activities at Langley DAAC involve MISR PGE's.

Current emphasis is chaining multiple PGE’s and end-to-end tests.
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Status of Release 2 CERES SSIT at the LaRC DAAC (08/05/98)

Date Files Compile Run tes_:t Run test . Promotion Delivery
. : ; cases with . Operational o
Subsystem | available for | and link with SCE toolkit | ases using Testing to placed Description Comments
testing SCF toolkit . Codine Production under CM
cmd line

1.0 10/24/97 10/27/97 10/28/97 10/30/97 11/26/97 10/27/97 AtLaunch
01/23/98 01/26/98 01/27/98 01/27/98 02/02/98 01/26/98 ValidationR1
02/20/98 02/24/98 02/24/98 02/24/98 03/02/98 02/24/98 ValidationR1 | new scripts
03/17/98 03/17/98 03/17/98 03/18/98 03/18/98 04/02/98 03/17/98 Editionl
06/01/98 06/02/98 06/02/98 06/08/98 06/17/98 06/18/98 06/22/98 Editionl new ConvertBDS
07/21/98 07/22/98 07/22/98 07/30/98 07/31/98 08/04/98

20&3.0 12/17/97 12/19/97 12/19/97 12/22/97 12/29/97 12/18/97 AtLaunch
02/24/98 02/26/98 02/27/98 02/28/97 02/25/98 ValidationR1
03/02/98 03/05/98 03/06/98 03/06/98 03/05/98 ValidationR1 | revised source code
03/09/98 03/09/98 03/09/98 03/98/98 03/10/98 03/09/98 ValidationR | Revised code
03/24/98 03/24/98 03/24/98 03/25/98 04/01/98 04/06/98 03/24/98 ValidationR2
05/29/98 05/29/98 06/03/98 06/03/98 06/05/98 06/08/98 06/10/98 Editionl
07/14/98 07/15/98 07/16/98 07/20/98 07/24/98 07/27/98 07/27/98 Editionl

4.1-4.4 01/30/98 02/06/98 02/17/98 02/17/98 02/17/98 02/05/98 ValidationR1
02/20/98 02/20/98 02/20/98 ValidationR1 | Script files
02/24/98 02/24/98 02/24/98 ValidationR1 | Script files
03/12/98 03/12/98 03/12/98 ValidationR1 | Script files
04/01/98 04/01/98 04/01/98 04/02/98 04/10/98 04/01/98 ValidationR2 | Not promoted
04/21/98 04/24/98 04/29/98 04/29/98 04/29/98 05/04/98 05/20/98 ValidationR2
06/25/98 06/25/98 06/26/98 06/29/98 07/01/98 07/02/98 07/05/98 ValidationR2 | New code

4.5-4.6 02/12/98 02/19/98 02/20/98 02/20/98 03/04/98 02/18/98 ValidationR1
04/08/98 04/08/98 04/08/98 04/13/98 04/14/98 05/11/9 05/26/98 ValidationR2
06/12/98 06/12/98 06/16/98 06/18/98 06/18/98 06/24/98 06/24/98 ValidationR2 | New code

5.0 02/12/98 02/23/98 02/24/98 02/24/98 03/31/98 03/31/98 02/23/98 ValidationR1
03/23/98 03/31/98 03/31/98 03/23/98 ValidationR1 | Script files
04/06/98 04/07/98 04/08/98 04/08/98 05/21/98 05/22/98 04/07/98 ValidationR2 | Needed data to complete

testing. .met files missing
06/22/98 06/30/98 06/30/98 07/02/98 07/08/98 07/14/98 07/15/98 ValidationR2
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Status of Release 2 CERES SSIT at the LaRC DAAC (08/05/98)

Date Files Compile Run tes_t Run test . Promotion Delivery
. : ; cases with . Operational o
Subsystem | available for | and link with SCE toolkit | ases using Testing to placed Description Comments
testing SCF toolkit . Codine Production under CM
cmd line
6.0/9.0 05/04/98 05/05/98 05/05/98 05/06/98 05/06/98 ValidationR2
Problems during operationa
05/26/98 06/16/98 06/16/98 06/16/98 testing. Currently being
worked.
06/29/98 06/29/98 06/30/98 07/02/98 07/08/98 07/09/98 07/13/98 ValidationR2 | No Runs Made; additional
problems found by SCF.
07/16/98 07/16/98 07/17/98 07/27/98 07/27/98 07/29/98 08/03/98 ValidationR2 | No Runs; Problems found.
7.2 01/22/98 03/09/98 03/09/98 03/09/98 03/09/98 ValidationR1  Not promoted
7.1/8.0/10.0 | 03/09/98 03/10/98 03/10/98 03/11/98 03/10/89 ValidationR1 | Not promoted
05/08/98 05/08/98 05/08/98 05/12/98 ValidationR2 | Not promoted; need new
delivery.
11.0 02/27/98 03/04/98 03/04/98 03/04/98 04/08/98 03/04/98 ValidationR1 | No runs made
04/24/98 04/24/98 04/24/98 04/29/98 04/29/98 05/14/98 06/04/98 Composite
06/22/98 06/22/98 Composite Not promoted; script only
07/08/98 07/08/98 07/09/98 07/15/98 07/16/98 07/17/98 Composite Problems found.
07/28/98 07/29/98 07/29/98 07/31/98 07/31/98 08/05/98 Composite
12.0 12/12/97 12/29/97 12/30/97 12/30/97 01/09/98 12/22/97 ValidationR1
01/23/98 02/03/98 02/03/98 02/03/98 02/06/98 01/26/98
03/06/98 03/10/98 03/10/98 03/10/98 03/10/98 03/12/98 03/10/98
04/07/98 04/09/98 04/09/98 04/10/98 04/13/98 04/13/98 05/18/98 DAO-GEOS2
CERESIib 10/31/97 11/06/97 11/06/97 N/A N/A N/A 11/04/97 N/A - version of CERESIib used
12/04/97 12/09/97 12/09/97 N/A N/A N/A 12/09/97 N/A at launch
12/23/97 01/09/98 01/09/98 N/A N/A N/A 01/02/98 N/A
01/20/98 01/23/98 01/23/98 N/A N/A N/A 01/22/98 N/A - With Toolkit 5.2.1
02/13/98 02/17/98 02/17/98 N/A N/A N/A 02/17/98 N/A
03/06/98 03/09/98 03/09/98 N/A N/A N/A 03/09/98 N/A Done by CERES CM
03/23/98 03/23/98 03/23/98 N/A N/A N/A 03/23/98 N/A Done by CERES CM
04/21/98 04/21/98 04/21/98 N/A N/A N/A 05/04/98 N/A Done by CERES CM
05/01/98 05/01/98 05/01/98 N/A N/A N/A 05/12/98 N/A Done by CERES CM
06/03/98 06/03/98 06/03/98 N/A N/A N/A N/A Done by CERES CM
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CERES Post-Launch DAAC Production Measurements - 8/05/98

One execution on LaTIS configuration of each PGE for actual production of January 5, 1998 (Hr 00 if hrly) TRMM data.

Time, sec Block 1/0 Mem- Disk Storage, MB Run
SS PGE Compiler | Date ory, '{J/Iert
Wall User | Sys In Out MB In Int | Arch hn
1 Instrument (1.1P1) Ada 04/06 | 17691 | 17174 | 200 81102 | 9655 317 210 | 887 | 1561 31
2 Daily TOA Inversion(All) SGIF90 | 06/09 | 2771 | 2066 | 344 57586 56 73 284 0 986 31
3 Monthly Averaging(All) SGIF90 | 06/11 660 549 96 2117 | 262 52 119 0 138 1
4.1-4.4 | Surfmap (4.1-4.0P1) SGIF90 | 07/03 5 2 1 496 4 64 2 0 5 31
4.1-4.4 | Cld Ret/Ftprnt (4.1-4.1P1) = SGIF90 | 07/03 | 5529 | 5227 84 26891 25 430 | 313 | 757 168 | 744
4.1-4.4 | CRH Update (4.1-4.2P1) SGIF90 | 07/03 22 18 1 1367 7 43 9 0 19 31
4.5-4.6 | TOA/Surf FIx (4.5-61P1) SGIF90 | 07/04 | 1311 351 | 906 3110 8 5| 214 0 200 | 744
4.5-4.6 | TOA/Surf FIx (4.5-6.2P1) | SGIF90 | 07/05 48 3 8 3097 6 16 193 0 197 | 744
5.0 Inst. SARB (5.1P1) SGIF90 | 07/15 | 9948 | 9810 47 3374 5 23 278 0 240 | 744
5.0 Inst. SARB (5.2P1) SGIF90 | 07/15| 6458 186 | 6113 5384 | 466 20| 240 0 273 | 744
7.2 Synoptic SARB
12 MOA Regridding (12.1P1) | NAG 32 | 02/06 | 1737 1666 38 36102 30 45 43 0 320 31
6.0 Atmospheric Gridding
6.1 Sort SFW Files
9.1 Post-process MOA NAG 32 | 07/29 | 27274 | 14345 | 8695 | 295773 4 396 | 9920 0| 5764 1
9.2 Surface Gridding
9.3 Sort SFC Files
11 Grid Geostationary* NAG 32 | 05/19 | 84653 | 83752 167 32457 3 856 | 2125 | 178 0 4
11 Sort GGEO
7.1 Synoptic Interpolate
8.0 Synoptic Averaging
10.0 | TOA/SRB Averaging
System Total
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