'DAAC/ECS STATUS Table for June 10, 1998

Release

DESCRIPTION

Status

Problems/Comments

LaTIS

Definition/
Development

Currently setting up the production environment so that the Ingest
SubSystem will automatically execute the Product Generation DPR
Wrapper Application.

Automation of the ERBE-like PGE is currently under design.

PGS test database has currently been loaded with the ERBE-like
meta-data in preparation for testing.

SSI&T

CODINE and Operational Testing of the Instrument Delivery of Con
BDS is progress.

CODINE and Operational Testing of ERBEIlike (Edition1) has been
completed.

Expect new delivery of Inversion at the end of this week.

Production

ERBElIlike PGEs (Edition1) were promoted to production and reproce
of 1/98 is in progress.

Complete MOA processing for March 1998, except for March 30 an
Complete all special runs for Clouds/Inversion Validation in March.
Production of GGEO GMS data in progress.

Production of Instrument/Erbelike for June 1998 in progress.

Other

None

Version 2.0

HW/SW
Installations

No Updates
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Release

DESCRIPTION

Status

Problems/Comments

Other

A new version of the SCF Toolkit (5.2.2) has been released
by ECS. It contains the listed fixes released before to SCF's in
patches.

The next release (Toolkit 5.2.3) due mid-June will synchronize
the SCFs with ECS Drop 4P, which is scheduled for DAAC
installation in mid-July.

ECS team recently updated the AM-1 ESDT baseline for Drop 4.
This will be installed at the DAAC's as an ESDT patch.

Interface agreement between LaTIS and ECS for AM-1 processing
is being developed. An ICD document review is in the works.
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Status of Release 2 CERES SSIT at the LaRC DAAC (06/08/98)

Date Files Compile Run tes_t Run test . Promotion Delivery
. : ; cases with . Operational o
Subsystem | available for | and link with SCE toolkit | ases using Testing to placed Description Comments
testing SCF toolkit . Codine Production under CM
cmd line
1.0 10/24/97 10/27/97 10/28/97 10/30/97 11/26/97 10/27/97 AtLaunch
01/23/98 01/26/98 01/27/98 01/27/98 02/02/98 01/26/98 ValidationR1
02/20/98 02/24/98 02/24/98 02/24/98 03/02/98 02/24/98 ValidationR1 | new scripts
03/17/98 03/17/98 03/17/98 03/18/98 03/18/98 04/02/98 03/17/98 Editionl
06/01/98 06/02/98 06/02/98 06/08/98 Editionl new ConvertBDS
2.0&3.0 12/17/97 12/19/97 12/19/97 12/22/97 12/29/97 12/18/97 AtLaunch
02/24/98 02/26/98 02/27/98 02/28/97 02/25/98 ValidationR1
03/02/98 03/05/98 03/06/98 03/06/98 03/05/98 ValidationR1 | revised source code
03/09/98 03/09/98 03/09/98 03/98/98 03/10/98 03/09/98 ValidationR | Revised code
03/24/98 03/24/98 03/24/98 03/25/98 04/01/98 04/06/98 03/24/98 ValidationR2
05/29/98 05/29/98 06/03/98 06/03/98 06/05/98 06/08/98 Editionl
4.1-4.4 01/30/98 02/06/98 02/17/98 02/17/98 02/17/98 02/05/98 ValidationR1
02/20/98 02/20/98 02/20/98 ValidationR1 | Script files
02/24/98 02/24/98 02/24/98 ValidationR1 | Script files
03/12/98 03/12/98 03/12/98 ValidationR1 | Script files
04/01/98 04/01/98 04/01/98 04/02/98 04/10/98 04/01/98 ValidationR2 | Not promoted
04/21/98 04/24/98 04/29/98 04/29/98 04/29/98 05/04/98 05/20/98 ValidationR2
4.5-4.6 02/12/98 02/19/98 02/20/98 02/20/98 03/04/98 02/18/98 ValidationR1
04/08/98 04/08/98 04/08/98 04/13/98 04/14/98 05/11/98 05/26/98 ValidationR2
5.0 02/12/98 02/23/98 02/24/98 02/24/98 03/31/98 03/31/98 02/23/98 ValidationR1
03/23/98 03/31/98 03/31/98 03/23/98 ValidationR1 | Script files
04/06/98 04/07/98 04/08/98 04/08/98 05/21/98 05/22/98 04/07/98 ValidationR2 | Needed real data to com-
plete testing.
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Status of Release 2 CERES SSIT at the LaRC DAAC (06/08/98)

Date Files Compile Run tes_t Run test . Promotion Delivery
. : ; cases with . Operational o
Subsystem | available for | and link with SCE toolkit | ases using Testing to placed Description Comments
testing SCF toolkit . Codine Production under CM
cmd line
6.0/9.0 03/06/98 03/09/98 03/09/98 03/10/98 03/23/98 03/23/98 03/09/98 ValidationR1
05/04/98 05/05/98 05/05/98 05/06/98 05/06/98 ValidationR2
Testing stopped due to
05/26/98 expected redelivery.
New software available/
problems exists.
7.2 01/22/98 03/09/98 03/09/98 03/09/98 03/09/98 ValidationR1  Not promoted
7.1/8.0/10.0 | 03/09/98 03/10/98 03/10/98 03/11/98 03/10/89 ValidationR1 | Not promoted
05/08/98 05/08/98 05/08/98 05/12/98 ValidationR2 | Operational testing on hold
for redelivery of SS 6/9.
11.0 02/27/98 03/04/98 03/04/98 03/04/98 04/08/98 03/04/98 ValidationR1 | No runs made
04/24/98 04/24/98 04/24/98 04/29/98 04/29/98 05/14/98 06/04/98 Composite
12.0 12/12/97 12/29/97 12/30/97 12/30/97 01/09/98 12/22/97 ValidationR1
01/23/98 02/03/98 02/03/98 02/03/98 02/06/98 01/26/98
03/06/98 03/10/98 03/10/98 03/10/98 03/10/98 03/12/98 03/10/98
04/07/98 04/09/98 04/09/98 04/10/98 04/13/98 04/13/98 05/18/98 DAO-GEOS2
CERESIib 10/31/97 11/06/97 11/06/97 N/A N/A N/A 11/04/97 N/A - version of CERESIib used
12/04/97 12/09/97 12/09/97 N/A N/A N/A 12/09/97 N/A at launch
12/23/97 01/09/98 01/09/98 N/A N/A N/A 01/02/98 N/A
01/20/98 01/23/98 01/23/98 N/A N/A N/A 01/22/98 N/A - With Toolkit 5.2.1
02/13/98 02/17/98 02/17/98 N/A N/A N/A 02/17/98 N/A
03/06/98 03/09/98 03/09/98 N/A N/A N/A 03/09/98 N/A Done by CERES CM
03/23/98 03/23/98 03/23/98 N/A N/A N/A 03/23/98 N/A Done by CERES CM
04/21/98 04/21/98 04/21/98 N/A N/A N/A 05/04/98 N/A Done by CERES CM
05/01/98 05/01/98 05/01/98 N/A N/A N/A 05/12/98 N/A Done by CERES CM
06/03/98 06/03/98 06/03/98 N/A N/A N/A N/A Done by CERES CM
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CERES Post-Launch DAAC Production Measurements - 6/8/98

One execution on LaTIS configuration of each main processor PGE for actual production of January 5, 1998 TRMM data

Time, sec Block 1/10 Mem- | Disk Storage, MB | Runs

SS PGE Compiler | Date ory, per

Wall User | Sys In Out MB In Int | Arch | Mnth
1.0 | Instrument Ada 02/02 | 18745 | 18236 | 179 | 68689 | 9913 309 | 210 887 | 992 31
2.0 | Daily TOA Inversion SGIF90 | 03/11 | 1626 | 1080 | 274 A 36934 38 71| 278 0| 482 31
3.0 | Monthly Averaging SGIF90 | 03/11 214 162 | 41| 2029, 184 16 | 119 0 75 1
4.1-3 | Cloud Retrieval SGIF90 | 03/24 | 4082 3939 | 42| 4547 7 416 | 313 | 757 | 168 | 744
4.4 | Footprint Convolution | SGIF90 | 03/24 | 2451 | 2345 | 22| 8740 4 416 | 793 0| 200 | 744
4.5-6 | TOA/Surface Fluxes SGIF90 | 03/25 145 33 | 107 | 3268 8 4| 214 0| 200 | 744
5.0 | Instantaneous SARB* | SGIF90 | 05/27 | 10652 | 10517 | 47 | 3228 5 23 | 243 0| 234 | 744
7.2 | Synoptic SARB
12.0 | MOA Regridding NAG 32 | 02/06 | 1737 | 1666 | 38 | 36102 30 45 43 0| 320 31
6.0 | Atmospheric Gridding
6.1 | Sort SFW Files
9.1 | Post-process MOA
9.2 | Surface Gridding
9.3 | Sort SFC Files
11.0 | Grid Geostationary* NAG 32 | 05/19 | 84653 | 83752 | 167 | 32457 3 856 | 2125 | 178 0 4
11.1 | Sort GGEO
7.1 | Synoptic Interpolate
8.0 | Synoptic Averaging
10.0 | TOA/SRB Averaging

System Total

System total: multiply each PGE measure by the number of Runs per Data Month for that PGE, then add all PGE’s. Some

PGE’s will require more resources for each instrument on EOS-AM and EOS-PM.
* |Instaneous SARB measurements are from Jan. 2, 1998 hour 15 and GGEO measurments are from Jan. 1998 GOESS run.

DAAC Status

5

sdayTdane 9, 1998




