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DAAC/ECS STATUS Table for July 8, 1998

Release DESCRIPTION Status Problems/Comments

LaTIS Definition/
Development

DPREP Automated Parallel testing is ongoing. We are experiencing a
database memory leak on our production machine due to a possible bug
in the Informix Java Library. Informix is shipping us the latest version
of the Informix Java API to solve this problem.

A comparison program was used on the automatically generated
DPREP output files against Manual Operations' generated
output files for 6/10 to present. All have been found to be identical
(Parallel Automation testing started 6/10).

SSI&T Completed Operational and CODINE testing of  Clouds Subsystem 4.1 -
4.4.

Completed CODINE and Operation Testing of TISA Gridding
(Subsystem 6 and 9) and Instaneous SARB (Subsystem 5).  Promotion to
production is in progress.

Production Production of Instrument/Erbelike for June 1998 was completed.

Production of Clouds/Inversion (ValidationR2) for January 1998 is in
progress.

New performance measurements gathered; ERBElike measurements now
include HDF processing as HDF files are created within the same job
stream.

Other None

Version 2.0 HW/SW
Installations

ECS Drop 4P installation will begin July 20.

Other MISR SSI&T is in progress on ECS.  2 PGEs have successfully been run
through PDPS.
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Status of Release 2 CERES SSIT at the LaRC DAAC (07/07/98)

Subsystem
Date Files

available for
testing

Compile
and link with
SCF toolkit

Run test
cases with
SCF toolkit

cmd line

Run test
cases using

Codine

Operational
Testing

Promotion
to

Production

Delivery
placed

under CM
Description Comments

1.0 10/24/97
01/23/98
02/20/98
03/17/98
06/01/98

10/27/97
01/26/98
02/24/98
03/17/98
06/02/98

10/28/97
01/27/98
02/24/98
03/17/98
06/02/98

10/30/97
01/27/98
02/24/98
03/18/98
06/08/98

03/18/98
06/17/98

11/26/97
02/02/98
03/02/98
04/02/98
06/18/98

10/27/97
01/26/98
02/24/98
03/17/98
06/22/98

AtLaunch
ValidationR1
ValidationR1
Edition1
Edition1

new scripts

new ConvertBDS

2.0 & 3.0 12/17/97
02/24/98
03/02/98
03/09/98
03/24/98
05/29/98

12/19/97
02/26/98
03/05/98
03/09/98
03/24/98
05/29/98

12/19/97
02/27/98
03/06/98
03/09/98
03/24/98
06/03/98

12/22/97
02/28/97
03/06/98
03/98/98
03/25/98
06/03/98

04/01/98
06/05/98

12/29/97

03/10/98
04/06/98
06/08/98

12/18/97
02/25/98
03/05/98
03/09/98
03/24/98
06/10/98

AtLaunch
ValidationR1
ValidationR1
ValidationR
ValidationR2
Edition1

revised source code
Revised code

4.1-4.4 01/30/98
02/20/98
02/24/98
03/12/98
04/01/98
04/21/98
06/25/98

02/06/98

04/01/98
04/24/98
06/25/98

02/17/98

04/01/98
04/29/98
06/26/98

02/17/98

04/02/98
04/29/98
06/29/98

04/10/98
04/29/98
07/01/98

02/17/98
02/20/98
02/24/98
03/12/98

05/04/98
07/02/98

02/05/98
02/20/98
02/24/98
03/12/98
04/01/98
05/20/98
07/05/98

ValidationR1
ValidationR1
ValidationR1
ValidationR1
ValidationR2
ValidationR2
ValidationR2

Script files
Script files
Script files
Not promoted

New code

4.5-4.6 02/12/98
04/08/98
06/12/98

02/19/98
04/08/98
06/12/98

02/20/98
04/08/98
06/16/98

02/20/98
04/13/98
06/18/98

04/14/98
06/18/98

03/04/98
05/11/9
06/24/98

02/18/98
05/26/98
06/24/98

ValidationR1
ValidationR2
ValidationR2 New code

5.0 02/12/98
03/23/98
04/06/98

06/22/98

02/23/98

04/07/98

06/30/98

02/24/98

04/08/98

06/30/98

02/24/98

04/08/98

07/02/98

03/31/98
03/31/98
05/21/98

07/06/98

03/31/98
03/31/98
05/22/98

02/23/98
03/23/98
04/07/98

ValidationR1
ValidationR1
ValidationR2

ValidationR2

Script files
Needed data to complete
testing. .met files missing
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Status of Release 2 CERES SSIT at the LaRC DAAC (07/07/98)

Subsystem
Date Files

available for
testing

Compile
and link with
SCF toolkit

Run test
cases with
SCF toolkit

cmd line

Run test
cases using

Codine

Operational
Testing

Promotion
to

Production

Delivery
placed

under CM
Description Comments

6.0/9.0 03/06/98
05/04/98

05/26/98

06/29/98

03/09/98
05/05/98

06/16/98

06/29/98

03/09/98
05/05/98

06/16/98

06/30/98

03/10/98
05/06/98

06/16/98

07/02/98

03/23/98
05/06/98

03/23/98 03/09/98 ValidationR1
ValidationR2

ValidationR2

Problems during operational
testing.  Currently being
worked.

7.2 01/22/98 03/09/98 03/09/98 03/09/98 03/09/98 ValidationR1 Not promoted

7.1/8.0/10.0 03/09/98
05/08/98

03/10/98
05/08/98

03/10/98
05/08/98

03/11/98
05/12/98

03/10/89 ValidationR1
ValidationR2

Not promoted
Operational testing on hold
for redelivery of SS 6/9.

11.0 02/27/98
04/24/98
06/22/98

03/04/98
04/24/98

03/04/98
04/24/98

03/04/98
04/29/98 04/29/98

06/22/98

04/08/98
05/14/98

03/04/98
06/04/98

ValidationR1
Composite
Composite

No runs made

Correction to script; not pro-
moted; awaiting new deliv-
ery

12.0 12/12/97
01/23/98
03/06/98
04/07/98

12/29/97
02/03/98
03/10/98
04/09/98

12/30/97
02/03/98
03/10/98
04/09/98

12/30/97
02/03/98
03/10/98
04/10/98

03/10/98
04/13/98

01/09/98
02/06/98
03/12/98
04/13/98

12/22/97
01/26/98
03/10/98
05/18/98

ValidationR1

DAO-GEOS2

CERESlib 10/31/97
12/04/97
12/23/97
01/20/98
02/13/98
03/06/98
03/23/98
04/21/98
05/01/98
06/03/98

11/06/97
12/09/97
01/09/98
01/23/98
02/17/98
03/09/98
03/23/98
04/21/98
05/01/98
06/03/98

11/06/97
12/09/97
01/09/98
01/23/98
02/17/98
03/09/98
03/23/98
04/21/98
05/01/98
06/03/98

N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A

N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A

N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A

11/04/97
12/09/97
01/02/98
01/22/98
02/17/98
03/09/98
03/23/98
05/04/98
05/12/98

N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A

- version of CERESlib used
at launch

- With Toolkit 5.2.1

Done by CERES CM
Done by CERES CM
Done by CERES CM
Done by CERES CM
Done by CERES CM
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CERES Post-Launch DAAC Production Measurements - 7/7/98

One execution on LaTIS configuration of each main processor PGE for actual production of January 5, 1998 TRMM data

 System total: multiply each PGE measure by the number of Runs per Data Month for that PGE, then add all PGE’s.  Some
PGE’s will require more resources for each instrument on EOS-AM and EOS-PM.
*  Instaneous SARB measurements are from Jan. 2, 1998 hour 15   and GGEO measurments are from Jan. 1998 GOES8 run.

SS PGE Compiler Date
Time, sec Block I/O Mem-

ory,
MB

Disk Storage, MB Runs
per

MnthWall User Sys In Out In Int Arch

1 Instrument Ada 04/06 17691 17174 200 81102 9655 317 210 887 1561 31

2 Daily TOA Inversion SGIF90 06/09 2771 2066 344 57586 56 73 284 0 986 31

3 Monthly Averaging SGIF90 06/11 660 549 96 2117 262 52 119 0 138 1

4.1-4.4 Cloud Retrieval/Foot-
print

SGIF90 03/24 4082 3939 42 4547 7 416 313 757 168 744

4.5-4.6 TOA/Surface Fluxes SGIF90 03/25 145 33 107 3268 8 4 214 0 200 744

5.0
7.2
12

Instantaneous SARB*
Synoptic SARB
MOA Regridding

SGIF90

NAG 32

05/27

02/06

10652

1737

10517

1666

47

38

3228

36102

5

30

23

45

243

43

0

0

234

320

744

31

6.0
6.1
9.1
9.2
9.3

Atmospheric Gridding
Sort SFW Files
Post-process MOA
Surface Gridding
Sort SFC Files

11
11

Grid Geostationary*
Sort GGEO

NAG 32 05/19 84653 83752 167 32457 3 856 2125 178 0 4

7.1
8.0

10.0

Synoptic Interpolate
Synoptic Averaging
TOA/SRB Averaging

System Total


