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DAAC/ECS STATUS Table for June 10, 1998

Release DESCRIPTION Status Problems/Comments

LaTIS Definition/
Development

Currently setting up the production environment so that the Ingest
SubSystem will automatically execute the Product Generation DPREP
Wrapper Application.

Automation of the ERBE-like PGE is currently under design.

PGS test database has currently been loaded with the ERBE-like
meta-data in preparation for testing.

SSI&T CODINE and Operational Testing of the Instrument Delivery of Convert
BDS is progress.

CODINE and Operational Testing of ERBElike (Edition1) has been
completed.

Expect new delivery of Inversion at the end of this week.

Production ERBElike PGEs (Edition1) were promoted to production and reprocessing
of 1/98 is in progress.

Complete MOA processing for March 1998, except for March 30 and 31.

Complete all special runs for Clouds/Inversion Validation in March.

Production of GGEO GMS data in progress.

Production of Instrument/Erbelike for June 1998 in progress.

Other None

Version 2.0 HW/SW
Installations

No Updates
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Other A new version of the SCF Toolkit (5.2.2) has been released
by ECS. It contains the listed fixes released before to SCF's in
patches.

The next release (Toolkit 5.2.3) due mid-June will synchronize
the SCFs with ECS Drop 4P, which is scheduled for DAAC
installation in mid-July.

ECS team recently updated the AM-1 ESDT baseline for Drop 4.
This will be installed at the DAAC's as an ESDT patch.

Interface agreement between LaTIS and ECS for AM-1 processing
is being developed. An ICD document review is in the works.

Release DESCRIPTION Status Problems/Comments
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Status of Release 2 CERES SSIT at the LaRC DAAC (06/08/98)

Subsystem
Date Files

available for
testing

Compile
and link with
SCF toolkit

Run test
cases with
SCF toolkit

cmd line

Run test
cases using

Codine

Operational
Testing

Promotion
to

Production

Delivery
placed

under CM
Description Comments

1.0 10/24/97
01/23/98
02/20/98
03/17/98
06/01/98

10/27/97
01/26/98
02/24/98
03/17/98
06/02/98

10/28/97
01/27/98
02/24/98
03/17/98
06/02/98

10/30/97
01/27/98
02/24/98
03/18/98
06/08/98

03/18/98

11/26/97
02/02/98
03/02/98
04/02/98

10/27/97
01/26/98
02/24/98
03/17/98

AtLaunch
ValidationR1
ValidationR1
Edition1
Edition1

new scripts

new ConvertBDS

2.0 & 3.0 12/17/97
02/24/98
03/02/98
03/09/98
03/24/98
05/29/98

12/19/97
02/26/98
03/05/98
03/09/98
03/24/98
05/29/98

12/19/97
02/27/98
03/06/98
03/09/98
03/24/98
06/03/98

12/22/97
02/28/97
03/06/98
03/98/98
03/25/98
06/03/98

04/01/98
06/05/98

12/29/97

03/10/98
04/06/98
06/08/98

12/18/97
02/25/98
03/05/98
03/09/98
03/24/98

AtLaunch
ValidationR1
ValidationR1
ValidationR
ValidationR2
Edition1

revised source code
Revised code

4.1-4.4 01/30/98
02/20/98
02/24/98
03/12/98
04/01/98
04/21/98

02/06/98

04/01/98
04/24/98

02/17/98

04/01/98
04/29/98

02/17/98

04/02/98
04/29/98

04/10/98
04/29/98

02/17/98
02/20/98
02/24/98
03/12/98

05/04/98

02/05/98
02/20/98
02/24/98
03/12/98
04/01/98
05/20/98

ValidationR1
ValidationR1
ValidationR1
ValidationR1
ValidationR2
ValidationR2

Script files
Script files
Script files
Not promoted

4.5-4.6 02/12/98
04/08/98

02/19/98
04/08/98

02/20/98
04/08/98

02/20/98
04/13/98 04/14/98

03/04/98
05/11/98

02/18/98
05/26/98

ValidationR1
ValidationR2

5.0 02/12/98
03/23/98
04/06/98

02/23/98

04/07/98

02/24/98

04/08/98

02/24/98

04/08/98

03/31/98
03/31/98
05/21/98

03/31/98
03/31/98
05/22/98

02/23/98
03/23/98
04/07/98

ValidationR1
ValidationR1
ValidationR2

Script files
Needed real data to com-
plete testing.
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Status of Release 2 CERES SSIT at the LaRC DAAC (06/08/98)

Subsystem
Date Files

available for
testing

Compile
and link with
SCF toolkit

Run test
cases with
SCF toolkit

cmd line

Run test
cases using

Codine

Operational
Testing

Promotion
to

Production

Delivery
placed

under CM
Description Comments

6.0/9.0 03/06/98
05/04/98

05/26/98

03/09/98
05/05/98

03/09/98
05/05/98

03/10/98
05/06/98

03/23/98
05/06/98

03/23/98 03/09/98 ValidationR1
ValidationR2

Testing stopped due to
expected redelivery.
New software available/
problems exists.

7.2 01/22/98 03/09/98 03/09/98 03/09/98 03/09/98 ValidationR1 Not promoted

7.1/8.0/10.0 03/09/98
05/08/98

03/10/98
05/08/98

03/10/98
05/08/98

03/11/98
05/12/98

03/10/89 ValidationR1
ValidationR2

Not promoted
Operational testing on hold
for redelivery of SS 6/9.

11.0 02/27/98
04/24/98

03/04/98
04/24/98

03/04/98
04/24/98

03/04/98
04/29/98 04/29/98

04/08/98
05/14/98

03/04/98
06/04/98

ValidationR1
Composite

No runs made

12.0 12/12/97
01/23/98
03/06/98
04/07/98

12/29/97
02/03/98
03/10/98
04/09/98

12/30/97
02/03/98
03/10/98
04/09/98

12/30/97
02/03/98
03/10/98
04/10/98

03/10/98
04/13/98

01/09/98
02/06/98
03/12/98
04/13/98

12/22/97
01/26/98
03/10/98
05/18/98

ValidationR1

DAO-GEOS2

CERESlib 10/31/97
12/04/97
12/23/97
01/20/98
02/13/98
03/06/98
03/23/98
04/21/98
05/01/98
06/03/98

11/06/97
12/09/97
01/09/98
01/23/98
02/17/98
03/09/98
03/23/98
04/21/98
05/01/98
06/03/98

11/06/97
12/09/97
01/09/98
01/23/98
02/17/98
03/09/98
03/23/98
04/21/98
05/01/98
06/03/98

N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A

N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A

N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A

11/04/97
12/09/97
01/02/98
01/22/98
02/17/98
03/09/98
03/23/98
05/04/98
05/12/98

N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A

- version of CERESlib used
at launch

- With Toolkit 5.2.1

Done by CERES CM
Done by CERES CM
Done by CERES CM
Done by CERES CM
Done by CERES CM



DAAC Status                                                   5                                                              Tuesday, June 9, 1998

CERES Post-Launch DAAC Production Measurements - 6/8/98

One execution on LaTIS configuration of each main processor PGE for actual production of January 5, 1998 TRMM data

 System total: multiply each PGE measure by the number of Runs per Data Month for that PGE, then add all PGE’s.  Some
PGE’s will require more resources for each instrument on EOS-AM and EOS-PM.
*  Instaneous SARB measurements are from Jan. 2, 1998 hour 15   and GGEO measurments are from Jan. 1998 GOES8 run.

SS PGE Compiler Date
Time, sec Block I/O Mem-

ory,
MB

Disk Storage, MB Runs
per

MnthWall User Sys In Out In Int Arch

1.0 Instrument Ada 02/02 18745 18236 179 68689 9913 309 210 887 992 31

2.0 Daily TOA Inversion SGIF90 03/11 1626 1080 274 36934 38 71 278 0 482 31

3.0 Monthly Averaging SGIF90 03/11 214 162 41 2029 184 16 119 0 75 1

4.1-3 Cloud Retrieval SGIF90 03/24 4082 3939 42 4547 7 416 313 757 168 744

4.4 Footprint Convolution SGIF90 03/24 2451 2345 22 8740 4 416 793 0 200 744

4.5-6 TOA/Surface Fluxes SGIF90 03/25 145 33 107 3268 8 4 214 0 200 744

5.0
7.2

12.0

Instantaneous SARB*
Synoptic SARB
MOA Regridding

SGIF90

NAG 32

05/27

02/06

10652

1737

10517

1666

47

38

3228

36102

5

30

23

45

243

43

0

0

234

320

744

31

6.0
6.1
9.1
9.2
9.3

Atmospheric Gridding
Sort SFW Files
Post-process MOA
Surface Gridding
Sort SFC Files

11.0
11.1

Grid Geostationary*
Sort GGEO

NAG 32 05/19 84653 83752 167 32457 3 856 2125 178 0 4

7.1
8.0

10.0

Synoptic Interpolate
Synoptic Averaging
TOA/SRB Averaging

System Total


