'DAAC/ECS STATUS Table for June 24, 1998

Release

DESCRIPTION

Status

Problems/Comments

LaTIS

Definition/
Development

DPREP is currently in Automated Parallel testing on our production
machine, Bartok. The Product Generation System has automaticall
processed the DPREP PGE (CERO0.1P1) starting from 6/10 to prest
All output files have been created and have been placed in the follg
test area: /test/CERES/instrument/data/ancillary/static

A Perl script has been written to automatically compare the ".nat" fil
manual productions' ".nat" files. This compares file sizes and does a
compare. We will also continue to compare the ".hdf" files using the
program called "hcmp."
Testing of the Automated Instrument Wrapper Application is ongoin

SSI&T

Completed Operational and CODINE testing of Subsystem 1.0 delt
delivery

Completed CODINE and Operational testing of Subsystem 4.5

Conducted Operational and CODINE testing of Subsystems 6 & 9. |
problems with SS 6 (PGEG6.1). Problem being resolved by Subsyst
personnel.

Conducting testing on delta delivery of SS. 11.0 (GGEOQO) with Jan.
METEOSAT data.

Production

Production of Instrument/Erbelike for June 1998 in progress.

Completed reprocessing of along-track days through SS 1 and
reprocessing of May 21-28 for utcpole file corrections through SS1.

Completed Erbelike (Edition 1) processing for January, February, M
1998 through SS2. Completed Erbelike (Edition 1) processing for Ja
1998 for SS3. Work in progress on processing April and May 1998

Completed processing Grid GEO for GOES8, GOES9, and GMS da
January 1998. Processing of METEOSAT data will begin with promg
of the SS 11 delta delivery mentioned above.

Other

None
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Release DESCRIPTION Status Problems/Comments
Version 2.0 | HW/SW Patches to Drop 4 are being installed as needed to support MISR S
Installations
ECS Drop 4P installation will begin mid to late July.
Other SCF TK 5.2.3:

The new SDP TK release, SCF Toolkit 5.2.3 and HDF-EOS 2.3
are available. These versions contain only fixes for problems
found earlier, no new functionality exists.

They are accompanied by User's Guides and Version Description
Documents, and an update of the simplified guide, the Toolkit
Primer.

The new TK/HDF release have been developed and tested on the
7.2 versions of the SGI compilers. They have also successfully
been installed and built on SGI Origin hardware running

IRIX 6.4.
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Status of Release 2 CERES SSIT at the LaRC DAAC (06/23/98)

Date Files Compile Run tes_t Run test . Promotion Delivery
. : ; cases with . Operational o
Subsystem | available for | and link with SCE toolkit | ases using Testing to placed Description Comments
testing SCF toolkit . Codine Production under CM
cmd line
1.0 10/24/97 10/27/97 10/28/97 10/30/97 11/26/97 10/27/97 AtLaunch
01/23/98 01/26/98 01/27/98 01/27/98 02/02/98 01/26/98 ValidationR1
02/20/98 02/24/98 02/24/98 02/24/98 03/02/98 02/24/98 ValidationR1 | new scripts
03/17/98 03/17/98 03/17/98 03/18/98 03/18/98 04/02/98 03/17/98 Editionl
06/01/98 06/02/98 06/02/98 06/08/98 06/17/98 06/18/98 06/22/98 Editionl new ConvertBDS
2.0&3.0 12/17/97 12/19/97 12/19/97 12/22/97 12/29/97 12/18/97 AtLaunch
02/24/98 02/26/98 02/27/98 02/28/97 02/25/98 ValidationR1
03/02/98 03/05/98 03/06/98 03/06/98 03/05/98 ValidationR1 | revised source code
03/09/98 03/09/98 03/09/98 03/98/98 03/10/98 03/09/98 ValidationR | Revised code
03/24/98 03/24/98 03/24/98 03/25/98 04/01/98 04/06/98 03/24/98 ValidationR2
05/29/98 05/29/98 06/03/98 06/03/98 06/05/98 06/08/98 Editionl
4.1-4.4 01/30/98 02/06/98 02/17/98 02/17/98 02/17/98 02/05/98 ValidationR1
02/20/98 02/20/98 02/20/98 ValidationR1 | Script files
02/24/98 02/24/98 02/24/98 ValidationR1 | Script files
03/12/98 03/12/98 03/12/98 ValidationR1 | Script files
04/01/98 04/01/98 04/01/98 04/02/98 04/10/98 04/01/98 ValidationR2 | Not promoted
04/21/98 04/24/98 04/29/98 04/29/98 04/29/98 05/04/98 05/20/98 ValidationR2
4.5-4.6 02/12/98 02/19/98 02/20/98 02/20/98 03/04/98 02/18/98 ValidationR1
04/08/98 04/08/98 04/08/98 04/13/98 04/14/98 05/11/98 05/26/98 ValidationR2
04/12/98 04/12/98 04/12/98 04/16/98 04/16/98 ValidationR2
5.0 02/12/98 02/23/98 02/24/98 02/24/98 03/31/98 03/31/98 02/23/98 ValidationR1
03/23/98 03/31/98 03/31/98 03/23/98 ValidationR1 | Script files
04/06/98 04/07/98 04/08/98 04/08/98 05/21/98 05/22/98 04/07/98 ValidationR2 | Needed real data to com-
plete testing.
06/22/98
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Status of Release 2 CERES SSIT at the LaRC DAAC (06/23/98)

Date Files Compile Run tes_t Run test . Promotion Delivery
. : ; cases with . Operational o
Subsystem | available for | and link with SCE toolkit | ases using Testing to placed Description Comments
testing SCF toolkit . Codine Production under CM
cmd line
6.0/9.0 03/06/98 03/09/98 03/09/98 03/10/98 03/23/98 03/23/98 03/09/98 ValidationR1
05/04/98 05/05/98 05/05/98 05/06/98 05/06/98 ValidationR2
New software available/
05/26/98 06/16/98 06/16/98 06/16/98 problems exists.(5/26/98)
Problems during operationa
testing. Currently being
worked.
7.2 01/22/98 03/09/98 03/09/98 03/09/98 03/09/98 ValidationR1  Not promoted
7.1/8.0/10.0 | 03/09/98 03/10/98 03/10/98 03/11/98 03/10/89 ValidationR1 | Not promoted
05/08/98 05/08/98 05/08/98 05/12/98 ValidationR2 | Operational testing on hold
for redelivery of SS 6/9.
11.0 02/27/98 03/04/98 03/04/98 03/04/98 04/08/98 03/04/98 ValidationR1 | No runs made
04/24/98 04/24/98 04/24/98 04/29/98 04/29/98 05/14/98 06/04/98 Composite
06/22/98 06/22/98 Composite Correction to script
12.0 12/12/97 12/29/97 12/30/97 12/30/97 01/09/98 12/22/97 ValidationR1
01/23/98 02/03/98 02/03/98 02/03/98 02/06/98 01/26/98
03/06/98 03/10/98 03/10/98 03/10/98 03/10/98 03/12/98 03/10/98
04/07/98 04/09/98 04/09/98 04/10/98 04/13/98 04/13/98 05/18/98 DAO-GEOS2
CERESIib 10/31/97 11/06/97 11/06/97 N/A N/A N/A 11/04/97 N/A - version of CERESIib used
12/04/97 12/09/97 12/09/97 N/A N/A N/A 12/09/97 N/A at launch
12/23/97 01/09/98 01/09/98 N/A N/A N/A 01/02/98 N/A
01/20/98 01/23/98 01/23/98 N/A N/A N/A 01/22/98 N/A - With Toolkit 5.2.1
02/13/98 02/17/98 02/17/98 N/A N/A N/A 02/17/98 N/A
03/06/98 03/09/98 03/09/98 N/A N/A N/A 03/09/98 N/A Done by CERES CM
03/23/98 03/23/98 03/23/98 N/A N/A N/A 03/23/98 N/A Done by CERES CM
04/21/98 04/21/98 04/21/98 N/A N/A N/A 05/04/98 N/A Done by CERES CM
05/01/98 05/01/98 05/01/98 N/A N/A N/A 05/12/98 N/A Done by CERES CM
06/03/98 06/03/98 06/03/98 N/A N/A N/A N/A Done by CERES CM
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CERES Post-Launch DAAC Production Measurements - 6/8/98

One execution on LaTIS configuration of each main processor PGE for actual production of January 5, 1998 TRMM data

Time, sec Block 1/10 Mem- | Disk Storage, MB | Runs

SS PGE Compiler | Date ory, per

Wall User | Sys In Out MB In Int | Arch | Mnth
1.0 | Instrument Ada 02/02 | 18745 | 18236 | 179 | 68689 | 9913 309 | 210 887 | 992 31
2.0 | Daily TOA Inversion SGIF90 | 03/11 | 1626 | 1080 | 274 A 36934 38 71| 278 0| 482 31
3.0 | Monthly Averaging SGIF90 | 03/11 214 162 | 41| 2029, 184 16 | 119 0 75 1
4.1-3 | Cloud Retrieval SGIF90 | 03/24 | 4082 3939 | 42| 4547 7 416 | 313 | 757 | 168 | 744
4.4 | Footprint Convolution | SGIF90 | 03/24 | 2451 | 2345 | 22| 8740 4 416 | 793 0| 200 | 744
4.5-6 | TOA/Surface Fluxes SGIF90 | 03/25 145 33 | 107 | 3268 8 4| 214 0| 200 | 744
5.0 | Instantaneous SARB* | SGIF90 | 05/27 | 10652 | 10517 | 47 | 3228 5 23 | 243 0| 234 | 744
7.2 | Synoptic SARB
12.0 | MOA Regridding NAG 32 | 02/06 | 1737 | 1666 | 38 | 36102 30 45 43 0| 320 31
6.0 | Atmospheric Gridding
6.1 | Sort SFW Files
9.1 | Post-process MOA
9.2 | Surface Gridding
9.3 | Sort SFC Files
11.0 | Grid Geostationary* NAG 32 | 05/19 | 84653 | 83752 | 167 | 32457 3 856 | 2125 | 178 0 4
11.1 | Sort GGEO
7.1 | Synoptic Interpolate
8.0 | Synoptic Averaging
10.0 | TOA/SRB Averaging

System Total

System total: multiply each PGE measure by the number of Runs per Data Month for that PGE, then add all PGE’s. Some

PGE’s will require more resources for each instrument on EOS-AM and EOS-PM.

* |Instaneous SARB measurements are from Jan. 2, 1998 hour 15 and GGEO measurments are from Jan. 1998 GOESS run.
DAAC Status

5

sdayTdane 23, 1998




