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DAAC/ECS STATUS Table for August 19, 1998

Release DESCRIPTION Status Problems/Comments

LaTIS Definition/
Development

Procedures for promoting Product Generation Automated DPREP into
Production are under discussion.

Code to automatically “Kick Off” PGE 1.1P1 is complete.  This needs to
be integrated into the existing code.

Testing of Wrapper Application to execute PGE 1.1P1 is complete.
Code to automatically “Kick Off” PGE 1.1P2 is under development.

ERBE-like Wrapper Applications is under development (1 for
   each PGE).

SSI&T CODINE and Operational testing  of TISA Gridding (6 and 9) in progress.

CODINE and Operational testing of TISA Averaging (7.1, 8, 10) in
progress.  Problem found during testing currently being fixed so that
testing can continue.

Production New version of Instrument Promoted to Production and production
request for solar calibration days as well as Dec 27-31, 1997 were
completed.

Completed production request for processing special days through clouds
and inversion for Norm Loeb.

Completed processing of GGEO (SS 11) for January 1998.

Other Revising Operations Agreement based on comments received.

Will work with Tammy/Maria  to devise a plan for recompilation and
promoting to production PGEs using TK5.2.3 by September 1, 1998.

Version 2.0 HW/SW
Installations

ECS V2.0 Drop 4P/P1 installation and checkout at Langley DAAC
has been completed. DAAC and ECS testing teams started the
Acceptance Tests (AT) for this version.
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Other ESDIS is sponsoring the second HDF-EOS workshop on September 22-
24,
1998. There will be in-depth discussions of HDF-EOS targeted toward
data and tool providers and several hands-on sessions. For more info,
check:

http://hdfeos.gsfc.nasa.gov/hdfeos/workshop2.html

Release DESCRIPTION Status Problems/Comments
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Status of Release 2 CERES SSIT at the LaRC DAAC (08/17/98)

Subsystem
Date Files

available for
testing

Compile
and link with
SCF toolkit

Run test
cases with
SCF toolkit

cmd line

Run test
cases using

Codine

Operational
Testing

Promotion
to

Production

Delivery
placed

under CM
Description Comments

1.0 10/24/97
01/23/98
02/20/98
03/17/98
06/01/98
07/21/98

10/27/97
01/26/98
02/24/98
03/17/98
06/02/98
07/22/98

10/28/97
01/27/98
02/24/98
03/17/98
06/02/98
07/22/98

10/30/97
01/27/98
02/24/98
03/18/98
06/08/98
07/30/98

03/18/98
06/17/98
07/31/98

11/26/97
02/02/98
03/02/98
04/02/98
06/18/98
08/04/98

10/27/97
01/26/98
02/24/98
03/17/98
06/22/98
08/13/98

AtLaunch
ValidationR1
ValidationR1
Edition1
Edition1
Edition1

new scripts

new ConvertBDS
new algorithms, offsets

2.0 & 3.0 12/17/97
02/24/98
03/02/98
03/09/98
03/24/98
05/29/98
07/14/98

12/19/97
02/26/98
03/05/98
03/09/98
03/24/98
05/29/98
07/15/98

12/19/97
02/27/98
03/06/98
03/09/98
03/24/98
06/03/98
07/16/98

12/22/97
02/28/97
03/06/98
03/98/98
03/25/98
06/03/98
07/20/98

04/01/98
06/05/98
07/24/98

12/29/97

03/10/98
04/06/98
06/08/98
07/27/98

12/18/97
02/25/98
03/05/98
03/09/98
03/24/98
06/10/98
07/27/98

AtLaunch
ValidationR1
ValidationR1
ValidationR
ValidationR2
Edition1
Edition1

revised source code
Revised code

4.1-4.4 01/30/98
02/20/98
02/24/98
03/12/98
04/01/98
04/21/98
06/25/98

02/06/98

04/01/98
04/24/98
06/25/98

02/17/98

04/01/98
04/29/98
06/26/98

02/17/98

04/02/98
04/29/98
06/29/98

04/10/98
04/29/98
07/01/98

02/17/98
02/20/98
02/24/98
03/12/98

05/04/98
07/02/98

02/05/98
02/20/98
02/24/98
03/12/98
04/01/98
05/20/98
07/05/98

ValidationR1
ValidationR1
ValidationR1
ValidationR1
ValidationR2
ValidationR2
ValidationR2

Script files
Script files
Script files
Not promoted

New code

4.5-4.6 02/12/98
04/08/98
06/12/98

02/19/98
04/08/98
06/12/98

02/20/98
04/08/98
06/16/98

02/20/98
04/13/98
06/18/98

04/14/98
06/18/98

03/04/98
05/11/9
06/24/98

02/18/98
05/26/98
06/24/98

ValidationR1
ValidationR2
ValidationR2 New code

5.0 02/12/98
03/23/98
04/06/98

06/22/98

02/23/98

04/07/98

06/30/98

02/24/98

04/08/98

06/30/98

02/24/98

04/08/98

07/02/98

03/31/98
03/31/98
05/21/98

07/08/98

03/31/98
03/31/98
05/22/98

07/14/98

02/23/98
03/23/98
04/07/98

07/15/98

ValidationR1
ValidationR1
ValidationR2

ValidationR2

Script files
Needed data to complete
testing. .met files missing
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Status of Release 2 CERES SSIT at the LaRC DAAC (08/17/98)

Subsystem
Date Files

available for
testing

Compile
and link with
SCF toolkit

Run test
cases with
SCF toolkit

cmd line

Run test
cases using

Codine

Operational
Testing

Promotion
to

Production

Delivery
placed

under CM
Description Comments

6.0/9.0 05/04/98
05/26/98
06/29/98

07/16/98
08/10/98

05/05/98
06/16/98
06/29/98

07/16/98
08/14/98

05/05/98
06/16/98
06/30/98

07/17/98
08/14/98

05/06/98
06/16/98
07/02/98

07/27/98

05/06/98

07/08/98

07/27/98

07/09/98

07/29/98

07/13/98

08/03/98

ValidationR2
ValidationR2
ValidationR2

ValidationR2
ValidationR2

Problems during testing.
No Runs Made; additional
problems found by SCF.
No Runs; Problems found.

7.2 01/22/98 03/09/98 03/09/98 03/09/98 03/09/98 ValidationR1 Not promoted

7.1/8.0/10.0 03/09/98
05/08/98
07/30/98

03/10/98
05/08/98
08/06/98

03/10/98
05/08/98
08/06/98

03/11/98
05/12/98

03/10/89 ValidationR1
ValidationR2
ValidationR2

Not promoted
Not promoted
Problems found in opera-
tional testing being worked.

11.0 02/27/98
04/24/98
06/22/98
07/08/98
07/28/98

03/04/98
04/24/98

07/08/98
07/29/98

03/04/98
04/24/98

07/09/98
07/29/98

03/04/98
04/29/98

07/15/98
07/31/98

04/29/98
06/22/98
07/16/98
07/31/98

04/08/98
05/14/98

07/17/98
08/06/98

03/04/98
06/04/98

07/21/98
08/14/98

ValidationR1
Composite
Composite
Composite
Composite

No runs made

Not promoted; script only
Problems found.

12.0 12/12/97
01/23/98
03/06/98
04/07/98

12/29/97
02/03/98
03/10/98
04/09/98

12/30/97
02/03/98
03/10/98
04/09/98

12/30/97
02/03/98
03/10/98
04/10/98

03/10/98
04/13/98

01/09/98
02/06/98
03/12/98
04/13/98

12/22/97
01/26/98
03/10/98
05/18/98

ValidationR1

DAO-GEOS2

CERESlib 10/31/97
12/04/97
12/23/97
01/20/98
02/13/98
03/06/98
03/23/98
04/21/98
05/01/98
06/03/98

11/06/97
12/09/97
01/09/98
01/23/98
02/17/98
03/09/98
03/23/98
04/21/98
05/01/98
06/03/98

11/06/97
12/09/97
01/09/98
01/23/98
02/17/98
03/09/98
03/23/98
04/21/98
05/01/98
06/03/98

N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A

N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A

N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A

11/04/97
12/09/97
01/02/98
01/22/98
02/17/98
03/09/98
03/23/98
05/04/98
05/12/98

N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A

- version of CERESlib used
at launch

- With Toolkit 5.2.1

Done by CERES CM
Done by CERES CM
Done by CERES CM
Done by CERES CM
Done by CERES CM
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CERES Post-Launch DAAC Production Measurements - 8/17/98

One execution on LaTIS configuration of each PGE for actual production of January 5, 1998 (Hr 00 if hrly) TRMM data.

SS PGE Compiler Date

Time, sec Block I/O
Mem-
ory,
MB

Disk Storage, MB Run
per
Mnt
h

Wall User Sys In Out In Int Arch

1 Instrument (1.1P1) Ada 04/06 17691 17174 200 81102 9655 317 210 887 1561 31

2 Daily TOA Inversion(All) SGIF90 06/09 2771 2066 344 57586 56 73 284 0 986 31

3 Monthly Averaging(All) SGIF90 06/11 660 549 96 2117 262 52 119 0 138 1

4.1-4.4
4.1-4.4
4.1-4.4

Surfmap (4.1-4.0P1)
Cld Ret/Ftprnt (4.1-4.1P1)
CRH Update (4.1-4.2P1)

SGIF90
SGIF90
SGIF90

07/03
07/03
07/03

5
5529

22

2
5227

18

1
84

1

496
26891

1367

4
25

7

64
430

43

2
313

9

0
757

0

5
168

19

31
744

31

4.5-4.6
4.5-4.6

TOA/Surf Flx (4.5-61P1)
TOA/Surf  Flx (4.5-6.2P1)

SGIF90
SGIF90

07/04
07/05

1311
48

351
3

906
8

3110
3097

8
6

5
16

214
193

0
0

200
197

744
744

5.0
5.0
7.2
12

Inst. SARB  (5.1P1)
Inst. SARB (5.2P1)
Synoptic SARB
MOA Regridding (12.1P1)

SGIF90
SGIF90

NAG 32

07/15
07/15

02/06

9948
6458

1737

9810
186

1666

47
6113

38

3374
5384

36102

5
466

30

23
20

45

278
240

43

0
0

0

240
273

320

744
744

31

System Total
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CERES Post-Launch DAAC Production Measurements - 8/17/98

One execution on LaTIS configuration of each PGE for actual production of January 5, 1998 (Hr 00 if hrly) TRMM data.

SS PGE Compiler Date

Time, sec Block I/O
Mem-
ory,
MB

Disk Storage, MB Run
per
Mnt

h
Wall User Sys In Out In Int Arch

6.0
6.1
9.1
9.2
9.3

Atmospheric Gridding
Sort SFW Files
Post MOA (9.1P1)
Surface Gridding
Sort SFC Files

NAG 32 07/29 27274 14345 8695 295773 4 396 9920 0 5764 1

11
11
11
11
11

Grid GOES-8 (11.1P1)
Grid GOES-9 (11.1P2)
Grid GMS       (11.1P4)
Grid Meteosat (11.1P3)
 Sort GGEO (11.2P1)

NAG 32
NAG 32
NAG 32
NAG 32
NAG 32

08/11
08/11
08/10
08/13
08/14

84712
85885
80884
75985
18073

83843
84923
80133
75090
13486

172
183
150
172

4365

32470
41179
18187
18408
16517

4
4
4
4

5115

856
805

25
23

1709

2125
2740
1272
1180

731

178
183
185
185

0

0
0
0
0

568

1
1
1
1
1

7.1
8.0

10.0

Synoptic Interpolate
Synoptic Averaging
TOA/SRB Averaging

System Total


