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DAAC/ECS STATUS Table for May 13, 1998

Release DESCRIPTION Status Problems/Comments

LaTIS Definition/
Development

Product Generation Development & Testing will be on hold for the
majority of this week to allow the S’Cool Project achieve its goal.
Both Product Generation & S’Cool reside on the same machine.
The Executive Branch of our Government will be interacting with
S’Cool this Wednesday, May 13th.

SSI&T Completed CODINE and operational testing of CLOUDS.
Completed CODINE and operational testing of GGEO.
Completed CODINE and operational testing of TISA_GRID (new
delivery expected this week per e-mail from Nichele).
CODINE and operational testing of TISA Averaging are in progress.

CERES SSI&T Procedures Document sent to CERES DMT for review;
comments due May 21.

Production Completed Production of  April 1998 completed through Instrument
(Edition1) and ERBElike Daily and Monthly (ValidationR2).
Production of May 1998 in progress for Instrument (Edition1) and
ERBElike Daily (ValR2-QC).
Production of January 1998  for  Clouds (ValidationR2) began; completed
days 1-5.
Production of January 1998 for Inversion (ValidationR2) will begin this
week.

Future Plans:  Move GGEO and SARB to production as soon as possible
(hopefully by 5/14) followed by TISA Gridding and TISA Averaging.

Other   None

Version 2.0 HW/SW
Installations

PDPS Production Rule Patch scheduled for Release to the DAACs on May
15.

Other Began informal SSI&T activities (remote access) on Version 2 with the
MISR team.
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Status of Release 2 CERES SSIT at the LaRC DAAC (05/12/98)

Subsystem
Date Files

available for
testing

Compile
and link with
SCF toolkit

Run test
cases with
SCF toolkit

cmd line

Run test
cases using

Codine

Operational
Testing

Production
Volume
Stress
Test

Delivery
placed

under CM
Comments

1.0 06/26/97
08/27/97
10/24/97
01/23/98
02/20/98

03/17/98

07/02/97
08/28/97
10/27/97
01/26/98
02/24/98

03/17/98

07/03/97
08/28/97
10/28/97
01/27/98
02/24/98

03/17/98

07/03/97
08/30/97
10/30/97
01/27/98
02/24/98

03/18/98 03/18/98

08/30/97
07/01/97
08/28/97
10/27/97
01/26/98
02/24/98

03/17/98

HDF read routines &
updated scripts

2.0 & 3.0 06/16/97
12/17/97
02/24/98
03/02/98
03/09/98
03/24/98

06/19/97
12/19/97
02/26/98
03/05/98
03/09/98
03/24/98*

06/23/97
12/19/97
02/27/98
03/06/98

03/24/98*

07/02/97
12/22/97

03/06/98

03/25/98 03/25, 04/01

07/17/97 06/23/97
12/18/97
02/25/98
03/05/98
03/09/98
03/24/98*

Updated source codes
Updated gif routines
*Done by CERES CM

4.1-4.4 08/15/97
11/14/97
02/02/98
02/20/98
02/24/98
03/12/98
04/01/98
04/21/98

08/21/97
12/02/97
02/06/98

04/01/98
04/24/98

08/25/97
12/02/97
02/17/98

04/01/98
04/29/98

08/26/97
12/03/97
02/17/98

04/02/98
04/29/98

04/10/98
04/29/98

08/26/97 08/19/97
11/18/97
02/05/98
02/20/98
02/24/98
02/12/98
04/01/98

Script files
Script files
Script files

4.5-4.6 08/22/97
12/04/97
02/12/98
04/08/98

08/30/97
12/11/97
02/19/98
04/08/98

09/02/97
12/12/97
02/20/98
04/08/98

09/03/97
12/16/97
02/20/98
04/13/98 04/14/98

09/17/97 08/28/97
12/09/97
02/18/98

4.5-4.6 08/22/97
12/04/97
02/12/98
04/08/98

08/30/97
12/11/97
02/19/98
04/08/98

09/02/97
12/12/97
02/20/98
04/08/98

09/03/97
12/16/97
02/20/98
04/13/98 04/14/98

09/17/97 08/28/97
12/09/97
02/18/98
04/08/98
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Status of Release 2 CERES SSIT at the LaRC DAAC (05/12/98)

Subsystem
Date Files

available for
testing

Compile
and link with
SCF toolkit

Run test
cases with
SCF toolkit

cmd line

Run test
cases using

Codine

Operational
Testing

Production
Volume
Stress
Test

Delivery
placed

under CM
Comments

5.0 09/11/97
11/28/97
02/12/98
03/23/98
04/06/98

09/16/97
12/05/97
02/23/98

04/07/98

09/16/97
12/08/97
02/24/98

04/08/98

09/17/97
12/08/97
02/24/98

04/08/98 04/22/98

10/30/97 09/15/97
12/05/97
02/23/98
03/23/98
04/07/98

Script files

6.0/9.0 01/09/98
03/06/98
05/04/98

01/14/98
03/09/98
05/05/98

01/16/98
03/09/98
05/05/98

01/17/98
03/10/98
05/06/98 05/06/98

01/13/98
03/09/98

7.2 01/22/98 03/09/98 03/09/98 03/09/98 03/09/98

7.1/8.0/10.0 01/20/98
03/09/98
05/08/98

03/10/98
05/08/98

03/10/98
05/08/98

03/11/98 03/10/89

11.0 08/01/97
10/10/97
02/27/98
04/24/98

08/07/97
10/16/97
03/04/98
04/24/98

08/07/97
10/16/97
03/04/98
04/24/98

08/08/97
10/17/97
03/04/98
04/29/98 04/29/98

08/05/97
10/14/97
03/04/98

12.0 08/01/97
12/12/97
01/23/98
03/06/98
04/07/98

08/05/97
12/29/97
02/03/98
03/10/98
04/09/98

08/06/97
12/30/97
02/03/98
03/10/98
04/09/98

08/08/97
12/30/97
02/03/98
03/10/98
04/10/98 04/13/98

08/08/97 08/06/97
12/22/97
01/26/98
03/10/98
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Status of Release 2 CERES SSIT at the LaRC DAAC (05/12/98)

Subsystem
Date file

available for
testing

Compile
and link with
SCF toolkit

Run test
cases with
SCF toolkit

cmd line

Run test
cases using

Codine

Operational
Testing

Production
Volume
Stress
Test

Delivery
placed

under CM
Comments

CERESlib 06/17/97
08/01/97+
10/03/97*
10/31/97-
12/04/97
12/23/97
01/20/98
02/13/98
03/06/98
03/23/98
04/21/98
05/01/98

06/18/97
08/05/97
10/07/97
11/06/97
12/09/97
01/09/98
01/23/98
02/17/98
03/09/98
03/23/98
04/21/98
05/01/98

06/18/97
08/05/97
10/07/97
11/06/97
12/09/97
01/09/98
01/23/98
02/17/98
03/09/98
03/23/98
04/21/98
05/01/98

N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A

N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A

N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A

06/23/97
08/05/97
10/07/97
11/04/97
12/09/97
01/02/98
01/22/98
02/17/98
03/09/98
03/23/98
05/04/98
05/12/98

+Delivery for SS 11
* Delivery for TK5.2
- Delivery for SSF

- With Toolkit 5.2.1

Done by CERES CM
Done by CERES CM
Done by CERES CM
Done by CERES CM
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CERES Post-Launch DAAC Production Measurements - 4/1/98

One execution on LaTIS configuration of each PGE for actual production of January 5, 1998 TRMM data

 System total: multiply each PGE measure by the number of Runs per Data Month for that PGE, then add all PGE’s.  Some
PGE’s will require more resources for each instrument on EOS-AM and EOS-PM.

SS PGE Compiler Date
Time, sec Block I/O Mem-

ory,
MB

Disk Storage, MB Runs
per

MnthWall User Sys In Out In Int Arch

1.0 Instrument Ada 02/02 18745 18236 179 68689 9913 309 210 887 992 31

2.0 Daily TOA Inversion SGIF90 03/11 1626 1080 274 36934 38 71 278 0 482 31

3.0 Monthly Averaging SGIF90 03/11 214 162 41 2029 184 16 119 0 75 1

4.1-3 Cloud Retrieval SGIF90 03/24 4082 3939 42 4547 7 416 313 757 168 744

4.4 Footprint Convolution SGIF90 03/24 2451 2345 22 8740 4 416 793 0 200 744

4.5-6 TOA/Surface Fluxes SGIF90 03/25 145 33 107 3268 8 4 214 0 200 744

5.0
7.2

12.0

Instantaneous SARB
Synoptic SARB
MOA Regridding NAG 32 02/06 1737 1666 38 36102 30 45 43 0 320 31

6.0
6.1
9.1
9.2
9.3

Atmospheric Gridding
Sort SFW Files
Post-process MOA
Surface Gridding
Sort SFC Files

11.0
11.1

Grid Geostationary
Sort GGEO

7.1
8.0

10.0

Synoptic Interpolate
Synoptic Averaging
TOA/SRB Averaging

System Total


