'DAAC/ECS STATUS Table for November 18, 1998

Release DESCRIPTION Status Problems/Comments
LaTIS Definition/ Automated Instrument is in Parallel Production/testing.
Development
Code is under development to implement the Automated Product
Generation Instrument Software for Reprocessing.
Subsystem 12 Automated Wrapper application is undergoing testin
SSI&T Expecting delivery of Instrument this week.
SSI&T testing has been completed on Inversion. Operational testin
Inversion will be held off until the DAAC recieves the new version o
Clouds.
Production Completed processing of Regrid MOA for May 1-26, 1998.
DPREP continues to be processed each day. Problem occurred inr
DPREP for 11/14/98. This problem is currently under investigation.
Other TABITHA and the LaTIS Archive System will be down on Thursday
November 19, 1998 from 10 AM to 2 PM.
Version 2.0 | HW/SW ECS V2.0 Drop 4PX at Langley DAAC has been installed and checke
Installations by the DAAC team in all 3 modes. Currently site acceptance testing
(AT’s) for system functionality and dry-run testing of chained MISR
PGE’s are ongoing.
Other
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Status of Release 2 CERES SSIT at the LaRC DAAC (11/18/98)

Date Files Compile Run tes_:t Run test . Promotion Delivery
. : ; cases with . Operational o
Subsystem | available for | and link with SCE toolkit | ases using Testing to placed Description Comments
testing SCF toolkit . Codine Production under CM
cmd line
1.0 10/24/97 10/27/97 10/28/97 10/30/97 11/26/97 10/27/97 AtLaunch
01/23/98 01/26/98 01/27/98 01/27/98 02/02/98 01/26/98 | ValidationR1
02/20/98 02/24/98 02/24/98 02/24/98 03/02/98 02/24/98 | ValidationR1| new scripts
03/17/98 03/17/98 03/17/98 03/18/98 03/18/98 04/02/98 03/17/98 Editionl
06/01/98 06/02/98 06/02/98 06/08/98 06/17/98 06/18/98 06/22/98 Editionl new ConvertBDS
07/21/98 07/22/98 07/22/98 07/30/98 07/31/98 08/04/98 08/13/98 Editionl new algorithms, offsets
09/11/98 09/11/98 09/14/98 09/15/98 09/17/98 09/21/98 09/22/98 Editionl
2.0&3.0 12/17/97 12/19/97 12/19/97 12/22/97 12/29/97 12/18/97 AtLaunch
02/24/98 02/26/98 02/27/98 02/28/97 02/25/98 | ValidationR1
03/02/98 03/05/98 03/06/98 03/06/98 03/05/98 | ValidationR1 | revised source code
03/09/98 03/09/98 03/09/98 03/98/98 03/10/98 03/09/98 ValidationR | Revised code
03/24/98 03/24/98 03/24/98 03/25/98 04/01/98 04/06/98 03/24/98 | ValidationR2
05/29/98 05/29/98 06/03/98 06/03/98 06/05/98 06/08/98 06/10/98 Editionl
07/14/98 07/15/98 07/16/98 07/20/98 07/24/98 07/27/98 07/27/98 Editionl
09/11/98 09/15/98 09/17/98 09/22/98 09/25/98 09/28/98 Editionl
4.1-4.4 02/20/98 02/20/98 02/20/98 | ValidationR1| Script files
02/24/98 02/24/98 02/24/98 | ValidationR1| Script files
03/12/98 03/12/98 03/12/98 | ValidationR1| Script files
04/01/98 04/01/98 04/01/98 04/02/98 04/10/98 04/01/98 | ValidationR2| Not promoted
04/21/98 04/24/98 04/29/98 04/29/98 04/29/98 05/04/98 05/20/98 | ValidationR2
06/25/98 06/25/98 06/26/98 06/29/98 07/01/98 07/02/98 07/05/98 | ValidationR2| New code
4.5-4.6 04/08/98 04/08/98 04/08/98 04/13/98 04/14/98 05/11/9 05/26/98 | ValidationR2
06/12/98 06/12/98 06/16/98 06/18/98 06/18/98 06/24/98 06/24/98 | ValidationR2| New code
10/13/98 10/13/98 10/16/98 10/16/98 10/16/98 ValidationR2 | New delivery expected.
11/13/98 11/13/98 11/13/98 11/17/98 ValidationR3 | On hold until clouds deliv.
5.0 02/12/98 02/23/98 02/24/98 02/24/98 03/31/98 03/31/98 02/23/98 | ValidationR1
03/23/98 03/31/98 03/31/98 03/23/98 | ValidationR1| Script files
04/06/98 04/07/98 04/08/98 04/08/98 05/21/98 05/22/98 04/07/98 | ValidationR2| Needed data to complete
testing. .met files missing
06/22/98 06/30/98 06/30/98 07/02/98 07/08/98 07/14/98 07/15/98 | ValidationR2
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Status of Release 2 CERES SSIT at the LaRC DAAC (11/18/98)

Date Files Compile Run tes_t Run test . Promotion Delivery
: . . cases with . Operational -
Subsystem | available for | and link with SCE toolkit | €@Ses using Testing to placed Description Comments
testing SCF toolkit . Codine Production under CM
cmd line
6.0/9.0 05/04/98 05/05/98 05/05/98 05/06/98 05/06/98 ValidationR2
05/26/98 06/16/98 06/16/98 06/16/98 ValidationR2 | Problems during testing.
06/29/98 06/29/98 06/30/98 07/02/98 07/08/98 07/09/98 07/13/98 ValidationR2 | No Runs Made; additional
problems found by SCF.
07/16/98 07/16/98 07/17/98 07/27/98 07/27/98 07/29/98 08/03/98 ValidationR2 | No Runs; Problems found.
08/10/98 08/14/98 08/14/98 08/15/98 08/19/98 08/20/98 08/21/98 ValidationR2
08/27/98 N/A N/A N/A 08/27/98 08/28/98 08/31/98 ValidationR2 | New Scripts for prod. prob-
lem.
7.2 01/22/98 03/09/98 03/09/98 03/09/98 03/09/98 ValidationR1  Not promoted
7.1/8.0/10.0 03/09/98 03/10/98 03/10/98 03/11/98 03/10/89 ValidationR1 | Not promoted
05/08/98 05/08/98 05/08/98 05/12/98 ValidationR2 | Not promoted
07/30/98 08/06/98 08/06/98 08/26/98 09/09/98 09/09/98 09/10/98 ValidationR2 | Problem discovered during
operational, corrected. Only
ran Subsystem 10.
11.0 02/27/98 03/04/98 03/04/98 03/04/98 04/08/98 03/04/98 ValidationR1 | No runs made
04/24/98 04/24/98 04/24/98 04/29/98 04/29/98 05/14/98 06/04/98 Composite
06/22/98 06/22/98 Composite | Not promoted; script only
07/08/98 07/08/98 07/09/98 07/15/98 07/16/98 07/17/98 07/21/98 Composite | Problems found.
07/28/98 07/29/98 07/29/98 07/31/98 07/31/98 08/06/98 08/14/98 Composite
12.0 12/12/97 12/29/97 12/30/97 12/30/97 01/09/98 12/22/97 ValidationR1
01/23/98 02/03/98 02/03/98 02/03/98 02/06/98 01/26/98
03/06/98 03/10/98 03/10/98 03/10/98 03/10/98 03/12/98 03/10/98
04/07/98 04/09/98 04/09/98 04/10/98 04/13/98 04/13/98 05/18/98 | DAO-GEOS2
CERESIib 03/23/98 03/23/98 03/23/98 N/A N/A N/A 03/23/98 N/A Done by CERES CM
04/21/98 04/21/98 04/21/98 N/A N/A N/A 05/04/98 N/A Done by CERES CM
05/01/98 05/01/98 05/01/98 N/A N/A N/A 05/12/98 N/A Done by CERES CM
06/03/98 06/03/98 06/03/98 N/A N/A N/A N/A Done by CERES CM
09/11/98 09/11/98 09/14/98 N/A N/A 09/21/98 09/22/98 N/A Promoted CERES constan
file.
11/04/98 11/04/98 11/05/98 N/A N/A N/A 11/09/98 N/A
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CERES Post-Launch DAAC Production Measurements - 11/18/98

One execution on LaTIS configuration of each PGE for actual production of January 5, 1998 (Hr 00 if hrly) TRMM data.

Time, sec Block 1/10 Mem- Disk Storage, MB | Run
SS PGE Compiler | Date ory, I\elirt
Wall User | Sys In Out MB In Int | Arch h

1.0 Instrument (1.1P1) Ada 09/21 | 42296 | 17776 | 443 | 24223 | 7756 32| 105 | 355 864 31

Instrument (1.2P1) Ada 09/22 | 2242 72 16 | 19499 2 318 | 864 0 276 31

2.0 Snow Map Gen. (2.1P1) SGIF90 | 09/29 85 69 4 1066 14 45 66 0| 0.05 1

Daily TOA Inversion(All) SGIF90 | 09/29 | 6810 4125 | 2042 | 40435 | 1005 74 | 276 0 959 31

3.0 Monthly Averaging(All) - SGIF90 | 10/01 767 613 | 132 | 12466 469 52| 670 0 199 1

Feb. 1998

4.1-4.4 | Surfmap (4.1-4.0P1) SGIF90 | 07/03 5 2 1 496 4 64 2 0 5 31

4.1-4.4 | Cld Ret/Ftprnt (4.1-4.1P1) = SGIF90 | 07/03 | 5529 | 5227 84 | 26891 25 430 | 313 | 757 168 | 744

4.1-4.4 | CRH Update (4.1-4.2P1) SGIF90 | 07/03 22 18 1 1367 7 43 9 0 19 31

4.5-4.6 | TOA/Surf FIx (4.5-61P1) SGIF90 | 07/04 | 1311 351 | 906 3110 8 5| 214 0 200 | 744

4.5-4.6 | TOA/Surf FIx (4.5-6.2P1) | SGIF90 | 07/05 48 3 8 3097 6 16 | 193 0 197 | 744

5.0 Inst. SARB (5.1P1) SGIF90 | 07/15 | 9948 9810 a7 3374 5 23 | 278 0 240 | 744

5.0 Inst. SARB (5.2P1) SGIF90 | 07/15 | 6458 186 | 6113 5384 466 20 | 240 0 273 | 744
7.2 Synoptic SARB

12.0 | MOA Regridding (12.1P1) | NAG 32 | 02/06 | 1737 1666 38| 36102 30 45 43 0 320 31
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CERES Post-Launch DAAC Production Measurements - 11/18/98

One execution on LaTIS configuration of each PGE for actual production of January 5, 1998 (Hr 00 if hrly) TRMM data.

Time, sec Block I/0 Mem- Disk Storage, MB | Run
SS PGE Compiler | Date ory, I\F;Iirt
Wall User | Sys In Out MB In Int | Arch h
6.0 Synoptic Gridding (6.1P1) | NAG32 | 08/26 66 16 29 4203 3 89 | 6004 1 0| 744
6.0 Sort FSW Files(6.2P1) NAG32 | 08/28 719 220 | 289 | 41774 75 499 | 2970 0 2114 1
6.0 FSW HDF (6.3P1) NAG32 | 08/28 | 1098 640 | 436 | 32300 52 138 | 2114 0 2110 1
9.0 Post MOA (9.1P1) NAG 32 | 08/20 | 27160 | 14194 | 8753 | 288014 6 397 | 9920 0 5764 1
9.0 Surface Gridding (9.2P1) NAG 32 | 08/21 44 12 29 3607 3 121 | 5964 1 0| 744
9.0 Sort SFC Files (9.3P1) NAG32 | 08/28 384 148 | 173 | 17885 74 497 | 1385 0 824 1
9.0 SFC HDF (9.4P1) NAG32 | 08/28 463 252 | 199 | 12450 27 105 | 824 0 810 1
11.0 | Grid GOES-8 (11.1P1) NAG 32 | 08/11 | 84712 | 83843 | 172 | 32470 4 856 | 2125 | 178 0 1
11.0 | Grid GOES-9 (11.1P2) NAG 32 | 08/11 | 85885 84923 | 183 | 41179 4 805 | 2740 | 183 0 1
11.0 | Grid GMS (11.1P4) NAG 32 | 08/10 | 80884 | 80133 | 150 18187 4 25 | 1272 | 185 0 1
11.0 | Grid Meteosat (11.1P3) NAG 32 | 08/13 | 75985 | 75090 | 172 | 18408 4 23 | 1180 | 185 0 1
11.0 Sort GGEO (11.2P1) NAG 32 | 08/14 | 18073 H 13486 | 4365 | 16517 5115 | 1709 | 731 0 568 1
7.1 Synoptic Interpolate
8.0 Synoptic Averaging
10.0 | TOA/SRB Averaging NAG 32 | 09/10 | 13563 | 8368 | 876 | 80980 74 627 | 7090 0| 2428 1
System Total
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