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DAAC/ECS STATUS Table for August 5, 1998

Release DESCRIPTION Status Problems/Comments

LaTIS Definition/
Development

Received the 2.02 version of the Informix SDK and installed it on Bartok.
Preliminary testing shows that it fixed the bug which was causing the
memory leak. Plan to continue testing with the new SDK and determine if
we can upgrade our development platform, Merlin, to the 2.02 SDK.

Testing of the Instrument (1.1P1) wrapper application is ongoing. Plan on
testing the interface between the DPREP wrapper and the Instrument
wrapper. Plan on integrating PGE 1.2P1 into the PGS.

Development of the ERBE-like wrapper is ongoing.

SSI&T CODINE and Operational testing completed on Subsystem 1.0
(Instrument). Awaiting promotion to production.
CODINE and Operational testing completed on Subsystem 11.0 (GGEO).
Promoting  to production.
CODINE and Operational testing completed on Subsystem 6.0&9.0
(TISA_GRD). Promoted to production.
CODINE and Operational testing completed on Subsystem 2.0&3.0
(ERBE-like). Promoted to production.
Awaiting delivery of Subsystem 7.1, 8, 10 (TISA_AVG).

Problem with code found in
production. Production stopped.

Production Currently processing ERBElike through July 98.

Hope to promote Instrument to production and start processing this week.

Hope to promote Grid GEO to production and start processing this week.

Other Revising Operations Agreement based on comments received.

Version 2.0 HW/SW
Installations

ECS V2.0 Drop 4P/P1 installation and checkout at Langley DAAC is in
progress. Acceptance tests for this drop is scheduled to begin after the
checkout.

Other Current SSI&T activities at Langley DAAC involve MISR PGE’s.
Current emphasis is chaining multiple PGE’s and end-to-end tests.
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Status of Release 2 CERES SSIT at the LaRC DAAC (08/05/98)

Subsystem
Date Files

available for
testing

Compile
and link with
SCF toolkit

Run test
cases with
SCF toolkit

cmd line

Run test
cases using

Codine

Operational
Testing

Promotion
to

Production

Delivery
placed

under CM
Description Comments

1.0 10/24/97
01/23/98
02/20/98
03/17/98
06/01/98
07/21/98

10/27/97
01/26/98
02/24/98
03/17/98
06/02/98
07/22/98

10/28/97
01/27/98
02/24/98
03/17/98
06/02/98
07/22/98

10/30/97
01/27/98
02/24/98
03/18/98
06/08/98
07/30/98

03/18/98
06/17/98
07/31/98

11/26/97
02/02/98
03/02/98
04/02/98
06/18/98
08/04/98

10/27/97
01/26/98
02/24/98
03/17/98
06/22/98

AtLaunch
ValidationR1
ValidationR1
Edition1
Edition1

new scripts

new ConvertBDS

2.0 & 3.0 12/17/97
02/24/98
03/02/98
03/09/98
03/24/98
05/29/98
07/14/98

12/19/97
02/26/98
03/05/98
03/09/98
03/24/98
05/29/98
07/15/98

12/19/97
02/27/98
03/06/98
03/09/98
03/24/98
06/03/98
07/16/98

12/22/97
02/28/97
03/06/98
03/98/98
03/25/98
06/03/98
07/20/98

04/01/98
06/05/98
07/24/98

12/29/97

03/10/98
04/06/98
06/08/98
07/27/98

12/18/97
02/25/98
03/05/98
03/09/98
03/24/98
06/10/98
07/27/98

AtLaunch
ValidationR1
ValidationR1
ValidationR
ValidationR2
Edition1
Edition1

revised source code
Revised code

4.1-4.4 01/30/98
02/20/98
02/24/98
03/12/98
04/01/98
04/21/98
06/25/98

02/06/98

04/01/98
04/24/98
06/25/98

02/17/98

04/01/98
04/29/98
06/26/98

02/17/98

04/02/98
04/29/98
06/29/98

04/10/98
04/29/98
07/01/98

02/17/98
02/20/98
02/24/98
03/12/98

05/04/98
07/02/98

02/05/98
02/20/98
02/24/98
03/12/98
04/01/98
05/20/98
07/05/98

ValidationR1
ValidationR1
ValidationR1
ValidationR1
ValidationR2
ValidationR2
ValidationR2

Script files
Script files
Script files
Not promoted

New code

4.5-4.6 02/12/98
04/08/98
06/12/98

02/19/98
04/08/98
06/12/98

02/20/98
04/08/98
06/16/98

02/20/98
04/13/98
06/18/98

04/14/98
06/18/98

03/04/98
05/11/9
06/24/98

02/18/98
05/26/98
06/24/98

ValidationR1
ValidationR2
ValidationR2 New code

5.0 02/12/98
03/23/98
04/06/98

06/22/98

02/23/98

04/07/98

06/30/98

02/24/98

04/08/98

06/30/98

02/24/98

04/08/98

07/02/98

03/31/98
03/31/98
05/21/98

07/08/98

03/31/98
03/31/98
05/22/98

07/14/98

02/23/98
03/23/98
04/07/98

07/15/98

ValidationR1
ValidationR1
ValidationR2

ValidationR2

Script files
Needed data to complete
testing. .met files missing
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Status of Release 2 CERES SSIT at the LaRC DAAC (08/05/98)

Subsystem
Date Files

available for
testing

Compile
and link with
SCF toolkit

Run test
cases with
SCF toolkit

cmd line

Run test
cases using

Codine

Operational
Testing

Promotion
to

Production

Delivery
placed

under CM
Description Comments

6.0/9.0 05/04/98

05/26/98

06/29/98

07/16/98

05/05/98

06/16/98

06/29/98

07/16/98

05/05/98

06/16/98

06/30/98

07/17/98

05/06/98

06/16/98

07/02/98

07/27/98

05/06/98

07/08/98

07/27/98

07/09/98

07/29/98

07/13/98

08/03/98

ValidationR2

ValidationR2

ValidationR2

Problems during operational
testing.  Currently being
worked.
No Runs Made; additional
problems found by SCF.
No Runs; Problems found.

7.2 01/22/98 03/09/98 03/09/98 03/09/98 03/09/98 ValidationR1 Not promoted

7.1/8.0/10.0 03/09/98
05/08/98

03/10/98
05/08/98

03/10/98
05/08/98

03/11/98
05/12/98

03/10/89 ValidationR1
ValidationR2

Not promoted
Not promoted; need new
delivery.

11.0 02/27/98
04/24/98
06/22/98
07/08/98
07/28/98

03/04/98
04/24/98

07/08/98
07/29/98

03/04/98
04/24/98

07/09/98
07/29/98

03/04/98
04/29/98

07/15/98
07/31/98

04/29/98
06/22/98
07/16/98
07/31/98

04/08/98
05/14/98

07/17/98
08/05/98

03/04/98
06/04/98

ValidationR1
Composite
Composite
Composite
Composite

No runs made

Not promoted; script only
Problems found.

12.0 12/12/97
01/23/98
03/06/98
04/07/98

12/29/97
02/03/98
03/10/98
04/09/98

12/30/97
02/03/98
03/10/98
04/09/98

12/30/97
02/03/98
03/10/98
04/10/98

03/10/98
04/13/98

01/09/98
02/06/98
03/12/98
04/13/98

12/22/97
01/26/98
03/10/98
05/18/98

ValidationR1

DAO-GEOS2

CERESlib 10/31/97
12/04/97
12/23/97
01/20/98
02/13/98
03/06/98
03/23/98
04/21/98
05/01/98
06/03/98

11/06/97
12/09/97
01/09/98
01/23/98
02/17/98
03/09/98
03/23/98
04/21/98
05/01/98
06/03/98

11/06/97
12/09/97
01/09/98
01/23/98
02/17/98
03/09/98
03/23/98
04/21/98
05/01/98
06/03/98

N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A

N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A

N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A

11/04/97
12/09/97
01/02/98
01/22/98
02/17/98
03/09/98
03/23/98
05/04/98
05/12/98

N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A

- version of CERESlib used
at launch

- With Toolkit 5.2.1

Done by CERES CM
Done by CERES CM
Done by CERES CM
Done by CERES CM
Done by CERES CM
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CERES Post-Launch DAAC Production Measurements - 8/05/98

One execution on LaTIS configuration of each PGE for actual production of January 5, 1998 (Hr 00 if hrly) TRMM data.

SS PGE Compiler Date

Time, sec Block I/O
Mem-
ory,
MB

Disk Storage, MB Run
per
Mnt

h
Wall User Sys In Out In Int Arch

1 Instrument (1.1P1) Ada 04/06 17691 17174 200 81102 9655 317 210 887 1561 31

2 Daily TOA Inversion(All) SGIF90 06/09 2771 2066 344 57586 56 73 284 0 986 31

3 Monthly Averaging(All) SGIF90 06/11 660 549 96 2117 262 52 119 0 138 1

4.1-4.4
4.1-4.4
4.1-4.4

Surfmap (4.1-4.0P1)
Cld Ret/Ftprnt (4.1-4.1P1)
CRH Update (4.1-4.2P1)

SGIF90
SGIF90
SGIF90

07/03
07/03
07/03

5
5529

22

2
5227

18

1
84

1

496
26891

1367

4
25

7

64
430

43

2
313

9

0
757

0

5
168

19

31
744

31

4.5-4.6
4.5-4.6

TOA/Surf Flx (4.5-61P1)
TOA/Surf  Flx (4.5-6.2P1)

SGIF90
SGIF90

07/04
07/05

1311
48

351
3

906
8

3110
3097

8
6

5
16

214
193

0
0

200
197

744
744

5.0
5.0
7.2
12

Inst. SARB  (5.1P1)
Inst. SARB (5.2P1)
Synoptic SARB
MOA Regridding (12.1P1)

SGIF90
SGIF90

NAG 32

07/15
07/15

02/06

9948
6458

1737

9810
186

1666

47
6113

38

3374
5384

36102

5
466

30

23
20

45

278
240

43

0
0

0

240
273

320

744
744

31

6.0
6.1
9.1
9.2
9.3

Atmospheric Gridding
Sort SFW Files
Post-process MOA
Surface Gridding
Sort SFC Files

NAG 32 07/29 27274 14345 8695 295773 4 396 9920 0 5764 1

11
11

Grid Geostationary*
Sort GGEO

NAG 32 05/19 84653 83752 167 32457 3 856 2125 178 0 4

7.1
8.0

10.0

Synoptic Interpolate
Synoptic Averaging
TOA/SRB Averaging

System Total


