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DAAC/ECS STATUS Table for November 18, 1998

Release DESCRIPTION Status Problems/Comments

LaTIS Definition/
Development

Automated Instrument is in Parallel Production/testing.

Code is under development to implement the Automated Product
Generation Instrument Software for Reprocessing.

Subsystem 12 Automated Wrapper application is undergoing testing.

SSI&T Expecting delivery of Instrument this week.

SSI&T testing has been completed on Inversion. Operational testing on
Inversion will be held off until the DAAC recieves the new version of
Clouds.

Production Completed processing of Regrid MOA for May 1-26, 1998.

DPREP continues to be processed each day. Problem occurred in running
DPREP for 11/14/98. This problem is currently under investigation.

Other TABITHA and the LaTIS Archive System will be down on Thursday,
November 19, 1998 from 10 AM to 2 PM.

Version 2.0 HW/SW
Installations

ECS V2.0 Drop 4PX at Langley DAAC has been installed and checked out
by the DAAC team in all 3 modes. Currently site acceptance testing
(AT’s) for system functionality and dry-run testing of chained MISR
PGE’s are ongoing.

Other
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Status of Release 2 CERES SSIT at the LaRC DAAC (11/18/98)

Subsystem
Date Files

available for
testing

Compile
and link with
SCF toolkit

Run test
cases with
SCF toolkit

cmd line

Run test
cases using

Codine

Operational
Testing

Promotion
to

Production

Delivery
placed

under CM
Description Comments

1.0 10/24/97
01/23/98
02/20/98
03/17/98
06/01/98
07/21/98
09/11/98

10/27/97
01/26/98
02/24/98
03/17/98
06/02/98
07/22/98
09/11/98

10/28/97
01/27/98
02/24/98
03/17/98
06/02/98
07/22/98
09/14/98

10/30/97
01/27/98
02/24/98
03/18/98
06/08/98
07/30/98
09/15/98

03/18/98
06/17/98
07/31/98
09/17/98

11/26/97
02/02/98
03/02/98
04/02/98
06/18/98
08/04/98
09/21/98

10/27/97
01/26/98
02/24/98
03/17/98
06/22/98
08/13/98
09/22/98

AtLaunch
ValidationR1
ValidationR1

Edition1
Edition1
Edition1
Edition1

new scripts

new ConvertBDS
new algorithms, offsets

2.0 & 3.0 12/17/97
02/24/98
03/02/98
03/09/98
03/24/98
05/29/98
07/14/98
09/11/98

12/19/97
02/26/98
03/05/98
03/09/98
03/24/98
05/29/98
07/15/98
09/15/98

12/19/97
02/27/98
03/06/98
03/09/98
03/24/98
06/03/98
07/16/98
09/17/98

12/22/97
02/28/97
03/06/98
03/98/98
03/25/98
06/03/98
07/20/98
09/22/98

04/01/98
06/05/98
07/24/98
09/25/98

12/29/97

03/10/98
04/06/98
06/08/98
07/27/98
09/28/98

12/18/97
02/25/98
03/05/98
03/09/98
03/24/98
06/10/98
07/27/98

AtLaunch
ValidationR1
ValidationR1
ValidationR
ValidationR2

Edition1
Edition1
Edition1

revised source code
Revised code

4.1-4.4 02/20/98
02/24/98
03/12/98
04/01/98
04/21/98
06/25/98

04/01/98
04/24/98
06/25/98

04/01/98
04/29/98
06/26/98

04/02/98
04/29/98
06/29/98

04/10/98
04/29/98
07/01/98

02/20/98
02/24/98
03/12/98

05/04/98
07/02/98

02/20/98
02/24/98
03/12/98
04/01/98
05/20/98
07/05/98

ValidationR1
ValidationR1
ValidationR1
ValidationR2
ValidationR2
ValidationR2

Script files
Script files
Script files
Not promoted

New code

4.5-4.6 04/08/98
06/12/98
10/13/98
11/13/98

04/08/98
06/12/98
10/13/98
11/13/98

04/08/98
06/16/98
10/16/98
11/13/98

04/13/98
06/18/98
10/16/98
11/17/98

04/14/98
06/18/98
10/16/98

05/11/9
06/24/98

05/26/98
06/24/98

ValidationR2
ValidationR2
ValidationR2
ValidationR3

New code
New delivery expected.
On hold until clouds deliv.

5.0 02/12/98
03/23/98
04/06/98

06/22/98

02/23/98

04/07/98

06/30/98

02/24/98

04/08/98

06/30/98

02/24/98

04/08/98

07/02/98

03/31/98
03/31/98
05/21/98

07/08/98

03/31/98
03/31/98
05/22/98

07/14/98

02/23/98
03/23/98
04/07/98

07/15/98

ValidationR1
ValidationR1
ValidationR2

ValidationR2

Script files
Needed data to complete
testing. .met files missing



DAAC Status                                                   3                                                              Tuesday, November 17, 1998

Status of Release 2 CERES SSIT at the LaRC DAAC (11/18/98)

Subsystem
Date Files

available for
testing

Compile
and link with
SCF toolkit

Run test
cases with
SCF toolkit

cmd line

Run test
cases using

Codine

Operational
Testing

Promotion
to

Production

Delivery
placed

under CM
Description Comments

6.0/9.0 05/04/98
05/26/98
06/29/98

07/16/98
08/10/98
08/27/98

05/05/98
06/16/98
06/29/98

07/16/98
08/14/98

N/A

05/05/98
06/16/98
06/30/98

07/17/98
08/14/98

N/A

05/06/98
06/16/98
07/02/98

07/27/98
08/15/98

N/A

05/06/98

07/08/98

07/27/98
08/19/98
08/27/98

07/09/98

07/29/98
08/20/98
08/28/98

07/13/98

08/03/98
08/21/98
08/31/98

ValidationR2
ValidationR2
ValidationR2

ValidationR2
ValidationR2
ValidationR2

Problems during testing.
No Runs Made; additional
problems found by SCF.
No Runs; Problems found.

New Scripts for prod. prob-
lem.

7.2 01/22/98 03/09/98 03/09/98 03/09/98 03/09/98 ValidationR1 Not promoted

7.1/8.0/10.0 03/09/98
05/08/98
07/30/98

03/10/98
05/08/98
08/06/98

03/10/98
05/08/98
08/06/98

03/11/98
05/12/98
08/26/98 09/09/98 09/09/98

03/10/89

09/10/98

ValidationR1
ValidationR2
ValidationR2

Not promoted
Not promoted
Problem discovered during
operational, corrected. Only
ran Subsystem 10.

11.0 02/27/98
04/24/98
06/22/98
07/08/98
07/28/98

03/04/98
04/24/98

07/08/98
07/29/98

03/04/98
04/24/98

07/09/98
07/29/98

03/04/98
04/29/98

07/15/98
07/31/98

04/29/98
06/22/98
07/16/98
07/31/98

04/08/98
05/14/98

07/17/98
08/06/98

03/04/98
06/04/98

07/21/98
08/14/98

ValidationR1
Composite
Composite
Composite
Composite

No runs made

Not promoted; script only
Problems found.

12.0 12/12/97
01/23/98
03/06/98
04/07/98

12/29/97
02/03/98
03/10/98
04/09/98

12/30/97
02/03/98
03/10/98
04/09/98

12/30/97
02/03/98
03/10/98
04/10/98

03/10/98
04/13/98

01/09/98
02/06/98
03/12/98
04/13/98

12/22/97
01/26/98
03/10/98
05/18/98

ValidationR1

DAO-GEOS2

CERESlib 03/23/98
04/21/98
05/01/98
06/03/98
09/11/98

11/04/98

03/23/98
04/21/98
05/01/98
06/03/98
09/11/98

11/04/98

03/23/98
04/21/98
05/01/98
06/03/98
09/14/98

11/05/98

N/A
N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A
09/21/98

N/A

03/23/98
05/04/98
05/12/98

09/22/98

11/09/98

N/A
N/A
N/A
N/A
N/A

N/A

N/A

Done by CERES CM
Done by CERES CM
Done by CERES CM
Done by CERES CM
Promoted CERES constant
file.
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CERES Post-Launch DAAC Production Measurements - 11/18/98

One execution on LaTIS configuration of each PGE for actual production of January 5, 1998 (Hr 00 if hrly) TRMM data.

SS PGE Compiler Date

Time, sec Block I/O
Mem-
ory,
MB

Disk Storage, MB Run
per
Mnt
h

Wall User Sys In Out In Int Arch

1.0 Instrument (1.1P1)
Instrument (1.2P1)

Ada
Ada

09/21
09/22

42296
2242

17776
72

443
16

24223
19499

7756
2

32
318

105
864

355
0

864
276

31
31

2.0 Snow Map Gen. (2.1P1)
Daily TOA Inversion(All)

SGIF90
SGIF90

09/29
09/29

85
6810

69
4125

4
2042

1066
40435

14
1005

45
74

66
276

0
0

0.05
959

1
31

3.0 Monthly Averaging(All) -
Feb. 1998

SGIF90 10/01 767 613 132 12466 469 52 670 0 199 1

4.1-4.4
4.1-4.4
4.1-4.4

Surfmap (4.1-4.0P1)
Cld Ret/Ftprnt (4.1-4.1P1)
CRH Update (4.1-4.2P1)

SGIF90
SGIF90
SGIF90

07/03
07/03
07/03

5
5529

22

2
5227

18

1
84

1

496
26891

1367

4
25

7

64
430

43

2
313

9

0
757

0

5
168

19

31
744

31

4.5-4.6
4.5-4.6

TOA/Surf Flx (4.5-61P1)
TOA/Surf  Flx (4.5-6.2P1)

SGIF90
SGIF90

07/04
07/05

1311
48

351
3

906
8

3110
3097

8
6

5
16

214
193

0
0

200
197

744
744

5.0
5.0
7.2

12.0

Inst. SARB  (5.1P1)
Inst. SARB (5.2P1)
Synoptic SARB
MOA Regridding (12.1P1)

SGIF90
SGIF90

NAG 32

07/15
07/15

02/06

9948
6458

1737

9810
186

1666

47
6113

38

3374
5384

36102

5
466

30

23
20

45

278
240

43

0
0

0

240
273

320

744
744

31



DAAC Status                                                   5                                                              Tuesday, November 17, 1998

CERES Post-Launch DAAC Production Measurements - 11/18/98

One execution on LaTIS configuration of each PGE for actual production of January 5, 1998 (Hr 00 if hrly) TRMM data.

SS PGE Compiler Date

Time, sec Block I/O
Mem-
ory,
MB

Disk Storage, MB Run
per
Mnt

h
Wall User Sys In Out In Int Arch

6.0
6.0
6.0
9.0
9.0
9.0
9.0

Synoptic Gridding (6.1P1)
Sort FSW Files(6.2P1)
FSW HDF (6.3P1)
Post MOA (9.1P1)
Surface Gridding (9.2P1)
Sort SFC Files (9.3P1)
SFC HDF (9.4P1)

NAG32
NAG32
NAG32
NAG 32
NAG 32
NAG32
NAG32

08/26
08/28
08/28
08/20
08/21
08/28
08/28

66
719

1098
27160

44
384
463

16
220
640

14194
12

148
252

29
289
436

8753
29

173
199

4203
41774
32300

288014
3607

17885
12450

3
75
52

6
3

74
27

89
499
138
397
121
497
105

6004
2970
2114
9920
5964
1385

824

1
0
0
0
1
0
0

0
2114
2110
5764

0
824
810

744
1
1
1

744
1
1

11.0
11.0
11.0
11.0
11.0

Grid GOES-8 (11.1P1)
Grid GOES-9 (11.1P2)
Grid GMS       (11.1P4)
Grid Meteosat (11.1P3)
 Sort GGEO (11.2P1)

NAG 32
NAG 32
NAG 32
NAG 32
NAG 32

08/11
08/11
08/10
08/13
08/14

84712
85885
80884
75985
18073

83843
84923
80133
75090
13486

172
183
150
172

4365

32470
41179
18187
18408
16517

4
4
4
4

5115

856
805

25
23

1709

2125
2740
1272
1180

731

178
183
185
185

0

0
0
0
0

568

1
1
1
1
1

7.1
8.0

10.0

Synoptic Interpolate
Synoptic Averaging
TOA/SRB Averaging NAG 32 09/10 13563 8368 876 80980 74 627 7090 0 2428 1

System Total


