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DAAC/ECS STATUS Table for May 27, 1998

Release DESCRIPTION Status Problems/Comments

LaTIS Definition/
Development

Automated DPREP is almost in parallel testing on bartok; the production
machine.  Last minute issues are being ironed out.

Automation of Instrument PGE 1.1P1 is currently in the testing phase.

SSI&T Expecting new TISA Gridding and ERBElike deliveries this week.
Completed Operational Testing of Instaneous SARB.
Completed Codine Testing of TISA Averaging.

Production Completed current processing in May for Instrument (Edition1) and
ERBElike (ValR2-QC).

Completed processing for Clouds (ValidationR2) for January 1-8, 1998
and special requested validation days/hours of January and February 1998.
Completed processing for Inversion (ValidationR2) for January 1-6, 1998
and special requested validation days/hours of January and February 1998.

Completed MOA processing for February 1998.

Promoted GGEO to production and ran the GOES-8 data for January
1998.   Working on processing GEOS-9 and METEOSAT.

Promoted Instanteous SARB (ValidationR2) to production and began to
run days Jan. 1-6, 1998.

Other   None

Version 2.0 HW/SW
Installations

The PDPS Production Rules Patch for ECS Version 2.0 Drop 4 is in
progress.

Other ECS requested sample .met file to make sure there were no metadata
discrepancies that would prevent ECS from archiving and distributing
CERES data.  Maria okayed the request and a sample BDS .met file from
SSIT was sent to Landover.
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Status of Release 2 CERES SSIT at the LaRC DAAC (05/26/98)

Subsystem
Date Files

available for
testing

Compile
and link with
SCF toolkit

Run test
cases with
SCF toolkit

cmd line

Run test
cases using

Codine

Operational
Testing

Production
Volume
Stress
Test

Delivery
placed

under CM
Comments

1.0 06/26/97
08/27/97
10/24/97
01/23/98
02/20/98

03/17/98

07/02/97
08/28/97
10/27/97
01/26/98
02/24/98

03/17/98

07/03/97
08/28/97
10/28/97
01/27/98
02/24/98

03/17/98

07/03/97
08/30/97
10/30/97
01/27/98
02/24/98

03/18/98 03/18/98

08/30/97
07/01/97
08/28/97
10/27/97
01/26/98
02/24/98

03/17/98

HDF read routines &
updated scripts

2.0 & 3.0 06/16/97
12/17/97
02/24/98
03/02/98
03/09/98
03/24/98

06/19/97
12/19/97
02/26/98
03/05/98
03/09/98
03/24/98

06/23/97
12/19/97
02/27/98
03/06/98

03/24/98

07/02/97
12/22/97

03/06/98

03/25/98 03/25, 04/01

07/17/97 06/23/97
12/18/97
02/25/98
03/05/98
03/09/98
03/24/98*

Updated source codes
Updated gif routines

4.1-4.4 08/15/97
11/14/97
02/02/98
02/20/98
02/24/98
03/12/98
04/01/98
04/21/98

08/21/97
12/02/97
02/06/98

04/01/98
04/24/98

08/25/97
12/02/97
02/17/98

04/01/98
04/29/98

08/26/97
12/03/97
02/17/98

04/02/98
04/29/98

04/10/98
04/29/98

08/26/97 08/19/97
11/18/97
02/05/98
02/20/98
02/24/98
02/12/98
04/01/98
05/20/98

Script files
Script files
Script files

4.5-4.6 08/22/97
12/04/97
02/12/98
04/08/98

08/30/97
12/11/97
02/19/98
04/08/98

09/02/97
12/12/97
02/20/98
04/08/98

09/03/97
12/16/97
02/20/98
04/13/98 04/14/98

09/17/97 08/28/97
12/09/97
02/18/98
05/26/98

5.0 09/11/97
11/28/97
02/12/98
03/23/98
04/06/98

09/16/97
12/05/97
02/23/98

04/07/98

09/16/97
12/08/97
02/24/98

04/08/98

09/17/97
12/08/97
02/24/98

04/08/98

10/30/97 09/15/97
12/05/97
02/23/98
03/23/98
04/07/98

Script files
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Status of Release 2 CERES SSIT at the LaRC DAAC (05/26/98)

Subsystem
Date Files

available for
testing

Compile
and link with
SCF toolkit

Run test
cases with
SCF toolkit

cmd line

Run test
cases using

Codine

Operational
Testing

Production
Volume
Stress
Test

Delivery
placed

under CM
Comments

5.0 09/11/97
11/28/97
02/12/98
03/23/98
04/06/98

09/16/97
12/05/97
02/23/98

04/07/98

09/16/97
12/08/97
02/24/98

04/08/98

09/17/97
12/08/97
02/24/98

04/08/98 05/21/98

10/30/97 09/15/97
12/05/97
02/23/98
03/23/98
04/07/98

Script files
Needed real data to com-
plete operational testing.

6.0/9.0 01/09/98
03/06/98
05/04/98

05/26/98

01/14/98
03/09/98
05/05/98

01/16/98
03/09/98
05/05/98

01/17/98
03/10/98
05/06/98 05/06/98

01/13/98
03/09/98

Testing stopped due to
expected redelivery.
New software available.

7.2 01/22/98 03/09/98 03/09/98 03/09/98 03/09/98

7.1/8.0/10.0 01/20/98
03/09/98
05/08/98

03/10/98
05/08/98

03/10/98
05/08/98

03/11/98
05/12/98

03/10/89
Operational testing on hold
for redelivery of SS 6/9.

11.0 08/01/97
10/10/97
02/27/98
04/24/98

08/07/97
10/16/97
03/04/98
04/24/98

08/07/97
10/16/97
03/04/98
04/24/98

08/08/97
10/17/97
03/04/98
04/29/98 04/29/98

08/05/97
10/14/97
03/04/98

Subsystem being retested
with GOES-9 data.

12.0 08/01/97
12/12/97
01/23/98
03/06/98
04/07/98

08/05/97
12/29/97
02/03/98
03/10/98
04/09/98

08/06/97
12/30/97
02/03/98
03/10/98
04/09/98

08/08/97
12/30/97
02/03/98
03/10/98
04/10/98 04/13/98

08/08/97 08/06/97
12/22/97
01/26/98
03/10/98
05/18/98
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Status of Release 2 CERES SSIT at the LaRC DAAC (05/26/98)

Subsystem
Date file

available for
testing

Compile
and link with
SCF toolkit

Run test
cases with
SCF toolkit

cmd line

Run test
cases using

Codine

Operational
Testing

Production
Volume
Stress
Test

Delivery
placed

under CM
Comments

CERESlib 06/17/97
08/01/97+
10/03/97*
10/31/97-
12/04/97
12/23/97
01/20/98
02/13/98
03/06/98
03/23/98
04/21/98
05/01/98

06/18/97
08/05/97
10/07/97
11/06/97
12/09/97
01/09/98
01/23/98
02/17/98
03/09/98
03/23/98
04/21/98
05/01/98

06/18/97
08/05/97
10/07/97
11/06/97
12/09/97
01/09/98
01/23/98
02/17/98
03/09/98
03/23/98
04/21/98
05/01/98

N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A

N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A

N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A

06/23/97
08/05/97
10/07/97
11/04/97
12/09/97
01/02/98
01/22/98
02/17/98
03/09/98
03/23/98
05/04/98
05/12/98

+Delivery for SS 11
* Delivery for TK5.2
- Delivery for SSF

- With Toolkit 5.2.1

Done by CERES CM
Done by CERES CM
Done by CERES CM
Done by CERES CM
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CERES Post-Launch DAAC Production Measurements - 4/1/98

One execution on LaTIS configuration of each PGE for actual production of January 5, 1998 TRMM data

 System total: multiply each PGE measure by the number of Runs per Data Month for that PGE, then add all PGE’s.  Some
PGE’s will require more resources for each instrument on EOS-AM and EOS-PM.

SS PGE Compiler Date
Time, sec Block I/O Mem-

ory,
MB

Disk Storage, MB Runs
per

MnthWall User Sys In Out In Int Arch

1.0 Instrument Ada 02/02 18745 18236 179 68689 9913 309 210 887 992 31

2.0 Daily TOA Inversion SGIF90 03/11 1626 1080 274 36934 38 71 278 0 482 31

3.0 Monthly Averaging SGIF90 03/11 214 162 41 2029 184 16 119 0 75 1

4.1-3 Cloud Retrieval SGIF90 03/24 4082 3939 42 4547 7 416 313 757 168 744

4.4 Footprint Convolution SGIF90 03/24 2451 2345 22 8740 4 416 793 0 200 744

4.5-6 TOA/Surface Fluxes SGIF90 03/25 145 33 107 3268 8 4 214 0 200 744

5.0
7.2

12.0

Instantaneous SARB
Synoptic SARB
MOA Regridding NAG 32 02/06 1737 1666 38 36102 30 45 43 0 320 31

6.0
6.1
9.1
9.2
9.3

Atmospheric Gridding
Sort SFW Files
Post-process MOA
Surface Gridding
Sort SFC Files

11.0
11.1

Grid Geostationary
Sort GGEO

7.1
8.0

10.0

Synoptic Interpolate
Synoptic Averaging
TOA/SRB Averaging

System Total


