DAAC/ECS STATUS Table for July 8, 1998

Release

DESCRIPTION

Status

Problems/Comments

LaTIS

Definition/
Development

DPREP Automated Parallel testing is ongoing. We are experiencing
database memory leak on our production machine due to a possibl
in the Informix Java Library. Informix is shipping us the latest versid
of the Informix Java API to solve this problem.

A comparison program was used on the automatically generated
DPREP output files against Manual Operations' generated

output files for 6/10 to present. All have been found to be identical
(Parallel Automation testing started 6/10).

SSI&T

Completed Operational and CODINE testing of Clouds Subsystem
4.4,

Completed CODINE and Operation Testing of TISA Gridding
(Subsystem 6 and 9) and Instaneous SARB (Subsystem 5). Promo
production is in progress.

Production

Production of Instrument/Erbelike for June 1998 was completed.

Production of Clouds/Inversion (ValidationR2) for January 1998 is i
progress.

New performance measurements gathered; ERBEIlike measuremen
include HDF processing as HDF files are created within the same j¢
stream.

Other

None

Version 2.0

HW/SW
Installations

ECS Drop 4P installation will begin July 20.

Other

MISR SSI&T is in progress on ECS. 2 PGEs have successfully beg
through PDPS.
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Status of Release 2 CERES SSIT at the LaRC DAAC (07/07/98)

Date Files Compile Run tes_t Run test . Promotion Delivery
. : ; cases with . Operational o
Subsystem | available for | and link with SCE toolkit | ases using Testing to placed Description Comments
testing SCF toolkit . Codine Production under CM
cmd line

1.0 10/24/97 10/27/97 10/28/97 10/30/97 11/26/97 10/27/97 AtLaunch
01/23/98 01/26/98 01/27/98 01/27/98 02/02/98 01/26/98 ValidationR1
02/20/98 02/24/98 02/24/98 02/24/98 03/02/98 02/24/98 ValidationR1 | new scripts
03/17/98 03/17/98 03/17/98 03/18/98 03/18/98 04/02/98 03/17/98 Editionl
06/01/98 06/02/98 06/02/98 06/08/98 06/17/98 06/18/98 06/22/98 Editionl new ConvertBDS

2.0&3.0 12/17/97 12/19/97 12/19/97 12/22/97 12/29/97 12/18/97 AtLaunch
02/24/98 02/26/98 02/27/98 02/28/97 02/25/98 ValidationR1
03/02/98 03/05/98 03/06/98 03/06/98 03/05/98 ValidationR1 | revised source code
03/09/98 03/09/98 03/09/98 03/98/98 03/10/98 03/09/98 ValidationR | Revised code
03/24/98 03/24/98 03/24/98 03/25/98 04/01/98 04/06/98 03/24/98 ValidationR2
05/29/98 05/29/98 06/03/98 06/03/98 06/05/98 06/08/98 06/10/98 Editionl

4.1-4.4 01/30/98 02/06/98 02/17/98 02/17/98 02/17/98 02/05/98 ValidationR1
02/20/98 02/20/98 02/20/98 ValidationR1 | Script files
02/24/98 02/24/98 02/24/98 ValidationR1 | Script files
03/12/98 03/12/98 03/12/98 ValidationR1 | Script files
04/01/98 04/01/98 04/01/98 04/02/98 04/10/98 04/01/98 ValidationR2 | Not promoted
04/21/98 04/24/98 04/29/98 04/29/98 04/29/98 05/04/98 05/20/98 ValidationR2
06/25/98 06/25/98 06/26/98 06/29/98 07/01/98 07/02/98 07/05/98 ValidationR2 | New code

4.5-4.6 02/12/98 02/19/98 02/20/98 02/20/98 03/04/98 02/18/98 ValidationR1
04/08/98 04/08/98 04/08/98 04/13/98 04/14/98 05/11/9 05/26/98 ValidationR2
06/12/98 06/12/98 06/16/98 06/18/98 06/18/98 06/24/98 06/24/98 ValidationR2 | New code

5.0 02/12/98 02/23/98 02/24/98 02/24/98 03/31/98 03/31/98 02/23/98 ValidationR1
03/23/98 03/31/98 03/31/98 03/23/98 ValidationR1 | Script files
04/06/98 04/07/98 04/08/98 04/08/98 05/21/98 05/22/98 04/07/98 ValidationR2 | Needed data to complete

testing. .met files missing
06/22/98 06/30/98 06/30/98 07/02/98 07/06/98 ValidationR2
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Status of Release 2 CERES SSIT at the LaRC DAAC (07/07/98)

Date Files Compile Run tes_t Run test . Promotion Delivery
. : ; cases with . Operational o
Subsystem | available for | and link with SCE toolkit | ases using Testing to placed Description Comments
testing SCF toolkit . Codine Production under CM
cmd line
6.0/9.0 03/06/98 03/09/98 03/09/98 03/10/98 03/23/98 03/23/98 03/09/98 ValidationR1
05/04/98 05/05/98 05/05/98 05/06/98 05/06/98 ValidationR2
Problems during operationa
05/26/98 06/16/98 06/16/98 06/16/98 testing. Currently being
worked.
06/29/98 06/29/98 06/30/98 07/02/98 ValidationR2
7.2 01/22/98 03/09/98 03/09/98 03/09/98 03/09/98 ValidationR1  Not promoted
7.1/8.0/10.0 | 03/09/98 03/10/98 03/10/98 03/11/98 03/10/89 ValidationR1 | Not promoted
05/08/98 05/08/98 05/08/98 05/12/98 ValidationR2 | Operational testing on hold
for redelivery of SS 6/9.
11.0 02/27/98 03/04/98 03/04/98 03/04/98 04/08/98 03/04/98 ValidationR1 | No runs made
04/24/98 04/24/98 04/24/98 04/29/98 04/29/98 05/14/98 06/04/98 Composite
06/22/98 06/22/98 Composite Correction to script; not pror
moted; awaiting new deliv-
ery
12.0 12/12/97 12/29/97 12/30/97 12/30/97 01/09/98 12/22/97 ValidationR1
01/23/98 02/03/98 02/03/98 02/03/98 02/06/98 01/26/98
03/06/98 03/10/98 03/10/98 03/10/98 03/10/98 03/12/98 03/10/98
04/07/98 04/09/98 04/09/98 04/10/98 04/13/98 04/13/98 05/18/98 DAO-GEOS2
CERESIib 10/31/97 11/06/97 11/06/97 N/A N/A N/A 11/04/97 N/A - version of CERESIib used
12/04/97 12/09/97 12/09/97 N/A N/A N/A 12/09/97 N/A at launch
12/23/97 01/09/98 01/09/98 N/A N/A N/A 01/02/98 N/A
01/20/98 01/23/98 01/23/98 N/A N/A N/A 01/22/98 N/A - With Toolkit 5.2.1
02/13/98 02/17/98 02/17/98 N/A N/A N/A 02/17/98 N/A
03/06/98 03/09/98 03/09/98 N/A N/A N/A 03/09/98 N/A Done by CERES CM
03/23/98 03/23/98 03/23/98 N/A N/A N/A 03/23/98 N/A Done by CERES CM
04/21/98 04/21/98 04/21/98 N/A N/A N/A 05/04/98 N/A Done by CERES CM
05/01/98 05/01/98 05/01/98 N/A N/A N/A 05/12/98 N/A Done by CERES CM
06/03/98 06/03/98 06/03/98 N/A N/A N/A N/A Done by CERES CM
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CERES Post-Launch DAAC Production Measurements - 7/7/98

One execution on LaTIS configuration of each main processor PGE for actual production of January 5, 1998 TRMM data

Time, sec Block I/O Mem- | Disk Storage, MB | Runs
SS PGE Compiler | Date ory, per
Wall User | Sys In Out MB In Int | Arch | Mnth
1 Instrument Ada 04/06 | 17691 | 17174 | 200 | 81102 | 9655 317 | 210 887 | 1561 31
2 Daily TOA Inversion SGIF90 | 06/09 | 2771 | 2066 | 344 | 57586 56 73| 284 0 986 31
3 Monthly Averaging SGIF90 | 06/11 660 549 | 96 2117 | 262 52| 119 0 138 1
4.1-4.4 | Cloud Retrieval/Foot- | SGIF90 | 03/24 | 4082 | 3939 | 42| 4547 7 416 | 313 | 757 168 | 744
print
4.5-4.6 | TOA/Surface Fluxes SGIF90 | 03/25 145 33 | 107 | 3268 8 4| 214 0 200 | 744
5.0 Instantaneous SARB* | SGIF90 | 05/27 | 10652 | 10517 | 47 | 3228 5 23 | 243 0 234 | 744
7.2 Synoptic SARB
12 MOA Regridding NAG 32 | 02/06 | 1737 | 1666 | 38 | 36102 30 45 43 0 320 31
6.0 Atmospheric Gridding
6.1 Sort SFW Files
9.1 Post-process MOA
9.2 Surface Gridding
9.3 Sort SFC Files
11 Grid Geostationary* NAG 32 | 05/19 | 84653 | 83752 | 167 | 32457 3 856 | 2125 | 178 0 4
11 Sort GGEO
7.1 Synoptic Interpolate
8.0 Synoptic Averaging
10.0 | TOA/SRB Averaging
System Total

System total: multiply each PGE measure by the number of Runs per Data Month for that PGE, then add all PGE’s. Some
PGE’s will require more resources for each instrument on EOS-AM and EOS-PM.

* |Instaneous SARB measurements are from Jan. 2, 1998 hour 15 and GGEO measurments are from Jan. 1998 GOESS run.
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