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DAAC/ECS STATUS Table for February 4, 1998

Release DESCRIPTION Status Problems/Comments

LaTIS Definition/
Development

-  DPREP Automation is looking good. The software executes as
expected. few bugs had been found and are being ironed out. Testing is
ongoing.
- Testing of Instrument through the Product Generation DB is ongoing.
    (Bob Ignacio, Yantao Shi, Tina Rogerson)

SSI&T - Compilation and test of the newly delivered software of  CERESlib,
Instrument are complete.
- Compilation and test (under command line) of Regrid_MOA subsystem
is also complete. Tesing under Codine is in progress.
- Both CERESlib and Instrument were promoted to production. However,
before MOA subsystem is promoted to production, minor changes will
have to be made to conform with the new production rules & strategy.(
Sukdee Storaasli)

Production - New delivery of Subsystem 1 placed into production on 02/02/98. This
uses the production strategy ValidationR1. Reprocessed validation days
(Dec 27, 28 and Jan 5, 6, 12, 19, 26) and current days are being run.
- Subsystem 2 processing on hold as indicated by L. Chang until new
delivery of Subsytem 2.
- New version of Subsystem 12 (Regrid_MOA) is scheduled for
production early next week. (Jill Travers)

-There was an error found with DPREP where it was pointing to for its
utcpole. This was corrected, and all data from 12/21/97 through 1/27/98
were reprocessed. (Christine Harbison)

Other -  Completed SARB 30 day test (31 days acttually) through Clouds/
Inversion/SARB. Is it still meaningful to continue through TISA
subsystems ? Performance measurements could be gathered from first
production runs. (Jill Travers)
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Version 2.0
(Release B)

HW/SW
Installations

ESDTS - Provided an update on ECS PSA Registration status to SE on the recent
PSA additions. 15 out of 20 CERES PSA’s are registered, the remaining
to be included in the next drop. LongNames for various ESDT’s are
modified based on ECS request and CERES feedback.

- Note:  As available, ECS requests a complete list of CERES archival
metadata to go in the descriptors. They will not be registered, but will be
used to create the MCF’s. Missing attributes will require work during
SSI&T. (Haldun Direskeneli)

SSI&T -   Early SSI&T of  Subsystem 1 continues with ECS Version 2.0 Drop 3.
Work is beginning on Subsystems 2 & 3.
- System Engineering Committee began to discuss SSI&T on ECS for
AM-1 if needed. (Jill Travers)

- A Toolkit patches can be found on the Toolkit web site (Toolkit 5.2.1
problems and fixes) for SCF users. Current list includes 3 metadata tool
patches. TK team plans to package up all the fixes into a delta tar file to be
installed over Toolkit 5.2.1 soon. (Haldun Direskeneli)

Other Provided sample NESDIS Vegetation Index files including NDVI data to
CERES (for D. Rutan) for evaluation. Data source was the ECS test data
team which has sample products for all the EOS ancillary data in the
baseline.  (Haldun Direskeneli)

Release DESCRIPTION Status Problems/Comments
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Status of Release 2 CERES SSIT at the LaRC DAAC (02/04/98)

Subsystem

Delivery
Date
of

accepted
delivery

Delivery
Content
Verified

and
Accepted

Delivery
placed

under CM

Compile
and link

with SCF
toolkit

Run test
cases with

SCF
toolkit

cmd line

Run test
cases
using

Codine

Production
Volume
Stress
Test

Comments

1.0 06/26/97
08/27/97
10/24/97
01/23/98

06/30/97
08/27/97
10/26/97
01/26/98

07/01/97
08/28/97
10/27/97
01/26/98

07/02/97
08/28/97
10/27/97
01/26/98

07/03/97
08/28/97
10/28/97
01/27/98

07/03/97
08/30/97
10/30/97
01/27/98

08/30/97

2.0 & 3.0 06/16/97
12/17/97

06/17/97
12/18/97

06/23/97
12/18/97

06/19/97
12/19/97

06/23/97
12/19/97

07/02/97
12/22/97

07/17/97

4.1-4.4 08/15/97
11/14/97
02/02/98

08/19/97
11/18/97

08/19/97
11/18/97

08/21/97
12/02/97

08/25/97
12/02/97

08/26/97
12/03/97

08/26/97

4.5-4.6 08/22/97
12/04/97

08/26/97
12/08/97

08/28/97
12/09/97

08/30/97
12/11/97

09/02/97
12/12/97

09/03/97
12/16/97

09/17/97

5.0 09/11/97
11/28/97

09/12/97
12/03/97

09/15/97
12/05/97

09/16/97
12/05/97

09/16/97
12/08/97

09/17/97
12/08/97

10/30/97

7.1 01/20/98

7.2 01/22/98

6.0/9.0 01/09/98 01/13/98 01/13/98 01/14/98 01/16/98

8.0 01/20/98
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Status of Release 2 CERES SSIT at the LaRC DAAC (02/04/98)

Subsystem

Delivery
Date
of

accepted
delivery

Delivery
Content
Verified

and
Accepted

Delivery
placed

under CM

Compile
and link

with SCF
toolkit

Run test
cases with

SCF
toolkit

cmd line

Run test
cases
using

Codine

Production
Volume
Stress
Test

Comments

10.0 01/20/98

11.0 08/01/97
10/10/97

08/05/97
10/14/97

08/05/97
10/14/97

08/07/97
10/16/97

08/07/97
10/16/97

08/08/97
10/17/97

12.0 08/01/97
12/12/97
01/23/98

08/05/97
12/22/97
01/26/98

08/06/97
12/22/97
01/26/98

08/05/97
12/29/97
02/03/98

08/06/97
12/30/97
02/03/98

08/08/97
12/30/97

08/08/97

CERESlib 06/17/97
08/01/97+
10/03/97*
10/31/97-
12/04/97
12/23/97
01/20/98

06/18/97
08/04/97
10/06/97
11/04/97
12/09/97
01/02/98
01/22/98

06/23/97
08/05/97
10/07/97
11/04/97
12/09/97
01/02/98
01/22/98

06/18/97
08/05/97
10/07/97
11/06/97
12/09/97
01/09/98
01/23/98

06/18/97
08/05/97
10/07/97
11/06/97
12/09/97
01/09/98
01/23/98

N/A
N/A
N/A
N/A
N/A
N/A
N/A

N/A
N/A
N/A
N/A
N/A
N/A
N/A

+Delivery for SS 11
* Delivery for TK5.2
- Delivery for SSF

- With Toolkit 5.2.1
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