_DAAC/ECS STATUS Table for February 18, 1998

Release

DESCRIPTION

Status

Problems/Comments

LaTIS

Definition/
Development

Automated Product Generation:

- The latest version of the Product Generation Database has been
promoted and is in Testing. This version has Referential Integrity
Constraints implemented and they have been found to be quite deVv
- An earlier version of the Product Generation Database has been ri
Automated since February 5th. Few problems have been found. Hoy
it did not automatically run for 2/9 & 2/11. This is being analyzed.
Important Issues:

- Progress has been hampered due to Merlin’s Performance. What
only be taking approximately 1 minute to execute it is now taking
approximately 20 mins. to 3 hours. (This is our Test Machine).
(Bob Ignacio, Tina Rogerson, Yantao Shi)

SSI&T

-Installation and test of Clouds Subsystems is complete after runnir
several tests which produced different outputs from the delivered
expected results. With Tim Murray’s investigation, it was finally
discovered that the utcpole.dat at the DAAC’s Toolkit differs from the
at the SCF’s Toolkit.

- SSI&T of TISA Avg is in progress.( Sukdee Storaasli)

Production

-CERES Subsystem 12 placed in production 2/6/98. MOA has beer
produced from December 17, 1997 through January 30, 1998 exce
runs which have been unsucessful. Working with Ed Kizer to deter
what the problems are with those runs. Future MOA runs are awaiti
input data from DAO.

- Cloud Retreival/Footprint Convolution Subsystems 4.1-4.4 are be
placed in production this week. Problems with the differences in the
comparison of the output against expected during SSI&T delayed
promotion. Problem turned out to be the use of different utpole files
SCF and DAAC (SCFs had not been updated recently). (Jill Travers

Other

- Runs are being made with the SSF and CRS output from the test
of 10/86 through TISA (Jill Travers)
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Release DESCRIPTION Status Problems/Comments
Version 2.0 | HW/SW
(Release B) | Installations
ESDTS - CERES (Maria) provided an updated metadata requirements
document (2/13) providing modifications to CERES metadata and F
list.
- ESDT information on valids for SS-11 data sources and PSA strin
types have been provided to CERES. A file containing ECS metad
writing code examples has also been provided. (Haldun Direskenel
SSI&T - No activity.
Other Received word from Richard McGinnis and from Richard Ullman o

Thursday 2/12/98 that the proposal to do CERES AM processing ot
LaTIS instead of ECS has been approved. Is CERES interested in
updates of ECS status? (Jill Travers)

- CERES metadata will be needed by ECS in V2.0 for users, client :
including JEST and external interfaces. Additional ECS involvemen
will depend on the final archival and distribution options for

CERES products. (Haldun Direskeneli)
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Status of Release 2 CERES SSIT at the LaRC DAAC (02/18/98)

Delivery Delivery : Run test .
Date Content | Delivery Complle cases with Run test | Production
e and link cases \Volume
Subsystem of Verified placed . SCF . Comments
with SCF , using Stress
accepted and under CM . toolkit .
: toolkit . Codine Test
delivery | Accepted cmd line
1.0 06/26/97 | 06/30/97 | 07/01/97 | 07/02/97 | 07/03/97 | 07/03/97
08/27/97 | 08/27/97 | 08/28/97 | 08/28/97 | 08/28/97 | 08/30/97 | 08/30/97
10/24/97 | 10/26/97 | 10/27/97 | 10/27/97 | 10/28/97 | 10/30/97
01/23/98 | 01/26/98 | 01/26/98 | 01/26/98 | 01/27/98 | 01/27/98
2.0&3.0 | 06/16/97 | 06/17/97 | 06/23/97 | 06/19/97 | 06/23/97 | 07/02/97 | 07/17/97
12/17/97 | 12/18/97 | 12/18/97 | 12/19/97 | 12/19/97 | 12/22/97
4.1-4.4 08/15/97 | 08/19/97 | 08/19/97 | 08/21/97 | 08/25/97 | 08/26/97 | 08/26/97
11/14/97 | 11/18/97 | 11/18/97 | 12/02/97 | 12/02/97 | 12/03/97
02/02/98 | 02/05/98 | 02/05/98 | 02/06/98 | 02/17/98 | 02/17/98
4.5-4.6 08/22/97 | 08/26/97 | 08/28/97 | 08/30/97 | 09/02/97 | 09/03/97 | 09/17/97
12/04/97 | 12/08/97 | 12/09/97 | 12/11/97 | 12/12/97 | 12/16/97
02/12/98
5.0 09/11/97 | 09/12/97 | 09/15/97 | 09/16/97 | 09/16/97 | 09/17/97 | 10/30/97
11/28/97 | 12/03/97 | 12/05/97 | 12/05/97 | 12/08/97 | 12/08/97
02/12/98
7.1 01/20/98
7.2 01/22/98
6.0/9.0 01/09/98 | 01/13/98 01/13/98  01/14/98  01/16/98
8.0 01/20/98
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Status of Release 2 CERES SSIT at the LaRC DAAC (02/18/98)

Delivery Delivery : Run test .
Date Content | Delivery Complle cases with Run test | Production
. and link cases Volume
Subsystem of Verified placed . SCF . Comments
with SCF , using Stress
accepted and under CM . toolkit .
: toolkit . Codine Test
delivery | Accepted cmd line
10.0 01/20/98
11.0 08/01/97 | 08/05/97 | 08/05/97 | 08/07/97 | 08/07/97 | 08/08/97
10/10/97 | 10/14/97 | 10/14/97 | 10/16/97 | 10/16/97 | 10/17/97
12.0 08/01/97 | 08/05/97 | 08/06/97 | 08/05/97 | 08/06/97 | 08/08/97 | 08/08/97
12/12/97 | 12/22/97 | 12/22/97 | 12/29/97 | 12/30/97 | 12/30/97
01/23/98 | 01/26/98 | 01/26/98 | 02/03/98 | 02/03/98 | 02/03/98
CERESIib | 06/17/97 | 06/18/97 | 06/23/97 | 06/18/97 | 06/18/97 | N/A N/A
08/01/97+ | 08/04/97 | 08/05/97 | 08/05/97 | 08/05/97 | N/A N/A +Delivery for SS 11
10/03/97* | 10/06/97 | 10/07/97 | 10/07/97 | 10/07/97 | N/A N/A * Delivery for TK5.2
10/31/97- | 11/04/97 | 11/04/97 | 11/06/97 | 11/06/97 | N/A N/A - Delivery for SSF
12/04/97 | 12/09/97 | 12/09/97 | 12/09/97 | 12/09/97 | N/A N/A
12/23/97 | 01/02/98 | 01/02/98 | 01/09/98 | 01/09/98 | N/A N/A
01/20/98 | 01/22/98 | 01/22/98 | 01/23/98 | 01/23/98 | N/A N/A - With Toolkit 5.2.1
02/13/98
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One execution on LaTIS configuration of each PGE at production-level volume expected for TRMM launch

CERES Release 2 DAAC Performance Measurements -02/18/98

Time,sec Bloc_k Peak Disk Storage, MB
Operations Runs
: Test Memor

SS PGE Compiler Date y per

Wall User Syst Input out MB Input Tem Interm | Arch Logs/ | Mnth

em put p QC
1.0 | Instrument Ada | 08/30 | 13952 | 13335 | 424 | 27397 | 7428 | 1320.3 106 0 303 387 0.9 31
2.0 | Daily TOA Inversion SGIF90 | 07/16 288 276 9 4334 5 3.3 284 284 13 487 .02 31
3.0 | Monthly Averaging SGIF90 | 07/17 569 400 130 4890 230 15.7 403 410 0 140 1.7 1
4.1/ | Cloud Retrieval/ SGIF90 | 08/26 4481 4384 52 3174 13 3231 312 0 1167 30 36.0 744
SGIF90 | 02/13 5341 5203 63 428.7 756.4 1.74
4.4 | Footprint Convolution SGIF90 | 02/13 48.2 67.6
45 | TOA/Surface Fluxes SGIF90 | 09/17 162 33 126 52 13 2.9 215 0 0 201 | 0.08 744
5.0 | Instantaneous SARB SGIF90 | 10/30 | 27150 | 26785 190 3412 4 224.9 247 0 0 253 | .001 744
7.2 | Synoptic SARB _
12.0 | MOA Regridding NAG 32bit | 08/08 1633 1548 29 | 35672 29 40.5 709 0 0| 319 | .001 31
11.0 | Grid Geostationary NAG 32bit | 11/11 77816 77137 200 17225 4 25.6 1180 0 178 0 1 4
11.1 | Sort GGEO NAG 32bit | 11/21 | 10732 3484 | 3040 13820 3 25 588 0 0 568 | .001 1
9.0 | Surface Gridding NAG 32bi | 01/17 524 423 75 5861 9 107.6 | 5767 0 13 0| .001| 744
9.1 | Sort SFC Files
12.1 | Post-process MOA
10.0 | TOA/SRB Averaging
6.0 | Atmos. Gnddmg NAG 32bit | 01/17 602 471 96 5755 6 108.1 5769 0 15 0 .001 744
6.1 | Sort FSW Files
7.1 | Synoptic Interpolate
8.0 | Synoptic Averaging
System Total

System total: multiply each PGE measure by the number of Runs per Data Month for that PGE, then add all PGE’s. Some
PGE's will require more resources for each instrument on EOS-AM and EOS-PM.
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