'DAAC/ECS STATUS Table for December 9, 1998

Release DESCRIPTION Status Problems/Comments
LaTIS Definition/ A successful reprocessing run for Instrument via the Automated Prg
Development Generation System was achieved in our test environment. We will &
testing this in our parallel environment ASAP. We plan to promote (¢
Automated Instrument Software by mid December.
Promotion to production of Automated PGS DPREP software to
compensate for new version of DPREP.
SSI&T Awaiting delta delivery of ERBElIlike for GIF fixes.
Promoted Instrument delivery (SCCR#114) to production on 11/24.
Beginning SSI&T of new version of DPREP.
Production Instrument reprocessing placed on hold. No production other than g
DPREP runs.
Other None.
Version 2.0 | HW/SW Acceptance Testing (AT’s) of ECS V2.0 Drop 4PX at Langley DAAC(
Installations is ongoing. DAAC staff are working on 28 AT’s using established te
procedures and feature group criteria. Additional system testing
involve Interface Confidence Tests (ICT’s). Recent ICT’s include
EDOS and VO Interoperability interfaces.
Other The new SCF Toolkit release (5.2.4) is scheduled to be

released in December. Regression tests are ongoing. It contains
fixes for a number of HDF/HDF-EOS and other related items.
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Status of Release 2 CERES SSIT at the LaRC DAAC (12/09/98)

Date Files Compile Run tes_:t Run test . Promotion Delivery
. : ; cases with . Operational o
Subsystem | available for | and link with SCE toolkit | ases using Testing to placed Description Comments
testing SCF toolkit . Codine Production under CM
cmd line
1.0 01/23/98 01/26/98 01/27/98 01/27/98 02/02/98 01/26/98 | ValidationR1
02/20/98 02/24/98 02/24/98 02/24/98 03/02/98 02/24/98 | ValidationR1| new scripts
03/17/98 03/17/98 03/17/98 03/18/98 03/18/98 04/02/98 03/17/98 Editionl
06/01/98 06/02/98 06/02/98 06/08/98 06/17/98 06/18/98 06/22/98 Editionl new ConvertBDS
07/21/98 07/22/98 07/22/98 07/30/98 07/31/98 08/04/98 08/13/98 Editionl new algorithms, offsets
09/11/98 09/11/98 09/14/98 09/15/98 09/17/98 09/21/98 09/22/98 Editionl
11/18/98 11/18/98 11/20/98 11/23/98 11/24/98 11/24/98 11/25/98 | ValidationR3| expecting new delivery
2.0&3.0 12/17/97 12/19/97 12/19/97 12/22/97 12/29/97 12/18/97 AtLaunch
02/24/98 02/26/98 02/27/98 02/28/97 02/25/98 | ValidationR1
03/02/98 03/05/98 03/06/98 03/06/98 03/05/98 | ValidationR1 | revised source code
03/09/98 03/09/98 03/09/98 03/98/98 03/10/98 03/09/98 ValidationR | Revised code
03/24/98 03/24/98 03/24/98 03/25/98 04/01/98 04/06/98 03/24/98 | ValidationR2
05/29/98 05/29/98 06/03/98 06/03/98 06/05/98 06/08/98 06/10/98 Editionl
07/14/98 07/15/98 07/16/98 07/20/98 07/24/98 07/27/98 07/27/98 Editionl
09/11/98 09/15/98 09/17/98 09/22/98 09/25/98 09/28/98 Editionl
4.1-4.4 02/20/98 02/20/98 02/20/98 | ValidationR1| Script files
02/24/98 02/24/98 02/24/98 | ValidationR1| Script files
03/12/98 03/12/98 03/12/98 | ValidationR1| Script files
04/01/98 04/01/98 04/01/98 04/02/98 04/10/98 04/01/98 | ValidationR2| Not promoted
04/21/98 04/24/98 04/29/98 04/29/98 04/29/98 05/04/98 05/20/98 | ValidationR2
06/25/98 06/25/98 06/26/98 06/29/98 07/01/98 07/02/98 07/05/98 | ValidationR2| New code
4.5-4.6 04/08/98 04/08/98 04/08/98 04/13/98 04/14/98 05/11/9 05/26/98 | ValidationR2
06/12/98 06/12/98 06/16/98 06/18/98 06/18/98 06/24/98 06/24/98 | ValidationR2| New code
10/13/98 10/13/98 10/16/98 10/16/98 10/16/98 ValidationR2 | New delivery expected.
11/13/98 11/13/98 11/13/98 11/17/98 ValidationR3 | On hold until clouds deliv.
5.0 02/12/98 02/23/98 02/24/98 02/24/98 03/31/98 03/31/98 02/23/98 | ValidationR1
03/23/98 03/31/98 03/31/98 03/23/98 | ValidationR1| Script files
04/06/98 04/07/98 04/08/98 04/08/98 05/21/98 05/22/98 04/07/98 | ValidationR2| Needed data to complete
testing. .met files missing
06/22/98 06/30/98 06/30/98 07/02/98 07/08/98 07/14/98 07/15/98 | ValidationR2
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Status of Release 2 CERES SSIT at the LaRC DAAC (12/09/98)

Date Files Compile Run tes_t Run test . Promotion Delivery
: . . cases with . Operational -
Subsystem | available for | and link with SCE toolkit | €@Ses using Testing to placed Description Comments
testing SCF toolkit . Codine Production under CM
cmd line
6.0/9.0 05/04/98 05/05/98 05/05/98 05/06/98 05/06/98 ValidationR2
05/26/98 06/16/98 06/16/98 06/16/98 ValidationR2 | Problems during testing.
06/29/98 06/29/98 06/30/98 07/02/98 07/08/98 07/09/98 07/13/98 ValidationR2 | No Runs Made; additional
problems found by SCF.
07/16/98 07/16/98 07/17/98 07/27/98 07/27/98 07/29/98 08/03/98 ValidationR2 | No Runs; Problems found.
08/10/98 08/14/98 08/14/98 08/15/98 08/19/98 08/20/98 08/21/98 ValidationR2
08/27/98 N/A N/A N/A 08/27/98 08/28/98 08/31/98 ValidationR2 | New Scripts for prod. prob-
lem.
7.2 01/22/98 03/09/98 03/09/98 03/09/98 03/09/98 ValidationR1  Not promoted
7.1/8.0/10.0 03/09/98 03/10/98 03/10/98 03/11/98 03/10/89 ValidationR1 | Not promoted
05/08/98 05/08/98 05/08/98 05/12/98 ValidationR2 | Not promoted
07/30/98 08/06/98 08/06/98 08/26/98 09/09/98 09/09/98 09/10/98 ValidationR2 | Problem discovered during
operational, corrected. Only
ran Subsystem 10.
11.0 02/27/98 03/04/98 03/04/98 03/04/98 04/08/98 03/04/98 ValidationR1 | No runs made
04/24/98 04/24/98 04/24/98 04/29/98 04/29/98 05/14/98 06/04/98 Composite
06/22/98 06/22/98 Composite | Not promoted; script only
07/08/98 07/08/98 07/09/98 07/15/98 07/16/98 07/17/98 07/21/98 Composite | Problems found.
07/28/98 07/29/98 07/29/98 07/31/98 07/31/98 08/06/98 08/14/98 Composite
12.0 12/12/97 12/29/97 12/30/97 12/30/97 01/09/98 12/22/97 ValidationR1
01/23/98 02/03/98 02/03/98 02/03/98 02/06/98 01/26/98
03/06/98 03/10/98 03/10/98 03/10/98 03/10/98 03/12/98 03/10/98
04/07/98 04/09/98 04/09/98 04/10/98 04/13/98 04/13/98 05/18/98 | DAO-GEOS2
CERESIib 03/23/98 03/23/98 03/23/98 N/A N/A N/A 03/23/98 N/A Done by CERES CM
04/21/98 04/21/98 04/21/98 N/A N/A N/A 05/04/98 N/A Done by CERES CM
05/01/98 05/01/98 05/01/98 N/A N/A N/A 05/12/98 N/A Done by CERES CM
06/03/98 06/03/98 06/03/98 N/A N/A N/A N/A Done by CERES CM
09/11/98 09/11/98 09/14/98 N/A N/A 09/21/98 09/22/98 N/A Promoted CERES constan
file.
11/04/98 11/04/98 11/05/98 N/A N/A N/A 11/09/98 N/A
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CERES Post-Launch DAAC Production Measurements - 12/09/98

One execution on LaTIS configuration of each PGE for actual production of January 5, 1998 (Hr 00 if hrly) TRMM data.

Time, sec Block 1/10 Mem- Disk Storage, MB | Run
SS PGE Compiler | Date ory, I\elirt
Wall User | Sys In Out MB In Int | Arch h

1.0 Instrument (1.1P1) Ada 09/21 | 42296 | 17776 | 443 | 24223 | 7756 32| 105 | 355 864 31

Instrument (1.2P1) Ada 09/22 | 2242 72 16 | 19499 2 318 | 864 0 276 31

2.0 Snow Map Gen. (2.1P1) SGIF90 | 09/29 85 69 4 1066 14 45 66 0| 0.05 1

Daily TOA Inversion(All) SGIF90 | 09/29 | 6810 4125 | 2042 | 40435 | 1005 74 | 276 0 959 31

3.0 Monthly Averaging(All) - SGIF90 | 10/01 767 613 | 132 | 12466 469 52| 670 0 199 1

Feb. 1998

4.1-4.4 | Surfmap (4.1-4.0P1) SGIF90 | 07/03 5 2 1 496 4 64 2 0 5 31

4.1-4.4 | Cld Ret/Ftprnt (4.1-4.1P1) = SGIF90 | 07/03 | 5529 | 5227 84 | 26891 25 430 | 313 | 757 168 | 744

4.1-4.4 | CRH Update (4.1-4.2P1) SGIF90 | 07/03 22 18 1 1367 7 43 9 0 19 31

4.5-4.6 | TOA/Surf FIx (4.5-61P1) SGIF90 | 07/04 | 1311 351 | 906 3110 8 5| 214 0 200 | 744

4.5-4.6 | TOA/Surf FIx (4.5-6.2P1) | SGIF90 | 07/05 48 3 8 3097 6 16 | 193 0 197 | 744

5.0 Inst. SARB (5.1P1) SGIF90 | 07/15 | 9948 9810 a7 3374 5 23 | 278 0 240 | 744

5.0 Inst. SARB (5.2P1) SGIF90 | 07/15 | 6458 186 | 6113 5384 466 20 | 240 0 273 | 744
7.2 Synoptic SARB

12.0 | MOA Regridding (12.1P1) | NAG 32 | 02/06 | 1737 1666 38| 36102 30 45 43 0 320 31
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CERES Post-Launch DAAC Production Measurements - 11/18/98

One execution on LaTIS configuration of each PGE for actual production of January 5, 1998 (Hr 00 if hrly) TRMM data.

Time, sec Block I/0 Mem- Disk Storage, MB | Run
SS PGE Compiler | Date ory, I\F;Iirt
Wall User | Sys In Out MB In Int | Arch h
6.0 Synoptic Gridding (6.1P1) | NAG32 | 08/26 66 16 29 4203 3 89 | 6004 1 0| 744
6.0 Sort FSW Files(6.2P1) NAG32 | 08/28 719 220 | 289 | 41774 75 499 | 2970 0 2114 1
6.0 FSW HDF (6.3P1) NAG32 | 08/28 | 1098 640 | 436 | 32300 52 138 | 2114 0 2110 1
9.0 Post MOA (9.1P1) NAG 32 | 08/20 | 27160 | 14194 | 8753 | 288014 6 397 | 9920 0 5764 1
9.0 Surface Gridding (9.2P1) NAG 32 | 08/21 44 12 29 3607 3 121 | 5964 1 0| 744
9.0 Sort SFC Files (9.3P1) NAG32 | 08/28 384 148 | 173 | 17885 74 497 | 1385 0 824 1
9.0 SFC HDF (9.4P1) NAG32 | 08/28 463 252 | 199 | 12450 27 105 | 824 0 810 1
11.0 | Grid GOES-8 (11.1P1) NAG 32 | 08/11 | 84712 | 83843 | 172 | 32470 4 856 | 2125 | 178 0 1
11.0 | Grid GOES-9 (11.1P2) NAG 32 | 08/11 | 85885 84923 | 183 | 41179 4 805 | 2740 | 183 0 1
11.0 | Grid GMS (11.1P4) NAG 32 | 08/10 | 80884 | 80133 | 150 18187 4 25 | 1272 | 185 0 1
11.0 | Grid Meteosat (11.1P3) NAG 32 | 08/13 | 75985 | 75090 | 172 | 18408 4 23 | 1180 | 185 0 1
11.0 Sort GGEO (11.2P1) NAG 32 | 08/14 | 18073 H 13486 | 4365 | 16517 5115 | 1709 | 731 0 568 1
7.1 Synoptic Interpolate
8.0 Synoptic Averaging
10.0 | TOA/SRB Averaging NAG 32 | 09/10 | 13563 | 8368 | 876 | 80980 74 627 | 7090 0| 2428 1
System Total
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