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DAAC/ECS STATUS Table for February 18, 1998

Release DESCRIPTION Status Problems/Comments

LaTIS Definition/
Development

Automated Product Generation:
- The latest version of the Product Generation Database has been
promoted and is in Testing. This version has Referential Integrity
Constraints implemented and they have been found to be quite devious.
- An earlier version of the Product Generation Database has been running
Automated since February 5th. Few  problems have been found. However,
it did not automatically run for 2/9 & 2/11. This is being analyzed.
Important Issues:
- Progress has been hampered due to Merlin’s Performance. What should
only be taking approximately 1 minute to execute it is now taking
approximately 20 mins. to 3 hours. (This is our Test Machine).
(Bob Ignacio, Tina Rogerson, Yantao Shi)

SSI&T -Installation and test of Clouds Subsystems is complete after running
several tests which produced different outputs  from the delivered
expected results. With Tim Murray’s investigation, it was finally
discovered that the utcpole.dat at the DAAC’s Toolkit differs from the one
at the SCF’s Toolkit.
- SSI&T of TISA Avg is in progress.( Sukdee Storaasli)

Production -CERES Subsystem 12 placed in production 2/6/98. MOA has been
produced from December 17, 1997 through January 30, 1998 except for 4
runs which have been unsucessful.  Working with Ed Kizer to determine
what the problems are with those runs. Future MOA runs are awaiting
input data from DAO.

- Cloud Retreival/Footprint Convolution Subsystems 4.1-4.4  are being
placed in production this week. Problems with the differences in the
comparison of the output against expected during SSI&T delayed
promotion. Problem turned out to be the use of different utpole files at the
SCF and DAAC (SCFs had not been updated recently). (Jill Travers)

Other -  Runs are being made with the SSF and CRS output from the test
of 10/86 through TISA (Jill Travers)
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Version 2.0
(Release B)

HW/SW
Installations

ESDTS - CERES (Maria) provided an updated metadata requirements
document (2/13) providing modifications to CERES metadata and PSA
list.
- ESDT information on valids for SS-11 data sources and PSA string data
types have been provided to CERES.  A file containing ECS metadata
writing code examples has also been provided. (Haldun Direskeneli)

SSI&T -  No activity.

Other  Received word from Richard McGinnis and from Richard Ullman on
Thursday 2/12/98 that the proposal to do CERES AM processing on
LaTIS instead of ECS has been  approved.  Is CERES interested in future
updates of ECS status? (Jill Travers)

- CERES metadata will be needed by ECS in V2.0 for users, client access
including JEST and external interfaces. Additional ECS involvement
will depend on the final archival and distribution options for
CERES products. (Haldun Direskeneli)

Release DESCRIPTION Status Problems/Comments



DAAC/ECS Status                                                   3                                                              Tuesday, February 17, 1998



DAAC/ECS Status                                                   4                                                              Tuesday, February 17, 1998

Status of Release 2 CERES SSIT at the LaRC DAAC (02/18/98)

Subsystem

Delivery
Date
of

accepted
delivery

Delivery
Content
Verified

and
Accepted

Delivery
placed

under CM

Compile
and link

with SCF
toolkit

Run test
cases with

SCF
toolkit

cmd line

Run test
cases
using

Codine

Production
Volume
Stress
Test

Comments

1.0 06/26/97
08/27/97
10/24/97
01/23/98

06/30/97
08/27/97
10/26/97
01/26/98

07/01/97
08/28/97
10/27/97
01/26/98

07/02/97
08/28/97
10/27/97
01/26/98

07/03/97
08/28/97
10/28/97
01/27/98

07/03/97
08/30/97
10/30/97
01/27/98

08/30/97

2.0 & 3.0 06/16/97
12/17/97

06/17/97
12/18/97

06/23/97
12/18/97

06/19/97
12/19/97

06/23/97
12/19/97

07/02/97
12/22/97

07/17/97

4.1-4.4 08/15/97
11/14/97
02/02/98

08/19/97
11/18/97
02/05/98

08/19/97
11/18/97
02/05/98

08/21/97
12/02/97
02/06/98

08/25/97
12/02/97
02/17/98

08/26/97
12/03/97
02/17/98

08/26/97

4.5-4.6 08/22/97
12/04/97
02/12/98

08/26/97
12/08/97

08/28/97
12/09/97

08/30/97
12/11/97

09/02/97
12/12/97

09/03/97
12/16/97

09/17/97

5.0 09/11/97
11/28/97
02/12/98

09/12/97
12/03/97

09/15/97
12/05/97

09/16/97
12/05/97

09/16/97
12/08/97

09/17/97
12/08/97

10/30/97

7.1 01/20/98

7.2 01/22/98

6.0/9.0 01/09/98 01/13/98 01/13/98 01/14/98 01/16/98

8.0 01/20/98



DAAC/ECS Status                                                   5                                                              Tuesday, February 17, 1998

Status of Release 2 CERES SSIT at the LaRC DAAC (02/18/98)

Subsystem

Delivery
Date
of

accepted
delivery

Delivery
Content
Verified

and
Accepted

Delivery
placed

under CM

Compile
and link

with SCF
toolkit

Run test
cases with

SCF
toolkit

cmd line

Run test
cases
using

Codine

Production
Volume
Stress
Test

Comments

10.0 01/20/98

11.0 08/01/97
10/10/97

08/05/97
10/14/97

08/05/97
10/14/97

08/07/97
10/16/97

08/07/97
10/16/97

08/08/97
10/17/97

12.0 08/01/97
12/12/97
01/23/98

08/05/97
12/22/97
01/26/98

08/06/97
12/22/97
01/26/98

08/05/97
12/29/97
02/03/98

08/06/97
12/30/97
02/03/98

08/08/97
12/30/97
02/03/98

08/08/97

CERESlib 06/17/97
08/01/97+
10/03/97*
10/31/97-
12/04/97
12/23/97
01/20/98
02/13/98

06/18/97
08/04/97
10/06/97
11/04/97
12/09/97
01/02/98
01/22/98

06/23/97
08/05/97
10/07/97
11/04/97
12/09/97
01/02/98
01/22/98

06/18/97
08/05/97
10/07/97
11/06/97
12/09/97
01/09/98
01/23/98

06/18/97
08/05/97
10/07/97
11/06/97
12/09/97
01/09/98
01/23/98

N/A
N/A
N/A
N/A
N/A
N/A
N/A

N/A
N/A
N/A
N/A
N/A
N/A
N/A

+Delivery for SS 11
* Delivery for TK5.2
- Delivery for SSF

- With Toolkit 5.2.1
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CERES Release 2 DAAC Performance Measurements -02/18/98

One execution on LaTIS configuration of each PGE at production-level volume expected for TRMM launch .

 System total: multiply each PGE measure by the number of Runs per Data Month for that PGE, then add all PGE’s.  Some
PGE’s will require more resources for each instrument on EOS-AM and EOS-PM.

SS PGE Compiler
Test
Date

Time,sec
Block

Operations
Peak

Memor
y

MB

Disk Storage, MB
Runs
per

Mnth
Wall User

Syst
em

Input
Out
put

Input
Tem

p
Interm Arch

Logs/
QC

1.0 Instrument Ada 08/30 13952 13335 424 27397 7428 1320.3 106 0 303 387 0.9 31

2.0
3.0

Daily TOA Inversion
Monthly Averaging

SGIF90
SGIF90

07/16
07/17

288
569

276
400

9
130

4334
4890

5
230

3.3
15.7

284
403

284
410

13
0

487
140

.02
1.7

31
1

4.1/

4.4

Cloud Retrieval/

Footprint Convolution

SGIF90
SGIF90
SGIF90

08/26
02/13
02/13

4481
5341

4384
5203

52
63

3174 13 323.1 312
428.7

48.2

0 1167
756.4

30 36.0
1.74
67.6

744

4.5 TOA/Surface Fluxes SGIF90 09/17 162 33 126 52 13 2.9 215 0 0 201 0.08 744

5.0
7.2

12.0

Instantaneous SARB
Synoptic SARB
MOA Regridding

SGIF90

NAG 32bit

10/30

08/08

27150

1633

26785

1548

190

29

3412

35672

4

29

224.9

40.5

247

709

0

0

0

0

253

319

.001

.001

744

31

11.0
11.1
9.0
9.1

12.1
10.0
6.0
6.1
7.1
8.0

Grid Geostationary
Sort GGEO
Surface Gridding
Sort SFC Files
Post-process MOA
TOA/SRB Averaging
Atmos. Gridding
Sort FSW Files
Synoptic Interpolate
Synoptic Averaging

NAG 32bit
NAG 32bit
NAG 32bi

NAG 32bit

11/11
11/21
01/17

01/17

77816
10732

524

602

77137
3484

423

471

200
3040

75

96

17225
13820

5861

5755

4
3
9

6

25.6
2.5

107.6

108.1

1180
588

5767

5769

0
0
0

0

178
0

13

15

0
568

0

0

1
.001
.001

.001

4
1

744

744

System Total


