DAAC/ECS STATUS Table for February 4, 1998

Release

DESCRIPTION

Status

Problems/Comments

LaTIS

Definition/
Development

- DPREP Automation is looking good. The software executes as

expected. few bugs had been found and are being ironed out. Testi

ongoing.

- Testing of Instrument through the Product Generation DB is ongoi
(Bob Ignacio, Yantao Shi, Tina Rogerson)

SSI&T

- Compilation and test of the newly delivered software of CERESIik
Instrument are complete.

- Compilation and test (under command line) of Regrid_MOA subsy
is also complete. Tesing under Codine is in progress.

- Both CERESIib and Instrument were promoted to production. How
before MOA subsystem is promoted to production, minor changes \
have to be made to conform with the new production rules & strateg
Sukdee Storaasli)

Production

- New delivery of Subsystem 1 placed into production on 02/02/98.
uses the production strategy ValidationR1. Reprocessed validation
(Dec 27, 28 and Jan 5, 6, 12, 19, 26) and current days are being ru
- Subsystem 2 processing on hold as indicated by L. Chang until ne
delivery of Subsytem 2.

- New version of Subsystem 12 (Regrid_MOA) is scheduled for
production early next week. (Jill Travers)

-There was an error found with DPREP where it was pointing to for
utcpole. This was corrected, and all data from 12/21/97 through 1/2
were reprocessed. (Christine Harbison)

Other

- Completed SARB 30 day test (31 days acttually) through Clouds/
Inversion/SARB. Is it still meaningful to continue through TISA
subsystems ? Performance measurements could be gathered from
production runs. (Jill Travers)
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Release

DESCRIPTION

Status

Problems/Comments

Version 2.0
(Release B)

HW/SW
Installations

ESDTS

- Provided an update on ECS PSA Registration status to SE on the
PSA additions. 15 out of 20 CERES PSA’s are registered, the remg
to be included in the next drop. LongNames for various ESDT'’s are
modified based on ECS request and CERES feedback.

- Note: As available, ECS requests a complete list of CERES archi
metadata to go in the descriptors. They will not be registered, but W
used to create the MCF’s. Missing attributes will require work during
SSI&T. (Haldun Direskeneli)

SSI&T

- Early SSI&T of Subsystem 1 continues with ECS Version 2.0 Dr¢
Work is beginning on Subsystems 2 & 3.

- System Engineering Committee began to discuss SSI&T on ECS
AM-1 if needed. (Jill Travers)

- A Toolkit patches can be found on the Toolkit web site (Toolkit 5.2
problems and fixes) for SCF users. Current list includes 3 metadats
patches. TK team plans to package up all the fixes into a delta tar filg
installed over Toolkit 5.2.1 soon. (Haldun Direskeneli)

Other

Provided sample NESDIS Vegetation Index files including NDVI dat
CERES (for D. Rutan) for evaluation. Data source was the ECS tes
team which has sample products for all the EOS ancillary data in th
baseline. (Haldun Direskeneli)
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Status of Release 2 CERES SSIT at the LaRC DAAC (02/04/98)

Delivery Delivery : Run test .
Date Content | Delivery Complle cases with Run test | Production
e and link cases \Volume
Subsystem of Verified placed . SCF . Comments
with SCF , using Stress
accepted and under CM . toolkit .
: toolkit . Codine Test
delivery | Accepted cmd line
1.0 06/26/97 | 06/30/97 | 07/01/97 | 07/02/97 | 07/03/97 | 07/03/97
08/27/97 | 08/27/97 | 08/28/97 | 08/28/97 | 08/28/97 | 08/30/97 | 08/30/97
10/24/97 | 10/26/97 | 10/27/97 | 10/27/97 | 10/28/97 | 10/30/97
01/23/98 | 01/26/98 | 01/26/98 | 01/26/98 | 01/27/98 | 01/27/98
2.0&3.0 | 06/16/97 | 06/17/97 | 06/23/97 | 06/19/97 | 06/23/97 | 07/02/97 | 07/17/97
12/17/97 | 12/18/97 | 12/18/97 | 12/19/97 | 12/19/97 | 12/22/97
4.1-4.4 08/15/97 | 08/19/97 | 08/19/97 | 08/21/97 | 08/25/97 | 08/26/97 | 08/26/97
11/14/97 | 11/18/97 | 11/18/97 | 12/02/97 | 12/02/97 | 12/03/97
02/02/98
4.5-4.6 08/22/97 | 08/26/97 | 08/28/97 | 08/30/97 | 09/02/97 | 09/03/97 | 09/17/97
12/04/97 | 12/08/97 | 12/09/97 | 12/11/97 | 12/12/97 | 12/16/97
5.0 09/11/97 | 09/12/97 | 09/15/97 | 09/16/97 | 09/16/97 | 09/17/97 | 10/30/97
11/28/97 | 12/03/97 | 12/05/97 | 12/05/97 | 12/08/97 | 12/08/97
7.1 01/20/98
7.2 01/22/98
6.0/9.0 01/09/98 | 01/13/98 01/13/98]  01/14/9¢ 01/16/98
8.0 01/20/98
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Status of Release 2 CERES SSIT at the LaRC DAAC (02/04/98)

Delivery Delivery : Run test .
Date Content | Delivery Complle cases with Run test | Production
. and link cases Volume
Subsystem of Verified placed . SCF . Comments
with SCF , using Stress
accepted and under CM . toolkit .
: toolkit . Codine Test
delivery | Accepted cmd line
10.0 01/20/98
11.0 08/01/97 | 08/05/97 | 08/05/97 | 08/07/97 | 08/07/97 | 08/08/97
10/10/97 | 10/14/97 | 10/14/97 | 10/16/97 | 10/16/97 | 10/17/97
12.0 08/01/97 | 08/05/97 | 08/06/97 | 08/05/97 | 08/06/97 | 08/08/97 | 08/08/97
12/12/97 | 12/22/97 | 12/22/97 | 12/29/97 | 12/30/97 | 12/30/97
01/23/98 | 01/26/98 | 01/26/98 | 02/03/98 | 02/03/98
CERESIib | 06/17/97 | 06/18/97 | 06/23/97 | 06/18/97 | 06/18/97 | N/A N/A
08/01/97+ | 08/04/97 | 08/05/97 | 08/05/97 | 08/05/97 | N/A N/A +Delivery for SS 11
10/03/97* | 10/06/97 | 10/07/97 | 10/07/97 | 10/07/97 | N/A N/A * Delivery for TK5.2
10/31/97- | 11/04/97 | 11/04/97 | 11/06/97 | 11/06/97 | N/A N/A - Delivery for SSF
12/04/97 | 12/09/97 | 12/09/97 | 12/09/97 | 12/09/97 | N/A N/A
12/23/97 | 01/02/98 | 01/02/98 | 01/09/98 | 01/09/98 | N/A N/A
01/20/98 | 01/22/98 | 01/22/98 | 01/23/98 | 01/23/98 | N/A N/A - With Toolkit 5.2.1
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