DAAC/ECS STATUS Table for July 22, 1998

Release

DESCRIPTION

Status

Problems/Comments

LaTIS

Definition/
Development

DPREP Automated Parallel testing is ongoing. We are experiencing
database memory leak on our production machine due to a bug in t
Informix Java Library. Informix is shipping us the latest version of th
Informix Java API to solve this problem.

Development & testing of the Instrument PGE1.1P1 wrapper applic
IS ongoing.

Development of the ERBE-like 2.2P2 and 2.2P3 PGE wrapper
applications is underway.

SSI&T

CODINE and Operational testing completed on Subsysem 5.0 (SAF
Promoted to production.
CODINE and Operational testing completed on Subsystem 11.0 (G(
Promoted to production.

Conducting CODINE and Operational testing on new delivery of
Subsystem 6.0 & 9.0 (TISA_GRD). Testing has been halted to
address problem in .met file creation.

Awaiting delivery of Subsystem 7.1, 8, 10 (TISA_AVG)

CODINE testing completed for ERBEIlike; Operational testing in
progress.

Core dump occured during
production and is being
re-examined.

Production

Completed processing of Clouds/Inversion for January 1998.
Processing of SARB 1998 is in progress.

Hope to promote TISA Gridding to production and start processing
week.

Other

Comments on the revised CERES Operations Agreement are due
Have received comments from C. Tolson.

Version 2.0

HW/SW
Installations

ECS Drop 4P Installation is scheduled to begin sometime this week
version supports additional functionality including AM data types,
reprocessing and ESDT versioning.
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Release

DESCRIPTION

Status

Problems/Comments

Other

ESDIS has put out an HDF-EOS Tools Survey to find out the tools
Instrument Teams are developing for their users. Deadline is July 3
HDF-EOS sample data CD is also available which contains simulate

for testing purposes.
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Status of Release 2 CERES SSIT at the LaRC DAAC (07/20/98)

Date Files Compile Run tes_t Run test . Promotion Delivery
. : ; cases with . Operational o
Subsystem | available for | and link with SCE toolkit | ases using Testing to placed Description Comments
testing SCF toolkit . Codine Production under CM
cmd line

1.0 10/24/97 10/27/97 10/28/97 10/30/97 11/26/97 10/27/97 AtLaunch
01/23/98 01/26/98 01/27/98 01/27/98 02/02/98 01/26/98 ValidationR1
02/20/98 02/24/98 02/24/98 02/24/98 03/02/98 02/24/98 ValidationR1 | new scripts
03/17/98 03/17/98 03/17/98 03/18/98 03/18/98 04/02/98 03/17/98 Editionl
06/01/98 06/02/98 06/02/98 06/08/98 06/17/98 06/18/98 06/22/98 Editionl new ConvertBDS

2.0&3.0 12/17/97 12/19/97 12/19/97 12/22/97 12/29/97 12/18/97 AtLaunch
02/24/98 02/26/98 02/27/98 02/28/97 02/25/98 ValidationR1
03/02/98 03/05/98 03/06/98 03/06/98 03/05/98 ValidationR1 | revised source code
03/09/98 03/09/98 03/09/98 03/98/98 03/10/98 03/09/98 ValidationR | Revised code
03/24/98 03/24/98 03/24/98 03/25/98 04/01/98 04/06/98 03/24/98 ValidationR2
05/29/98 05/29/98 06/03/98 06/03/98 06/05/98 06/08/98 06/10/98 Editionl
07/14/98 07/15/98 07/16/98 07/20/98 Editionl

4.1-4.4 01/30/98 02/06/98 02/17/98 02/17/98 02/17/98 02/05/98 ValidationR1
02/20/98 02/20/98 02/20/98 ValidationR1 | Script files
02/24/98 02/24/98 02/24/98 ValidationR1 | Script files
03/12/98 03/12/98 03/12/98 ValidationR1 | Script files
04/01/98 04/01/98 04/01/98 04/02/98 04/10/98 04/01/98 ValidationR2 | Not promoted
04/21/98 04/24/98 04/29/98 04/29/98 04/29/98 05/04/98 05/20/98 ValidationR2
06/25/98 06/25/98 06/26/98 06/29/98 07/01/98 07/02/98 07/05/98 ValidationR2 | New code

4.5-4.6 02/12/98 02/19/98 02/20/98 02/20/98 03/04/98 02/18/98 ValidationR1
04/08/98 04/08/98 04/08/98 04/13/98 04/14/98 05/11/9 05/26/98 ValidationR2
06/12/98 06/12/98 06/16/98 06/18/98 06/18/98 06/24/98 06/24/98 ValidationR2 | New code

5.0 02/12/98 02/23/98 02/24/98 02/24/98 03/31/98 03/31/98 02/23/98 ValidationR1
03/23/98 03/31/98 03/31/98 03/23/98 ValidationR1 | Script files
04/06/98 04/07/98 04/08/98 04/08/98 05/21/98 05/22/98 04/07/98 ValidationR2 | Needed data to complete

testing. .met files missing
06/22/98 06/30/98 06/30/98 07/02/98 07/08/98 07/14/98 07/15/98 ValidationR2
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Status of Release 2 CERES SSIT at the LaRC DAAC (07/20/98)

Date Files Compile Run tes_t Run test . Promotion Delivery
. : ; cases with . Operational o
Subsystem | available for | and link with SCE toolkit | ases using Testing to placed Description Comments
testing SCF toolkit . Codine Production under CM
cmd line
6.0/9.0 03/06/98 03/09/98 03/09/98 03/10/98 03/23/98 03/23/98 03/09/98 ValidationR1
05/04/98 05/05/98 05/05/98 05/06/98 05/06/98 ValidationR2
Problems during operationa
05/26/98 06/16/98 06/16/98 06/16/98 testing. Currently being
worked.
06/29/98 06/29/98 06/30/98 07/02/98 07/08/98 07/09/98 07/13/98 ValidationR2 | No Runs Made; additional
problems found by SCF.
7.2 01/22/98 03/09/98 03/09/98 03/09/98 03/09/98 ValidationR1  Not promoted
7.1/8.0/10.0 | 03/09/98 03/10/98 03/10/98 03/11/98 03/10/89 ValidationR1 | Not promoted
05/08/98 05/08/98 05/08/98 05/12/98 ValidationR2 | Not promoted; need new
delivery.
11.0 02/27/98 03/04/98 03/04/98 03/04/98 04/08/98 03/04/98 ValidationR1 | No runs made
04/24/98 04/24/98 04/24/98 04/29/98 04/29/98 05/14/98 06/04/98 Composite
06/22/98 06/22/98 Composite Not promoted; script only
07/08/98 07/08/98 07/09/98 07/15/98 07/16/98 07/17/98 Composite
12.0 12/12/97 12/29/97 12/30/97 12/30/97 01/09/98 12/22/97 ValidationR1
01/23/98 02/03/98 02/03/98 02/03/98 02/06/98 01/26/98
03/06/98 03/10/98 03/10/98 03/10/98 03/10/98 03/12/98 03/10/98
04/07/98 04/09/98 04/09/98 04/10/98 04/13/98 04/13/98 05/18/98 DAO-GEOS2
CERESIib 10/31/97 11/06/97 11/06/97 N/A N/A N/A 11/04/97 N/A - version of CERESIib used
12/04/97 12/09/97 12/09/97 N/A N/A N/A 12/09/97 N/A at launch
12/23/97 01/09/98 01/09/98 N/A N/A N/A 01/02/98 N/A
01/20/98 01/23/98 01/23/98 N/A N/A N/A 01/22/98 N/A - With Toolkit 5.2.1
02/13/98 02/17/98 02/17/98 N/A N/A N/A 02/17/98 N/A
03/06/98 03/09/98 03/09/98 N/A N/A N/A 03/09/98 N/A Done by CERES CM
03/23/98 03/23/98 03/23/98 N/A N/A N/A 03/23/98 N/A Done by CERES CM
04/21/98 04/21/98 04/21/98 N/A N/A N/A 05/04/98 N/A Done by CERES CM
05/01/98 05/01/98 05/01/98 N/A N/A N/A 05/12/98 N/A Done by CERES CM
06/03/98 06/03/98 06/03/98 N/A N/A N/A N/A Done by CERES CM
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One execution on LaTIS configuration of each PGE for actual production of January 5, 1998 (Hr 00 if hrly) TRMM data.

CERES Post-Launch DAAC Production Measurements - 7/20/98

Time, sec Block I/1O Mem- Disk Storage, MB Run
SS PGE Compiler | Date ory, I\F;Iert
Wall User | Sys In Out MB In Int | Arch hn
1 Instrument (1.1P1) Ada 04/06 | 17691 | 17174 | 200 | 81102 | 9655 317 210 | 887 | 1561 31
2 Daily TOA Inversion(All) SGIF90 | 06/09 | 2771 | 2066 | 344 | 57586 56 73 | 284 0 986 31
3 Monthly Averaging(All) SGIF90 | 06/11 660 549 96 2117 | 262 52 119 0 138 1
4.1-4.4 | Surfmap (4.1-4.0P1) SGIF90 | 07/03 5 2 1 496 4 64 2 0 5 31
4.1-4.4 | Cld Ret/Ftprnt (4.1-4.1P1) A SGIF90 | 07/03 | 5529 | 5227 84 | 26891 25 430 | 313 | 757 168 | 744
4.1-4.4 | CRH Update (4.1-4.2P1) SGIF90 | 07/03 22 18 1 1367 7 43 9 0 19 31
4.5-4.6 | TOA/Surf FIx (4.5-61P1) SGIF90 | 07/04 | 1311 351 | 906 3110 8 5| 214 0 200 | 744
4.5-4.6 | TOA/Surf FIx (4.5-6.2P1) | SGIF90 | 07/05 48 3 8 3097 6 16 193 0 197 | 744
5.0 Inst. SARB (5.1P1) SGIF90 | 07/15 | 9948 | 9810 47 3374 5 23 | 278 0 240 | 744
5.0 Inst. SARB (5.2P1) SGIF90 | 07/15 | 6458 186 | 6113 5384 | 466 20 | 240 0 273 | 744
7.2 Synoptic SARB
12 MOA Regridding (12.1P1) | NAG 32 | 02/06 | 1737 1666 38 | 36102 30 45 43 0 320 31
6.0 Atmospheric Gridding
6.1 Sort SFW Files
9.1 Post-process MOA
9.2 Surface Gridding
9.3 Sort SFC Files
11 Grid Geostationary* NAG 32 | 05/19 | 84653 | 83752 167 | 32457 3 856 | 2125 | 178 0 4
11 Sort GGEO
7.1 Synoptic Interpolate
8.0 Synoptic Averaging
10.0 | TOA/SRB Averaging
System Total
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