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DAAC/ECS STATUS Table for June 24, 1998

Release DESCRIPTION Status Problems/Comments

LaTIS Definition/
Development

DPREP is currently in Automated Parallel testing on our production
machine, Bartok. The Product Generation System has automatically
processed the DPREP PGE (CER0.1P1) starting from 6/10 to present.
All output files have been created and have been placed in the following
test area:   /test/CERES/instrument/data/ancillary/static

A Perl script has been written to automatically compare the ".nat" files to
manual productions' ".nat" files. This compares file sizes and does a binary
compare. We will also continue to compare the ".hdf" files using the
program called "hcmp."
Testing of the Automated Instrument Wrapper Application is ongoing.

SSI&T Completed Operational and CODINE testing of Subsystem 1.0 delta
delivery

Completed CODINE and Operational testing of  Subsystem 4.5

 Conducted Operational and CODINE testing of Subsystems 6 & 9. Found
 problems with SS 6 (PGE6.1).  Problem being resolved by Subsystem
personnel.

Conducting testing on delta delivery of SS. 11.0 (GGEO) with  Jan. 1998
METEOSAT data.

Production Production of Instrument/Erbelike for June 1998 in progress.

Completed reprocessing of along-track days through SS 1 and
reprocessing of May 21-28 for utcpole file corrections through SS1.

Completed Erbelike (Edition 1) processing for January, February, March
1998 through SS2.  Completed Erbelike (Edition 1) processing for January
1998 for SS3.  Work in progress on processing April and May 1998.

Completed processing Grid GEO for GOES8, GOES9, and GMS data for
January 1998.  Processing of METEOSAT data will begin with promotion
of the SS 11 delta delivery mentioned above.

Other None
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Version 2.0 HW/SW
Installations

Patches to Drop 4 are being installed as needed to support MISR SSI&T.

ECS Drop 4P installation will begin mid to late July.

Other SCF TK 5.2.3:

The new SDP TK release, SCF Toolkit 5.2.3 and HDF-EOS 2.3
are available. These versions contain only fixes for problems
found earlier, no new functionality exists.

They are accompanied by User's Guides and Version Description
Documents, and an update of the simplified guide, the Toolkit
Primer.

The new TK/HDF release have been developed and tested on the
7.2 versions of the SGI compilers. They have also successfully
been installed and built on SGI Origin hardware running
IRIX 6.4.

Release DESCRIPTION Status Problems/Comments
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Status of Release 2 CERES SSIT at the LaRC DAAC (06/23/98)

Subsystem
Date Files

available for
testing

Compile
and link with
SCF toolkit

Run test
cases with
SCF toolkit

cmd line

Run test
cases using

Codine

Operational
Testing

Promotion
to

Production

Delivery
placed

under CM
Description Comments

1.0 10/24/97
01/23/98
02/20/98
03/17/98
06/01/98

10/27/97
01/26/98
02/24/98
03/17/98
06/02/98

10/28/97
01/27/98
02/24/98
03/17/98
06/02/98

10/30/97
01/27/98
02/24/98
03/18/98
06/08/98

03/18/98
06/17/98

11/26/97
02/02/98
03/02/98
04/02/98
06/18/98

10/27/97
01/26/98
02/24/98
03/17/98
06/22/98

AtLaunch
ValidationR1
ValidationR1
Edition1
Edition1

new scripts

new ConvertBDS

2.0 & 3.0 12/17/97
02/24/98
03/02/98
03/09/98
03/24/98
05/29/98

12/19/97
02/26/98
03/05/98
03/09/98
03/24/98
05/29/98

12/19/97
02/27/98
03/06/98
03/09/98
03/24/98
06/03/98

12/22/97
02/28/97
03/06/98
03/98/98
03/25/98
06/03/98

04/01/98
06/05/98

12/29/97

03/10/98
04/06/98
06/08/98

12/18/97
02/25/98
03/05/98
03/09/98
03/24/98

AtLaunch
ValidationR1
ValidationR1
ValidationR
ValidationR2
Edition1

revised source code
Revised code

4.1-4.4 01/30/98
02/20/98
02/24/98
03/12/98
04/01/98
04/21/98

02/06/98

04/01/98
04/24/98

02/17/98

04/01/98
04/29/98

02/17/98

04/02/98
04/29/98

04/10/98
04/29/98

02/17/98
02/20/98
02/24/98
03/12/98

05/04/98

02/05/98
02/20/98
02/24/98
03/12/98
04/01/98
05/20/98

ValidationR1
ValidationR1
ValidationR1
ValidationR1
ValidationR2
ValidationR2

Script files
Script files
Script files
Not promoted

4.5-4.6 02/12/98
04/08/98
04/12/98

02/19/98
04/08/98
04/12/98

02/20/98
04/08/98
04/12/98

02/20/98
04/13/98
04/16/98

04/14/98
04/16/98

03/04/98
05/11/98

02/18/98
05/26/98

ValidationR1
ValidationR2
ValidationR2

5.0 02/12/98
03/23/98
04/06/98

06/22/98

02/23/98

04/07/98

02/24/98

04/08/98

02/24/98

04/08/98

03/31/98
03/31/98
05/21/98

03/31/98
03/31/98
05/22/98

02/23/98
03/23/98
04/07/98

ValidationR1
ValidationR1
ValidationR2

Script files
Needed real data to com-
plete testing.
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Status of Release 2 CERES SSIT at the LaRC DAAC (06/23/98)

Subsystem
Date Files

available for
testing

Compile
and link with
SCF toolkit

Run test
cases with
SCF toolkit

cmd line

Run test
cases using

Codine

Operational
Testing

Promotion
to

Production

Delivery
placed

under CM
Description Comments

6.0/9.0 03/06/98
05/04/98

05/26/98

03/09/98
05/05/98

06/16/98

03/09/98
05/05/98

06/16/98

03/10/98
05/06/98

06/16/98

03/23/98
05/06/98

03/23/98 03/09/98 ValidationR1
ValidationR2

New software available/
problems exists.(5/26/98)
Problems during operational
testing.  Currently being
worked.

7.2 01/22/98 03/09/98 03/09/98 03/09/98 03/09/98 ValidationR1 Not promoted

7.1/8.0/10.0 03/09/98
05/08/98

03/10/98
05/08/98

03/10/98
05/08/98

03/11/98
05/12/98

03/10/89 ValidationR1
ValidationR2

Not promoted
Operational testing on hold
for redelivery of SS 6/9.

11.0 02/27/98
04/24/98
06/22/98

03/04/98
04/24/98

03/04/98
04/24/98

03/04/98
04/29/98 04/29/98

06/22/98

04/08/98
05/14/98

03/04/98
06/04/98

ValidationR1
Composite
Composite

No runs made

Correction to script

12.0 12/12/97
01/23/98
03/06/98
04/07/98

12/29/97
02/03/98
03/10/98
04/09/98

12/30/97
02/03/98
03/10/98
04/09/98

12/30/97
02/03/98
03/10/98
04/10/98

03/10/98
04/13/98

01/09/98
02/06/98
03/12/98
04/13/98

12/22/97
01/26/98
03/10/98
05/18/98

ValidationR1

DAO-GEOS2

CERESlib 10/31/97
12/04/97
12/23/97
01/20/98
02/13/98
03/06/98
03/23/98
04/21/98
05/01/98
06/03/98

11/06/97
12/09/97
01/09/98
01/23/98
02/17/98
03/09/98
03/23/98
04/21/98
05/01/98
06/03/98

11/06/97
12/09/97
01/09/98
01/23/98
02/17/98
03/09/98
03/23/98
04/21/98
05/01/98
06/03/98

N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A

N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A

N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A

11/04/97
12/09/97
01/02/98
01/22/98
02/17/98
03/09/98
03/23/98
05/04/98
05/12/98

N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A

- version of CERESlib used
at launch

- With Toolkit 5.2.1

Done by CERES CM
Done by CERES CM
Done by CERES CM
Done by CERES CM
Done by CERES CM
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CERES Post-Launch DAAC Production Measurements - 6/8/98

One execution on LaTIS configuration of each main processor PGE for actual production of January 5, 1998 TRMM data

 System total: multiply each PGE measure by the number of Runs per Data Month for that PGE, then add all PGE’s.  Some
PGE’s will require more resources for each instrument on EOS-AM and EOS-PM.
*  Instaneous SARB measurements are from Jan. 2, 1998 hour 15   and GGEO measurments are from Jan. 1998 GOES8 run.

SS PGE Compiler Date
Time, sec Block I/O Mem-

ory,
MB

Disk Storage, MB Runs
per

MnthWall User Sys In Out In Int Arch

1.0 Instrument Ada 02/02 18745 18236 179 68689 9913 309 210 887 992 31

2.0 Daily TOA Inversion SGIF90 03/11 1626 1080 274 36934 38 71 278 0 482 31

3.0 Monthly Averaging SGIF90 03/11 214 162 41 2029 184 16 119 0 75 1

4.1-3 Cloud Retrieval SGIF90 03/24 4082 3939 42 4547 7 416 313 757 168 744

4.4 Footprint Convolution SGIF90 03/24 2451 2345 22 8740 4 416 793 0 200 744

4.5-6 TOA/Surface Fluxes SGIF90 03/25 145 33 107 3268 8 4 214 0 200 744

5.0
7.2

12.0

Instantaneous SARB*
Synoptic SARB
MOA Regridding

SGIF90

NAG 32

05/27

02/06

10652

1737

10517

1666

47

38

3228

36102

5

30

23

45

243

43

0

0

234

320

744

31

6.0
6.1
9.1
9.2
9.3

Atmospheric Gridding
Sort SFW Files
Post-process MOA
Surface Gridding
Sort SFC Files

11.0
11.1

Grid Geostationary*
Sort GGEO

NAG 32 05/19 84653 83752 167 32457 3 856 2125 178 0 4

7.1
8.0

10.0

Synoptic Interpolate
Synoptic Averaging
TOA/SRB Averaging

System Total


