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DAAC/ECS STATUS Table for July 22, 1998

Release DESCRIPTION Status Problems/Comments

LaTIS Definition/
Development

DPREP Automated Parallel testing is ongoing. We are experiencing a
database memory leak on our production machine due to a bug in the
Informix Java Library. Informix is shipping us the latest version of the
Informix Java API to solve this problem.

Development & testing of the Instrument PGE1.1P1 wrapper application
is ongoing.

Development of the ERBE-like 2.2P2 and 2.2P3 PGE wrapper
applications is underway.

SSI&T CODINE and Operational testing completed on Subsysem 5.0 (SARB).
Promoted to production.
CODINE and Operational testing completed on Subsystem 11.0 (GGEO).
Promoted to production.
Conducting CODINE and Operational testing on new delivery of
Subsystem 6.0 & 9.0     (TISA_GRD). Testing has been halted to
address problem in .met file creation.
Awaiting delivery of Subsystem 7.1, 8, 10 (TISA_AVG)
CODINE testing completed for ERBElike; Operational testing in
progress.

Core dump occured during
production and is being
re-examined.

Production Completed processing of Clouds/Inversion for January 1998.
Processing of SARB 1998 is in progress.

Hope to promote TISA Gridding to production and start processing this
week.

Other Comments on the revised CERES Operations Agreement are due 7/23.
Have received comments from C. Tolson.

Version 2.0 HW/SW
Installations

ECS Drop 4P Installation is scheduled to begin sometime this week.This
version supports additional functionality including AM data types,
reprocessing and ESDT versioning.
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Other ESDIS has put out an HDF-EOS Tools Survey to find out the tools
Instrument Teams are developing for their users. Deadline is July 31. An
HDF-EOS sample data CD is also available which contains simulated data
for testing purposes.

Release DESCRIPTION Status Problems/Comments
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Status of Release 2 CERES SSIT at the LaRC DAAC (07/20/98)

Subsystem
Date Files

available for
testing

Compile
and link with
SCF toolkit

Run test
cases with
SCF toolkit

cmd line

Run test
cases using

Codine

Operational
Testing

Promotion
to

Production

Delivery
placed

under CM
Description Comments

1.0 10/24/97
01/23/98
02/20/98
03/17/98
06/01/98

10/27/97
01/26/98
02/24/98
03/17/98
06/02/98

10/28/97
01/27/98
02/24/98
03/17/98
06/02/98

10/30/97
01/27/98
02/24/98
03/18/98
06/08/98

03/18/98
06/17/98

11/26/97
02/02/98
03/02/98
04/02/98
06/18/98

10/27/97
01/26/98
02/24/98
03/17/98
06/22/98

AtLaunch
ValidationR1
ValidationR1
Edition1
Edition1

new scripts

new ConvertBDS

2.0 & 3.0 12/17/97
02/24/98
03/02/98
03/09/98
03/24/98
05/29/98
07/14/98

12/19/97
02/26/98
03/05/98
03/09/98
03/24/98
05/29/98
07/15/98

12/19/97
02/27/98
03/06/98
03/09/98
03/24/98
06/03/98
07/16/98

12/22/97
02/28/97
03/06/98
03/98/98
03/25/98
06/03/98
07/20/98

04/01/98
06/05/98

12/29/97

03/10/98
04/06/98
06/08/98

12/18/97
02/25/98
03/05/98
03/09/98
03/24/98
06/10/98

AtLaunch
ValidationR1
ValidationR1
ValidationR
ValidationR2
Edition1
Edition1

revised source code
Revised code

4.1-4.4 01/30/98
02/20/98
02/24/98
03/12/98
04/01/98
04/21/98
06/25/98

02/06/98

04/01/98
04/24/98
06/25/98

02/17/98

04/01/98
04/29/98
06/26/98

02/17/98

04/02/98
04/29/98
06/29/98

04/10/98
04/29/98
07/01/98

02/17/98
02/20/98
02/24/98
03/12/98

05/04/98
07/02/98

02/05/98
02/20/98
02/24/98
03/12/98
04/01/98
05/20/98
07/05/98

ValidationR1
ValidationR1
ValidationR1
ValidationR1
ValidationR2
ValidationR2
ValidationR2

Script files
Script files
Script files
Not promoted

New code

4.5-4.6 02/12/98
04/08/98
06/12/98

02/19/98
04/08/98
06/12/98

02/20/98
04/08/98
06/16/98

02/20/98
04/13/98
06/18/98

04/14/98
06/18/98

03/04/98
05/11/9
06/24/98

02/18/98
05/26/98
06/24/98

ValidationR1
ValidationR2
ValidationR2 New code

5.0 02/12/98
03/23/98
04/06/98

06/22/98

02/23/98

04/07/98

06/30/98

02/24/98

04/08/98

06/30/98

02/24/98

04/08/98

07/02/98

03/31/98
03/31/98
05/21/98

07/08/98

03/31/98
03/31/98
05/22/98

07/14/98

02/23/98
03/23/98
04/07/98

07/15/98

ValidationR1
ValidationR1
ValidationR2

ValidationR2

Script files
Needed data to complete
testing. .met files missing
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Status of Release 2 CERES SSIT at the LaRC DAAC (07/20/98)

Subsystem
Date Files

available for
testing

Compile
and link with
SCF toolkit

Run test
cases with
SCF toolkit

cmd line

Run test
cases using

Codine

Operational
Testing

Promotion
to

Production

Delivery
placed

under CM
Description Comments

6.0/9.0 03/06/98
05/04/98

05/26/98

06/29/98

03/09/98
05/05/98

06/16/98

06/29/98

03/09/98
05/05/98

06/16/98

06/30/98

03/10/98
05/06/98

06/16/98

07/02/98

03/23/98
05/06/98

07/08/98

03/23/98

07/09/98

03/09/98

07/13/98

ValidationR1
ValidationR2

ValidationR2

Problems during operational
testing.  Currently being
worked.
No Runs Made; additional
problems found by SCF.

7.2 01/22/98 03/09/98 03/09/98 03/09/98 03/09/98 ValidationR1 Not promoted

7.1/8.0/10.0 03/09/98
05/08/98

03/10/98
05/08/98

03/10/98
05/08/98

03/11/98
05/12/98

03/10/89 ValidationR1
ValidationR2

Not promoted
Not promoted; need new
delivery.

11.0 02/27/98
04/24/98
06/22/98
07/08/98

03/04/98
04/24/98

07/08/98

03/04/98
04/24/98

07/09/98

03/04/98
04/29/98

07/15/98

04/29/98
06/22/98
07/16/98

04/08/98
05/14/98

07/17/98

03/04/98
06/04/98

ValidationR1
Composite
Composite
Composite

No runs made

Not promoted; script only

12.0 12/12/97
01/23/98
03/06/98
04/07/98

12/29/97
02/03/98
03/10/98
04/09/98

12/30/97
02/03/98
03/10/98
04/09/98

12/30/97
02/03/98
03/10/98
04/10/98

03/10/98
04/13/98

01/09/98
02/06/98
03/12/98
04/13/98

12/22/97
01/26/98
03/10/98
05/18/98

ValidationR1

DAO-GEOS2

CERESlib 10/31/97
12/04/97
12/23/97
01/20/98
02/13/98
03/06/98
03/23/98
04/21/98
05/01/98
06/03/98

11/06/97
12/09/97
01/09/98
01/23/98
02/17/98
03/09/98
03/23/98
04/21/98
05/01/98
06/03/98

11/06/97
12/09/97
01/09/98
01/23/98
02/17/98
03/09/98
03/23/98
04/21/98
05/01/98
06/03/98

N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A

N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A

N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A

11/04/97
12/09/97
01/02/98
01/22/98
02/17/98
03/09/98
03/23/98
05/04/98
05/12/98

N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A

- version of CERESlib used
at launch

- With Toolkit 5.2.1

Done by CERES CM
Done by CERES CM
Done by CERES CM
Done by CERES CM
Done by CERES CM
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CERES Post-Launch DAAC Production Measurements - 7/20/98

One execution on LaTIS configuration of each PGE for actual production of January 5, 1998 (Hr 00 if hrly) TRMM data.

SS PGE Compiler Date

Time, sec Block I/O
Mem-
ory,
MB

Disk Storage, MB Run
per
Mnt
h

Wall User Sys In Out In Int Arch

1 Instrument (1.1P1) Ada 04/06 17691 17174 200 81102 9655 317 210 887 1561 31

2 Daily TOA Inversion(All) SGIF90 06/09 2771 2066 344 57586 56 73 284 0 986 31

3 Monthly Averaging(All) SGIF90 06/11 660 549 96 2117 262 52 119 0 138 1

4.1-4.4
4.1-4.4
4.1-4.4

Surfmap (4.1-4.0P1)
Cld Ret/Ftprnt (4.1-4.1P1)
CRH Update (4.1-4.2P1)

SGIF90
SGIF90
SGIF90

07/03
07/03
07/03

5
5529

22

2
5227

18

1
84

1

496
26891

1367

4
25

7

64
430

43

2
313

9

0
757

0

5
168

19

31
744

31

4.5-4.6
4.5-4.6

TOA/Surf Flx (4.5-61P1)
TOA/Surf  Flx (4.5-6.2P1)

SGIF90
SGIF90

07/04
07/05

1311
48

351
3

906
8

3110
3097

8
6

5
16

214
193

0
0

200
197

744
744

5.0
5.0
7.2
12

Inst. SARB  (5.1P1)
Inst. SARB (5.2P1)
Synoptic SARB
MOA Regridding (12.1P1)

SGIF90
SGIF90

NAG 32

07/15
07/15

02/06

9948
6458

1737

9810
186

1666

47
6113

38

3374
5384

36102

5
466

30

23
20

45

278
240

43

0
0

0

240
273

320

744
744

31

6.0
6.1
9.1
9.2
9.3

Atmospheric Gridding
Sort SFW Files
Post-process MOA
Surface Gridding
Sort SFC Files

11
11

Grid Geostationary*
Sort GGEO

NAG 32 05/19 84653 83752 167 32457 3 856 2125 178 0 4

7.1
8.0

10.0

Synoptic Interpolate
Synoptic Averaging
TOA/SRB Averaging

System Total


