DAAC/ECS STATUS Table for September 2, 1998

Release DESCRIPTION Status Problems/Comments
LaTIS Definition/ LaTIS Product Generation promoted Automated DPREP into Produ
Development on 8/25/98.
Preparing Instrument Wrapper Applications for Parallel Production.
ERBE-like Wrapper Applications are under development.
SSI&T Conducting Operational and CODINE testing on Subsystem 7.1, 8,
(TISA_AVG).
Production Completed Production Processing of all PGEs for TISA Gridding
(Subsystem 6 and 9) for January 1998.
Continued Instrument and ERBElIlike Production for August 1998 as
as special quick-look processing requests.
Other Completed revisions on the Operations Agreement.
Promotion of software using TK 5.2.3 was postponed by Maria until
the science team meeting.
Version 2.0 | HW/SW ECS V2.0 Drop 4P/P1 Acceptance Tests (AT) at Langley DAAC
Installations has been completed by the DAAC testing team. Installation of
V2.0 Drop 4PL will start on 9/8.
Other Version 3.0 of EOSView supporting HDF-EOS Version 2.3 (June 1

is out. It has a new plot filter prototype and bug fixes. An updated
EOSView Users Guide will be available soon.

New release of IDL (5.2), scheduled for release before the end of 1

will offer updated support for HDF 4.1r2 and HDF-EOS.
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Status of Release 2 CERES SSIT at the LaRC DAAC (08/31/98)

Date Files Compile Run tes_:t Run test . Promotion Delivery
. : ; cases with . Operational o
Subsystem | available for | and link with SCE toolkit | ases using Testing to placed Description Comments
testing SCF toolkit . Codine Production under CM
cmd line

1.0 10/24/97 10/27/97 10/28/97 10/30/97 11/26/97 10/27/97 AtLaunch
01/23/98 01/26/98 01/27/98 01/27/98 02/02/98 01/26/98 ValidationR1
02/20/98 02/24/98 02/24/98 02/24/98 03/02/98 02/24/98 ValidationR1 | new scripts
03/17/98 03/17/98 03/17/98 03/18/98 03/18/98 04/02/98 03/17/98 Editionl
06/01/98 06/02/98 06/02/98 06/08/98 06/17/98 06/18/98 06/22/98 Editionl new ConvertBDS
07/21/98 07/22/98 07/22/98 07/30/98 07/31/98 08/04/98 08/13/98 Editionl new algorithms, offsets

20&3.0 12/17/97 12/19/97 12/19/97 12/22/97 12/29/97 12/18/97 AtLaunch
02/24/98 02/26/98 02/27/98 02/28/97 02/25/98 ValidationR1
03/02/98 03/05/98 03/06/98 03/06/98 03/05/98 ValidationR1 | revised source code
03/09/98 03/09/98 03/09/98 03/98/98 03/10/98 03/09/98 ValidationR | Revised code
03/24/98 03/24/98 03/24/98 03/25/98 04/01/98 04/06/98 03/24/98 ValidationR2
05/29/98 05/29/98 06/03/98 06/03/98 06/05/98 06/08/98 06/10/98 Editionl
07/14/98 07/15/98 07/16/98 07/20/98 07/24/98 07/27/98 07/27/98 Editionl

4.1-4.4 01/30/98 02/06/98 02/17/98 02/17/98 02/17/98 02/05/98 ValidationR1
02/20/98 02/20/98 02/20/98 ValidationR1 | Script files
02/24/98 02/24/98 02/24/98 ValidationR1 | Script files
03/12/98 03/12/98 03/12/98 ValidationR1 | Script files
04/01/98 04/01/98 04/01/98 04/02/98 04/10/98 04/01/98 ValidationR2 | Not promoted
04/21/98 04/24/98 04/29/98 04/29/98 04/29/98 05/04/98 05/20/98 ValidationR2
06/25/98 06/25/98 06/26/98 06/29/98 07/01/98 07/02/98 07/05/98 ValidationR2 | New code

4.5-4.6 02/12/98 02/19/98 02/20/98 02/20/98 03/04/98 02/18/98 ValidationR1
04/08/98 04/08/98 04/08/98 04/13/98 04/14/98 05/11/9 05/26/98 ValidationR2
06/12/98 06/12/98 06/16/98 06/18/98 06/18/98 06/24/98 06/24/98 ValidationR2 | New code

5.0 02/12/98 02/23/98 02/24/98 02/24/98 03/31/98 03/31/98 02/23/98 ValidationR1
03/23/98 03/31/98 03/31/98 03/23/98 ValidationR1 | Script files
04/06/98 04/07/98 04/08/98 04/08/98 05/21/98 05/22/98 04/07/98 ValidationR2 | Needed data to complete

testing. .met files missing
06/22/98 06/30/98 06/30/98 07/02/98 07/08/98 07/14/98 07/15/98 ValidationR2
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Status of Release 2 CERES SSIT at the LaRC DAAC (08/31/98)

Date Files Compile Run tes_:t Run test . Promotion Delivery
. : ; cases with . Operational o
Subsystem | available for | and link with SCE toolkit | ases using Testing to placed Description Comments
testing SCF toolkit . Codine Production under CM
cmd line
6.0/9.0 05/04/98 05/05/98 05/05/98 05/06/98 05/06/98 ValidationR2
05/26/98 06/16/98 06/16/98 06/16/98 ValidationR2 | Problems during testing.
06/29/98 06/29/98 06/30/98 07/02/98 07/08/98 07/09/98 07/13/98 ValidationR2 | No Runs Made; additional
problems found by SCF.
07/16/98 07/16/98 07/17/98 07/27/98 07/27/98 07/29/98 08/03/98 ValidationR2 | No Runs; Problems found.
08/10/98 08/14/98 08/14/98 08/15/98 08/19/98 08/20/98 08/21/98 ValidationR2
08/27/98 N/A N/A N/A 08/27/98 08/28/98 08/31/98 ValidationR2 | New Scripts for prod. prob-
lem.
7.2 01/22/98 03/09/98 03/09/98 03/09/98 03/09/98 ValidationR1  Not promoted
7.1/8.0/10.0 | 03/09/98 03/10/98 03/10/98 03/11/98 03/10/89 ValidationR1 | Not promoted
05/08/98 05/08/98 05/08/98 05/12/98 ValidationR2 | Not promoted
07/30/98 08/06/98 08/06/98 08/26/98 ValidationR2 | Problems found in opera-
tional testing being worked
11.0 02/27/98 03/04/98 03/04/98 03/04/98 04/08/98 03/04/98 ValidationR1 | No runs made
04/24/98 04/24/98 04/24/98 04/29/98 04/29/98 05/14/98 06/04/98 Composite
06/22/98 06/22/98 Composite Not promoted; script only
07/08/98 07/08/98 07/09/98 07/15/98 07/16/98 07/17/98 07/21/98 Composite Problems found.
07/28/98 07/29/98 07/29/98 07/31/98 07/31/98 08/06/98 08/14/98 Composite
12.0 12/12/97 12/29/97 12/30/97 12/30/97 01/09/98 12/22/97 ValidationR1
01/23/98 02/03/98 02/03/98 02/03/98 02/06/98 01/26/98
03/06/98 03/10/98 03/10/98 03/10/98 03/10/98 03/12/98 03/10/98
04/07/98 04/09/98 04/09/98 04/10/98 04/13/98 04/13/98 05/18/98 DAO-GEOS2
CERESIib 10/31/97 11/06/97 11/06/97 N/A N/A N/A 11/04/97 N/A - version of CERESIib used
12/04/97 12/09/97 12/09/97 N/A N/A N/A 12/09/97 N/A at launch
12/23/97 01/09/98 01/09/98 N/A N/A N/A 01/02/98 N/A
01/20/98 01/23/98 01/23/98 N/A N/A N/A 01/22/98 N/A - With Toolkit 5.2.1
02/13/98 02/17/98 02/17/98 N/A N/A N/A 02/17/98 N/A
03/06/98 03/09/98 03/09/98 N/A N/A N/A 03/09/98 N/A Done by CERES CM
03/23/98 03/23/98 03/23/98 N/A N/A N/A 03/23/98 N/A Done by CERES CM
04/21/98 04/21/98 04/21/98 N/A N/A N/A 05/04/98 N/A Done by CERES CM
05/01/98 05/01/98 05/01/98 N/A N/A N/A 05/12/98 N/A Done by CERES CM
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CERES Post-Launch DAAC Production Measurements - 8/31/98

One execution on LaTIS configuration of each PGE for actual production of January 5, 1998 (Hr 00 if hrly) TRMM data.

Time, sec Block I/O Mem- Disk Storage, MB | Run
SS PGE Compiler | Date ory, I\elert
Wall User | Sys In Out MB In Int | Arch hn
1.0 Instrument (1.1P1) Ada 04/06 | 17691 | 17174 | 200 | 81102 | 9655 317 | 210 | 887 | 1561 31
2.0 Daily TOA Inversion(All) SGIF90 | 06/09 | 2771 | 2066 | 344 | 57586 56 73| 284 0 986 31
3.0 Monthly Averaging(All) SGIF90 | 06/11 660 549 96 2117 262 52| 119 0 138 1
4.1-4.4 | Surfmap (4.1-4.0P1) SGIF90 | 07/03 5 2 1 496 4 64 2 0 5 31
4.1-4.4 | Cld Ret/Ftprnt (4.1-4.1P1) = SGIF90 | 07/03 | 5529 | 5227 84 26891 25 430 | 313 | 757 168 | 744
4.1-4.4 | CRH Update (4.1-4.2P1) SGIF90 | 07/03 22 18 1 1367 7 43 9 0 19 31
4.5-4.6 | TOA/Surf FIx (4.5-61P1) SGIF90 | 07/04 | 1311 351 | 906 3110 8 5| 214 0 200 | 744
4.5-4.6 | TOA/Surf FIx (4.5-6.2P1) | SGIF90 | 07/05 48 3 8 3097 6 16 | 193 0 197 | 744
5.0 Inst. SARB (5.1P1) SGIF90 | 07/15 | 9948 9810 a7 3374 5 23 | 278 0 240 | 744
5.0 Inst. SARB (5.2P1) SGIF90 | 07/15 | 6458 186 | 6113 5384 466 20 | 240 0 273 | 744
7.2 Synoptic SARB
12.0 | MOA Regridding (12.1P1) | NAG 32 | 02/06 | 1737 1666 38| 36102 30 45 43 0 320 31
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CERES Post-Launch DAAC Production Measurements - 8/31/98

One execution on LaTIS configuration of each PGE for actual production of January 5, 1998 (Hr 00 if hrly) TRMM data.

Time, sec Block 1/0 Mem- Disk Storage, MB | Run
SS PGE Compiler | Date ory, I\F;Iirt
Wall User | Sys In Out MB In Int | Arch h
6.0 Synoptic Gridding (6.1P1) | NAG32 | 08/26 66 16 29 4203 3 89 | 6004 1 0| 744
6.0 Sort FSW Files(6.2P1) NAG32 | 08/28 719 220 | 289 | 41774 75 499 | 2970 0 2114 1
6.0 FSW HDF (6.3P1) NAG32 | 08/28 | 1098 640 | 436 | 32300 52 138 | 2114 0 2110 1
9.0 Post MOA (9.1P1) NAG 32 | 08/20 | 27160 | 14194 | 8753 | 288014 6 397 | 9920 0| 5764 1
9.0 Surface Gridding (9.2P1) NAG 32 | 08/21 44 12 29 3607 3 121 | 5964 1 0| 744
9.0 Sort SFC Files (9.3P1) NAG32 | 08/28 384 148 | 173 | 17885 74 497 | 1385 0 824 1
9.0 SFC HDF (9.4P1) NAG32 | 08/28 463 252 | 199 | 12450 27 105 | 824 0 810 1
11.0 | Grid GOES-8 (11.1P1) NAG 32 | 08/11 | 84712 | 83843 | 172 | 32470 4 856 | 2125 | 178 0 1
11.0 | Grid GOES-9 (11.1P2) NAG 32 | 08/11 | 85885 84923 | 183 | 41179 4 805 | 2740 | 183 0 1
11.0 | Grid GMS (11.1P4) NAG 32 | 08/10 | 80884 80133 | 150 | 18187 4 25 | 1272 | 185 0 1
11.0 | Grid Meteosat (11.1P3) NAG 32 | 08/13 | 75985 | 75090 | 172 | 18408 4 23 | 1180 | 185 0 1
11.0 Sort GGEO (11.2P1) NAG 32 | 08/14 | 18073 H 13486 | 4365 | 16517 5115 | 1709 | 731 0 568 1
7.1 Synoptic Interpolate
8.0 Synoptic Averaging
10.0 | TOA/SRB Averaging
System Total
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